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CONTRACT DATA 

Part One – Data provided by the Employer 

Statements given 

in all contracts 

  

 1. General •  The conditions of contract are the core clauses and the clauses for 

main Option C and secondary Options clauses X1, X2, X4, X5, X7, 

X15, X16, X18, X20, X21, X23, X25 and Y(UK)2 and Z clauses of 

the NEC3 Engineering and Construction Contract June 2005 

(incorporating amendments June 2006 and September 2011) as 

amended or inserted in each case in accordance with secondary 

Option Z. 

 •  The works are the Bank Station capacity upgrade project, the 

requirements of which are summarised in section WI 100 of the 

Works Information and set out in further detail in the Works 

Information as a whole. 

 •  The Employer is 

  Name:    London Underground Limited 

  Address:  55 Broadway, London SW1H 0BD 

 •  The Project Manager is  

  Name:    Simon Addyman   

  Address:  84, Eccleston Square, London SW1V 1PX 

 •  The Supervisor is 

  Name:  Simon Addyman  

  Address:  84, Eccleston Square, London SW1V 1PX 

 •  The Works Information is in Section 7.  



 

 

 

 •  The Site Information is in Section 9. 

 •  The boundaries of the site are defined in the Site Information section 

SI 100 Site Location.  

 •  The language of this contract is English. 

 •  The law of the contract is the law of England and Wales. 

 •  The period for reply is 3 weeks. 

3. Time •  The starting date is:  1 August 2013. 

 •  The access dates are as follows: 

• surveys 18th November 2013 

• survey access  17th February 2014 

• Worksite 20th April 2016 

• Worksite 20th April 2016 

 •  The Contractor submits revised programmes at intervals no longer 

than 4 weeks. 

4. Testing and 

Defects 

•  The defects date is 52   weeks after Completion of the whole of the 

works. 

 •  The defect correction period is 4 weeks.  

5. Payment •  The currency of this contract is pounds sterling. 

 •  The assessment interval is 4 weeks. 

 •  The interest rate is 2 % per annum above the base rate of the Bank of 

England. 

6. Compensation 

events 

•  The place where weather is to be recorded is Central London. 

 •  The weather measurements to be recorded for each calendar month are 



 

 

 

o the cumulative rainfall (mm) 

o the number of days with rainfall more than 5 mm 

o the number of days with minimum air temperature less than 0 

degrees Celsius 

o the number of days with snow lying at 09:00 hours GMT. 

 •  The weather measurements are supplied by The Met Office, Fitzroy 

Street, Exeter EX1 3PB. 

 •  

 

The weather data are the records of past weather measurements for 

each calendar month which were recorded at Central London and 

which are available from the Met Office. 

 •  The Geotechnical Baseline Conditions LUSTN-0008798-RPT-002364 
version 0.2 issued 23 October 2012 is in the Site Information section 
SI 200.10. 

   

   

8. Risks and 

insurance 

 Insurances taken out by the Employer 

 •  Construction All Risks Insurance - details and minimum limit of 

indemnity as set out in the Insurance Table in clause 84.2 of the 

consolidated conditions of contract. 

 •  Public liability insurance - details and minimum limit of indemnity 

as set out in the Insurance Table in clause 84.2 of the consolidated 

conditions of contract. 

 •  Non-negligence insurance - details and minimum limit of indemnity 

as set out in the Insurance Table in clause 84.2 of the consolidated 

conditions of contract. 

  Insurances taken out by the Contractor  

 •  Employer's liability insurance - details as set out in the Insurance 

Table in clause 84.2 of the consolidated conditions of contract with a 



 

 

 

minimum limit of indemnity in the amount of  per 

occurrence. 

 •  Contractor's equipment loss insurance - details and minimum limit 

of indemnity as set out in the Insurance Table in clause 84.2 of the 

consolidated conditions of contract. 

 •  Professional indemnity insurance - details as set out in the Insurance 

Table in clause 84.2 of the consolidated conditions of contract with a 

minimum limit of indemnity in the amount of  per 

occurrence. 

Optional 

statements  

  

  If the Employer has decided the completion date for the whole of 

the works 

  • The completion date for the whole of the works is 27 July 2021. 

   

  If the Employer has identified work which is to meet a stated 

condition by a key date 

  • The key dates and conditions to be met are 

  condition to be met key date 

  1. Completion of concept design to LUL 

Standard S1538. 

30th May 2014   

  2.  Completion of compliance design to LUL 

Standard S1538. 

23rd February 2016 

  3.  Contractor provides the support required 

under this contract in relation to the 

submission of the TWAO application by 

LUL. 

22nd July 2014   

  If Y(UK)2 is used and the final date for payment is not 14 days 



 

 

 

after the date when payment is due 

  • The period for payment is 28 days after the date when payment 

becomes due in accordance with clause 51.1A of the conditions of 

contract. 

  If there are additional Employer’s risks 

  •    These are the additional Employer's risks: 

  1. A Transport and Works Act Order being made. 

2. Risks identified as Employer’s risks in the Risk Register in 

Appendix 5 of Contract Data Part 2 . 

  Cover/deductibles for insurances provided by the Employer  

 1 Construction All Risks Insurance (as stated in the Insurance Table)  

Cover/indemnity is:  the full reinstatement value of the works 

The deductibles are: 

• per occurrence for loss or damage to the works caused by 

defects in design plan specification materials or workmanship (DE5 

1995). Such deductible shall only apply in respect of reinstatement 

or making good of that part which is itself defective; 

•  per occurrence in respect of loss or damage to the works 

caused by defect in design plan specification materials or 

workmanship (DE3 1995); 

•  per occurrence in respect of loss or damage caused by 

storm, tempest, water damage, subsidence or collapse; 

• every other occurrence. 

 2 Public liability insurance (as stated in the Insurance Table) 

Cover/indemnity is not less than million per occurrence. 

The deductibles are:  per occurrence. 

 3 Non-negligence Insurance (as stated in the Insurance Table) 

Cover/indemnity is  million per occurrence. 



 

 

 

The deductibles are  per occurrence. 

   

   

   If there are additional termination events: 

  • These are the additional termination events. 

  1. If a Stage 2 Works Non-Commencement Notice is issued by the 

Employer. 

   

  • The Contractor's share percentages and the share ranges are: 

  share range                          Contractor's share  percentage 

less than  97.50%                                                               

 97.50% to 102.50 %                                                          

more than 102.50%                                                           

  • The share termination threshold is

  • The Contractor prepares forecasts of Defined Cost for the works at 

intervals no longer than 4 weeks. 

  If Option X1 is used   

  • The proportions used to calculate the Price Adjustment Factor are: 

0.50 linked to the index for Labour Series 1161. 

0.30 linked to the index for General Civil Engineering Cost Series 
1191. 

0.20 linked to the index for  M&E Costs Series 1151. 

 

Total 1.00 

 • The base date for indices is August 2013. 

• The indices are those prepared by BCIS. 



 

 

 

  If Option X5 is used  

 

  • The completion date for each section of the works is: 

  section 

1 

 

description 

Completion of: the New  

Southbound Running Tunnel 

and platform, the Central 

Line link with moving 

walkway and triple escalator, 

DLR triple escalator, Cross 

Passage CP1, 2 and 4, the 

Northern Line Concourse, 

New Adit and Column 

removal in the existing 

Northbound platform. 

 

completion date 

13th August 2020. 

  If Option X7 is used 

  • Delay damages for Completion of the whole of the works are 

per day or part thereof.  No delay damages shall be payable 

in respect of a period of 6 months from the completion date. 

  If Option X16 is used  

• The retention free amount is million. 

• The retention percentage is %. 

  If Option X18 is used  

  • Without prejudice to the Contractor’s liability for Defects, the 

Contractor shall have no liability to the Employer for indirect, 

economic or consequential loss arising out of any breach of the 

Contractor’s obligations under this contract save insofar as the 

same arise out of any excluded matters listed in Option X 18.4.          



 

 

 

  • For any one event, the Contractor’s liability to the Employer for 

loss of or damage to the Employer’s property is unlimited. 

  • The Contractor’s liability for Defects due to his design which are 

not listed on the Defects Certificate is unlimited. 

  • The Contractor’s total liability to the Employer for all matters 

arising under or in connection with this contract, other than 

Defects and excluded matters listed in Option X18.4 is limited to 

of the Prices. 

• The Contractor’s total liability to the Employer under Option X7 

is  

  Option Z 

  • The additional conditions of contract are the amendments to core, 

main and secondary option clauses and additional conditions of 

contract incorporated in the consolidated conditions of contract 

and included in section 4 of the contract documents. 
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CONTRACT DATA 

Part Two – Data provided by the Contractor for the Works 

The Contractor is 

Name:  Dragados  SA 
 

Address: 
Regina House, 
2nd Floor,  
1-5 Queen Street London EC4N 1SW 

 

The fee amount in relation to Stage 1 Works is as follows and 

becomes due on completion of each activity as set out below: 

The fixed price for Stage 1 Works profit including all head 

office overhead, management fees, etc. for completing 

concept design to LUL Standard S1538 is  

The fixed price for Stage 1 Works profit including all head 

office overhead, management fees, etc. for completing 

compliance design to LUL Standard S1538 is 

The fixed price for Stage 1 Works profit including all head 

office overhead, management fees, etc. for submission of 

the TWAO application by LUL is    

The fee amount in relation to Stage 2 Works is    
 

With individual amounts for each activity set out in the Activity 

Schedule and becoming due on completion of each activity as set out 

in the Activity Schedule. 

The fee percentage in relation to compensation events is  

The working areas1 are the Site including 
 locations identified within  Site 

Information section SI100 Site Location, 84 Eccleston Square SW1V 
1PX

site compound areas, temporary lay down area, temporary stockpile 
areas, off-site disposal areas, batching plant areas, temporary 
workshops, areas for steel fabrication. 



• The Contractor's Representative is 

 
Name:  

 

Address: 
Regina House 
2nd Floor 1-5 Queen Street 
London EC4N 1SW 

Telephone Number 

• The key people are 

1. Name 

Job Project Director 

Handover period 6 months 

Responsibilities Project Leader 

Qualifications  

Experience 

2. Name 

Job Project Manager 

Handover period 6 months 

Responsibilities Project Delivery and Controls 

Qualifications 

Experience  

3. Name 

Job Design Manager 

Handover period 6 Months 

Responsibilities Design & TWAO Submission Support Management 

Qualifications 
 
Experience 



4. Name 

Job Project Manager 

Handover period 6 Months 

Responsibilities Project Delivery and Controls 

Qualifications
 
Experience
 

5. Name TBC  

Job Principal Tunnel Engineer 

Handover period 6 Months 

Responsibilities Lead designer for tunnelling 

Qualifications 
ent 

 
Experience 
 

6. Name TBC  

Job Principal Civils Engineer 

Handover period 6 Months 

Responsibilities Lead designer for structural and civil engineering  

Qualifications Relevant experience and degree/masters 
degree/Chartered status ICE, or equivalent  

 
Experience 15 years + 
 

The following matters will be included in the Risk Register: 

As detailed in the Risk Register in Appendix 5 of Contract Data Part 2 

Optional 

Statements 

If the Contractor is to provide Works information for his design 



The Works Information for the Contractor's design is in the Works 
Information WI 2400. 

If a programme is to be identified in the Contract Data 

• The programme identified in the Contract Data is in Appendix 6 
of Contract Data Part 2.  

If the Contractor is to decide the completion date for the whole of 

the works 

• The completion date for the whole of the works is 27th July 2021. 

The activity schedule is: in Appendix 6.1 of Contract Data Part 2. 

The Quantified Activity Breakdown (QAB) is included in Appendix 

6.2 of Contract Data Part 2 which is referred to in the Works 

Information, in particular WI 100. 

The Business Case Assistant (BCA) and BCA Assumptions Template 

is included in Appendix 6.3 of Contract Data Part 2 which is referred 

to in the Works Information, in particular WI 100. 

The Passenger Modelling is included in Appendix 6.4 of Contract Data 

Part 2 which is referred to in the Works Information, in particular 

WI100. 

The Risk Register is included in Appendix 6.5 of Contract Data Part 2. 

which is referred to in the Works Information, in particular WI100. 

The tendered total of the Prices is

If Option X13 is used and states that the need for a performance 

bond is dependant on a Dun & Bradstreet credit rating 

The parent company2 of the Contractor is 

ACS, Actividade de Construccion y Servicios, S.A. 

 

 

 

 



Data for Schedule of Cost Components 

• The listed items of Equipment purchased to work on this contract, with an on cost charge, are 

Equipment 
 

time-related charge per time period 

Tunnel Excavator – 
   
 

 
 
 

  per Week  
     
Tunnel Excavator Type 

  
  Per  Week  

     
SCL Robot Putzmeister 

 
  per Week  

     
SCL Robot Meyco Oruga   per Week  
     
SCL Concrete Pump 

  
 
 
 

  Per Week  
     
Dumper Heavy Duty 

 
  per Week  

     
Mixer COC Huron -5   per  Week  
     
Scissor Lift SL33   Per Week  
     
Flatbed truck CP30   per Week  

 

 

 

• The rates for special Equipment are 

Equipment size or capacity purchase rate 

Tower Crane  

32t Gantry 
Crane  

24t Gantry  

55t Crawler   

CTL400  

GH CRANE 

GH Crane 

55t (per week)  
 
 

• The percentage for Working Areas overheads is 



. 

 
• The percentage for manufacture and fabrication overheads is   

. 

• The hourly rates for Defined Cost of manufacture and fabrication outside the Working Areas are 

category of employee hourly rate 

Skilled  

Semi-Skilled 

Unskilled  

              
 

 
Data for both schedules of cost components 

• The hourly rates for Defined Cost of design outside the Working Areas are 

category of employee hourly rate

Director 

Technical 
Director 

Principal 
Engineer 

Senior Engineer 

Engineer 

Senior Assistant 
Engineer 

Graduate 
Engineer 

Senior 
Technician  

 

 

 

 
 
 

 
 

• The percentage for design overhead is 



The categories of design employees whose travelling expenses to and from the Working Areas are 
included as a cost of design of the works and Equipment done outside the Working Areas are 

  

  

  

  

The percentage for direct site staff including but not limited to project management, construction 
management, commercial management, planner, health and safety representative etc. and site 
overheads applicable to compensation events is 

 

No other allowances for direct site staff and site overheads for compensation events may be 
applied. 

Data for the Shorter Schedule of Costs Components 

• The percentage for people overheads is  %  

• The published list of Equipment is the last edition of the list published by         CECA 

 
 
• The percentage for adjustment for Equipment in the published list is  % (state plus 

or minus) 

• The rates for other Equipment are 

Equipment size or capacity rate 

  

 

1.  

      
             
 As required     

2.  
      

      
 
 
 
 
 
 
 
 
 
 
 
 



Appendix 6.1 Activity Schedule 



LU Cost Estimating System COST FEEDBACK STRUCTURE (CFS)  201 Station New/Enhancement 

© London Underground Limited 2010   R0001 – Cost Feedback Structure - Revision A1

Bank Station Capacity Upgrade
ACTIVITY SCHEDULE

SUMMARY
E Code Elemental Combined 

Elemental Total
108.100 General Management & Supervision

108.105 Design 

108.115 Risk & Contingency

108.120 Preliminaries

108.200 Possession Management

108.210 Protection Management

108.220 Fleet

108.230 Construction 

108.24 Associated works - Signalling works

108.25 Associated works - Power works

108.26 Associated works - Conductor Rail works

108.270 Associated works - Drainage works

201.100 General Management & Supervision

201.105 Design

201.110 Possession Management

201.115 Contractor Preliminaries

201.120 Risk & Contingency

201.200 Enabling & Temporary Works (incl. Utilities)

201.210 Tunnels & Shafts

201.220 Station Box

201.230 Ticket Hall

201.240 Concourse

201.250 Circulation Areas / Passages

201.255 Operations Rooms

201.256 Staff Facilities/Rooms

201.257 Other Rooms/Areas

201.260 Platform



LU Cost Estimating System COST FEEDBACK STRUCTURE (CFS)  201 Station New/Enhancement 

© London Underground Limited 2010   R0001 – Cost Feedback Structure - Revision A1

Bank Station Capacity Upgrade
ACTIVITY SCHEDULE

SUMMARY
E Code Elemental Combined 

Elemental Total

201.270 Station Signage

201.300 Lifts & Escalators

201.400 Fare Collection

201.500 Fire, Mechanical & Services

201.510 Electrical  (AC Only)

201.520 Communications

201.600 Drainage (External)

201.610 External Works

502.100 ATC Resignalling

TOTALS



LU Cost Estimating System COST FEEDBACK STRUCTURE (CFS) Bank SCU

© London Underground Limited 2012 R0001 – Cost Feedback Structure - 

Bank Station Capacity Upgrade
ACTIVITY SCHEDULE

SCE Code Standard Cost Element
Activity Schedule 

Prices
SCE Level

Activity Schedule Prices
SCE Level

108.100.100 Project & Commercial
108.100.105 Safety

108.105.100 Track Layout & Geometry Design
108.105.105 As installed drawings
108.105.110 Final scoping track walk pre-possession
108.105.115 CCTV survey and report
108.105.120 Pre-possession survey
108.105.125 As built drawings and handover documents

108.115.100 Project risk 
108.115.105 Programme risk
108.115.110 Estimating uncertainty / Contingency

108.120.100 Staff (Construction)
108.120.105 Materials Handling Plant
108.120.110 Craneage
108.120.115 Passenger/Goods Hoists
108.120.120 General Plant
108.120.125 Small Plant & PPE
108.120.130 Scaffolding
108.120.135 Temporary works/Access/Haul Roads
108.120.140 Temporary Services
108.120.145 Environmental Control
108.120.150 Waste Management & Disposal
108.120.155 Logistics
108.120.160 Setting Out Control
108.120.165 Site Hoardings / Barriers
108.120.170 Security & Access Control
108.120.175 Site Storage
108.120.180 Temporary Accommodation
108.120.185 Facilities Management
108.120.190 Communications
108.120.195 Temporary Signs
108.120.200 IT Equipment & running costs

108.200.100 Pre-possession meeting
108.200.105 Possession briefings
108.200.110 Possession site supervision
108.200.115 Post possession reviews

108.210.100 Staff
108.210.105 Equipment

108.220.100 Rail delivery 
108.220.105 Ballast delivery
108.220.110 Removal of waste material 
108.220.115 Road railers 
108.220.120 Rail & Sleeper delivery train
108.220.125 Tampers

108.230.115 Extra cost for check / slave rail
108.230.120 Forged transition rails
108.230.125 Install outstanding track components I.e. greasers
108.230.130 Installation of asset tags and microchips
108.230.137 Reinforced concrete invert



LU Cost Estimating System COST FEEDBACK STRUCTURE (CFS) Bank SCU

© London Underground Limited 2012 R0001 – Cost Feedback Structure - 

Bank Station Capacity Upgrade
ACTIVITY SCHEDULE

SCE Code Standard Cost Element
Activity Schedule 

Prices
SCE Level

Activity Schedule Prices
SCE Level
108.230.140 Sleepers (resilience or Plain)
108.230.145 New flat bottom running rail
108.230.146 Ditto curved
108.230.150 Rail drop
108.230.155 Rail stressing
108.230.160 Re tamp including tidying up ballast (Where new connections occur)
108.230.165 Remove existing sleepers
108.230.170 Remove running rail
108.230.175 Snagging track walk
108.230.180 Stressing rails
108.230.195 Track walk and marking up site
108.230.215 Additional work in working adjacent to / through platforms
108.230.220 Demobilise possession (Blockade) site
108.230.225 Mobilise Possession (Blockade) site
108.230.230 Other follow up works
108.230.235 Other possession  (Blockade) works
108.230.240 Other preparation work i.e. letter-drops and craneage of plant
108.230.245 Pre-possession  (Blockade) advanced works
108.230.275 Permanent expansion switches
108.230.285 Work in connection with joining existing running rails

108.240.100 Disconnect remove redundant cabling
108.240.105 New cabling and jumper cables allowed in Section 500
108.240.110 Working around cables crossing trackbed allowed in Section 500

108.250.100 Disconnect remove redundant cabling
108.250.105 New cabling and jumper cables allowed in Section 500
108.250.110 Working around cables crossing trackbed allowed in Section 500

108.260.100 Create conductor rail gaps
108.260.105 Conductor rail
108.260.107 Ditto Curved
108.260.115 Remove conductor rail
108.260.120 Work in connection with joining existing conductor rails

108.270.100 Track drainage installation
108.270.105 New catchpits
108.270.115 Benching catchpits
108.270.120 Installation of asset tags and microchips
108.270.125 Sumps/Pumps
108.270.128 Connection to existing track tunnel drainage system

201.100.100 Project & Commercial
201.100.105 Safety
201.100.110 Engineering
201.100.115 Safety

201.105.000 Design Management
201.105.100 TWA/Planning Consents
201.105.105 Surveys and reports
201.105.110 Structural design
201.105.115 Architectural Design
201.105.120 Mechanical & Electrical Design
201.105.125 Environmental Design
201.105.130 Fire & Safety Design
201.105.131 Hard Landscaping
201.105.135 Railway systems design 
201.105.136 Utilities Management
201.105.137 Geotechnical Services
201.105.138 Tunnelling Design
201.105.139 Pedestrian Modelling & Transport Planning
201.105.140 As built/installed drawings



LU Cost Estimating System COST FEEDBACK STRUCTURE (CFS) Bank SCU

© London Underground Limited 2012 R0001 – Cost Feedback Structure - 

Bank Station Capacity Upgrade
ACTIVITY SCHEDULE

SCE Code Standard Cost Element
Activity Schedule 

Prices
SCE Level

Activity Schedule Prices
SCE Level
201.105.145 Handover documents

201.110.100 Pre-possession meeting
201.110.105 Possession briefings
201.110.110 Possession site supervision
201.110.115 Post possession reviews

201.115.100 Staff
201.115.105 Materials Handling Plant
201.115.110 Craneage
201.115.115 Passenger/Goods Hoists
201.115.120 General Plant
201.115.125 Small Plant & PPE
201.115.130 Scaffolding
201.115.135 Temporary Works/ Access/Haul Roads
201.115.140 Temporary Services
201.115.145 Environmental Control
201.115.150 Waste Management
201.115.155 Logistics
201.115.160 Setting Out Control
201.115.165 Site Hoardings / Barriers
201.115.170 Security & Access Control
201.115.175 Site Storage
201.115.180 Temporary Accommodation
201.115.185 Facilities Management
201.115.195 Communications
201.115.200 Temporary Signs
201.115.205 IT Equipment & running costs
201.115.210 Other (Including Insurance)

201.120.100 Project risk 
201.120.110 Estimating uncertainty

201.200.100 Mobilise Site
201.200.105 Demolition
201.200.110 Clear Site
201.200.115 Services Diversions
201.200.120 Dewatering
201.200.125 Grouting
201.200.130 Other (including utilities)

201.210.100 Running Tunnel
201.210.105 Tunnel Crossover
201.210.110 Tunnel Shaft
201.210.115 Tunnel Adit
201.210.120 Station Platform Tunnel
201.210.125 Station Area
201.210.130 Station Shaft
201.210.135 Subway
201.210.140 Single Escalator Shaft
201.210.145 Double Escalator Shaft
201.210.150 Triple Escalator Shaft
201.210.155 Quadruple Escalator Shaft
201.210.160 Refuge
201.210.165 Lift Shaft

201.220.100 Substructures
201.220.105 Frame
201.220.110 Upper Floors
201.220.115 Roof
201.220.120 Stairs
201.220.125 External Walls
201.220.130 Windows and External doors
201.220.135 Surface finishes
201.220.140 Fixture and Fittings
201.220.145 External Works
201.220.150 Mechanical & Electrical works
201.220.155 Communications systems 

201.230.130 Windows & External Doors
201.230.135 Internal Walls and Partitions
201.230.140 Internal Doors
201.230.145 Wall Finishes



LU Cost Estimating System COST FEEDBACK STRUCTURE (CFS) Bank SCU

© London Underground Limited 2012 R0001 – Cost Feedback Structure - 

Bank Station Capacity Upgrade
ACTIVITY SCHEDULE

SCE Code Standard Cost Element
Activity Schedule 

Prices
SCE Level

Activity Schedule Prices
SCE Level
201.230.150 Floor Finishes
201.230.155 Ceiling Finishes
201.230.160 Fittings and Furnishings
201.230.165 Mechanical & Electrical works

201.240.130 Windows & External Doors
201.240.135 Internal Walls and Partitions
201.240.140 Internal Doors
201.240.145 Wall Finishes
201.240.150 Floor Finishes
201.240.155 Ceiling Finishes
201.240.160 Fittings and Furnishings
201.240.165 Mechanical & Electrical works

201.250.125 External Walls
201.250.130 Windows & External Doors
201.250.135 Internal Walls and Partitions
201.250.140 Internal Doors
201.250.145 Wall Finishes
201.250.150 Floor Finishes
201.250.155 Ceiling Finishes
201.250.160 Fittings and Furnishings

201.255.130 Windows & External Doors
201.255.135 Internal Walls and Partitions
201.255.140 Internal Doors
201.255.145 Wall Finishes
201.255.150 Floor Finishes
201.255.155 Ceiling Finishes
201.255.160 Fittings and Furnishings
201.255.165 Mechanical & Electrical works

201.256.130 Windows & External Doors
201.256.135 Internal Walls and Partitions
201.256.140 Internal Doors
201.256.145 Wall Finishes
201.256.150 Floor Finishes
201.256.155 Ceiling Finishes
201.256.160 Fittings and Furnishings
201.255.165 Mechanical & Electrical works

201.257.130 Windows & External Doors
201.257.135 Internal Walls and Partitions
201.257.140 Internal Doors
201.257.145 Wall Finishes
201.257.150 Floor Finishes
201.257.155 Ceiling Finishes
201.257.160 Fittings and Furnishings
201.257.165 Mechanical & Electrical works

201.260.100 Substructure
201.260.105 Frame
201.260.110 Decking
201.260.120 Edging Detail
201.260.135 Internal Walls and Partitions
201.260.140 Internal Doors
201.260.145 Wall Finishes
201.260.150 Floor Finishes
201.260.155 Ceiling Finishes
201.260.160 Fittings and Furnishings

201.270.100 Station Signage Non-Illuminated
201.270.105 Whiteboard
201.270.110 Poster Frame
201.270.115 Advertising Panel / Notice Board
201.270.100 Station Signage Non-Illuminated
201.270.105 Whiteboard
201.270.110 Poster Frame
201.270.115 Advertising Panel / Notice Board

201.300.100 Escalator System
201.300.105 Passenger Conveyor 
201.300.110 Passenger Lifting Platform



LU Cost Estimating System COST FEEDBACK STRUCTURE (CFS) Bank SCU

© London Underground Limited 2012 R0001 – Cost Feedback Structure - 

Bank Station Capacity Upgrade
ACTIVITY SCHEDULE

SCE Code Standard Cost Element
Activity Schedule 

Prices
SCE Level

Activity Schedule Prices
SCE Level
201.300.115 Hydraulic Lift
201.300.120 Traction Lift
201.300.125 Plant & Equipment

201.400.105 Passenger Operated Machines
201.400.110 Staff Operated Machines
201.400.115 Ticketing Gates
201.400.120 Non-Ticketing Gates
201.400.125 Station Computer
201.400.130 Other Equipment
201.400.135 Ticket Office Equipment

201.500.100 Split Airconditioning
201.500.105 VRF/VRV
201.500.110 Chilled Water
201.500.115 Tunnel Ventilation
201.500.120 Water Services
201.500.125 Gas Services
201.500.130 Oil Services
201.500.135 Fire Detection
201.500.140 Passive Fire System
201.500.145 Suppression Fire System
201.500.150 Fire Extinguishing Equipment
201.500.155 Sanitary Appliances
201.500.160 Disposal Installations
201.500.165 Testing & Commissioning
201.500.170 BWIC

201.510.100 LU Supplied-Main Distrbtn
201.510.105 LU Supplied-Local Distrbtn
201.510.110 REC Supplied-Main Distrbtn
201.510.115 Emergency Supply
201.510.120 Tunnel Lighting
201.510.125 REC Supplied-Local Distrbtn
201.510.130 Public Sys Lighting Services
201.510.135 LVAC Power Services
201.510.140 Non Public Sys Lighting
201.510.145 Control
201.510.150 Appliances
201.510.155 External Services - Tenant Supplies
201.510.160 Illuminated Station Signage  

201.520.100 CCTV Systems
201.520.105 PA Systems
201.520.110 Security Systems
201.520.115 Op Information Systems
201.520.120 Telecommunications 
201.520.125 Station Management System
201.520.130 Service Control System
201.520.135 Platform Telephones/Help Points
201.520.140 Other Systems

201.600.100 Chambers
201.600.105 Pipe
201.600.110 Vent Pipe
201.600.115 Separator
201.600.120 Channels
201.600.125 Ditch
201.600.130 Siphon
201.600.135 Valves
201.600.140 Outfalls
201.600.145 Water Retention Tank
201.600.150 Treatment Plant
201.600.155 Pumps

201.610.100 Access Road
201.610.105 Car Park
201.610.110 Covered Walkway
201.610.115 Footpath
201.610.120 Forecourt & Paving
201.610.125 Wall(free standing)
201.610.130 Steps / Ramps
201.610.135 Fencing



LU Cost Estimating System COST FEEDBACK STRUCTURE (CFS) Bank SCU

© London Underground Limited 2012 R0001 – Cost Feedback Structure - 

Bank Station Capacity Upgrade
ACTIVITY SCHEDULE

SCE Code Standard Cost Element
Activity Schedule 

Prices
SCE Level

Activity Schedule Prices
SCE Level
201.610.140 Road Markings
201.610.145 Vegetation Removal 
201.610.150 Stair Riser Painting
201.610.135 Gate

502.100.100 LU Management & Costs
502.105.100 Design
502.110.100 Possession Management
502.115.100 Contractor Preliminaries
502.120.100 Risk & Contingency
502.125 Enabling Works
502.130 Signaller's Interface
502.135 Train Describer
502.140 Internal Wiring
502.145.100 Main Cables
502.150 Cable Routes
502.155 Tail Cables
502.160 Equipment Housings
502.165 Modifications at fringe boxes
502.170 Balise
502.175 GSM-R augmentation
502.180 Track Circuits
502.185 Signals - Other Functions
502.190 Power Supply - Mains
502.195 Power Supply - External
502.200 Points - Power
502.205 Points - Mechanical
502.210.100 Axle Counters
502.215 Train Detection - Treadles
502.220 Warning Systems Other
502.225 Level Crossings
502.230 Radio Block Centre
502.235.100 Testing & Commissioning
502.240 Recoveries
502.245 Spare Parts
502.270.100 Signs And Indicators
502.315 System Integration

Fee



Appendix 6.2 Quantified Activity Breakdown (QAB) 
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1

2

3

4

5

6

7

8

9

10

11 LUL will use the QAB for tender evaluation purposes.

12

13 In completing the QAB the Contractor shall:

The Activity Schedules are summarised in the ''Summary'' tab.

The Contractor is required to fully price the Quantified Activity Breakdown for all the labour, materials, and plant 
components of cost for each Level 2 activity. The totals from the Quantified Activity Breakdown for each Level 2 activity 
shall be the same as the Level 2 activity Prices on the Activity Schedule. Data input to the QAB will be in accordance with 
Works Information WI500.

The "Activity Schedule" tab in this workbook shows the Level 1 Activity breakdowns 

Reference should also be made to the Labour Rates Matrix tab and the narrative included.

The Activity Schedule requires the Contractor to price for each Level 1 activity. These are  mandatory to be priced and 
must not be amended.

In addition, the Activity Schedules require the Contractor to propose further Standard Cost Element activities (Level 2). LU 
has proposed some Level 2 activities, however, the Contractor shall propose additional relevant Level 2 activities by 
inserting a row and reference in the spreadsheet. The Contractor must complete the cost build up data for each activity in 
each of the numbered worksheets for the design proposal  included in the ITT response. Where an activity is not included 
in your design proposal enter the value zero. Where the QAB does not have a row for an activity on your design proposal 
add a new row, referencing in sequence and identifying it as a new row by shading green.

The sum total of the Level 2 activities within a Level 1 Activity shall build-up to and match the Level 1 Activity totals on the 
Activity Schedule.

The rates used to populate the QAB tabs for Bank Station Capacity Upgrade project  shall be fully inclusive and shall be 
used in the assessment of Compensation Events. For clarity, the only uplift to be applied  to these Prices will be  the fee 
percentage  in relation to Compensation Events as stated in Contract Data Part 2.

CONTRACT DATA PART TWO
APPENDIX 6.1

Guidance notes for completing the Activity Schedule and Quantified Activity Breakdown (QAB)

LU has developed the Quantified Activity Breakdown (QAB) template to describe and validate pricing in a consistent format 
at a required level of detail. 

The Contractor shall use and populate  tabs of this workbook for his tender pricing in the ITT response.

The Contractor shall price the QAB fully in accordance with the requirements of WI 500.



a

b

c No Labour Types or Labour Rates shall be used that do not directly derive from the Labour Rates Matrix.

d Enter Labour Shifts in column G

e The Labour Total in column I shall be the product of the Labour Shifts in column  G and Labour Rate in column H

g

h

i

14

15

16

17

18

(a) Design costs and the management of the design process up to and including the attainment of Concept Design acceptance in accordance with Standard S1538

(b) Design costs and the management of the design process up to and including the attainment of Compliance Submission acceptance in accordance with Standard S1538.

(c) Design costs and the management of the design process up to and including the submission by the Employer of the Transport And Works Act Order Application.

(d) Actual costs payable by the Contractor to the Utility Companies undertaking service diversions and /or strengthening existing utilities to enable the implementation of the works (incl Design).

Materials costs shall be entered by Description in column  J, Amount in column K, Unit of Measure in 
column L, and Rate in column M 

Plant costs shall be entered by Description in column  O, Amount in column P Unit measure in column Q, and 
Rate in column R

The Material Total for a Level 1 Activity entered in the unshaded row shall be the summation of the Level 2 
Material Totals 

Complete the Standard Cost Element with Level 2 activities as necessary. Any new Level 2 activities shall be 
added to the Activity Schedule

Labour Code in column L, and Labour Rate in column H utilising only the labour type classifications and rates 
from the Labour Rates Matrix.

The value of the total of the costs in the QAB must be the same as the value in the completed Activity Schedule. 
The QAB and the Activity Schedule must align directly with the activities in the Contractor's tendered Programme

Each of the Total Costs values for Labour, Materials, and Plant in the QAB (Level 1 and 2) must be the same value as the Prices 
included in the Activity Schedule 

Where there is a difference between the QAB and the Activity Schedule, the higher value may be used for evaluation purposes.

The QAB shall be completed in Excel as the template provided, and the Contractor shall check the arithmetical logic in products and 
summations used throughout, as well as consistency with the Activity Schedule.

The Contractor shall price the following Activities on a "net cost reimbursable" basis. All other Activities are to  be completed in line 
with the NEC Contract Option C :



19

20

21 Site overheads shall be separately priced lump sums within the Activity Schedules/QAB

22

23 Where revisions to activities in the QAB and Activity Schedule are agreed, the basis of payment of the fee associated with those activities will be set to reflect two principles:

         i.            Incentivisation of timely delivery by linking fee release to completion of activities; and
       ii.            Preservation of Contractor cash flow.

For example, fee release for generic management activity costs may be paid each Period whereas fee release for specific physical activity costs may be paid on completion of that activity.

Design and Management of the works shall be based upon the net cost of employment of individuals.

All Contractors costs relating to the management, planning, and coordination (reference WI 915(3)) of the Utility 
Companies service diversions, alterations and /or strengthening works  in relation to the Works do not form part of net cost 
reimbursable amounts described in 18(d) above. Equally, temporary service connections to support site offices, site 
compounds, or any working areas do not form part of the net cost reimbursable amounts.

For the avoidance of doubt "net cost reimbursable" costs shall be consistent with the Schedule of Cost Components.



High Level Analysis Structure (ARC) Cost Feedback Structure

Level 1 TfL Mode Rail & Underground

Level 2 Directorate Capital Programmes

Level 3 Programme Station Capacity

Levels 4 - 6 Portfolio, etc n/a

Level 7 Projects (Location/Title) Bank station capacity upgrade

Level 7a Sub-Projects (Geographical Sub-Division) To be determined by Contractor

Group 
Code

Implementation

100 Permanent Way
108.100 General Management & Supervision
110.105 Design
110.110 Engineering & Assurance
110.115 Risk & Contingency
110.120 Site Facilities
110 200 Possession Management
110 210 Protection Management
110 220 Fleet
110 230 Construction 
110 240 Associated works - Signalling works
110 250 Associated works - Power works
110 260 Associated works - Conductor Rail works
110 270 Associated works - Drainage works

200 Stations, Platforms & Other 
Buildings

201.100 LU Management & Costs -                                                              
201.105 Design -                                                              
201.110 Possession Management -                                                              
201.115 Preliminaries -                                                              
201.120 Risk -                                                              
201 200 Enabling Works -                                                              
201 210 Tunnels & Shafts -                                                              
201 220 Station Box/Station Structure -                                                              
201 230 Ticket Hall -                                                              
201 240 Concourse -                                                              
201 250 Circulation Areas / Passages -                                                              
201 255 Operations Rooms -                                                              
201 256 Staff Facilities/Rooms -                                                              
201 257 Other Rooms/Areas -                                                              
201 260 Platform -                                                              
201 270 Station Signage -                                                              
201 300 Lifts & Escalators -                                                              
201.400 Fare Collection -                                                              
201 500 Fire  Mechanical & Services -                                                              
201 510 Electrical (AC Only) -                                                              
201 520 Communications & Other Systems -                                                              
201 600 Drainage (External) -                                                              
201 610 External Works -                                                              

300 Power (& Cooling)

400 Bridges, Tunnels & Other 
Structures

500 Control Systems

600 Communications

700 Rolling Stock

800 Other Development Costs
OSD
Land/Property Acquisition
Transport & Works Act

900 Risk

1000 Inflation



Bank SCU

Labour Rates Matrix Const

Labour Rates Matrix Template for Rates for People and for Labour Rates to be used in the Quantified Activity Breakdown (QAB)

Notes:-

Rates shall be populated on a “per shift” basis for the base shift, and the overtime hourly rate shall be the rate to be paid for any hours over the base shift.

The submitted rates and the QAB which is to be founded upon these rates will be used and factored into the commercial evaluation of tenders.

Standard Weekend shifts shall be as categorised on the rates matrix, unless specifically mentioned otherwise by the supplier in his return, i.e. Friday / Saturday Engineering Hours, Saturday / 
Sunday Traffic hours. 

The labour rates included under this matrix shall be those used in the assessment of Compensation Events. The rates will be "all-in" and inclusive of all uplifts and overheads. These 
rates shall be those applied to in the assessment of Compensation Events. For clarity, no people overheads or fee percentage will be applied to these labour rates. 

Further, only rates from this Labour Rates Matrix shall be used to populate the Quantified Activity Breakdown (QAB). The QAB will shall be used as the basis for assessing 
Compensation Events, where the Project Manager decides that this is appropriate and relevant to the issue causing the Compensation Event. In populating the labour rates in the QAB, 
the Contractor shall denote the appropriate labour code - for example a Groundworker standard traffic hours 8 hours shift in the day on a Monday would be denoted as "CIV01G" on the 
QAB and the rate would correspond with that on the matrix below.

In submitting these rates, the Contractor acknowledges and agrees that these labour rates shall apply for the assessment of Compensation Events. 

The Contractor shall populate rates against the various trades and grades for EACH of the Engineering Hours / Traffic Hours / Bank Holidays categories. If the Contractor considers it 
appropriate to add additional work trades / grades, then he should do so at the bottom of the matrix, and insert the appropriate description 

For Engineering Hours, and in particular for the assessment of  Frustrated Access Compensation Events, the amount to be assessed will be the applicable shift rate, pro-rata to the 
time lost, divided by the Available Engineering Hours.

Weekend closure shift rates will be calculated and paid on the basis of the flat 8 hours plus Overtime rate for however many hours worked – e.g. 12 hour closure shift will comprise flat 8 hours 
shift, plus 4 hours at the appropriate overtime rate.



Bank SCU

Labour Rates Matrix Const

Shift Pattern Code A B C D E F G H I L

DAYS OF WORKING Sun-Thur Sun-Thur Sun-Thur
Weekend
(Fri-Sat)

Weekend
(Fri-Sat)

Weekend
(Fri-Sat) Mon-Fri Mon-Fri

Weekend
(Sat-Sun)

Bank 
Holidays

MINIMUM HOURS OF WORKING Eng Hours 8 Hours 1 Hour Eng Hours 8 Hours 1 Hour 8 Hours 1 Hour 8 Hours 1 Hour
REF Code Trade Shift Rate Shift Rate Overtime Shift Rate Shift Rate Overtime Shift Rate Overtime Shift Rate Overtime
TUN01 Helper
TUN02 Leading Miner
TUN03 Dumper driver
TUN04 Underground labour
TUN05 Carpenter
TUN06 Electrician
TUN07 Nozzle man
TUN08 Mechanical fitter
TUN09 Welder
TUN10 Loader operator
TUN11 Underground labour
CIV01 Groundworker
CIV02 Drainlayer
CIV03 Driller
CIV04 Groutman
CIV05 Concrete Worker / Finisher
CIV06 Reinforcement Steel Fixer
CIV07 Shuttering Joiner / Carpenter
CIV08 Bricklayer / Mason
CIV09 Roofer
CIV10 Steel Erector
CIV11 Carpenter
CIV12 Joiner
CIV13 Screeder
CIV14 Plasterer
CIV15 Plasterboard Fixer
CIV16 Tiler
CIV17 Glazier
CIV18 Painter
CIV19 Plant Operative
CIV20 Scaffolder
CIV21 Coded Welder 
CIV22 Concrete Gang Chargehand
CIV23 Dumper Driver (10T)
CIV24 Concrete Labourer
CIV27 Foreman
CIV28 Approved Asbestos Operative
COM01 Communications Supervisor
COM02 Senior Comms Engineer
COM03 Communications Engineer
COM04 Communications Installer
ELE01 Approved Electrician Level 2
ELE02 Electrician's Mate
ELE03 Lead Electrical SPiC
ELE04 Electrical SPiC
ELE05 Safe Isolation Level 3 Electrician
ELE06 Cable Puller 
ELE07 Electrical Engineer
ELE08 Electrical Supervisor
ELE09 NICEIC Tester

Bank Station Capacity Upgrade
Dragados

Engineering Hours Traffic Hours



Bank SCU

Labour Rates Matrix Const

Shift Pattern Code A B C D E F G H I L

DAYS OF WORKING Sun-Thur Sun-Thur Sun-Thur
Weekend
(Fri-Sat)

Weekend
(Fri-Sat)

Weekend
(Fri-Sat) Mon-Fri Mon-Fri

Weekend
(Sat-Sun)

Bank 
Holidays

MINIMUM HOURS OF WORKING Eng Hours 8 Hours 1 Hour Eng Hours 8 Hours 1 Hour 8 Hours 1 Hour 8 Hours 1 Hour
REF Code Trade Shift Rate Shift Rate Overtime Shift Rate Shift Rate Overtime Shift Rate Overtime Shift Rate Overtime

Bank Station Capacity Upgrade
Dragados

Engineering Hours Traffic Hours

ELE10 Technical Officer (TO) 
FIR01 Fire Systems Installer
LAB01 Ganger
LAB02 Chainman
LAB03 General Labourer
LAB04 Semi-Skilled Labourer 
LAB05 Senior Semi-Skilled Labourer
LAB06 Trade Foreman

LAB07
Operative certified for lift & escalator
materials handling

LAB08 Topman for confined space working
LAB09 Cleaner
LAB10 Groundworker Foreman
LAB11 Labourer (Track Accustomed)
LAB12 Floor Layer
MEC01 Mechanical Mate
MEC02 Mechanical Fitter
MEC03 Pipefitter
MGT01 Design Engineer - Civils
MGT02 Design Engineer - Comms
MGT03 Design Engineer - Fire Systems
MGT04 Design Engineer - M&E
MGT05 Assurance Engineer
MGT06 Project Manager
MGT07 Site Manager
MGT08 Commercial Manager
MGT09 Contract Administrator
PLU01 Approved Plumber
PLU02 Plumber's Mate
A code will be allocated Plumbing Supervisor
SPC01 SPiC (M&E)
A code will be allocated Protection Master
A code will be allocated Protection Master (SPC)
A code will be allocated SPC
A code will be allocated Train Master
A code will be allocated Possession Master
A code will be allocated Fire Watchman
A code will be allocated Lookout LU
A code will be allocated
A code will be allocated
A code will be allocated
A code will be allocated
A code will be allocated
A code will be allocated
A code will be allocated Approved Asbestos Supervisor
A code will be allocated Signage Installer
A code will be allocated Collapsible Gate Installer
A code will be allocated Steel Door Installer
A code will be allocated Ceiling Fixer
A code will be allocated Comms Labourer



Bank SCU

Labour Rates Matrix Const

Shift Pattern Code A B C D E F G H I L

DAYS OF WORKING Sun-Thur Sun-Thur Sun-Thur
Weekend
(Fri-Sat)

Weekend
(Fri-Sat)

Weekend
(Fri-Sat) Mon-Fri Mon-Fri

Weekend
(Sat-Sun)

Bank 
Holidays

MINIMUM HOURS OF WORKING Eng Hours 8 Hours 1 Hour Eng Hours 8 Hours 1 Hour 8 Hours 1 Hour 8 Hours 1 Hour
REF Code Trade Shift Rate Shift Rate Overtime Shift Rate Shift Rate Overtime Shift Rate Overtime Shift Rate Overtime

Bank Station Capacity Upgrade
Dragados

Engineering Hours Traffic Hours

A code will be allocated Comms CAD Technician
A code will be allocated Comms Project Manager

A code will be allocated GLAP Installer
A code will be allocated Electrical Site Manager
A code will be allocated Electrical Surveyor
A code will be allocated Quantity Surveyor
A code will be allocated Planner
A code will be allocated Secretary / Document Controller

A code will be allocated Director
A code will be allocated Traffic Marshal

A code will be allocated Security Guard Days
A code will be allocated Waste Operative

A code will be allocated Hoist Driver
A code will be allocated Forklift Driver

A code will be allocated Slinger 
A code will be allocated Further trades as specified by Contractor

A code will be allocated Pipe Welder
MGT10 Associate Engineer Track
MGT11 Principal Engineer Track
MGT12 Senior Assistant Engineer Track
MGT13 Engineer Track
MGT14 Technician Track
MGT15 Director/Associate M&E Manager
MGT16 Principal Engineer (Elec)
MGT17 Principal Engineer (Mech)
MGT18 Principal Engineer Communications
MGT19 Principal Engineer Fire
MGT20 Senior Engineer Electrical
MGT21 Senior Engineer Mechanical
MGT22 Engineer Mechanical
MGT23 Engineer Electrical
MGT24 Engineer Communications
MGT25 Engineer Fire
MGT26 Assistant Engineer Electrical
MGT27 Assistant Engineer Mechanical
MGT28 Assistant Communications Engineer
MGT29 Senior Engineer M&E
MGT30 Lift Engineer
MGT31 M&E CAD Technician
MGT32 Principal Building Physicist
MGT33 Building Physicist
MGT34 Public Health Engineer
MGT35 M&E Coordinator
MGT36 Technical Director Structures



Bank SCU

Labour Rates Matrix Const

Shift Pattern Code A B C D E F G H I L

DAYS OF WORKING Sun-Thur Sun-Thur Sun-Thur
Weekend
(Fri-Sat)

Weekend
(Fri-Sat)

Weekend
(Fri-Sat) Mon-Fri Mon-Fri

Weekend
(Sat-Sun)

Bank 
Holidays

MINIMUM HOURS OF WORKING Eng Hours 8 Hours 1 Hour Eng Hours 8 Hours 1 Hour 8 Hours 1 Hour 8 Hours 1 Hour
REF Code Trade Shift Rate Shift Rate Overtime Shift Rate Shift Rate Overtime Shift Rate Overtime Shift Rate Overtime

Bank Station Capacity Upgrade
Dragados

Engineering Hours Traffic Hours

MGT37 Principal Engineer Structures
MGT38 Senior Engineer Structures
MGT39 Design Engineer Structures
MGT40 Engineer Structures
MGT41 Assistant Engineer Structures
MGT42 Graduate Engineer Structures
MGT43 CAD Technician Structures
MGT44 Senior Technician Structures
MGT45 Technician Structures
MGT46 Principal Engineer Utilities
MGT47 Senior Engineer Utilities
MGT48 Engineer Utilities
MGT49 Senior Assistant Engineer Utilities
MGT50 CAD Technician Utilities
MGT51 Director/Associate Planning & Consents
MGT52 Planning and Consents Consultant
MGT53 Planning and Consents Junr Consultant
MGT54 Planning and Consents Principal Consultant
MGT55 Planning and Consents Senior Consultant
MGT56 Planning and Consents Consultant Planner
MGT57 Planning and Consents Principal Planner
MGT58 Planning and Consents Environmental Consultant
MGT59 Planning and Consents Consultation Specialist
MGT60 GeoServices Director
MGT61 GeoServices Principal Desk Study/GI
MGT62 GeoServices Principal WBS and Shafts
MGT63 GeoServices Principals Settlement
MGT64 GeoServices Senior Eng Desk Study/GI
MGT65 GeoServices Senior Eng WBS and Shafts
MGT66 GeoServices Senior Eng Settlement
MGT67 GeoServices Engineer Desk Study/GI
MGT68 GeoServices Engineer WBS and Shafts
MGT69 GeoServices Engineer Settlement
MGT70 GeoServices Assistant Engineer Desk Study/GI
MGT71 GeoServices Assistant Engineer WBS and Shafts
MGT72 GeoServices Assistant Engineer Settlement
MGT73 GeoServices CAD Technician
MGT74 Design Director
MGT75 Design Manager
MGT76 Design Package 1 Manager
MGT77 Design Package 2 Manager
MGT78 Design Package 3 Manager
MGT79 Design Coordinator
MGT80 Design Project Controls
MGT81 Design Commercial Manager
MGT82 Design Commercial Assistant
MGT83 Design Commercial Assistant
MGT84 Design Team Planner
MGT85 Document Controller
MGT86 Design Administrator



Bank SCU

Labour Rates Matrix Const

Shift Pattern Code A B C D E F G H I L

DAYS OF WORKING Sun-Thur Sun-Thur Sun-Thur
Weekend
(Fri-Sat)

Weekend
(Fri-Sat)

Weekend
(Fri-Sat) Mon-Fri Mon-Fri

Weekend
(Sat-Sun)

Bank 
Holidays

MINIMUM HOURS OF WORKING Eng Hours 8 Hours 1 Hour Eng Hours 8 Hours 1 Hour 8 Hours 1 Hour 8 Hours 1 Hour
REF Code Trade Shift Rate Shift Rate Overtime Shift Rate Shift Rate Overtime Shift Rate Overtime Shift Rate Overtime

Bank Station Capacity Upgrade
Dragados

Engineering Hours Traffic Hours

MGT87 CAD Manager
MGT88 BIM Manager
MGT89 Quality Manager
MGT90 Risk Manager
MGT91 CDM Specialist
MGT92 Assurance Manager
MGT93 Assurance Engineer
MGT94 Assurance Technical Support
MGT95 Assurance Technical Support
MGT96 Requirements Manager
MGT97 V&V Manager
MGT98 Engineering Safety Manager
MGT99 RAM Manager
MGT100 System Interface Manager
MGT101 Human Factors Consultant
MGT102 EMC Manager 
MGT103 Fire Safety Manager
MGT104 Technical Director Tunnelling
MGT105 Associate Engineer Tunnelling
MGT106 Principal Engineer Tunnelling
MGT107 Senior Engineer Tunnelling
MGT108 Engineer Tunnelling
MGT109 Assistant Engineer Tunnelling
MGT110 Senior Technician Tunnelling
MGT111 Technician Tunnelling
MGT112 Senior Engineer PED Flow
MGT113 Associate Engineer Landscaping
MGT114 Senior Engineer Landscaping
MGT115 CAD Technician Landscaping
MGT116 Tunneling Associate Construction Support
MGT117 Pinciple Lanscaping
MGT10 Associate Engineer Track
MGT11 Principal Engineer Track
MGT12 Senior Assistant Engineer Track
MGT13 Engineer Track
MGT14 Technician Track
MGT15 Director/Associate M&E Manager
MGT16 Principal Engineer (Elec)
MGT17 Principal Engineer (Mech)
MGT18 Principal Engineer Communications
MGT19 Principal Engineer Fire
MGT20 Senior Engineer Electrical
MGT21 Senior Engineer Mechanical
MGT22 Engineer Mechanical
MGT23 Engineer Electrical
MGT24 Engineer Communications
MGT25 Engineer Fire
MGT26 Assistant Engineer Electrical
MGT27 Assistant Engineer Mechanical
MGT28 Assistant Communications Engineer



Bank SCU

Labour Rates Matrix Const

Shift Pattern Code A B C D E F G H I L

DAYS OF WORKING Sun-Thur Sun-Thur Sun-Thur
Weekend
(Fri-Sat)

Weekend
(Fri-Sat)

Weekend
(Fri-Sat) Mon-Fri Mon-Fri

Weekend
(Sat-Sun)

Bank 
Holidays

MINIMUM HOURS OF WORKING Eng Hours 8 Hours 1 Hour Eng Hours 8 Hours 1 Hour 8 Hours 1 Hour 8 Hours 1 Hour
REF Code Trade Shift Rate Shift Rate Overtime Shift Rate Shift Rate Overtime Shift Rate Overtime Shift Rate Overtime

Bank Station Capacity Upgrade
Dragados

Engineering Hours Traffic Hours

MGT29 Senior Engineer M&E
MGT30 Lift Engineer
MGT31 M&E CAD Technician
MGT32 Principal Building Physicist
MGT33 Building Physicist
MGT34 Public Health Engineer
MGT35 M&E Coordinator
MGT36 Technical Director Structures
MGT37 Principal Engineer Structures
MGT38 Senior Engineer Structures
MGT39 Design Engineer Structures
MGT40 Engineer Structures
MGT41 Assistant Engineer Structures
MGT42 Graduate Engineer Structures
MGT43 CAD Technician Structures
MGT44 Senior Technician Structures
MGT45 Technician Structures
MGT46 Principal Engineer Utilities
MGT47 Senior Engineer Utilities
MGT48 Engineer Utilities
MGT49 Senior Assistant Engineer Utilities
MGT50 CAD Technician Utilities
MGT51 Director/Associate Planning & Consents
MGT52 Planning and Consents Consultant
MGT53 Planning and Consents Junr Consultant
MGT54 Planning and Consents Principal Consultant
MGT55 Planning and Consents Senior Consultant
MGT56 Planning and Consents Consultant Planner
MGT57 Planning and Consents Principal Planner
MGT58 Planning and Consents Environmental Consultant
MGT59 Planning and Consents Consultation Specialist
MGT60 GeoServices Director
MGT61 GeoServices Principal Desk Study/GI
MGT62 GeoServices Principal WBS and Shafts
MGT63 GeoServices Principal Settlement
MGT64 GeoServices Senior Eng Desk Study/GI
MGT65 GeoServices Senior Eng WBS and Shafts
MGT66 GeoServices Senior Eng Settlement
MGT67 GeoServices Engineer Desk Study/GI
MGT68 GeoServices Engineer WBS and Shafts
MGT69 GeoServices Engineer Settlement
MGT70 GeoServices Assistant Engineer Desk Study/GI
MGT71 GeoServices Assistant Engineer WBS and Shafts
MGT72 GeoServices Assistant Engineer Settlement
MGT73 GeoServices CAD Technician
MGT74 Design Director
MGT75 Design Manager
MGT76 Design Package 1 Manager
MGT77 Design Package 2 Manager
MGT78 Design Package 3 Manager



Bank SCU

Labour Rates Matrix Const

Shift Pattern Code A B C D E F G H I L

DAYS OF WORKING Sun-Thur Sun-Thur Sun-Thur
Weekend
(Fri-Sat)

Weekend
(Fri-Sat)

Weekend
(Fri-Sat) Mon-Fri Mon-Fri

Weekend
(Sat-Sun)

Bank 
Holidays

MINIMUM HOURS OF WORKING Eng Hours 8 Hours 1 Hour Eng Hours 8 Hours 1 Hour 8 Hours 1 Hour 8 Hours 1 Hour
REF Code Trade Shift Rate Shift Rate Overtime Shift Rate Shift Rate Overtime Shift Rate Overtime Shift Rate Overtime

Bank Station Capacity Upgrade
Dragados

Engineering Hours Traffic Hours

MGT79 Design Coordinator
MGT80 Design Project Controls
MGT81 Design Commercial Manager
MGT82 Design Commercial Assistant
MGT83 Design Commercial Assistant
MGT84 Design Team Planner
MGT85 Document Controller
MGT86 Design Administrator
MGT87 CAD Manager
MGT88 BIM Manager
MGT89 Quality Manager
MGT90 Risk Manager
MGT91 CDM Specialist
MGT92 Assurance Manager
MGT93 Assurance Engineer
MGT94 Assurance Technical Support
MGT95 Assurance Technical Support
MGT96 Requirements Manager
MGT97 V&V Manager
MGT98 Engineering Safety Manager
MGT99 RAM Manager
MGT100 System Interface Manager
MGT101 Human Factors Consultant
MGT102 EMC Manager 
MGT103 Fire Safety Manager
MGT104 Technical Director Tunnelling
MGT105 Associate Engineer Tunnelling
MGT106 Principal Engineer Tunnelling
MGT107 Senior Engineer Tunnelling
MGT108 Engineer Tunnelling
MGT109 Assistant Engineer Tunnelling
MGT110 Senior Technician Tunnelling
MGT111 Technician Tunnelling
MGT112 Senior Engineer PED Flow
MGT113 Associate Engineer Landscaping
MGT114 Senior Engineer Landscaping
MGT115 CAD Technician Landscaping
MGT116 Tunneling Associate Construction Support
MGT117 Pinciple Lanscaping
MGT118 Architecture - Director
MGT119 Architecture - Director
MGT120 Architecture - Associate Director
MGT121 Architecture - Senior Architect
MGT122 Architecture - Senior Architect
MGT123 Architecture - Architect
MGT124 Architecture - Architect
MGT125 Architecture - Specification Architect
MGT126 Architecture - Assistant Architect (P2)
MGT127 Architecture - Assistant Architect (P2)
MGT128 Architecture - Assistant Architect (P1)



Bank SCU

Labour Rates Matrix Const

Shift Pattern Code A B C D E F G H I L

DAYS OF WORKING Sun-Thur Sun-Thur Sun-Thur
Weekend
(Fri-Sat)

Weekend
(Fri-Sat)

Weekend
(Fri-Sat) Mon-Fri Mon-Fri

Weekend
(Sat-Sun)

Bank 
Holidays

MINIMUM HOURS OF WORKING Eng Hours 8 Hours 1 Hour Eng Hours 8 Hours 1 Hour 8 Hours 1 Hour 8 Hours 1 Hour
REF Code Trade Shift Rate Shift Rate Overtime Shift Rate Shift Rate Overtime Shift Rate Overtime Shift Rate Overtime

Bank Station Capacity Upgrade
Dragados

Engineering Hours Traffic Hours

MGT129 Architecture - Visualiser
MGT130 Architecture - OSD Senior Architect
MGT131 Architecture - OSD Architect
MGT132 Architecture - OSD Architect
MGT133 Architecture - OSD Assistant Architect (P2)
MGT134 Architecture - OSD Assistant Architect (P2)
MGT135 Architecture - OSD Assistant Architect (P1)
MGT136 SCL - Project Director
MGT137 SCL - Tunnelling Expert
MGT138 SCL - Project Manager
MGT139 SCL - Design Manager
MGT140 SCL - Senior Engineer
MGT141 SCL - Engineer
MGT142 SCL - Financial Control Manager
MGT143 SCL - CAD Manager
MGT144 SCL - 3D CAD Technician
MGT145 SCL - 2D CAD Technician
MGT146 SCL - Junior Engineer



Room Coding Schedule Bank SCU

Room Coding

     Section 11 Supporting Information LUSTN-0008798-XXX

This is an example based on the Base Case. Contractor will amend as necessary for his proposal and cross reference to the individual QAB sections.

Drawing ref
Level Room Ref. Geo.Location LUSTN_00008798- CBS Ref. Code Structure Fit-out Escalator & Lifts General Note

1F X1001 Station Box 004116 HVAC System A BoH 201.220 201.257
1F X1002 Station Box 004116 HVAC System B BoH 201.220 201.257
1F X1003 Station Box 004116 HVAC system C BoH 201.220 201.257
1F X1004 Station Box 004116 HVAC System D BoH 201.220 201.257
1F X1005 Station Box 004116 HVAC System E BoH 201.220 201.257
1F X1006 Station Box 004116 LU Plant Area 1 BoH 201.220 201.257
1F X1007 Station Box 004116 LU Plant Area 2 BoH 201.220 201.257
1F X1008 Station Box 004116 LU Stair1 to Street Level BoH 201.220 201.257
1F X1009 Station Box 004116 Lobby1 BoH 201.220 201.257
1F X1010 Station Box 004116 Lobby2 BoH 201.220 201.257
1F X1011 Station Box 004116 LU Stair2 to Street Level BoH 201.220 201.257
1F X1012 Station Box 004116 OSD BoH 201.220 201.257
1F X1013 Station Box 004116 OSD Stair1 to Street level BoH 201.220 201.257
1F X1014 Station Box 004116 LU Lift 1 FoH 201.210.165 N/a 201.300
1F X1015 Station Box 004116 LU Lift 2 FoH 201.210.165 N/a 201.300
1F X1016 Station Box 004116 LU Lift 3 FoH 201.210.165 N/a 201.300
1F X1017 Station Box 004116 LU Lift 4 FoH 201.210.165 N/a 201.300
GF XG001 Station Box 004113 Ticket Hall FoH 201.220 201.230
GF XG002 Station Box 004113 POM1 FoH 201.220 201.257
GF XG003 Station Box 004113 POM2 FoH 201.220 201.257
GF XG004 Station Box 004113 Riser 1 BoH 201.220 201.257
GF XG005 Station Box 004113 Riser 2 BoH 201.220 201.257
GF XG006 Station Box 004113 Riser 3 BoH 201.220 201.257
GF XG007 Station Box 004113 Riser 4 BoH 201.220 201.257
GF XG008 Station Box 004113 OSD Lower Lobby Entrance BoH 201.220 201.257
GF XG009 Station Box 004113 LU Stair1 to UB BoH 201.220 201.257
GF XG010 Station Box 004113 LU Stair2 to 1st BoH 201.220 201.257
GF XG011 Station Box 004113 OSD Stairs BoH 201.220 201.257
GF XG012 Station Box 004113 WC BoH 201.220 201.257
GF XG013 Station Box 004113 Cleaning Services Store BoH 201.220 201.257
GF XG014 Station Box 004113 Cleaners Store & Water Poi BoH 201.220 201.257
GF XG015 Station Box 004113 Bin Store BoH 201.220 201.257
GF XG016 Station Box 004113 LU Stair3 to Basement BoH 201.220 201.257
GF XG017 Station Box 004113 LU Stair4 to 1st BoH 201.220 201.257
GF XG018 Station Box 004113 Secure Lobby 1 BoH 201.220 201.257
GF XG019 Station Box 004113 Secure Lobby 2 BoH 201.220 201.257
GF XG020 Station Box 004113 Paper Store BoH 201.220 201.257
GF XG021 Station Box 004113 LU Lift 1 FoH 201.210.165 N/a 201.300
GF XG022 Station Box 004113 LU Lift 2 FoH 201.210.165 N/a 201.300
GF XG023 Station Box 004113 LU Lift 3 FoH 201.210.165 N/a 201.300
GF XG024 Station Box 004113 LU Lift 4 FoH 201.210.165 N/a 201.300
GF XG025 Station Box 004113 OSD Service Area BoH 201.220 201.257
UB XU001 Station Box 004114 OSD BoH 201.220 201.257
UB XU002 Station Box 004114 LU Lift 1 FoH 201.210.165 N/a 201.300
UB XU003 Station Box 004114 LU Lift 2 FoH 201.210.165 N/a 201.300
UB XU004 Station Box 004114 LU Lift 3 FoH 201.210.165 N/a 201.300
UB XU005 Station Box 004114 LU Lift 4 FoH 201.210.165 N/a 201.300
UB XU006 Station Box 004114 Void 1 BoH 201.220 201.257
UB XU007 Station Box 004114 Void 2 BoH 201.220 201.257
UB XU008 Station Box 004114 MEP Plant BoH 201.220 201.257
UB XU009 Station Box 004114 Stair1 to Street BoH 201.220 201.257
UB XU010 Station Box 004114 Stair2 to Street BoH 201.220 201.257
UB XU011 Station Box 004114 Stair3 to LB BoH 201.220 201.257
UB XU012 Station Box 004114 Riser BoH 201.220 201.257
LB XL001 Station Box 004115 Pressurisation Plant Room BoH 201.220 201.257
LB XL002 Station Box 004115 CER BoH 201.220 201.255
LB XL003 Station Box 004115 Stair1 to UB BoH 201.220 201.257
LB XL004 Station Box 004115 LU Supply Plant Room BoH 201.220 201.257
LB XL005 Station Box 004115 Male WC BoH 201.220 201.256
LB XL006 Station Box 004115 Female WC BoH 201.220 201.256
LB XL007 Station Box 004115 Mess/Kitchen BoH 201.220 201.256
LB XL008 Station Box 004115 DNO Room BoH 201.220 201.257
LB XL009 Station Box 004115 Protected Lobby BoH 201.220 201.257
LB XL010 Station Box 004115 Stair2 to UB BoH 201.220 201.257
LB XL011 Station Box 004115 Radio Room BoH 201.220 201.257
LB XL012 Station Box 004115 Stair3 to Northern Line BoH 201.220 201.257
LB XL013 Station Box 004115 LU Lift 1 FoH 201.210.165 N/a 201.300
LB XL014 Station Box 004115 LU Lift 2 FoH 201.210.165 N/a 201.300
LB XL015 Station Box 004115 LU Lift 3 FoH 201.210.165 N/a 201.300
LB XL016 Station Box 004115 LU Lift 4 FoH 201.210.165 N/a 201.300
LB XL017 Station Box 004115 OLBI 3 BoH 201.220 201.257
LB XL018 Station Box 004115 SCR BoH 201.220 201.257
LB XL019 Station Box 004115 Foul pump Room BoH 201.220 201.257
LB XL020 Station Box 004115 OSD BoH 201.220 201.257
LB XL021 Station Box 004115 Riser BoH 201.220 201.257



Room Coding Schedule Bank SCU

Room Coding

LB XL022 Station Box 004115 Shaft Riser BoH 201.220 201.257
LB XL023 Station Box 004115 UPS Room BoH 201.220 201.257
LB XL024 Station Box 004115 UTS Room BoH 201.220 201.257
IL XI001 Station Shaft 004119 LU Lift 1 FoH 201.210.165 N/a 201.300
IL XI002 Station Shaft 004119 LU Lift 2 FoH 201.210.165 N/a 201.300
IL XI003 Station Shaft 004119 LU Lift 3 FoH 201.210.165 N/a 201.300
IL XI004 Station Shaft 004119 LU Lift 4 FoH 201.210.165 N/a 201.300
IL XI005 Station Shaft 004119 FF Stair1 to NL BoH 201.220 201.257
IL XI006 Station Shaft 004119 Lobby BoH 201.220 201.257
IL XI007 Station Shaft 004119 Riser 1 BoH 201.220 201.257
IL XI008 Station Shaft 004119 Riser 2 BoH 201.220 201.257
IL XI009 Station Shaft 004119 Riser 3 BoH 201.220 201.257
3 3/P01 Central Line 004148 UMC (Escalator 20 & 21) BoH 201.210.145 201.257 Escalator to Northern line
3 3/P02 Central Line 004148 Crosspassage FoH 201.210.105 201.240 Central Line Cross Passages
3 3/P03 Central Line 004148 Crosspassage FoH 201.210.105 201.240 Central Line Cross Passages
3 3/P04 Central Line 004148 Crosspassage FoH 201.210.105 201.240 Central Line Cross Passages
3 3/P05 Central Line 004148 New Stairs to Cruciform FoH 201.250 Stairs to Cruciform
4 4/P01 Triplication Area 004147 UMC (Escalator 18 & 19) BoH 201.210.145 201.257 Escalator to Northern line
4 4/P02 Triplication Area 004147 Concourse FoH 201.210.110 201.240 Triplication Junction
4 4/P03 Triplication Area 004147 Passage FoH 201.210.110 201.250 LLIP2
4 4/P04 Triplication Area 004147 Crosspassage FoH 201.210.105 201.240 Triplication Connecting Passages
4 4/P05 Triplication Area 004147 Crosspassage FoH 201.210.105 201.240 Triplication Connecting Passages
4 4/P06 Triplication Area 004147 Crosspassage FoH 201.210.105 201.240 Triplication Connecting Passages
4 4/P07 Triplication Area 004147 Stairs FoH 201.210.110 201.250 LLIP2 to LLIP Link Tunnel
4 4/P08 Triplication Area 004147 Crosspassage FoH 201.210.115 201.240
4 4/P09 Triplication Area 004147 LMC  (Escalator 20 & 21) BoH 201.210.145 201.257 Escalator to Central Line
4 ESC3 Triplication Area 004147 Escalator 20 & 21 FoH 201.250 201.300 Central Line to Triplication Escalator
5 5/661 Northern Line 004141 Crosspassage FoH 201.210.105 201.240 5/611 to be reopened
5 5/761 Northern Line 004141 Crosspassage FoH 201.210.105 201.240 5/761 to be reopened
5 5/P01 Northern Line 004141 Southbound Platform FoH 201.210.115 201.260 New Southbound Platform
5 Room Northern Line 004141 Switchroom1 BoH 201.220 201.257
5 Room Northern Line 004141 CER Node Room1 BoH 201.220 201.257
5 Room Northern Line 004141 Switchroom2 BoH 201.220 201.257
5 Room Northern Line 004141 CER Node Room2 BoH 201.220 201.257
5 5/P02 Northern Line 004141 Crosspassage FoH 201.210.115 201.240 Northern Line Cross Passages
5 5/P03 Northern Line 004141 Crosspassage FoH 201.210.115 201.240 Ditto
5 5/P04 Northern Line 004141 Crosspassage FoH 201.210.115 201.240 Northern Line Cross Passages
5 5/P05 Northern Line 004141 Crosspassage FoH 201.210.115 201.240
5 5/P06 Northern Line 004141 Crosspassage FoH 201.210.115 201.240 Northern Line Cross Passages
5 5/P07 Northern Line 004141 Crosspassage FoH 201.210.115 201.240
5 5/P08 Northern Line 004141 Crosspassage FoH 201.210.115 201.240
5 5/P09 Northern Line 004141 Crosspassage FoH 201.210.115 201.240
5 5/P10 Northern Line 004141 Lift Lobby FoH 201.250
5 Room Northern Line 004141 Spare Room BoH 201.220 201.257
5 5/P11 Northern Line 004141 Concourse FoH 201.210.110 201.240 Concourse Tunnels
5 Room Northern Line 004141 Store BoH 201.220 201.257
5 Room Northern Line 004141 Cleaning Services Store BoH 201.220 201.257
5 Room Northern Line 004141 Cleaners Store BoH 201.220 201.257
5 Room Northern Line 004141 Lobby BoH 201.220 201.257
5 5/P12 Northern Line 004141 Passage FoH 201.210.110 201.250
5 5/P13 Northern Line 004141 Concourse FoH 201.210.120 201.240 Northern Line Concourse
5 5/P14 Northern Line 004141 Passage FoH 201.210.110 201.250 Northern Line to Central Line Link Tunnel
5 5/P15 Northern Line 004141 Passage FoH 201.210.115 201.250 Northern Line to PRM Link Passage
5 5/P16 Northern Line 004141 PRM Lift to DLR FoH 201.210.115 201.250 201.300 Northern Line to DLR PRM Staircase
5 5/P16 Northern Line 004141 Staircase FoH 201.210.115 201.250 Northern Line to DLR PRM Staircase
5 5/P17 Northern Line 004141 Lift Lobby FoH 201.250
5 Room Northern Line 004141 Shaft Stairs BoH 201.220 201.257
5 5/P18 Northern Line 004141 Concourse FoH 201.210.110 201.240
5 Room Northern Line 004141 Lobby BoH 201.220 201.257
5 Room Northern Line 004141 CER Node Room BoH 201.220 201.257
5 Room Northern Line 004141 OLBI BoH 201.220 201.257
5 5/P19 Northern Line 004141 UMC (Escalator 16 & 17) BoH 201.210.110 or 145 201.250 Northern Line to DLR Escalator Shaft
5 5/P20 Northern Line 004141 Concourse FoH 201.210.110 201.240
5 5/P21 Northern Line 004141 UMC (Escalator 18 & 19) FoH 201.210.145 201.257 Escalator to Triplication
5 ESC2 Northern Line 004141 Escalator 18 & 19 FoH 201.210.145 201.250 201.300 Northern Line to Triplication Escalator
5 5/P22 Northern Line 004141 Stairs FoH 201.210.110 201.250 Stairs to Central Line
5 5/P23 Northern Line 004141 Stairs to DLR FoH 201.250 Stairs to DLR
6 6/P01 Docklands Light Railway 004142 Crosspassage FoH 201.210.105 201.240 DLR Crosspassage (6/661&6/664)
6 6/P02 Docklands Light Railway 004142 6/751 to UPS Room BoH 201.220 201.257 DLR UPS
6 6/P03 Docklands Light Railway 004142 Crosspassage FoH 201.240 DLR Crosspassage (6/991)
6 6/P04 Docklands Light Railway 004142 Crosspassage FoH 201.240 DLR Crosspassage
6 6/P06 Docklands Light Railway 004142 Stair1 to NL FoH 201.250 Stairs to Northern Line
6 6/P07 Docklands Light Railwa 004142 New LMC BoH 201.210.145 201.257 UMC
6 ESC1 Docklands Light Railwa 004142 Escalator 16 & 17 FoH 201.250 201.300 DLR to Northern Line
6 6/P08 Docklands Light Railway 004142 Connection Passage FoH 201.210.105 201.250 DLR PRM Link Passage
6 6/P09 Docklands Light Railway 004142 Lift Lobby FoH 201.210.165 201.250 Northern Line to DLR PRM Shaft
6 Docklands Light Railway 004142 PRM Lift FoH 201.250 201.300
6 Docklands Light Railway 004142 Escape Stair to NL FoH 201.250
6 6/204 Docklands Light Railway 004142 Backfilled Crosspassage BoH 201.220 201.257 Northern Line to DLR Staircase
6 6/P10 Docklands Light Railway 004142 New Store Room BoH 201.220 201.257 Under Escalator



LU Cost Estimating System COST FEEDBACK STRUCTURE (CFS)  100 track

© London Underground Limited 2010   R0001 – Cost Feedback Structure - 

Programme Labour Total (£) Materials Total (£) Plant Total (£)
108.105 Design m

108.105.100 Track Layout & Geometry Design
108.120 Preliminaries m

108.120.150 Waste Management & Disposal
108.210 Protection Management m

108.210.100 Staff
108.210.105 Equipment

108.230 Construction m
108.230.115 Extra cost for check / slave rail



LU Cost Estimating System COST FEEDBACK STRUCTURE (CFS)  100 track

© London Underground Limited 2010   R0001 – Cost Feedback Structure - 

108.105 Design Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£)
WBS Ref

108.105.100 Track Layout & Geometry Design
108.105.100 Concept Design
108.105.100 Associate
108.105.100 Principal Engineer
108.105.100 Senior Assistant Engineer
108.105.100 Enginner
108.105.100
108.105.100 Detail Design
108.105.100 Associate
108.105.100 Principal Engineer
108.105.100 Senior Assistant Engineer
108.105.100 Enginner
108.105.100 Technitian



LU Cost Estimating System COST FEEDBACK STRUCTURE (CFS)  100 track

© London Underground Limited 2010   R0001 – Cost Feedback Structure - 

108.120 Preliminaries Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£) Description Amount 

Unit of 
Measure 

(UoM) Rate (£/UoM) Labour Total (£)  Description   Amount  
Unit (day / week / 

other)  Rate (£/Unit)  Plant Total (£)  
WBS Ref

108.120.150 Waste Management & Disposal -£                          £                           -   -£                         
108.120.150 Non Hazourdous 'Inert' Material 



LU Cost Estimating System COST FEEDBACK STRUCTURE (CFS)  100 track

© London Underground Limited 2010   R0001 – Cost Feedback Structure - 

108.210 Protection Management Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£)   Description   Amount

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£) Description Amount 
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)
WBS Ref

108.200.100 Staff -£                         
Possessions Manager
Possessions Planner
Protection Master weekdays & Evenings 8 hr shifts Blockade
Protection Master (SPC) weekdays & Evenings 8 hour shifts Blockade
Fire Watchman Weekdays Blockade
Protection Master weekdays & Evenings 12hr shifts Blockade
SPC weekdays and Evenings12 hour shift Blockade
Possession Master (POM) weekdays and evenings 12 hour shift Blockade
Protection Master Saturdays Blockade
Protection Master (SPC) Saturdays Blockade
Fire Watchman Saturdays Blockade
Protection Master (SPC) Sundays Blockade
Fire Watchman Sundays Blockade
Protection Master Weekend Closures 12hrs days
SPC Weekend Closure WK end Closures 12 hr shifts days
Possession Master (POM) 12 hour shifts weekend days
Protection Master Weekend Closures 12 hr shifts 12hr shifts weekend nights
SPC Weekend Closure 12 hr shifts Weekend nights
Possession Master (POM) 12 hour shifts Weekend Nights

108.210.105 Equipment
Engineering Train



LU Cost Estimating System COST FEEDBACK STRUCTURE (CFS)  100 track

© London Underground Limited 2010   R0001 – Cost Feedback Structure - 

108.230 Construction Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£)  Description  Amount

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£) Description Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)

WBS Ref

Northern Line
Running Tunnel

108.230.115 Slab Track
108.230.115 Installtion of Slab Track

108.230.115 Logistics Gang For Material Handling

108.230.115 Slave Rail Installation Gang
108.230.115 Materials (Non Track)

108.230.115 Prelims 



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

200 Station

Programme Labour Total (£) Materials Total (£) Plant Total (£)

RWI Code Repeatable Work Item UoM E Code Element UoM SE Code Sub-Element UoM
Coverage Assumptions WBS Ref

201 Station New/Enhancement m2
201.100 LU Management & Costs m2

201.100.100 Project & Commercial
201.100.105 Assurance
201.100.110 Engineering
201.100.115 Safety
201.100.120 Protection Management

201.105 Design m2
201.105.000 Design management
201.105.100 TWA / Planning consents
201.105.105 Surveys and reports
201.105.110 Structural design
201.105.115 Architectural Design
201.105.120 Mechanical & Electrical Design
201.105.125 Environmental design
201.105.130 Fire & Safety Design
201.105.131 Hard Landscaping
201.105.135 Railway systems design
201.105.136 Utilities Management
201.105.137 Geotechnical Services
201.105.138 Tunnelling Design
201.105.139 Pedestrian Modelling & Transport Planning

201.115 Preliminaries m2
201.115.100 Staff (Construction Phase)
201.115.105 Materials Handling Plant
201.115.110 Craneage
201.115.115 Passenger/Goods Hoists
201.115.120 General Plant
201.115.135 Temporary works/Access/Haul Roads
201.115.145 Environmental Control
201.115.150 Waste Management & Disposal
201.115.160 Setting Out Control
201.115.165 Site Hoardings / Barriers
201.115.170 Security & Access Control
201.115.175 Site Storage
201.115.180 Temporary Accommodation
201.115.185 Facilities Management
201.115.195 Communications
201.115.205 IT Equipment & running costs
201.115.210 HSE/Protective Clothing Equipment

201.120 Risk m2
201.120.100 Project risk 

201.200 Enabling Works m2
201.200.105 Demolition
201.200.115 Services Diversions
201.200.125 Grouting
201.200.130 Other

201.210 Tunnels & Shafts m2
201.210.100 Running Tunnel
201.210.105 Tunnel Crossover
201.210.110 Tunnel Shaft
201.210.115 Tunnel Adits & Auxiliary structures
201.210.120 Station Platform Tunnel
201.210.150 Triple Escalator Barrels
201.210.160 New Switch room & Mess room
201.210.165 Lift Shaft

201.220 Station Box/Station Structure m2
201.220.100 Substructures
201.220.105 Frame
201.220.110 Upper Floors
201.220.115 Roof
201.220.120 Stairs
201.220.125 External Walls
201.220.150 Mechanical & Electrical works

201.230 Ticket Hall m2
201.230.130 Windows & External Doors
201.230.135 Internal Walls and Partitions
201.230.140 Internal Doors
201.230.145 Wall Finishes
201.230.150 Floor Finishes
201.230.155 Ceiling Finishes
201.230.160 Fittings and Furnishings
201.230.165 Mechanical & Electrical works

201.250 Circulation Areas / Passages m
201.250.135 Internal Walls and Partitions
201.250.140 Internal Doors
201.250.145 Wall Finishes
201.250.150 Floor Finishes
201.250.155 Ceiling Finishes

201.26 Operations Rooms m
201.255.130 Windows & External Doors



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

200 Station

Programme Labour Total (£) Materials Total (£) Plant Total (£)

RWI Code Repeatable Work Item UoM E Code Element UoM SE Code Sub-Element UoM
Coverage Assumptions WBS Ref

201.255.135 Internal Walls and Partitions
201.255.140 Internal Doors
201.255.145 Wall Finishes
201.255.150 Floor Finishes
201.255.155 Ceiling Finishes
201.255.165 Mechanical & Electrical works

201.26 Staff Facilities/Rooms m
201.256.135 Internal Walls and Partitions
201.256.140 Internal Doors
201.256.145 Wall Finishes
201.256.150 Floor Finishes
201.256.155 Ceiling Finishes
201.256.160 Fittings and Furnishings

201.26 Other Rooms/Areas m
201.257.135 Internal Walls and Partitions
201.257.140 Internal Doors
201.257.145 Wall Finishes
201.257.150 Floor Finishes
201.257.155 Ceiling Finishes

201.260 Platform m2
201.260.150 Floor Finishes

201.270 Station Signage m2 coverage
201.270.100 Station Signage Non-Illuminated

201.300 Lifts & Escalators nr
201.300.100 Escalator System
201.300.105 Passenger Conveyor 
201.300.120 Traction Lift

201.510 Electrical (AC Only) m2 coverage



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

201.100

Project & Commercial Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£)

STAGE 1 resources
Direction 

Project Director 

Project Manager 

Health & Safety 

Health and Safety Manager 

Health and Safety Tunnels Works Inspectors 

Health and Safety Station  Works Inspectors 

Health and Safety Training Officer

Occupational Heal h (Nurse)

BBS Trainer

Commercial & Financial 

Commercial Manager 

Changes Control Manager

Accountant Manager

Accountant 

Subcontracts Manager

Senior Quantity Surveyor

Quantity Surveyor

Procurement Manager

Responsible procurement Manager

Buyer

HR (Office)Manager

Project Controls Manager 

Planning Manager

Planner 

Risk Manager 

Reporting & KPI Engineer

Document Control Manager

Document Control assistant

Quality & Assurance

Assurance Engneer

B M Manager

B M Technician

Cost Control Interface Manager

Assistant Cost Engineer

Environmental Management 

Environmental Manager

Sustainability Engineer

Fire Coordinator

Waste Engineer 

Air Quality Specialist 

Heritage Specialist 

Land Contamination Specialist 

N&V Specialist

Stakeholder & Interface Manager Manager

Communications Manager

Undertakings & Assurance Manager

Construction 

Head of Construction

Tunnel Manager

Tunnel Site Agent 

SubAgent Facilities (assembly/dissassembly)

Sub Agent SCL Tunnels Shifts

Sub Agent Arthur Street Shaft Shifts

Site Engineers Shifts

Sub Agent Tunnel Facili ies & Plant

Tunnel Survey Manager

Tunnel Surveyor

Station Works Manager

Sub Agent KWS Ticket Hall

Sub Agent LU Works

Site Engineers

Utili ies Coordinator

Sub Agent Utilities

Station Surveyor

Enabling Works Manager

Possession Manager

Possession Assistant

Logistic & Traffic Management

Logistics & Traffic Manager (in Subcontractor quotation)

Engineering 

Engineering Manager 

Temporary Works Engineer

Temporary Works Designer

SCL Senior Engineer (in Subcontractor quotation)

SCL Engineer (in Subcontractor quotation)

SCL Inspector (In Subcontractor quotation)

Settlement Manager (in Subcontractor quotation)

Settlement Monitoring Engineer (in Subcontractor quotation)

I & M Manager (in Subcontractor quotastion)

Geotechnical Engineer (in Subcontractor quotation)

Materials  Engineer (in Subcontractor quotation)

Design 

Contractor's Design Manager



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

201.100

Project & Commercial Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£)

STAGE 2 resources
Direction 

Project Director 

Project Manager 

Health & Safety 

Health and Safety Manager 

Health and Safety Tunnels Works Inspectors 

Health and Safety Station  Works Inspectors 

Health and Safety Training Officer

Occupational Heal h (Nurse)

BBS Trainer

Commercial & Financial 

Commercial Manager 

Changes Control Manager

Accountant Manager

Accountant 

Subcontracts Manager

Senior Quantity Surveyor

Quantity Surveyor

Procurement Manager

Responsible procurement Manager

Buyer

HR (Office)Manager

Project Controls Manager 

Planning Manager

Planner 

Risk Manager 

Reporting & KPI Engineer

Document Control Manager

Document Control assistant

Quality & Assurance

Assurance Engneer

B M Manager

B M Technician

Cost Control Interface Manager

Assistant Cost Engineer

Environmental Management 

Environmental Manager

Sustainability Engineer

Fire Coordinator

Waste Engineer 

Air Quality Specialist 

Heritage Specialist 

Land Contamination Specialist 

N&V Specialist

Stakeholder & Interface Manager Manager

Communications Manager

Undertakings & Assurance Manager

Construction 

Head of Construction

Tunnel Manager

Tunnel Site Agent 

SubAgent Facilities (assembly/dissassembly)

Sub Agent SCL Tunnels Shifts

Sub Agent Arthur Street Shaft Shifts

Site Engineers Shifts

Sub Agent Tunnel Facili ies & Plant

Tunnel Survey Manager

Tunnel Surveyor

Station Works Manager

Sub Agent KWS Ticket Hall

Sub Agent LU Works

Site Engineers

Utili ies Coordinator

Sub Agent Utilities

Station Surveyor

Enabling Works Manager

Possession Manager

Possession Assistant

Logistic & Traffic Management

Logistics & Traffic Manager (in Subcontractor quotation)

Engineering 

Engineering Manager 

Temporary Works Engineer

Temporary Works Designer

SCL Senior Engineer (in Subcontractor quotation)

SCL Engineer (in Subcontractor quotation)

SCL Inspector (In Subcontractor quotation)

Settlement Manager (in Subcontractor quotation)

Settlement Monitoring Engineer (in Subcontractor quotation)

I & M Manager (in Subcontractor quotastion)

Geotechnical Engineer (in Subcontractor quotation)

Materials  Engineer (in Subcontractor quotation)

Design 

Contractor's Design Manager



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

Page 1 of 1 201.105

Design
Programme

Labour 
Type (from 
the LRM)

Labour Code 
(from LRM) Shifts (Nr)

Labour Rate (from 
LRM £/Shift) Labour Total (£)

WBS Ref

New Northern Line areas
Cross passageways

Adits to existing NL Northbound platform

PRM lift works

Central Line link
Cross passageways



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

201.110

201.110 Possession Management Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£) Description Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)
WBS Ref

201.110.100 Pre-possession meeting
201.110.100 Site Supervisor
201.110.100 Engineer In Charge
201.110.100 Protection Master
201.110.100 Site Person In Charge

201.110.105 Possession briefings
201.110.105 Site Supervisor
201.110.105 Engineer In Charge
201.110.105 Protection Master
201.110.105 Site Person In Charge

201.110.110 Possession site supervision
201.110.110 Site Supervisor
201.110.110 Engineer In Charge
201.110.110 Protection Master
201.110.110 Site Person In Charge
201.110.110 LUL Possession Costs
201.110.110 DLR Possession Costs

201.110.115 Post possession reviews
201.110.115 Site Supervisor
201.110.115 Engineer In Charge
201.110.115 Protection Master
201.110.115 Site Person In Charge
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201.115 Preliminaries Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
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Unit of 
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(UoM) Rate (£/UoM) Materials Total (£) Description Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)
WBS Ref Comments/Queries

201.115.100 Staff (Construction)
201.115.100 WEA Phase 2 Architechtural Support
201.115.100 Director
201.115.100 Associate Director
201.115.100 Senior Architect
201.115.100 Architect
201.115.100 Assistant Architect (P2)
201.115.100 Assistant Architect (P1)
201.115.100 Visualiser
201.115.100 SAUER Phase 2 SCL Supervision & Design support
201.115.100 SCL Supervision
201.115.100 SCL Senior SCL Engineer
201.115.100 SCL Shift Engineer / Inspector
201.115.100 SCL Design Support
201.115.100 SCL Design Project Manager
201.115.100 SCL Design Manager
201.115.100 SCL Senior Design Engineer
201.115.100 SCL CAD Tecnician
201.115.100 SCL Junior Engineer/Modeller
201.115.100 SCL other
201.115.100 KELTBRAY Specialist contractor prelims (Demolition)
201.115.100 Specialist contractor prelims (Demolition)
201.115.100 URS Construction Support (Design)
201.115.100 Design Management
201.115.100 Design Manager
201.115.100 Design Coordinator
201.115.100 Document Controller
201.115.100 CAD/BIM Manager
201.115.100 Assurance
201.115.100 Assurance Manager
201.115.100 Assurance Engineer
201.115.100 Assurance Tech Support
201.115.100 Assurance Specialist
201.115.100 MEP
201.115.100 Design Coordinator
201.115.100 Tunnelling
201.115.100 Associate
201.115.100 Track
201.115.100 Principal
201.115.100 Structures
201.115.100 Director
201.115.100 Senior Eng
201.115.100 Eng
201.115.100 Assistant Eng
201.115.100 Tech
201.115.100 Geotechnical
201.115.100 Director
201.115.100 Desk Study and GI
201.115.100 Principal
201.115.100 Senior Engineer
201.115.100 Asisstant Engineer
201.115.100 WBS and Shafts
201.115.100 Principal
201.115.100 Senior Engineer
201.115.100 Engineer
201.115.100 Asisstant Engineer
201.115.100 Settlement
201.115.100 Principal
201.115.100 Asisstant Engineer
201.115.100 PEC
201.115.100 Principal
201.115.100 Utilities
201.115.100 Principal
201.115.100 Streetworks
201.115.100 Principal
201.115.100 PED Flow
201.115.100 Senior Engineer
201.115.100 Facilities Assembly at Arthur Street Stree
201.115.100 Foreman
201.115.100 Operator
201.115.100 Assistant
201.115.100 Mechanical
201.115.100 Electrical
201.115.100 Traffic marshall
201.115.100 Facilities Operation at Arthur Street
201.115.100 Foreman
201.115.100 Operator
201.115.100 Fitter
201.115.100 XXX to be allocated
201.115.100 Facilities Assembly at Whole Block
201.115.100 Foreman
201.115.100 Operator
201.115.100 Assistant
201.115.100 Traffic marshall
201.115.100 Facilities Operation at Whole Block
201.115.100 Foreman
201.115.100 Operator
201.115.100 Fitter
201.115.100 Assistant
201.115.100 XXX to be allocated
201.115.100 MEP Prelims
201.115.100 MEP Design Manager
201.115.100 MEP Assistant Engineer / CAD Assistant 
201.115.100 Electrical Project Manager
201.115.100 Commercial Manager
201.115.100 Cost Engineers
201.115.100 Survey Management 
201.115.100 Planning Engineer
201.115.100 Technical Assurance 
201.115.100 QUENCH Compliant Manager
201.115.100 Method Statement Authors
201.115.100 Health & Safety Officer
201.115.100 Health & Safety Supervisor
201.115.100 QA Manager
201.115.100 QA Supervisor 
201.115.100 Construction Manager
201.115.100 Site Person in Charge/ Suppervisor
201.115.100 Logistics / Procurment  Manager
201.115.100 Office Admin Manager & Document Control
201.115.100 Commissioning Manager
201.115.100 EMC manager
201.115.100 Mechanical Project Manager
201.115.100 Mechanical Junior Engineer
201.115.100 Mechanical Senior Quantity Surveyor
201.115.100 Mechanical Construction Manager
201.115.100 Mechanical Supervisor
201.115.100 Mechanical Co Ordination Manager
201.115.100 Fire Project Manager
201.115.100 Fire Construction Manager
201.115.101 Fire Quantity Surveyor
201.115.100 XXX to be allocated
201.115.102 Attendant labour
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201.115

201.115 Preliminaries Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£) Description Amount 

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£) Description Amount
Unit (day / week / 
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WBS Ref Comments/Queries

201.115.103 Ganger (Waste Manager)
201.115.104 Operative (Relief TM / Security / Hoist driver)
201.115.100 Waste Operative 1 Fit out of Station 
201.115.100 Waste Operative 2 Fit  out of Station
201.115.100 Fit Out Waste Skips
201.115.100 Waste Disposal (2no. 12 Yard Skips per week)
201.115.100 Waste Disposal (2no. 12 Yard Skips per week)
201.115.100 Security Guard Site Welfare Block - Days 
201.115.100 Security Guard Site Welfare Block - Nights
201.115.100 Traffic Marshal 1 Site Entrance Arthur St
201.115.100 Traffic Marshal 2 King William Street Exit 
201.115.100 Traffic Marshal 3 Internal Unloading area 
201.115.100 Traffic Marshal  e/o when 24/7
201.115.100 Traffic Marshal  e/o when 24/7
201.115.100 Security Guard Site Welfare Block - Days 
201.115.100 Security Guard Site Welfare Block - Nights
201.115.100 Traffic Marshal 4 Site Entrance (7 Days / week)
201.115.100 Traffic Marshal 5 Site Exit (7 Days / week)
201.115.100 Traffic Marshal Nights  (7 Nights / week)
201.115.100 Canteen
201.115.100 XXX to be allocated
201.115.105 Materials Handling Plant
108.120.105 Telescopic Loadall
201.115.110 Craneage
201.115.110 Tower crane
201.115.110 Mobile Cranes
201.115.110 Bridge crane 32 ton, span 8 meters 
201.115.110 Gantry crane 24 ton 6m span 
201.115.110 Cranes installation 
201.115.115 Passenger/Goods Hoists
201.115.115 Passenger Hoists
201.115.120 General Plant
201.115.120 At Arthur Street Site
201.115.120 At Whole Block Site
201.115.120 Other (please insert & specify)
201.115.120 Winch 15ton
201.115.135 Temporary works/Access/Haul Roads
201.115.135 At Arthur Street Site
201.115.135 At Whole Block Site
201.115.135 Temporary Lighting
201.115.135 At Arthur Street Site
201.115.135 At Whole Block Site
201.115.135 Temporary Water
201.115.135 At Arthur Street Site
201.115.135 At Whole Block Site
201.115.135 Temporary Ventilation
201.115.135 At Arthur Street Site
201.115.135 At Whole Block Site
201.115.145 Environmental Control
201.115.145 Arthur Street Site
201.115.145 Noise and Vibration as build up
201.115.145 Environmental Dust Monitor
201.115.145 Filter Change (Every 3 Months per unit)
201.115.145 Monthly Upload of Data Per Instrument
201.115.145 PEST CONTROL (Mobilise)
201.115.145 PEST CONTROL (weekly fee)
201.115.150 Waste Management & Disposal
201.115.150 Other (please insert & specify) Waste Removal
201.115.160 Setting Out Control
201.115.160 Total Station
201.115.160 Dumpy Level & Staff
201.115.160 Theodolite
201.115.160 Laser Level
201.115.160 Pegs, Profiles, etc
201.115.165 Site Hoardings / Barriers
201.115.165 External Signage 
201.115.165 Internal Fire and Health and Safety Signage 
201.115.165 Piling Mats
201.115.165 Road Sweeping
201.115.165 Wheel Cleaning (allow lance wash only)
201.115.165 Repaint existing Hoardings to ditto
201.115.165 Street Hoardings 3.6m high
201.115.165 Adaption/take down/re-erect ditto
201.115.165 Maintenance/remedials to Gates
201.115.165 Double Doors
201.115.165 Fume Proof Hoardings to Platforms
201.115.165 Structural Hoardings to Platforms
201.115.165 Standard 1085 Compliant 1hr fire rated
201.115.165 Standard 1085 Compliant
201.115.165 Dismantle and dispose of all hrdgs
201.115.165 Containment/Armco barriers
201.115.165 Pedestrian walkway R&W barriers
201.115.165 Vehicle barriers
201.115.165 Gates 
201.115.165 Entrance Gates - Personnel
201.115.165 XXX to be allocated
201.115.165 Hoarding/Pavement Licences
201.115.170 Security & Access Control
201.115.170 Access Control Base Station (computer, software, camera etc)
201.115.170 Full Height Turnstile 
201.115.170 Hand Scanners 
201.115.170 CCTV Base Station 
201.115.170 CCTV PTZ Cameras
201.115.175 Site Storage
201.115.175 At Arthur Street Site
201.115.175 At Whole Block Site
201.115.176 Sentry Huts
201.115.177 Storage Container; 30'X8' inc electrics
201.115.180 Temporary Accommodation
201.115.180 Initial Temp Office
201.115.180 20 Abchurch
201.115.180 Modifications to 20 Abchurch
201.115.180 Security Hut
201.115.180 2 storey office & welfare requirement
201.115.180 Set Up & Removal
201.115.180 Furniture (Microwave, Fridge,Hydroboil,Tables,Chairs,Lockers,Benchs)
201.115.180 Storage Container; 30'X8' inc electrics
201.115.180 Footings, bunds Drainage
201.115.180 Modifications to Stairs & kws Station demo
201.115.185 Facilities Management
201.115.185 Whole Block Wefare
201.115.185 Arthur St (24/7) Welfare
201.115.185 Associated Expenses (Cleaning Consumables)
201.115.185 Associated Expenses (Cleaning Consumables)
201.115.195 Communications
201.115.195 Statcom / Tel. Board Installn.
201.115.195 IT & Telephone Line Installation (Satellite Cabins & LHA)
201.115.195 100MB ASDL Line Rental per annum
201.115.195 100MB ASDL 2nd bearer Line Rental
201.115.195 Charge / Support
201.115.195 Telephone Charges
201.115.195 Telephone Line Installation
201.115.205 IT Equipment & running costs
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201.115.205 Delivery Management System
201.115.205 Client equipment
201.115.205 Photocopier Purchase
201.115.205 Copying & Printing Costs
201.115.205 A3 Colour Laser Printers
201.115.205 A4 Colour Laser Printers
201.115.205 A0 Plotter
201.115.205 PC with monitor etc
201.115.205 Laptop/docking station etc
201.115.205 Core CAL/Office 2010/anti virus
201.115.205 Primavera PPM
201.115.205 Visio 
201.115.205 PDF Writer
201.115.205 Autocad Lite
201.115.205 Server & UPS
201.115.205 Video Conferencing inc support
201.115.205 Telephone Conferencing
201.115.205 Projector and Screen
201.115.205 Networking installation / Decommissioning
201.115.205 Document Control Software
201.115.205 Camera
201.115.205 IT Support/back up
201.115.205 IT Support/back up
201.115.205 Stationery and postage
201.115.205 Radios (Main Construction Phase)
201.115.205 Radios
201.115.205 Drawing Costs
201.115.205 TWAO Drawing/docs Costs
201.115.205 Site Consumables
201.115.205 OH Kit Bag
201.115.205 Pre-Induction D&A Test
201.115.205 Follow Up Full Chain of Custody (1 per 25 tests)
201.115.205 Random Drug & Alcohol Tests (2men per week)
201.115.205 Random Drug & Alcohol Tests (2men per week)
201.115.205 Follow Up Full Chain of Custody on Randoms (1 per 25)
201.115.205 For Cause Testing (1 per Month)
201.115.205 First Aid Training - 3 day course (Persons)
201.115.205 Emergency First Aid Training - 1 day (Persons)
201.115.205 Occupational Hygienist - 1  visit per month
201.115.205 Occupational Physician - 1 visit per month
201.115.205 Treatment Room Consumables
201.115.205 Uploading of Medical record onto CBH Database
201.115.205 XXX to be allocated
201.115.205 Final Cleans
201.115.210 Others (Insurance included)
201.115.210 Insurance
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201.120 Risk Programme Labour Type (from the LRM)
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WBS Ref Com

201.120.100 Project risk 

201.120.110 Estimating uncertainty -£                         
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201.200.105 Demolition -£                       
201.200.105 Pre demoltion - Service Alteration and Investigation
201.200.105
201.200.105 Building - 12 Nicolas Lane
201.200.105
201.200.105 Carry out Asbestos Refurbishment and Demolition Survey
201.200.105 Compile asbestos removal method statement
201.200.105 Pre-asbestos removal soft strip
201.200.105 Asbestos removal (subject to survey findings)
201.200.105 Enabling W Complete soft strip
201.200.105 Hoardings gates & barriers
201.200.105 Encapsulated demolition scaffold
201.200.105 Structural Demolition
201.200.105 Temporary works for site access requirements
201.200.105 Cross Over
201.200.105
201.200.105 Demolition to Ground Floor
201.200.105 Demolition of Basement Levels
201.200.105
201.200.105 Building - 14 Nicholas Lane
201.200.105
201.200.105 Carry out Asbestos Refurbishment and Demolition Survey
201.200.105 Compile asbestos removal method statement
201.200.105 Pre-asbestos removal soft strip
201.200.105 Asbestos removal (subject to survey findings)
201.200.105 Enabling W Complete soft strip
201.200.105 Hoardings gates & barriers
201.200.105 Encapsulated demolition scaffold
201.200.105 Structural Demolition
201.200.105 Temporary works for site access requirements
201.200.105 Erect Stage 1 Temporary Works
201.200.105 Ground Service Gang
201.200.105
201.200.105 Demolition to Ground Floor
201.200.105 Demolition of Basement Levels
201.200.105
201.200.105 Building - 10 King Willians Street
201.200.105
201.200.105 Carry out Asbestos Refurbishment and Demolition Survey
201.200.105 Compile asbestos removal method statement
201.200.105 Pre-asbestos removal soft strip
201.200.105 Asbestos removal (subject to survey findings)
201.200.105 Enabling W Complete soft strip
201.200.105 Hoardings gates & barriers
201.200.105 Install Temporary Weathering to Party Wall (20 Abchurch)
201.200.105 Encapsulated demolition scaffold
201.200.105 Structural Demolition
201.200.105 Temporary works for site access requirements
201.200.105 Erect Stage 1 Temporary Works
201.200.105
201.200.105 Demolition to Ground Floor
201.200.105 Demolition of Basement Levels
201.200.105
201.200.105 Building - 19-20 Abchurch Lane
201.200.105
201.200.105 Carry out Asbestos Refurbishment and Demolition Survey
201.200.105 Compile asbestos removal method statement
201.200.105 Pre-asbestos removal soft strip
201.200.105 Asbestos removal (subject to survey findings)
201.200.105 Enabling W Complete soft strip
201.200.105 Hoardings gates & barriers
201.200.105 Install Temporary Weathering to Party Wall (20 Abchurch)
201.200.105 Construction Internal Blockwork Walls
201.200.105 Encapsulated demolition scaffold
201.200.105 Structural Demolition
201.200.105 Temporary works for site access requirements
201.200.105 Erect Stage 1 Temporary Works
201.200.105
201.200.105 Demolition to Ground Floor
201.200.105 Demolition of Basement Levels
201.200.105
201.200.105 Building - 134-141 Cannon Street
201.200.105
201.200.105 Carry out Asbestos Refurbishment and Demolition Survey
201.200.105 Compile asbestos removal method statement
201.200.105 Pre-asbestos removal soft strip
201.200.105 Asbestos removal (subject to survey findings)
201.200.105 Enabling W Complete soft strip
201.200.105 Hoardings gates & barriers
201.200.105 Install Temporary Weathering to Party Wall (20 Abchurch)
201.200.105 Encapsulated demolition scaffold
201.200.105 Structural Demolition
201.200.105 Temporary works for site access requirements
201.200.105 Cross Over
201.200.105 Erect Stage 1 Temporary Works
201.200.105
201.200.105 Demolition to Ground Floor
201.200.105 Demolition of Basement Levels
201.200.105
201.200.105 Building - 143-149 Cannon Street
201.200.105 Carry out Asbestos Refurbishment and Demolition Survey
201.200.105 Compile asbestos removal method statement
201.200.105 Pre-asbestos removal soft strip
201.200.105 Asbestos removal (subject to survey findings)
201.200.105 Enabling W Complete soft strip
201.200.105 Hoardings gates & barriers
201.200.105 Encapsulated demolition scaffold
201.200.105 Structural Demolition
201.200.105 Temporary works for site access requirements
201.200.105 Cross Over
201.200.105
201.200.105 Demolition to Ground Floor
201.200.105 Demolition of Basement Levels
201.200.105 Demolition of Basement Levels
201.200.115 Services Diversions
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201.200.115 Carry out full Intrusive Survey for DLR, NL and CL
201.200.115 Degas and remove air conditioning
201.200.115 Isolate and remove water services
201.200.115 Isolate and remove drainage
201.200.115 Strip out ventilation
201.200.115 Install new A/C to relocated mess Room
201.200.115 Install new ventilation to relocated mess room
201.200.115 Install Domestic services
201.200.115 Electrical
201.200.115 Remove redundant Lighting
201.200.115 Remove redundant Small Power
201.200.115 Remove redundant Comms cables
201.200.115 1st fix lighting
201.200.115 1st fix small power
201.200.115 2nd fix lighting
201.200.115 2nd fix small power
201.200.115 6/664 UPS Switchroom
201.200.115 Mechanical
201.200.115 New Ventilation
201.200.115 New air Conditioning
201.200.115 Decommission existing air conditioning
201.200.115 Strip out ventilation
201.200.115 Electrical
201.200.115 Supply 2 new UPS units
201.200.115 Install Distribution boards
201.200.115 Install containment
201.200.115 Lighting
201.200.115 Small power
201.200.115 Earthing
201.200.115 Mechanical supplies
201.200.115 Migrate UPS essential circuits
201.200.115 Decommission existing UPS equipment
201.200.115 Arrivals and Departures Platforms
201.200.115 Mechanical
201.200.115 Strip out and relocate hydrants 4 No
201.200.115 Electrical
201.200.115 Install containment
201.200.115 Divert Fire alarm cables
201.200.115 Divert LV cables
201.200.115 Divert comms cables
201.200.115 New Adits
201.200.115 Electrical
201.200.115 1st fix Lighting
201.200.115 Install Containment
201.200.115 2nd fix lighting
201.200.115 Central Concourse Isolate and Remove Services
201.200.115 Mechanical
201.200.115 Attendances and diversion
201.200.115 Electrical
201.200.115 Isolate and remove redundant LV cables
201.200.115 Isolate & remove redundant comms assets and cables
201.200.115 Isolate & remove redundant F/A assets and cables
201.200.115 Central Concourse Divert Services via Platform
201.200.115 Mechanical
201.200.115 Attendances and diversion
201.200.115 Electrical
201.200.115 Install containment
201.200.115 Divert LV cables
201.200.115 New Adit Opposite 6/911
201.200.115 Mechanical
201.200.115 Attendances and diversion
201.200.115 Electrical
201.200.115 1st fix Lighting
201.200.115 Install Containment
201.200.115 1st fix Comms
201.200.115 2nd fix lighting
201.200.115 2nd fix comms
201.200.115 New Services to Escalator Area
201.200.115 Electrical
201.200.115 Install containment
201.200.115 Install lighting
201.200.115 PRM Lift Shaft
201.200.115 Mechanical
201.200.115 Attendances and diversion
201.200.115 Electrical
201.200.115 Comms cables
201.200.115 Northern Line Enabling Work
201.200.115 Proposed Enlarged Adit at end of Platforms
201.200.115 Mechanical
201.200.115 Strip out and relocate hydrants 4 No
201.200.115         Electrical
201.200.115 Divert Fire alarm cables
201.200.115 Divert LV cables
201.200.115 Divert comms cables
201.200.115 3 No Adit Enlargements
201.200.115 Mechanical
201.200.115 Attendances and diversion
201.200.115 Electrical
201.200.115 Install containment
201.200.115 Divert LV cables
201.200.115 Divert Comms cables
201.200.115 Existing Southbound Platform Services
201.200.115 Electrical
201.200.115 Remove redundant Comms cables & assets
201.200.115 Remove redundant Fire alarm cables & assets
201.200.115 Remove redundant LTG
201.200.115 Remove redundant small power
201.200.115 Breakthrough for New HV Switchroom
201.200.115 Electrical
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201.200.115 Install containment
201.200.115 Divert LV cables
201.200.115 Divert Comms cables
201.200.115 Central Line Enabling Work
201.200.115 New Platform Adit
201.200.115 Mechanical
201.200.115 Attendances and diversion
201.200.115         Electrical
201.200.115 Install containment
201.200.115 Divert LV cables
201.200.115 Divert comms cables
201.200.115 Pump Room 3/771 Relocation to LMC
201.200.115 Install New Pump Room
201.200.115 Mechanical
201.200.115 Install pumping equipment
201.200.115 Install pumping pipework lines
201.200.115 Install ventilation services
201.200.115 Install control panel and controls
201.200.115 Connect to existing pumping lines
201.200.115 Commission
201.200.115 Electrical
201.200.115 1st fix comms
201.200.115 2nd fix comms
201.200.115 Remove Existing Equipment
201.200.115 Mechanical
201.200.115 Decommission pumping equipment
201.200.115 Remove control and panel
201.200.115 Remove ventilation system
201.200.115 Remove redundant pipework and pumps
201.200.115 Isolate and remove water services
201.200.115 Electrical
201.200.115 Remove redundant Comms cables
201.200.115 Remove redundant LV services
201.200.115 Relocation of LV Cables from Pump Room
201.200.115 Electrical
201.200.115 Divert/protect existing LV cables
201.200.115 Cross Passage Widening
201.200.115 Mechanical
201.200.115 Attendances and diversions
201.200.115 Electrical
201.200.115 1st fix Lighting
201.200.115 Install Containment
201.200.115 1st fix Comms
201.200.115 2nd fix lighting
201.200.115 2nd fix comms
201.200.115 New Connect CER Room
201.200.115 Mechanical
201.200.115  Air conditioning System
201.200.115  Ventilation System
201.200.115 Electrical
201.200.115 Install containment
201.200.115 1st fix lighting
201.200.115 1st fix comms
201.200.115 2nd fix lighting
201.200.115 2nd fix comms
201.200.115 Isolate and Remove Existing Equipment
201.200.115 Mechanical
201.200.115 Remove existing ventilation systems
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201.200.115 Electrical
201.200.115 Remove redundant LV cables
201.200.115 Remove redundant LTG, Small Power
201.200.125 Grouting
201.200.125 Compensation Grouting Shafts
201.200.125 Compensation Grouting 
201.200.125 Preparation, sending and removal of equipment.
201.200.125 Provision of compensation area from shaft with 2” PVC pipes
201.200.125 Mix injected in pre-treatment phase
201.200.125 Cement grout mix for compensation injection
201.200.125 Working shift or presence of compensation injection equipment
201.200.125 Micropiles for sewers protection
201.200.125 Preparation, sending and removal of equipment.
201.200.125 Micropiles for sewers protection
201.200.125 Instrumentation and monitoring
201.200.125 Provide Instruments
201.200.125 Boreholes
201.200.125 Instrument & Monitoring Management
201.200.125 XXX to be allocated
201.200.125 Instrument & Monitoring 
201.200.126 SAI software & maintenance
201.200.130 Other
201.200.130 P13 Subway Strengthening Works
201.200.130 Provisional Allowance as no design
201.200.130 Off load steels and proprietary fixings
201.200.130 Supply and fix steel in proprietary sizes
201.200.130 Paint steels with Fire resistant paints

201.200.130
Holding down bolts placed in base plates including drilling and 
Hilti resin

201.200.130 Base Plates
201.200.130 Plyboard encasement
201.200.130 Paint Ply board with fire resistant paint
201.200.130 Misc Fixings
201.200.130 Subway Closure
201.200.130 Hoardings and Pedestrian Management
201.200.130 Davit Crane
201.200.130 Power to the Location
201.200.130 Clean Subway
201.200.130 Temporary Timbers
201.200.130 Access Platforms
201.200.130 Allowance for repairs to floor finish
201.200.130 Task Lighting
201.200.130 Grouting and Packing generally
201.200.130 D6 Lift Deconstruction and Builders Works
201.200.130 General Items - Access, Task Lighting, lifting
201.200.130 Task Lighting
201.200.130 Access Ladders and Platforms
201.200.130 Skips for builders waste (20yd skip mixed waste)
201.200.130 2-3000 gauge plastic bags for disposal
201.200.130 Respiritory Equipment
201.200.130 Plastic protection screens (prevent dust into station)
201.200.130 Concrete Pump 
201.200.130 Protection to existing services

201.200.130
General items-Soft Strip Brackets, landings, access ladders, 
misc items

201.200.130 Remove and dispose of access ladders Ground Level
201.200.130 Remove and dispose Landings Ground Level

201.200.130
Remove and dispose of old service brackets and misc fixings to 
ground level

201.200.130 Demolish Existing Lift
201.200.130 Remove lift and steels from RC lift shaft to skips at ground level
201.200.130 Demolish Existing Lift Walls

201.200.130
Break out reinforced concrete in confined spaces with hand 
tools (25m3) in lift shaft walls

201.200.130
Bag rubble and take to Ground level to put into skips via hoists 
in new lift shaft PRM

201.200.130 Clean area

201.200.130
Construct RC Wall to separate Services void from rest of the 
shaft

201.200.130 Supply concrete to seperation wall to form service void
201.200.130 Place concrete supply and lay to Basement walls
201.200.130 Rebar 250Kg per m3
201.200.130 Formwork to basement walls average height 3m
201.200.130 Kickers
201.200.130 Connection to D6 lining shaft (vertical) subject to design
201.200.130 Construct RC Wall for new Lift Housing
201.200.130 Supply concrete supply and lay to Basement walls
201.200.130 Place concrete supply and lay to Basement walls
201.200.130 Rebar 250Kg per m3
201.200.130 Formwork to basement walls average height 3m
201.200.130 Kickers

201.200.130
Break through existing Lift D6 shaft for lift exit at Nothern Line 
level 84.8m

201.200.130 Break out concrete by hand
201.200.130 Clear waste to skips
201.200.130 E/Over saw cutting 350mm deep
201.200.130 Form Padstones to receive lintel
201.200.130 Insert Lintel into existing structure
201.200.130 Make good edges of shaft
201.200.130 Metal Works to services void for access
201.200.130 Access Ladder Galvanised finish with anti fall frame surround

201.200.130
Intermediate landings bespoke shape circa 2.1m2 arc shape, 
assumed galvanised steel

201.200.130 MISC
201.200.130 Concrete tests (1nr per 100m3)

201.200.130
Scabble edges of walls or slabs to receive new wall to form 
service void (0.25m wide)

201.200.130 UTILITIES
201.200.130 Arthur Street Utilities diversion
201.200.130 Whole Block Utilities diversion
201.200.130 Utilities settlement mitigations
201.200.130 Group 1
201.200.130 Group 2
201.200.130 Group 3
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201.200

201.200 Enabling Works Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£)  Description  Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)
WBS Ref

201.200.130 Group 4
201.200.130 Group 5
201.200.130 Group 6
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201.200

201.200 Enabling Works Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£)  Description  Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)
WBS Ref



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.110 Tunnel Shaft (Arthur Street) -                                                                     

201 210.110 Piling - Tunnel Access Shaft
201 210.110 Mobilisation
201 210.110 Demobilisation
201 210.110 Specilaist Contractor Prelims
201 210.110 Main Piling Works

201 210.110 Excavation of the Shaft
201 210.110 Excavate the shaft

201 210.110 Arthur Street Shaft P12C Decommissioning

201 210.110
· Demolition of existing shaft to at least 1-2m 
below street level.

201 210.110 Demolish top of piles
201 210.110 Dispose of site

201 210.110

· Construction of RC spanning slab designed for 
highways loading, at least 1m thick at street 
level.

201 210.110 Structural Steel
201 210.110 Re Bar
201 210.110 Concrete
201 210.110 Perm Fwork
201 210.110 Rd Finish
201 210.110 White lines

201 210.110
· 2 No. composite RC concrete slabs above and 
below the existing KWS station tunnel.

201 210.110 Structural Steel
201 210.110 Re Bar
201 210.110 Concrete
201 210.110 Perm Fwork

201 210.110
· Steel support beams to be fixed to SCL lining, 
supporting sacrificial formwork.

201 210.110 Steel
201 210.110 Steel form work say

201 210.110
· RC slab cast over formwork, with dowel bars 
into SCL lining around perimeter.

201 210.110 Dowels
201 210.110 Structural Steel
201 210.110 Re Bar
201 210.110 Concrete
201 210.110 Perm Fwork

201 210.110

· Backfill between slab above KWS station and 
below pavement level slab with Lightweight 
Expanded Clay Aggregate such as LECA or 
similar.

201 210.110 Fill Leca 250Kg per m3 (07525672894)

201 210.110 ASTS U
201 210.110 Tunnel excavation
201 210.110 Labour
201 210.110   a) Excavation & Primary Lining
201 210.110 Leading Miner
201 210.110 Underground plant operator
201 210.110 Mechanical fitter
201 210.110 Nozzle man
201 210.110 Helper
201 210.110   b) Muck away operation
201 210.110 Loco/Loader operator
201 210.110 Underground excavator operator
201 210.110 Helper
201 210.110   c) External support
201 210.110 Welder
201 210.110 Electrician
201 210.110 Helper
201 210.110 Helper
201 210.110 Plant
201 210.110 Minidumper 6t
201 210.110 Excavator 15-30 t
201 210.110 MEWP (Mobile elevated working platform)
201 210.110 Flat bed truck CP-30  (2,3 t)
201 210.110 Primary Tunnel lining
201 210.110 Labour
201 210.110   a) Excavation & Primary Lining
201 210.110 Leading Miner
201 210.110 Underground plant operator
201 210.110 Mechanical fitter
201 210.110 Nozzle man
201 210.110 Helper
201 210.110 Plant
201 210.110 Transport with pipe
201 210.110 Mixer
201 210.110 Concrete pump (Meyco Suprema)
201 210.110 SCL Robot Meyco Oruga
201 210.110 Materials
201 210.110 Fiber reinforced shotcrete

201 210.110 ASTS M
201 210.110 Tunnel excavation
201 210.110 Labour
201 210.110   a) Excavation & Primary Lining
201 210.110 Leading Miner
201 210.110 Underground plant operator
201 210.110 Mechanical fitter
201 210.110 Nozzle man
201 210.110 Helper
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201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.110   b) Muck away operation
201 210.110 Loco/Loader operator
201 210.110 Underground excavator operator
201 210.110 Helper
201 210.110   c) External support
201 210.110 Welder
201 210.110 Electrician
201 210.110 Helper
201 210.110 Helper
201 210.110 Plant
201 210.110 Minidumper 6t
201 210.110 Excavator 15-30 t
201 210.110 MEWP (Mobile elevated working platform)
201 210.110 Flat bed truck CP-30  (2,3 t)
201 210.110 Primary Tunnel lining
201 210.110 Labour
201 210.110   a) Excavation & Primary Lining
201 210.110 Leading Miner
201 210.110 Underground plant operator
201 210.110 Mechanical fitter
201 210.110 Nozzle man
201 210.110 Helper
201 210.110 Plant
201 210.110 Transport with pipe
201 210.110 Mixer
201 210.110 Concrete pump (Meyco Suprema)
201 210.110 SCL Robot Meyco Oruga
201 210.110 Materials
201 210.110 Fiber reinforced shotcrete

201 210.110 ASTS T
201 210.110 Tunnel excavation
201 210.110 Labour
201 210.110   a) Excavation & Primary Lining
201 210.110 Leading Miner
201 210.110 Underground plant operator
201 210.110 Mechanical fitter
201 210.110 Nozzle man
201 210.110 Helper
201 210.110   b) Muck away operation
201 210.110 Loco/Loader operator
201 210.110 Underground excavator operator
201 210.110 Helper
201 210.110   c) External support
201 210.110 Welder
201 210.110 Electrician
201 210.110 Helper
201 210.110 Helper
201 210.110 Plant
201 210.110 Minidumper 6t
201 210.110 Excavator 15-30 t
201 210.110 MEWP (Mobile elevated working platform)
201 210.110 Flat bed truck CP-30  (2,3 t)
201 210.110 Demolition
201 210.110 Labour
201 210.110   a) Excavation & Primary Lining
201 210.110 Leading Miner
201 210.110 Underground plant operator
201 210.110 Mechanical fitter
201 210.110 Nozzle man
201 210.110 Helper
201 210.110   b) Muck away operation
201 210.110 Loco/Loader operator
201 210.110 Underground excavator operator
201 210.110 Helper
201 210.110   c) External support
201 210.110 Welder
201 210.110 Electrician
201 210.110 Helper
201 210.110 Helper
201 210.110 Plant
201 210.110 Minidumper 6t
201 210.110 MEWP (Mobile elevated working platform)
201 210.110 Flat bed truck CP-30  (2,3 t)
201 210.110 Primary Tunnel lining
201 210.110 Labour
201 210.110   a) Excavation & Primary Lining
201 210.110 Leading Miner
201 210.110 Underground plant operator
201 210.110 Mechanical fitter
201 210.110 Nozzle man
201 210.110 Helper
201 210.110 Plant
201 210.110 Transport with pipe
201 210.110 Mixer
201 210.110 Concrete pump (Meyco Suprema)
201 210.110 SCL Robot Meyco Oruga
201 210.110 Materials
201 210.110 Fiber reinforced shotcrete
201 210.110 Sprayed concrete to the face

201 210.110 ASTS L
201 210.110 Tunnel excavation
201 210.110 Labour
201 210.110   a) Excavation & Primary Lining
201 210.110 Leading Miner
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201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.110 Underground plant operator
201 210.110 Mechanical fitter
201 210.110 Nozzle man
201 210.110 Helper
201 210.110   b) Muck away operation
201 210.110 Loco/Loader operator
201 210.110 Underground excavator operator
201 210.110 Helper
201 210.110   c) External support
201 210.110 Welder
201 210.110 Electrician
201 210.110 Helper
201 210.110 Helper
201 210.110 Plant
201 210.110 Minidumper 6t
201 210.110 Excavator 15-30 t
201 210.110 MEWP (Mobile elevated working platform)
201 210.110 Flat bed truck CP-30  (2,3 t)
201 210.110 Demolition
201 210.110 Labour
201 210.110   a) Excavation & Primary Lining
201 210.110 Leading Miner
201 210.110 Underground plant operator
201 210.110 Mechanical fitter
201 210.110 Nozzle man
201 210.110 Helper
201 210.110   b) Muck away operation
201 210.110 Loco/Loader operator
201 210.110 Underground excavator operator
201 210.110 Helper
201 210.110   c) External support
201 210.110 Welder
201 210.110 Electrician
201 210.110 Helper
201 210.110 Helper
201 210.110 Plant
201 210.110 Minidumper 6t
201 210.110 MEWP (Mobile elevated working platform)
201 210.110 Flat bed truck CP-30  (2,3 t)
201 210.110 Primary Tunnel lining
201 210.110 Labour
201 210.110   a) Excavation & Primary Lining
201 210.110 Leading Miner
201 210.110 Underground plant operator
201 210.110 Mechanical fitter
201 210.110 Nozzle man
201 210.110 Helper
201 210.110 Plant
201 210.110 Transport with pipe
201 210.110 Mixer
201 210.110 Concrete pump (Meyco Suprema)
201 210.110 SCL Robot Meyco Oruga
201 210.110 Materials
201 210.110 Foam concrete
201 210.110 Fiber reinforced shotcrete
201 210.110 Sprayed concrete to the face
201 210.110 Temporary sprayed headwall
201 210.100 Running Tunnel

201 210.100 RT ST
201 210.100 Tunnel excavation
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Helper
201 210.100 Plant
201 210.100 Minidumper 6t
201 210.100 Rino
201 210.100 Excavator ITC112
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Demolition
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Helper
201 210.100 Plant
201 210.100 Minidumper 6t
201 210.100 Rino
201 210.100 Excavator ITC112
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Primary Tunnel lining
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100 Plant
201 210.100 Transport with pipe
201 210.100 Mixer
201 210.100 Concrete pump (Meyco Suprema)
201 210.100 SCL Robot Meyco Oruga
201 210.100 Materials
201 210.100 Foam concrete
201 210.100 Fiber reinforced shotcrete
201 210.100 Sprayed concrete to the face
201 210.100 Secondary Tunnel lining
201 210.100 Labour
201 210.100   a) Cleaning and shotcreting
201 210.100 Leading Miner
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Plant
201 210.100 Rino
201 210.100 Retro
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Transport with pipe
201 210.100 Mixer
201 210.100 SCL Robot Putzmeister 500
201 210.100 Materials
201 210.100 Sprayed waterproofing
201 210.100 Fiber reinforced shotcrete

201 210.100 RT SA
201 210.100 Tunnel excavation
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Helper
201 210.100 Plant
201 210.100 Minidumper 6t
201 210.100 Rino
201 210.100 Excavator ITC112
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Demolition
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
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201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Helper
201 210.100 Plant
201 210.100 Minidumper 6t
201 210.100 Rino
201 210.100 Excavator ITC112
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Primary Tunnel lining
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100 Plant
201 210.100 Transport with pipe
201 210.100 Mixer
201 210.100 Concrete pump (Meyco Suprema)
201 210.100 SCL Robot Meyco Oruga
201 210.100 Materials
201 210.100 Fiber reinforced shotcrete
201 210.100 Sprayed concrete to the face
201 210.100 Temporary sprayed headwall
201 210.100 Secondary Tunnel lining
201 210.100 Labour
201 210.100   a) Cleaning and shotcreting
201 210.100 Leading Miner
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Plant
201 210.100 Rino
201 210.100 Retro
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Transport with pipe
201 210.100 Mixer
201 210.100 SCL Robot Putzmeister 500
201 210.100 Materials
201 210.100 Sprayed waterproofing
201 210.100 Fiber reinforced shotcrete

201 210.100 RT N30
201 210.100 Tunnel excavation
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Helper
201 210.100 Plant
201 210.100 Minidumper 6t
201 210.100 Rino
201 210.100 Excavator ITC112
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Demolition
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
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201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Helper
201 210.100 Plant
201 210.100 Minidumper 6t
201 210.100 Rino
201 210.100 Excavator ITC112
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Primary Tunnel lining
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100 Plant
201 210.100 Transport with pipe
201 210.100 Mixer
201 210.100 Concrete pump (Meyco Suprema)
201 210.100 SCL Robot Meyco Oruga
201 210.100 Materials
201 210.100 Fiber reinforced shotcrete
201 210.100 Sprayed concrete to the face
201 210.100 Secondary Tunnel lining
201 210.100 Labour
201 210.100   a) Cleaning and shotcreting
201 210.100 Leading Miner
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Plant
201 210.100 Rino
201 210.100 Retro
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Transport with pipe
201 210.100 Mixer
201 210.100 SCL Robot Putzmeister 500
201 210.100 Materials
201 210.100 Sprayed waterproofing
201 210.100 Fiber reinforced shotcrete

201 210.100 RTCC
201 210.100 Tunnel excavation
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Helper
201 210.100 Plant
201 210.100 Minidumper 6t
201 210.100 Rino
201 210.100 Excavator ITC112
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Demolition
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.100 Electrician
201 210.100 Helper
201 210.100 Helper
201 210.100 Plant
201 210.100 Minidumper 6t
201 210.100 Rino
201 210.100 Excavator ITC112
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Primary Tunnel lining
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100 Plant
201 210.100 Transport with pipe
201 210.100 Mixer
201 210.100 Concrete pump (Meyco Suprema)
201 210.100 SCL Robot Meyco Oruga
201 210.100 Materials
201 210.100 Fiber reinforced shotcrete
201 210.100 Sprayed concrete to the face
201 210.100 Secondary Tunnel lining
201 210.100 Labour
201 210.100   a) Cleaning and shotcreting
201 210.100 Leading Miner
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Plant
201 210.100 Rino
201 210.100 Retro
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Transport with pipe
201 210.100 Mixer
201 210.100 SCL Robot Putzmeister 500
201 210.100 Materials
201 210.100 Sprayed waterproofing
201 210.100 Fiber reinforced shotcrete

201 210.100 RT S
201 210.100 Tunnel excavation
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Helper
201 210.100 Plant
201 210.100 Minidumper 6t
201 210.100 Rino
201 210.100 Excavator ITC112
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Demolition
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
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201.210 

201.210 Tunnels & Shafts Programme
Labour Type 
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Labour Code 
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week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.100 Helper
201 210.100 Plant
201 210.100 Minidumper 6t
201 210.100 Rino
201 210.100 Excavator ITC112
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Primary Tunnel lining
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100 Plant
201 210.100 Transport with pipe
201 210.100 Mixer
201 210.100 Concrete pump (Meyco Suprema)
201 210.100 SCL Robot Meyco Oruga
201 210.100 Materials
201 210.100 Fiber reinforced shotcrete
201 210.100 Sprayed concrete to the face
201 210.100 Secondary Tunnel lining
201 210.100 Labour
201 210.100   a) Cleaning and shotcreting
201 210.100 Leading Miner
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Plant
201 210.100 Rino
201 210.100 Retro
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Transport with pipe
201 210.100 Mixer
201 210.100 SCL Robot Putzmeister 500
201 210.100 Materials
201 210.100 Sprayed waterproofing
201 210.100 Fiber reinforced shotcrete
201 210.100 RTN
201 210.100 Tunnel excavation
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Helper
201 210.100 Plant
201 210.100 Minidumper 6t
201 210.100 Rino
201 210.100 Excavator ITC112
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Demolition
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Helper
201 210.100 Plant
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201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
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Construction WBS Ref Comments/Queries

201 210.100 Minidumper 6t
201 210.100 Rino
201 210.100 Excavator ITC112
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Primary Tunnel lining
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100 Plant
201 210.100 Transport with pipe
201 210.100 Mixer
201 210.100 Concrete pump (Meyco Suprema)
201 210.100 SCL Robot Meyco Oruga
201 210.100 Materials
201 210.100 Fiber reinforced shotcrete
201 210.100 Sprayed concrete to the face
201 210.100 Secondary Tunnel lining
201 210.100 Labour
201 210.100   a) Cleaning and shotcreting
201 210.100 Leading Miner
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Plant
201 210.100 Rino
201 210.100 Retro
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Transport with pipe
201 210.100 Mixer
201 210.100 SCL Robot Putzmeister 500
201 210.100 Materials
201 210.100 Sprayed waterproofing
201 210.100 Fiber reinforced shotcrete
201 210.100 RT NPC 1
201 210.100 Tunnel excavation
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Helper
201 210.100 Plant
201 210.100 Minidumper 6t
201 210.100 Rino
201 210.100 Retroexcavator
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Demolition
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Helper
201 210.100 Plant
201 210.100 Minidumper 6t
201 210.100 Rino
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201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Primary Tunnel lining
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100 Plant
201 210.100 Transport with pipe
201 210.100 Mixer
201 210.100 SCL Robot Putzmeister 500
201 210.100 Materials
201 210.100 Fiber reinforced shotcrete
201 210.100 Sprayed concrete to the face
201 210.100 Secondary Tunnel lining
201 210.100 Labour
201 210.100   a) Cleaning and shotcreting
201 210.100 Leading Miner
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Plant
201 210.100 Rino
201 210.100 Retro
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Transport with pipe
201 210.100 Mixer
201 210.100 SCL Robot Putzmeister 500
201 210.100 Materials
201 210.100 Sprayed waterproofing
201 210.100 Fiber reinforced shotcrete
201 210.100 RT NPC II
201 210.100 Tunnel excavation
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Helper
201 210.100 Plant
201 210.100 Minidumper 6t
201 210.100 Rino
201 210.100 Excavator 15-30 t
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Demolition
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Helper
201 210.100 Plant
201 210.100 Minidumper 6t
201 210.100 Rino
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Primary Tunnel lining
201 210.100 Labour



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

201.210 
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(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
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201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100 Plant
201 210.100 Transport with pipe
201 210.100 Mixer
201 210.100 SCL Robot Putzmeister 500
201 210.100 Materials
201 210.100 Fiber reinforced shotcrete
201 210.100 Sprayed concrete to the face
201 210.100 Secondary Tunnel lining
201 210.100 Labour
201 210.100   a) Cleaning and shotcreting
201 210.100 Leading Miner
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Plant
201 210.100 Rino
201 210.100 Retro
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Transport with pipe
201 210.100 Mixer
201 210.100 SCL Robot Putzmeister 500
201 210.100 Materials
201 210.100 Sprayed waterproofing
201 210.100 Fiber reinforced shotcrete
201 210.100 RT NPC III
201 210.100 Tunnel excavation
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Helper
201 210.100 Plant
201 210.100 Minidumper 6t
201 210.100 Rino
201 210.100 Excavator 15-30 t
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Demolition
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Helper
201 210.100 Plant
201 210.100 Minidumper 6t
201 210.100 Rino
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Primary Tunnel lining
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
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201 210.100 Nozzle man
201 210.100 Helper
201 210.100 Plant
201 210.100 Transport with pipe
201 210.100 Mixer
201 210.100 SCL Robot Putzmeister 500
201 210.100 Materials
201 210.100 Fiber reinforced shotcrete
201 210.100 Sprayed concrete to the face
201 210.100 Temporary sprayed headwall
201 210.100 Secondary Tunnel lining
201 210.100 Labour
201 210.100   a) Cleaning and shotcreting
201 210.100 Leading Miner
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Plant
201 210.100 Rino
201 210.100 Retro
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Transport with pipe
201 210.100 Mixer
201 210.100 SCL Robot Putzmeister 500
201 210.100 Materials
201 210.100 Sprayed waterproofing
201 210.100 Fiber reinforced shotcrete

201 210.100 RT NT
201 210.100 Tunnel excavation
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Helper
201 210.100 Plant
201 210.100 Minidumper 6t
201 210.100 Rino
201 210.100 Excavator ITC112
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Demolition
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Helper
201 210.100 Plant
201 210.100 Minidumper 6t
201 210.100 Rino
201 210.100 Excavator ITC112
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Primary Tunnel lining
201 210.100 Labour
201 210.100   a) Excavation & Primary Lining
201 210.100 Leading Miner
201 210.100 Underground plant operator
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
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201 210.100 Plant
201 210.100 Transport with pipe
201 210.100 Mixer
201 210.100 Concrete pump (Meyco Suprema)
201 210.100 SCL Robot Meyco Oruga
201 210.100 Materials
201 210.100 Foam concrete
201 210.100 Fiber reinforced shotcrete
201 210.100 Sprayed concrete to the face
201 210.100 Secondary Tunnel lining
201 210.100 Labour
201 210.100   a) Cleaning and shotcreting
201 210.100 Leading Miner
201 210.100 Mechanical fitter
201 210.100 Nozzle man
201 210.100 Helper
201 210.100   b) Muck away operation
201 210.100 Loco/Loader operator
201 210.100 Underground excavator operator
201 210.100 Dumper driver
201 210.100 Helper
201 210.100   c) External support
201 210.100 Welder
201 210.100 Electrician
201 210.100 Helper
201 210.100 Plant
201 210.100 Rino
201 210.100 Retroexcavator
201 210.100 MEWP (Mobile elevated working platform)
201 210.100 Flat bed truck CP-30  (2,3 t)
201 210.100 Transport with pipe
201 210.100 Mixer
201 210.100 SCL Robot Putzmeister 500
201 210.100 Materials
201 210.100 Sprayed waterproofing
201 210.100 Fiber reinforced shotcrete

201 210.100 P25 - End Bearing Pile Clash Mitigation

201 210.100
General Items - Access, Task Lighting, lifting and 
falsework

201 210.100 Task Lighting
201 210.100 Mobile Access Ladders and Platforms
201 210.100 Concrete Pump 

201 210.100
Davit Crane (plant to lift steel needle pins in 
place)

201 210.100
False work allowance (provisional sum) and 
form work curved

201 210.100
Load out gang 4 men 7 nights aweek 10 
weeks (£25 per hour, £200 per shift each)

201 210.100 3 inch pump 
201 210.100 Respiritory Equipment
201 210.100 Civils Works Generally

201 210.100

Drill and fix dowels into SCL tunnel lining 
600mm bars at 300mm cc in two dimensions 
embedded 300mm with Hilti Resin or similar

201 210.100
Additional Waterproofing at dowel penetration 
areas

201 210.100 Reinforcement bar 25mm
201 210.100 Reinforcement bar 32mm

201 210.100
Structural Steel (assume as 305x305x283) 3nr 
4.8m long per pile + extra

201 210.100 Cut Key holes in existing piles 1.8m dia max
201 210.100 Grout to 21 nr steel sections
201 210.100 Ram Jacks 275t each (4 weeks)
201 210.100 Site visit, and Ram Jack Installation
201 210.100 Supply Concrete S3 C35/40N/mm2
201 210.100 Place Concrete C40 S3
201 210.100 Cut piles, piles 1.8 m dia max 5 metre height

201 210.100
Break up concrete with hand tools (removal 
assumed picked up with javier/spain quants)

201 210.100
Additional Re bar around steel 305 x 305 
section (not designed)

201 210.100
Extra over misc concrete to cover any exposed 
steels

201 210.100 MISC
201 210.100 Concrete tests (1nr per 100m3)
201 210.100 Grout Testing

201 210.100 North - RT invert Tunnels
201 210.100 Reinforced In-situ concrete
201 210.100
201 210.100

201 210.100 South - RT invert Tunnels
201 210.100 Reinforced In-situ concrete
201 210.100
201 210.100
201 210.105 Tunnel crossover
201 210.105 NL CT
201 210.105 Tunnel excavation
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
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201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 Excavator 15-30 t
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Demolition
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Primary Tunnel lining
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105 Plant
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Fiber reinforced shotcrete
201 210.105 Sprayed concrete to the face
201 210.105 Secondary Tunnel lining
201 210.105 Labour
201 210.105   a) Cleaning and shotcreting
201 210.105 Leading Miner
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Plant
201 210.105 Rino
201 210.105 Retro
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Sprayed waterproofing
201 210.105 Fiber reinforced shotcrete
201 210.105 NL CP1
201 210.105 Tunnel excavation
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
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201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 Excavator 15-30 t
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Demolition
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Primary Tunnel lining
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105 Plant
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Fiber reinforced shotcrete
201 210.105 Sprayed concrete to the face
201 210.105 Temporary sprayed headwall
201 210.105 Secondary Tunnel lining
201 210.105 Labour
201 210.105   a) Cleaning and shotcreting
201 210.105 Leading Miner
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Plant
201 210.105 Rino
201 210.105 Retro
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Sprayed waterproofing
201 210.105 Fiber reinforced shotcrete
201 210.105  MEP   Cross Passage N1
201 210.105       Mechanical
201 210.105 Cross Passage N1area ready for M&E work
201 210.105 Sprinkler Pipe work 1st Fix
201 210.105 Pump drainage
201 210.105 Sprinkler pipework 2nd Fix
201 210.105       Electrical
201 210.105 Install CMS
201 210.105 Install Comms Cabling
201 210.105 Ist Fix lighting
201 210.105 Ist Fix Comms Assets
201 210.105 2nd Fix Lighting
201 210.105 2nd Fix Comms Assets
201 210.105 2nd Fix Fire alarm assets
201 210.105 Testing & Commissioning
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201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.105 NL CC1
201 210.105 Tunnel excavation
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 Excavator 15-30 t
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Demolition
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Primary Tunnel lining
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105 Plant
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Fiber reinforced shotcrete
201 210.105 Sprayed concrete to the face
201 210.105 Secondary Tunnel lining
201 210.105 Labour
201 210.105   a) Cleaning and shotcreting
201 210.105 Leading Miner
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Plant
201 210.105 Rino
201 210.105 Retro
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Sprayed waterproofing
201 210.105 Fiber reinforced shotcrete

201 210.105 NLCP2
201 210.105 Tunnel excavation
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
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201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 Excavator 15-30 t
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Demolition
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Primary Tunnel lining
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105 Plant
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Fiber reinforced shotcrete
201 210.105 Sprayed concrete to the face
201 210.105 Temporary sprayed headwall
201 210.105 Secondary Tunnel lining
201 210.105 Labour
201 210.105   a) Cleaning and shotcreting
201 210.105 Leading Miner
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Plant
201 210.105 Rino
201 210.105 Retro
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Sprayed waterproofing
201 210.105 Fiber reinforced shotcrete
201 210.105  MEP   Cross Passage N2
201 210.105       Mechanical
201 210.105 Cross Passage N2area ready for M&E work
201 210.105 Sprinkler Pipe work 1st Fix
201 210.105 Pump drainage
201 210.105 Sprinkler pipework 2nd Fix
201 210.105       Electrical
201 210.105 Install CMS
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201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.105 Install Comms Cabling
201 210.105 Ist Fix lighting
201 210.105 Ist Fix Comms Assets
201 210.105 2nd Fix Lighting
201 210.105 2nd Fix Comms Assets
201 210.105 2nd Fix Fire alarm assets
201 210.105 Testing & Commissioning
201 210.105 NLCP3
201 210.105 Tunnel excavation
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 Excavator 15-30 t
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Demolition
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Primary Tunnel lining
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105 Plant
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Fiber reinforced shotcrete
201 210.105 Sprayed concrete to the face
201 210.105 Temporary sprayed headwall
201 210.105 Secondary Tunnel lining
201 210.105 Labour
201 210.105   a) Cleaning and shotcreting
201 210.105 Leading Miner
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Plant
201 210.105 Rino
201 210.105 Retro
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Transport with pipe
201 210.105 Mixer
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201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Sprayed waterproofing
201 210.105 Fiber reinforced shotcrete
201 210.105    MEP Cross Passage N3
201 210.105       Mechanical
201 210.105 Cross Passage N3 area ready for M&E work
201 210.105 Sprinkler Pipe work 1st Fix
201 210.105 Pump drainage
201 210.105 Sprinkler pipework 2nd Fix
201 210.105       Electrical
201 210.105 Install CMS
201 210.105 Install Comms Cabling
201 210.105 Ist Fix lighting
201 210.105 Ist Fix Comms Assets
201 210.105 2nd Fix Lighting
201 210.105 2nd Fix Comms Assets
201 210.105 2nd Fix Fire alarm assets
201 210.105 Testing & Commissioning

201 210.105 NLCP4
201 210.105 Tunnel excavation
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 Excavator 15-30 t
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Demolition
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Primary Tunnel lining
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105 Plant
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Fiber reinforced shotcrete
201 210.105 Sprayed concrete to the face
201 210.105 Temporary sprayed headwall
201 210.105 Secondary Tunnel lining
201 210.105 Labour
201 210.105   a) Cleaning and shotcreting
201 210.105 Leading Miner
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
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201.210 

201.210 Tunnels & Shafts Programme
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(from the LRM)
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Construction WBS Ref Comments/Queries

201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Plant
201 210.105 Rino
201 210.105 Retro
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Sprayed waterproofing
201 210.105 Fiber reinforced shotcrete
201 210.105     Cross Passage N4
201 210.105       Mechanical
201 210.105 Cross Passage N4 area ready for M&E work
201 210.105 Ventilation Services & Fire rated duct
201 210.105 Sprinkler Pipe work 1st Fix
201 210.105 Air Conditioning Pipework
201 210.105 Fire hydrant Pipework
201 210.105 Condenser Pipework
201 210.105 Pump drainage
201 210.105 Sprinkler pipework 2nd Fix
201 210.105       Electrical
201 210.105 Install CMS
201 210.105 Install Comms Cabling
201 210.105 Ist Fix lighting
201 210.105 Ist Fix Comms Assets
201 210.105 2nd Fix Lighting
201 210.105 2nd Fix Comms Assets
201 210.105 2nd Fix Fire alarm assets
201 210.105 Testing & Commissioning
201 210.105 NL CC2
201 210.105 Tunnel excavation
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 Excavator 15-30 t
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Demolition
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Primary Tunnel lining
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105 Plant
201 210.105 Transport with pipe
201 210.105 Mixer
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201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 
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Materials Total 
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week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Fiber reinforced shotcrete
201 210.105 Sprayed concrete to the face
201 210.105 Temporary sprayed headwall
201 210.105 Secondary Tunnel lining
201 210.105 Labour
201 210.105   a) Cleaning and shotcreting
201 210.105 Leading Miner
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Plant
201 210.105 Rino
201 210.105 Retro
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Sprayed waterproofing
201 210.105 Fiber reinforced shotcrete
201 210.105 NL LCA
201 210.105 Tunnel excavation
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 Excavator 15-30 t
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Demolition
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Primary Tunnel lining
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105 Plant
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Fiber reinforced shotcrete
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201.210 

201.210 Tunnels & Shafts Programme
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(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)
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week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.105 Sprayed concrete to the face
201 210.105 Secondary Tunnel lining
201 210.105 Labour
201 210.105   a) Cleaning and shotcreting
201 210.105 Leading Miner
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Plant
201 210.105 Rino
201 210.105 Retro
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Sprayed waterproofing
201 210.105 Fiber reinforced shotcrete
201 210.105 CLL1
201 210.105 Tunnel excavation
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 Excavator 15-30 t
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Demolition
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Primary Tunnel lining
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105 Plant
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Fiber reinforced shotcrete
201 210.105 Sprayed concrete to the face
201 210.105 Secondary Tunnel lining
201 210.105 Labour
201 210.105   a) Cleaning and shotcreting
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201.210 

201.210 Tunnels & Shafts Programme
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201 210.105 Leading Miner
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Plant
201 210.105 Rino
201 210.105 Retro
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Sprayed waterproofing
201 210.105 Fiber reinforced shotcrete
201 210.105 CLL TV -£                                                                   
201 210.105 Tunnel excavation
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 Excavator 15-30 t
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Demolition
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Primary Tunnel lining
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105 Plant
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Fiber reinforced shotcrete
201 210.105 Sprayed concrete to the face
201 210.105 Secondary Tunnel lining
201 210.105 Labour
201 210.105   a) Cleaning and shotcreting
201 210.105 Leading Miner
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
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201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
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Construction WBS Ref Comments/Queries

201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Plant
201 210.105 Rino
201 210.105 Retro
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Sprayed waterproofing
201 210.105 Fiber reinforced shotcrete
201 210.105 MEP     Central Line Connection 1 and 2
201 210.105       Mechanical
201 210.105 CL Area ready to commence M&E works
201 210.105 Ventilation Services (Incl Fire Rated Duct)
201 210.105 Sprinkler Pipework 1st fix (for escalator travelator)
201 210.105 Pump drainage
201 210.105 Sprinkler pipework 2nd fix
201 210.105       Electrical
201 210.105 Install CMS
201 210.105 Install LV cabling
201 210.105 Install Comms Cabling
201 210.105 1st Fix Comms Assets
201 210.105 1st fix Fire alarm assets
201 210.105 1st Fix Lighting
201 210.105 Small power
201 210.105 2nd Fix Comms Assets
201 210.105 2nd Fix Fire alarm assets
201 210.105 2nd Fix Lighting
201 210.105 Testing & Commissioning
201 210.105 DLR CT
201 210.105 Tunnel excavation
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 Excavator 15-30 t
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Demolition
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Primary Tunnel lining
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
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201 210.105 Helper
201 210.105 Plant
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 Concrete pump (Meyco Suprema)
201 210.105 SCL Robot Meyco Oruga
201 210.105 Materials
201 210.105 Foam concrete
201 210.105 Fiber reinforced shotcrete
201 210.105 Sprayed concrete to the face
201 210.105 Temporary sprayed headwall
201 210.105 Secondary Tunnel lining
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Plant
201 210.105 Rino
201 210.105 Brokk 330
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 Spiles concrete pump
201 210.105 Materials
201 210.105 Sprayed waterproofing
201 210.105 Fiber reinforced shotcrete

201 210.105 DLR CP
201 210.105 Tunnel excavation
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 Excavator 15-30 t
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Demolition
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Primary Tunnel lining
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
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201 210.105 Plant
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 Concrete pump (Meyco Suprema)
201 210.105 SCL Robot Meyco Oruga
201 210.105 Materials
201 210.105 Foam concrete
201 210.105 Fiber reinforced shotcrete
201 210.105 Sprayed concrete to the face
201 210.105 Secondary Tunnel lining
201 210.105 Labour
201 210.105   a) Cleaning and shotcreting
201 210.105 Leading Miner
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Plant
201 210.105 Rino
201 210.105 Retro
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Sprayed waterproofing
201 210.105 Fiber reinforced shotcrete
201 210.105 SQ NL2
201 210.105 Tunnel excavation and Concrete
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105 Carpenter
201 210.105   b) Muck away operation
201 210.105 Dumper driver
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Plant
201 210.105 Concrete pump
201 210.105 Vibrator
201 210.105 Mini excavator
201 210.105 Breaker
201 210.105 Spiles hydraulic installer
201 210.105 Compressor
201 210.105 Huron
201 210.105 MIXTA
201 210.105 Materials
201 210.105 Lattice girders
201 210.105 Formwork
201 210.105 Concrete
201 210.105 Steel beams

201 210.105 SQ NL3
201 210.105 Tunnel excavation and Concrete
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105 Carpenter
201 210.105   b) Muck away operation
201 210.105 Dumper driver
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Plant
201 210.105 Concrete pump
201 210.105 Vibrator
201 210.105 Mini excavator
201 210.105 Breaker
201 210.105 Spiles hydraulic installer
201 210.105 Compressor
201 210.105 Huron
201 210.105 MIXTA
201 210.105 Materials
201 210.105 Lattice girders
201 210.105 Formwork
201 210.105 Concrete
201 210.105 Steel beams
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201 210.105 SQ NL4
201 210.105 Tunnel excavation and Concrete
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105 Carpenter
201 210.105   b) Muck away operation
201 210.105 Dumper driver
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Plant
201 210.105 Concrete pump
201 210.105 Vibrator
201 210.105 Mini excavator
201 210.105 Breaker
201 210.105 Spiles hydraulic installer
201 210.105 Compressor
201 210.105 Huron
201 210.105 MIXTA
201 210.105 Materials
201 210.105 Lattice girders
201 210.105 Formwork
201 210.105 Concrete
201 210.105 Steel beams
201 210.105 SQ CP1
201 210.105 Tunnel excavation and Concrete
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105 Carpenter
201 210.105   b) Muck away operation
201 210.105 Dumper driver
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Plant
201 210.105 Concrete pump
201 210.105 Vibrator
201 210.105 Mini excavator
201 210.105 Breaker
201 210.105 Spiles hydraulic installer
201 210.105 Compressor
201 210.105 Huron
201 210.105 MIXTA
201 210.105 Materials
201 210.105 Lattice girders
201 210.105 Formwork
201 210.105 Concrete
201 210.105 Steel beams

201 210.105 SQ CP2
201 210.105 Tunnel excavation and Concrete
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105 Carpenter
201 210.105   b) Muck away operation
201 210.105 Dumper driver
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Plant
201 210.105 Concrete pump
201 210.105 Vibrator
201 210.105 Mini excavator
201 210.105 Breaker
201 210.105 Spiles hydraulic installer
201 210.105 Compressor
201 210.105 Huron
201 210.105 MIXTA
201 210.105 Materials
201 210.105 Lattice girders
201 210.105 Formwork
201 210.105 Concrete
201 210.105 Steel beams
201 210.105 SQ CP3
201 210.105 Tunnel excavation and Concrete
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
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201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105 Carpenter
201 210.105   b) Muck away operation
201 210.105 Dumper driver
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Plant
201 210.105 Concrete pump
201 210.105 Vibrator
201 210.105 Mini excavator
201 210.105 Breaker
201 210.105 Spiles hydraulic installer
201 210.105 Compressor
201 210.105 Huron
201 210.105 MIXTA
201 210.105 Materials
201 210.105 Lattice girders
201 210.105 Formwork
201 210.105 Concrete
201 210.105 Steel beams

201 210.105 SQ DLR1
201 210.105 Tunnel excavation and Concrete
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105 Carpenter
201 210.105   b) Muck away operation
201 210.105 Dumper driver
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Plant
201 210.105 Concrete pump
201 210.105 Vibrator
201 210.105 Mini excavator
201 210.105 Breaker
201 210.105 Spiles hydraulic installer
201 210.105 Compressor
201 210.105 Huron
201 210.105 MIXTA
201 210.105 Materials
201 210.105 Lattice girders
201 210.105 Formwork
201 210.105 Concrete
201 210.105 Steel beams
201 210.105 SQ DLR2
201 210.105 Tunnel excavation and Concrete
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105 Carpenter
201 210.105   b) Muck away operation
201 210.105 Dumper driver
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Plant
201 210.105 Concrete pump
201 210.105 Vibrator
201 210.105 Mini excavator
201 210.105 Breaker
201 210.105 Spiles hydraulic installer
201 210.105 Compressor
201 210.105 Huron
201 210.105 MIXTA
201 210.105 Materials
201 210.105 Lattice girders
201 210.105 Formwork
201 210.105 Concrete
201 210.105 Steel beams
201 210.105   MEP DLR Passages SQDLR 1 & 2
201 210.105       Electrical
201 210.105 Install Comms Cabling
201 210.105 Ist Fix Comms Assets
201 210.105 2nd Fix Comms Assets
201 210.105 2nd Fix Fire alarm assets
201 210.105 Testing & Commissioning

201 210.105 SQ DLR3
201 210.105 Tunnel excavation and Concrete
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105 Carpenter
201 210.105   b) Muck away operation
201 210.105 Dumper driver
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Plant
201 210.105 Concrete pump
201 210.105 Vibrator
201 210.105 Mini excavator
201 210.105 Breaker
201 210.105 Spiles hydraulic installer
201 210.105 Compressor
201 210.105 Huron
201 210.105 MIXTA
201 210.105 Materials
201 210.105 Lattice girders
201 210.105 Formwork
201 210.105 Concrete
201 210.105 Steel beams
201 210.105 NL TCA
201 210.105 Tunnel excavation
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 Excavator 15-30 t
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Demolition
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Helper
201 210.105 Plant
201 210.105 Minidumper 6t
201 210.105 Rino
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Primary Tunnel lining
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105 Plant
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Fiber reinforced shotcrete
201 210.105 Sprayed concrete to the face
201 210.105 Temporary sprayed headwall
201 210.105 Secondary Tunnel lining
201 210.105 Labour
201 210.105   a) Cleaning and shotcreting
201 210.105 Leading Miner
201 210.105 Mechanical fitter
201 210.105 Nozzle man
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201 210.105 Helper
201 210.105   b) Muck away operation
201 210.105 Loco/Loader operator
201 210.105 Underground excavator operator
201 210.105 Dumper driver
201 210.105 Helper
201 210.105   c) External support
201 210.105 Welder
201 210.105 Electrician
201 210.105 Helper
201 210.105 Plant
201 210.105 Rino
201 210.105 Retro
201 210.105 MEWP (Mobile elevated working platform)
201 210.105 Flat bed truck CP-30  (2,3 t)
201 210.105 Transport with pipe
201 210.105 Mixer
201 210.105 SCL Robot Putzmeister 500
201 210.105 Materials
201 210.105 Sprayed waterproofing
201 210.105 Fiber reinforced shotcrete
201 210.105 SQ NL D6
201 210.105 Tunnel excavation and Concrete
201 210.105 Labour
201 210.105   a) Excavation & Primary Lining
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Nozzle man
201 210.105 Helper
201 210.105 Carpenter
201 210.105   b) Muck away operation
201 210.105 Dumper driver
201 210.105   c) External support
201 210.105 Electrician
201 210.105 Plant
201 210.105 Concrete pump
201 210.105 Vibrator
201 210.105 Mini excavator
201 210.105 Breaker
201 210.105 Spiles hydraulic installer
201 210.105 Compressor
201 210.105 Huron
201 210.105 MIXTA
201 210.105 Materials
201 210.105 Lattice girders
201 210.105 Formwork
201 210.105 Concrete
201 210.105 NL COLUMN REMOVAL
201 210.105
201 210.105 Labour
201 210.105 Leading Miner
201 210.105 Underground plant operator
201 210.105 Mechanical fitter
201 210.105 Helper
201 210.105 Carpenter
201 210.105 Welder
201 210.105 Plant
201 210.105 Concrete pump
201 210.105 Vibrator
201 210.105 Materials
201 210.105 Steel frames
201 210.105 Steel rings
201 210.105 Concrete
201 210.105 Formwork
201 210.105 RC WORKS WITHIN THE NEW STRUCTURES
201 210.105 NL LCA
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 NLCT
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 Steel
201 210.105 NL CP 1
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 Steel
201 210.105 NL CC 1
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 Steel
201 210.105 NL CP 2
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 Steel
201 210.105 NL CP 3
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 Steel
201 210.105 NL CP 4
201 210.105 190mm Dense Concrete Block Work
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 NL CC 2
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 SQ NL 2
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 SQ NL 3
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 SQ NL 4
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201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 SQ CP 1
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 SQ CP 2
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 SQ CP 3
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 NL LMC
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 CLL 1
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 Steel
201 210.105 CLL TV
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 Steel
201 210.105 HVS SP1
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 HVS
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 Steel
201 210.105 HVS SP2
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 SQ SL
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 CLL 2
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 Steel
201 210.105 SQ CP
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 Steel
201 210.105 CL CT
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 CL LMC
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 CL EB
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 CL UMC
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 DLR CT
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 Steel
201 210.105 SQ DLR 1
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 SQ DLR 2
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 SQ DLR 3
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 DLR EB
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.105 DLR UMC
201 210.105 Reinforced In-situ concreteSecondary Structure
201 210.115 Tunnel Auxiliar structures
201 210.115 AST SA
201 210.115 Tunnel excavation
201 210.115 Labour
201 210.115   a) Excavation & Primary Lining
201 210.115 Leading Miner
201 210.115 Underground plant operator
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115   b) Muck away operation
201 210.115 Loco/Loader operator
201 210.115 Underground excavator operator
201 210.115 Dumper driver
201 210.115 Helper
201 210.115   c) External support
201 210.115 Welder
201 210.115 Electrician
201 210.115 Helper
201 210.115 Helper
201 210.115 Plant
201 210.115 Minidumper 6t
201 210.115 Rino
201 210.115 Excavator ITC112
201 210.115 MEWP (Mobile elevated working platform)
201 210.115 Flat bed truck CP-30  (2,3 t)
201 210.115 Excavator 15-30 t
201 210.115 Demolition
201 210.115 Labour
201 210.115   a) Excavation & Primary Lining
201 210.115 Leading Miner
201 210.115 Underground plant operator
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115   b) Muck away operation
201 210.115 Loco/Loader operator
201 210.115 Underground excavator operator
201 210.115 Dumper driver
201 210.115 Helper
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201 210.115   c) External support
201 210.115 Welder
201 210.115 Electrician
201 210.115 Helper
201 210.115 Helper
201 210.115 Plant
201 210.115 Minidumper 6t
201 210.115 Rino
201 210.115 Brokk 330
201 210.115 MEWP (Mobile elevated working platform)
201 210.115 Flat bed truck CP-30  (2,3 t)
201 210.115 Primary Tunnel lining
201 210.115 Labour
201 210.115   a) Excavation & Primary Lining
201 210.115 Leading Miner
201 210.115 Underground plant operator
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115 Plant
201 210.115 Transport with pipe
201 210.115 Mixer
201 210.115 Concrete pump (Meyco Suprema)
201 210.115 SCL Robot Meyco Oruga
201 210.115 Materials
201 210.115 Fiber reinforced shotcrete
201 210.115 Sprayed concrete to the face
201 210.115 Temporary sprayed headwall
201 210.115 AST AT
201 210.115 Tunnel excavation
201 210.115 Labour
201 210.115   a) Excavation & Primary Lining
201 210.115 Leading Miner
201 210.115 Underground plant operator
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115   b) Muck away operation
201 210.115 Loco/Loader operator
201 210.115 Underground excavator operator
201 210.115 Dumper driver
201 210.115 Helper
201 210.115   c) External support
201 210.115 Welder
201 210.115 Electrician
201 210.115 Helper
201 210.115 Helper
201 210.115 Plant
201 210.115 Minidumper 6t
201 210.115 Rino
201 210.115 Brokk 330
201 210.115 MEWP (Mobile elevated working platform)
201 210.115 Flat bed truck CP-30  (2,3 t)
201 210.115 Demolition
201 210.115 Labour
201 210.115   a) Excavation & Primary Lining
201 210.115 Leading Miner
201 210.115 Underground plant operator
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115   b) Muck away operation
201 210.115 Loco/Loader operator
201 210.115 Underground excavator operator
201 210.115 Dumper driver
201 210.115 Helper
201 210.115   c) External support
201 210.115 Welder
201 210.115 Electrician
201 210.115 Helper
201 210.115 Helper
201 210.115 Plant
201 210.115 Minidumper 6t
201 210.115 Rino
201 210.115 Brokk 330
201 210.115 MEWP (Mobile elevated working platform)
201 210.115 Flat bed truck CP-30  (2,3 t)
201 210.115 Primary Tunnel lining
201 210.115 Labour
201 210.115   a) Excavation & Primary Lining
201 210.115 Leading Miner
201 210.115 Underground plant operator
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115 Plant
201 210.115 Transport with pipe
201 210.115 Mixer
201 210.115 Concrete pump (Meyco Suprema)
201 210.115 SCL Robot Meyco Oruga
201 210.115 Materials
201 210.115 Fiber reinforced shotcrete
201 210.115 Sprayed concrete to the face
201 210.115 RT SNN
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201 210.115 Tunnel excavation
201 210.115 Labour
201 210.115   a) Excavation & Primary Lining
201 210.115 Leading Miner
201 210.115 Underground plant operator
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115   b) Muck away operation
201 210.115 Loco/Loader operator
201 210.115 Underground excavator operator
201 210.115 Dumper driver
201 210.115 Helper
201 210.115   c) External support
201 210.115 Welder
201 210.115 Electrician
201 210.115 Helper
201 210.115 Helper
201 210.115 Plant
201 210.115 Minidumper 6t
201 210.115 Rino
201 210.115 Excavator 15-30 t
201 210.115 MEWP (Mobile elevated working platform)
201 210.115 Flat bed truck CP-30  (2,3 t)
201 210.115 Demolition
201 210.115 Labour
201 210.115   a) Excavation & Primary Lining
201 210.115 Leading Miner
201 210.115 Underground plant operator
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115   b) Muck away operation
201 210.115 Loco/Loader operator
201 210.115 Underground excavator operator
201 210.115 Dumper driver
201 210.115 Helper
201 210.115   c) External support
201 210.115 Welder
201 210.115 Electrician
201 210.115 Helper
201 210.115 Helper
201 210.115 Plant
201 210.115 Minidumper 6t
201 210.115 Rino
201 210.115 MEWP (Mobile elevated working platform)
201 210.115 Flat bed truck CP-30  (2,3 t)
201 210.115 Primary Tunnel lining
201 210.115 Labour
201 210.115   a) Excavation & Primary Lining
201 210.115 Leading Miner
201 210.115 Underground plant operator
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115 Plant
201 210.115 Transport with pipe
201 210.115 Mixer
201 210.115 SCL Robot Putzmeister 500
201 210.115 Materials
201 210.115 Fiber reinforced shotcrete
201 210.115 Sprayed concrete to the face
201 210.115 Temporary sprayed headwall
201 210.115 Secondary Tunnel lining
201 210.115 Labour
201 210.115   a) Cleaning and shotcreting
201 210.115 Leading Miner
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115   b) Muck away operation
201 210.115 Loco/Loader operator
201 210.115 Underground excavator operator
201 210.115 Dumper driver
201 210.115 Helper
201 210.115   c) External support
201 210.115 Welder
201 210.115 Electrician
201 210.115 Helper
201 210.115 Plant
201 210.115 Rino
201 210.115 Retro
201 210.115 MEWP (Mobile elevated working platform)
201 210.115 Flat bed truck CP-30  (2,3 t)
201 210.115 Transport with pipe
201 210.115 Mixer
201 210.115 SCL Robot Putzmeister 500
201 210.115 Materials
201 210.115 Sprayed waterproofing
201 210.115 Fiber reinforced shotcrete

201 210.115 RT SNS
201 210.115 Tunnel excavation
201 210.115 Labour
201 210.115   a) Excavation & Primary Lining
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201 210.115 Leading Miner
201 210.115 Underground plant operator
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115   b) Muck away operation
201 210.115 Loco/Loader operator
201 210.115 Underground excavator operator
201 210.115 Dumper driver
201 210.115 Helper
201 210.115   c) External support
201 210.115 Welder
201 210.115 Electrician
201 210.115 Helper
201 210.115 Helper
201 210.115 Plant
201 210.115 Minidumper 6t
201 210.115 Rino
201 210.115 Excavator 15-30 t
201 210.115 MEWP (Mobile elevated working platform)
201 210.115 Flat bed truck CP-30  (2,3 t)
201 210.115 Demolition
201 210.115 Labour
201 210.115   a) Excavation & Primary Lining
201 210.115 Leading Miner
201 210.115 Underground plant operator
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115   b) Muck away operation
201 210.115 Loco/Loader operator
201 210.115 Underground excavator operator
201 210.115 Dumper driver
201 210.115 Helper
201 210.115   c) External support
201 210.115 Welder
201 210.115 Electrician
201 210.115 Helper
201 210.115 Helper
201 210.115 Plant
201 210.115 Minidumper 6t
201 210.115 Rino
201 210.115 MEWP (Mobile elevated working platform)
201 210.115 Flat bed truck CP-30  (2,3 t)
201 210.115 Primary Tunnel lining
201 210.115 Labour
201 210.115   a) Excavation & Primary Lining
201 210.115 Leading Miner
201 210.115 Underground plant operator
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115 Plant
201 210.115 Transport with pipe
201 210.115 Mixer
201 210.115 SCL Robot Putzmeister 500
201 210.115 Materials
201 210.115 Fiber reinforced shotcrete
201 210.115 Sprayed concrete to the face
201 210.115 Temporary sprayed headwall
201 210.115 Secondary Tunnel lining
201 210.115 Labour
201 210.115   a) Cleaning and shotcreting
201 210.115 Leading Miner
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115   b) Muck away operation
201 210.115 Loco/Loader operator
201 210.115 Underground excavator operator
201 210.115 Dumper driver
201 210.115 Helper
201 210.115   c) External support
201 210.115 Welder
201 210.115 Electrician
201 210.115 Helper
201 210.115 Plant
201 210.115 Rino
201 210.115 Retro
201 210.115 MEWP (Mobile elevated working platform)
201 210.115 Flat bed truck CP-30  (2,3 t)
201 210.115 Transport with pipe
201 210.115 Mixer
201 210.115 SCL Robot Putzmeister 500
201 210.115 Materials
201 210.115 Sprayed waterproofing
201 210.115 Fiber reinforced shotcrete
201 210.115 RT CPN
201 210.115 Tunnel excavation
201 210.115 Labour
201 210.115   a) Excavation & Primary Lining
201 210.115 Leading Miner
201 210.115 Underground plant operator
201 210.115 Mechanical fitter
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201 210.115 Nozzle man
201 210.115 Helper
201 210.115   b) Muck away operation
201 210.115 Loco/Loader operator
201 210.115 Underground excavator operator
201 210.115 Dumper driver
201 210.115 Helper
201 210.115   c) External support
201 210.115 Welder
201 210.115 Electrician
201 210.115 Helper
201 210.115 Helper
201 210.115 Plant
201 210.115 Minidumper 6t
201 210.115 Rino
201 210.115 Excavator 15-30 t
201 210.115 MEWP (Mobile elevated working platform)
201 210.115 Flat bed truck CP-30  (2,3 t)
201 210.115 Demolition
201 210.115 Labour
201 210.115   a) Excavation & Primary Lining
201 210.115 Leading Miner
201 210.115 Underground plant operator
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115   b) Muck away operation
201 210.115 Loco/Loader operator
201 210.115 Underground excavator operator
201 210.115 Dumper driver
201 210.115 Helper
201 210.115   c) External support
201 210.115 Welder
201 210.115 Electrician
201 210.115 Helper
201 210.115 Helper
201 210.115 Plant
201 210.115 Minidumper 6t
201 210.115 Rino
201 210.115 MEWP (Mobile elevated working platform)
201 210.115 Flat bed truck CP-30  (2,3 t)
201 210.115 Primary Tunnel lining
201 210.115 Labour
201 210.115   a) Excavation & Primary Lining
201 210.115 Leading Miner
201 210.115 Underground plant operator
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115 Plant
201 210.115 Transport with pipe
201 210.115 Mixer
201 210.115 SCL Robot Putzmeister 500
201 210.115 Materials
201 210.115 Fiber reinforced shotcrete
201 210.115 Sprayed concrete to the face
201 210.115 Temporary sprayed headwall
201 210.115 Secondary Tunnel lining
201 210.115 Labour
201 210.115   a) Cleaning and shotcreting
201 210.115 Leading Miner
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115   b) Muck away operation
201 210.115 Loco/Loader operator
201 210.115 Underground excavator operator
201 210.115 Dumper driver
201 210.115 Helper
201 210.115   c) External support
201 210.115 Welder
201 210.115 Electrician
201 210.115 Plant
201 210.115 Rino
201 210.115 Retro
201 210.115 MEWP (Mobile elevated working platform)
201 210.115 Flat bed truck CP-30  (2,3 t)
201 210.115 Materials
201 210.115 Sprayed waterproofing
201 210.115 RT CPS
201 210.115 Tunnel excavation
201 210.115 Labour
201 210.115   a) Excavation & Primary Lining
201 210.115 Leading Miner
201 210.115 Underground plant operator
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115   b) Muck away operation
201 210.115 Loco/Loader operator
201 210.115 Underground excavator operator
201 210.115 Dumper driver
201 210.115 Helper
201 210.115   c) External support



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.115 Welder
201 210.115 Electrician
201 210.115 Helper
201 210.115 Helper
201 210.115 Plant
201 210.115 Minidumper 6t
201 210.115 Rino
201 210.115 Excavator 15-30 t
201 210.115 MEWP (Mobile elevated working platform)
201 210.115 Flat bed truck CP-30  (2,3 t)
201 210.115 Demolition
201 210.115 Labour
201 210.115   a) Excavation & Primary Lining
201 210.115 Leading Miner
201 210.115 Underground plant operator
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115   b) Muck away operation
201 210.115 Loco/Loader operator
201 210.115 Underground excavator operator
201 210.115 Dumper driver
201 210.115 Helper
201 210.115   c) External support
201 210.115 Welder
201 210.115 Electrician
201 210.115 Helper
201 210.115 Helper
201 210.115 Plant
201 210.115 Minidumper 6t
201 210.115 Rino
201 210.115 MEWP (Mobile elevated working platform)
201 210.115 Flat bed truck CP-30  (2,3 t)
201 210.115 Primary Tunnel lining
201 210.115 Labour
201 210.115   a) Excavation & Primary Lining
201 210.115 Leading Miner
201 210.115 Underground plant operator
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115 Plant
201 210.115 Transport with pipe
201 210.115 Mixer
201 210.115 Concrete pump (Meyco Suprema)
201 210.115 SCL Robot Meyco Oruga
201 210.115 Materials
201 210.115 Fiber reinforced shotcrete
201 210.115 Sprayed concrete to the face
201 210.115 Temporary sprayed headwall
201 210.115 Secondary Tunnel lining
201 210.115 Labour
201 210.115   a) Cleaning and shotcreting
201 210.115 Leading Miner
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115   b) Muck away operation
201 210.115 Loco/Loader operator
201 210.115 Underground excavator operator
201 210.115 Dumper driver
201 210.115 Helper
201 210.115   c) External support
201 210.115 Welder
201 210.115 Electrician
201 210.115 Plant
201 210.115 Rino
201 210.115 Retro
201 210.115 MEWP (Mobile elevated working platform)
201 210.115 Flat bed truck CP-30  (2,3 t)
201 210.115 Materials
201 210.115 Sprayed waterproofing
201 210.115 SQ AS
201 210.115 Tunnel excavation
201 210.115 Labour
201 210.115   a) Excavation & Primary Lining
201 210.115 Leading Miner
201 210.115 Underground plant operator
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115   b) Muck away operation
201 210.115 Underground excavator operator
201 210.115 Dumper driver
201 210.115 Helper
201 210.115   c) External support
201 210.115 Welder
201 210.115 Electrician
201 210.115 Helper
201 210.115 Helper
201 210.115 Plant
201 210.115 Minidumper 4t
201 210.115 Skip
201 210.115 MEWP (Mobile elevated working platform)



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.115 Flat bed truck CP-30  (2,3 t)
201 210.115 Spider Crane
201 210.115 Primary Tunnel lining
201 210.115 Labour
201 210.115   a) Excavation & Primary Lining
201 210.115 Leading Miner
201 210.115 Underground plant operator
201 210.115 Mechanical fitter
201 210.115 Nozzle man
201 210.115 Helper
201 210.115 Plant
201 210.115 Transport with pipe
201 210.115 Mixer
201 210.115 Concrete pump (Meyco Suprema)
201 210.115 Materials
201 210.115 Wire mesh
201 210.115 Fiber reinforced shotcrete
201 210.120 Station Platfor Tunnel
201 210.120 RTT  pilot
201 210.120 Tunnel excavation
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Helper
201 210.120 Plant
201 210.120 Minidumper 6t
201 210.120 Rino
201 210.120 Excavator ITC112
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Primary Tunnel lining
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120 Plant
201 210.120 Transport with pipe
201 210.120 Mixer
201 210.120 Concrete pump (Meyco Suprema)
201 210.120 SCL Robot Meyco Oruga
201 210.120 Materials
201 210.120 Fiber reinforced shotcrete
201 210.120 RTT Enlarg
201 210.120 Tunnel excavation
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Helper
201 210.120 Plant
201 210.120 Minidumper 6t
201 210.120 Rino
201 210.120 Retroexcavator
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Demolition
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
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201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Helper
201 210.120 Plant
201 210.120 Minidumper 6t
201 210.120 Rino
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Primary Tunnel lining
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120 Plant
201 210.120 Transport with pipe
201 210.120 Mixer
201 210.120 SCL Robot Putzmeister 500
201 210.120 Materials
201 210.120 Fiber reinforced shotcrete
201 210.120 Sprayed concrete to the face
201 210.120 Secondary Tunnel lining
201 210.120 Labour
201 210.120   a) Cleaning and shotcreting
201 210.120 Leading Miner
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Plant
201 210.120 Rino
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Transport with pipe
201 210.120 Mixer
201 210.120 SCL Robot Putzmeister 500
201 210.120 Materials
201 210.120 Sprayed waterproofing
201 210.120 Fiber reinforced shotcrete
201 210.120 Pilot Tunnel
201 210.120 Tunnel excavation
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Helper
201 210.120 Plant
201 210.120 Minidumper 6t
201 210.120 Rino
201 210.120 Brokk 330
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Demolition
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120   b) Muck away operation
201 210.120   c) External support
201 210.120 Plant
201 210.120 Primary Tunnel lining
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120 Plant
201 210.120 Transport with pipe
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201 210.120 Mixer
201 210.120 Concrete pump (Meyco Suprema)
201 210.120 SCL Robot Meyco Oruga
201 210.120 Materials
201 210.120 Fiber reinforced shotcrete
201 210.120 Sprayed concrete to the face
201 210.120 Temporary sprayed headwall
201 210.120 PT
201 210.120 Tunnel excavation
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Helper
201 210.120 Plant
201 210.120 Minidumper 6t
201 210.120 Rino
201 210.120 Excavator 15-30 t
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Demolition
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Helper
201 210.120 Plant
201 210.120 Minidumper 6t
201 210.120 Rino
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Primary Tunnel lining
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120   c) External support
201 210.120 Plant
201 210.120 Transport with pipe
201 210.120 Mixer
201 210.120 SCL Robot Putzmeister 500
201 210.120 Materials
201 210.120 Fiber reinforced shotcrete
201 210.120 Sprayed concrete to the face
201 210.120 Secondary Tunnel lining
201 210.120 Labour
201 210.120   a) Cleaning and shotcreting
201 210.120 Leading Miner
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Plant
201 210.120 Rino
201 210.120 Retro
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Transport with pipe



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

201.210 

201.210 Tunnels & Shafts Programme
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201 210.120 Mixer
201 210.120 SCL Robot Putzmeister 500
201 210.120 Materials
201 210.120 Sprayed waterproofing
201 210.120 Fiber reinforced shotcrete
201 210.120 PT ES Enlarg
201 210.120 Tunnel excavation
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Helper
201 210.120 Plant
201 210.120 Minidumper 6t
201 210.120 Rino
201 210.120 Excavator 15-30 t
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Demolition
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Helper
201 210.120 Plant
201 210.120 Minidumper 6t
201 210.120 Rino
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Primary Tunnel lining
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120 Plant
201 210.120 Transport with pipe
201 210.120 Mixer
201 210.120 SCL Robot Putzmeister 500
201 210.120 Materials
201 210.120 Fiber reinforced shotcrete
201 210.120 Sprayed concrete to the face
201 210.120 Secondary Tunnel lining
201 210.120 Labour
201 210.120   a) Cleaning and shotcreting
201 210.120 Leading Miner
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Plant
201 210.120 Rino
201 210.120 Retro
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Transport with pipe
201 210.120 Mixer
201 210.120 SCL Robot Putzmeister 500
201 210.120 Materials
201 210.120 Sprayed waterproofing
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201.210 

201.210 Tunnels & Shafts Programme
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201 210.120 Fiber reinforced shotcrete
201 210.120 PT T1 Enlarg
201 210.120 Tunnel excavation
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Helper
201 210.120 Plant
201 210.120 Minidumper 6t
201 210.120 Rino
201 210.120 Excavator 15-30 t
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Demolition
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Helper
201 210.120 Plant
201 210.120 Minidumper 6t
201 210.120 Rino
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Primary Tunnel lining
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120 Plant
201 210.120 Transport with pipe
201 210.120 Mixer
201 210.120 SCL Robot Putzmeister 500
201 210.120 Materials
201 210.120 Fiber reinforced shotcrete
201 210.120 Sprayed concrete to the face
201 210.120 Secondary Tunnel lining
201 210.120 Labour
201 210.120   a) Cleaning and shotcreting
201 210.120 Leading Miner
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Plant
201 210.120 Rino
201 210.120 Retro
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Transport with pipe
201 210.120 Mixer
201 210.120 SCL Robot Putzmeister 500
201 210.120 Materials
201 210.120 Sprayed waterproofing
201 210.120 Fiber reinforced shotcrete
201 210.120 PT T2 Enlarg
201 210.120 Tunnel excavation
201 210.120 Labour
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201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Helper
201 210.120 Plant
201 210.120 Minidumper 6t
201 210.120 Rino
201 210.120 Excavator 15-30 t
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Demolition
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Helper
201 210.120 Plant
201 210.120 Minidumper 6t
201 210.120 Rino
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Primary Tunnel lining
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120 Plant
201 210.120 Transport with pipe
201 210.120 Mixer
201 210.120 SCL Robot Putzmeister 500
201 210.120 Materials
201 210.120 Fiber reinforced shotcrete
201 210.120 Sprayed concrete to the face
201 210.120 Secondary Tunnel lining
201 210.120 Labour
201 210.120   a) Cleaning and shotcreting
201 210.120 Leading Miner
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Plant
201 210.120 Rino
201 210.120 Retro
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Transport with pipe
201 210.120 Mixer
201 210.120 SCL Robot Putzmeister 500
201 210.120 Materials
201 210.120 Sprayed waterproofing
201 210.120 Fiber reinforced shotcrete
201 210.120 PT T3 Enlarg
201 210.120 Tunnel excavation
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
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201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Helper
201 210.120 Plant
201 210.120 Minidumper 6t
201 210.120 Rino
201 210.120 Excavator 15-30 t
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Demolition
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Helper
201 210.120 Plant
201 210.120 Minidumper 6t
201 210.120 Rino
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Primary Tunnel lining
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120 Plant
201 210.120 Transport with pipe
201 210.120 Mixer
201 210.120 SCL Robot Putzmeister 500
201 210.120 Materials
201 210.120 Fiber reinforced shotcrete
201 210.120 Sprayed concrete to the face
201 210.120 Secondary Tunnel lining
201 210.120 Labour
201 210.120   a) Cleaning and shotcreting
201 210.120 Leading Miner
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Plant
201 210.120 Rino
201 210.120 Retro
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Transport with pipe
201 210.120 Mixer
201 210.120 SCL Robot Putzmeister 500
201 210.120 Materials
201 210.120 Sprayed waterproofing
201 210.120 Fiber reinforced shotcrete
201 210.120 PT EN
201 210.120 Tunnel excavation
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
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201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Helper
201 210.120 Plant
201 210.120 Minidumper 6t
201 210.120 Rino
201 210.120 Excavator 15-30 t
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Demolition
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Helper
201 210.120 Plant
201 210.120 Minidumper 6t
201 210.120 Rino
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Primary Tunnel lining
201 210.120 Labour
201 210.120   a) Excavation & Primary Lining
201 210.120 Leading Miner
201 210.120 Underground plant operator
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120 Plant
201 210.120 Transport with pipe
201 210.120 Mixer
201 210.120 SCL Robot Putzmeister 500
201 210.120 Materials
201 210.120 Fiber reinforced shotcrete
201 210.120 Sprayed concrete to the face
201 210.120 Secondary Tunnel lining
201 210.120 Labour
201 210.120   a) Cleaning and shotcreting
201 210.120 Leading Miner
201 210.120 Mechanical fitter
201 210.120 Nozzle man
201 210.120 Helper
201 210.120   b) Muck away operation
201 210.120 Loco/Loader operator
201 210.120 Underground excavator operator
201 210.120 Dumper driver
201 210.120 Helper
201 210.120   c) External support
201 210.120 Welder
201 210.120 Electrician
201 210.120 Helper
201 210.120 Plant
201 210.120 Rino
201 210.120 Retro
201 210.120 MEWP (Mobile elevated working platform)
201 210.120 Flat bed truck CP-30  (2,3 t)
201 210.120 Transport with pipe
201 210.120 Mixer
201 210.120 SCL Robot Putzmeister 500
201 210.120 Materials
201 210.120 Sprayed waterproofing
201 210.120 Fiber reinforced shotcrete
201 210.120     Existing Southbound Platform
201 210.120       Mechanical
201 210.120 Existing Southbound Platform available for M&E installation
201 210.120 WVRF Plant room installation incl. Ventilation
201 210.120 CER room air conditioning and ventilation
201 210.120 Sprinkler pipe 1st fix
201 210.120 Cleaners store water services
201 210.120 Fire hydrant installation 1st fix
201 210.120 Drainage services
201 210.120 Pump drainage south tunnel + North tunnel sump
201 210.120 Sprinkler pipework  2nd fix
201 210.120 Fire hydrant installation 2nd fix
201 210.120       Electrical
201 210.120 Install CMS
201 210.120 Install Comms Cabling
201 210.120 1st Fix Comms Assets
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201 210.120 1st fix Fire alarm assets
201 210.120 1st Fix Lighting
201 210.120 2nd Fix Comms Assets
201 210.120 2nd Fix Fire alarm assets
201 210.120 2nd Fix Lighting
201 210.120 Testing & Commissioning
201 210.120     New Southbound Platform
201 210.120       Mechanical
201 210.120 New Southbound Platform available for M&E installation
201 210.120 Ventilation duct
201 210.120 WVRF Plant room installation incl. Ventilation
201 210.120 CER room air conditioning and ventilation
201 210.120 Sprinkler pipe 1st fix
201 210.120 Condenser Pipework
201 210.120 Cleaners store water services
201 210.120 Fire hydrant installation 1st fix
201 210.120 Drainage services
201 210.120 Pump drainage south tunnel + North tunnel sump
201 210.120 Sprinkler pipework  2nd fix
201 210.120 Fire hydrant installation 2nd fix
201 210.120       Electrical
201 210.120 Install LV Distribution Equipment
201 210.120 Install CMS
201 210.120 Install LV cabling
201 210.120 Install Comms Cabling
201 210.120 Install Distribution Board
201 210.120 1st Fix Small power
201 210.120 1st Fix Earthing and Bonding
201 210.120 1st Fix Comms Assets
201 210.120 1st fix Fire alarm assets
201 210.120 1st Fix Lighting
201 210.120 2nd Fix Small Power
201 210.120 2nd Fix Earthing and Bonding
201 210.120 2nd Fix Comms Assets
201 210.120 2nd Fix Fire alarm assets
201 210.120 2nd Fix Lighting
201 210.120 Testing & Commissioning
201 210.120 Triple escalator barrels
201 210.150 NL EB
201 210.150 Tunnel excavation
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Helper
201 210.150 Plant
201 210.150 Rino
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Spider crane
201 210.150 Demolition
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Helper
201 210.150 Plant
201 210.150 Rino
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Primary Tunnel lining
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150 Plant
201 210.150 Transport with pipe
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201 210.150 Mixer
201 210.150 Concrete pump (Meyco Suprema)
201 210.150 SCL Robot Meyco Oruga
201 210.150 Materials
201 210.150 Fiber reinforced shotcrete
201 210.150 Sprayed concrete to the face
201 210.150 Secondary Tunnel lining
201 210.150 Labour
201 210.150   a) Cleaning and shotcreting
201 210.150 Leading Miner
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Plant
201 210.150 Rino
201 210.150 Retro
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Transport with pipe
201 210.150 Mixer
201 210.150 Concrete pump (Meyco Suprema)
201 210.150 SCL Robot Meyco Oruga
201 210.150 Materials
201 210.150 Sprayed waterproofing
201 210.150 Fiber reinforced shotcrete
201 210.150     MEP Escalators TH to NL
201 210.150       Mechanical
201 210.150 Ticket hall to NL escalator installation available
201 210.150 1st & 2nd fix ductwork
201 210.150 Fire Rated Insulation
201 210.150 Sprinkler Pipework 1st Fix
201 210.150 Sump pump drainage
201 210.150 Sprinkler pipework 2nd fix
201 210.150       Electrical
201 210.150 Install CMS
201 210.150 Install Comms Cabling
201 210.150 Ist Fix Lighting
201 210.150 Ist Fix Comms Assets
201 210.150 2nd Fix lighting
201 210.150 2nd Fix Comms Assets
201 210.150 2nd Fix Fire alarm assets
201 210.150 Testing & Commissioning
201 210.150 NL LMC
201 210.150 Tunnel excavation
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Helper
201 210.150 Plant
201 210.150 Minidumper 6t
201 210.150 Rino
201 210.150 Excavator 15-30 t
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Demolition
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Helper



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.150 Plant
201 210.150 Minidumper 6t
201 210.150 Rino
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Primary Tunnel lining
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150   c) External support
201 210.150 Plant
201 210.150 Transport with pipe
201 210.150 Mixer
201 210.150 SCL Robot Putzmeister 500
201 210.150 Materials
201 210.150 Fiber reinforced shotcrete
201 210.150 Sprayed concrete to the face
201 210.150 Temporary sprayed headwall
201 210.150 Secondary Tunnel lining
201 210.150 Labour
201 210.150   a) Cleaning and shotcreting
201 210.150 Leading Miner
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Plant
201 210.150 Rino
201 210.150 Retro
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Transport with pipe
201 210.150 Mixer
201 210.150 SCL Robot Putzmeister 500
201 210.150 Materials
201 210.150 Sprayed waterproofing
201 210.150 Fiber reinforced shotcrete
201 210.150 CLL 2 0.0
201 210.150 Tunnel excavation
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Helper
201 210.150 Plant
201 210.150 Minidumper 6t
201 210.150 Rino
201 210.150 Excavator 15-30 t
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Demolition
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Helper
201 210.150 Plant
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201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.150 Minidumper 6t
201 210.150 Rino
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Primary Tunnel lining
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150 Plant
201 210.150 Transport with pipe
201 210.150 Mixer
201 210.150 SCL Robot Putzmeister 500
201 210.150 Materials
201 210.150 Fiber reinforced shotcrete
201 210.150 Sprayed concrete to the face
201 210.150 Temporary sprayed headwall
201 210.150 Secondary Tunnel lining
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Plant
201 210.150 Rino
201 210.150 Brokk 330
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Transport with pipe
201 210.150 Mixer
201 210.150 Spiles concrete pump
201 210.150 Materials
201 210.150 Sprayed waterproofing
201 210.150 Fiber reinforced shotcrete
201 210.150 CL CT 0.0
201 210.150 Tunnel excavation
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Helper
201 210.150 Plant
201 210.150 Minidumper 6t
201 210.150 Rino
201 210.150 Excavator 15-30 t
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Demolition
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Helper
201 210.150 Plant
201 210.150 Minidumper 6t
201 210.150 Rino
201 210.150 MEWP (Mobile elevated working platform)



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Primary Tunnel lining
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150 Plant
201 210.150 Transport with pipe
201 210.150 Mixer
201 210.150 SCL Robot Putzmeister 500
201 210.150 Materials
201 210.150 Foam concrete
201 210.150 Fiber reinforced shotcrete
201 210.150 Sprayed concrete to the face
201 210.150 Temporary sprayed headwall
201 210.150 Secondary Tunnel lining
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Plant
201 210.150 Rino
201 210.150 Brokk 330
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Transport with pipe
201 210.150 Mixer
201 210.150 Spiles concrete pump
201 210.150 Materials
201 210.150 Sprayed waterproofing
201 210.150 Fiber reinforced shotcrete
201 210.150 CL LMC 0.0
201 210.150 Tunnel excavation
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Helper
201 210.150 Plant
201 210.150 Minidumper 6t
201 210.150 Rino
201 210.150 Excavator 15-30 t
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Demolition
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Helper
201 210.150 Plant
201 210.150 Minidumper 6t
201 210.150 Rino
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Primary Tunnel lining



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150 Plant
201 210.150 Transport with pipe
201 210.150 Mixer
201 210.150 SCL Robot Putzmeister 500
201 210.150 Materials
201 210.150 Foam concrete
201 210.150 Fiber reinforced shotcrete
201 210.150 Sprayed concrete to the face
201 210.150 Secondary Tunnel lining
201 210.150 Labour
201 210.150   a) Cleaning and shotcreting
201 210.150 Leading Miner
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Plant
201 210.150 Rino
201 210.150 Retro
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Transport with pipe
201 210.150 Mixer
201 210.150 SCL Robot Putzmeister 500
201 210.150 Materials
201 210.150 Sprayed waterproofing
201 210.150 Fiber reinforced shotcrete
201 210.150 CL EB 0.0
201 210.150 Tunnel excavation
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Helper
201 210.150 Plant
201 210.150 Minidumper 6t
201 210.150 Rino
201 210.150 Excavator 15-30 t
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Demolition
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Helper
201 210.150 Plant
201 210.150 Minidumper 6t
201 210.150 Rino
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Primary Tunnel lining
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150 Plant
201 210.150 Transport with pipe
201 210.150 Mixer
201 210.150 Concrete pump (Meyco Suprema)
201 210.150 SCL Robot Meyco Oruga
201 210.150 Materials
201 210.150 Foam concrete
201 210.150 Fiber reinforced shotcrete
201 210.150 Sprayed concrete to the face
201 210.150 Secondary Tunnel lining
201 210.150 Labour
201 210.150   a) Cleaning and shotcreting
201 210.150 Leading Miner
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Plant
201 210.150 Rino
201 210.150 Retro
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Transport with pipe
201 210.150 Mixer
201 210.150 SCL Robot Putzmeister 500
201 210.150 Materials
201 210.150 Sprayed waterproofing
201 210.150 Fiber reinforced shotcrete
201 210.150    MEP Escalator NL to CL
201 210.150       Mechanical
201 210.150 Escalator barrel NL to CL ready for M&E works
201 210.150 1st & 2nd fix ductwork
201 210.150 Fire Rated Insulation
201 210.150 Sprinkler Pipework 1st Fix
201 210.150 Sump pump drainage
201 210.150 Sprinkler pipework 2nd fix
201 210.150       Electrical
201 210.150 Install CMS
201 210.150 Install Comms Cabling
201 210.150 Ist Fix Lighting
201 210.150 Ist Fix Comms Assets
201 210.150 Ist fix Fire alarm assets
201 210.150 2nd Fix lighting
201 210.150 2nd Fix Comms Assets
201 210.150 2nd Fix Fire alarm assets
201 210.150 Testing & Commissioning
201 210.150 CL UMC 0.0
201 210.150 Tunnel excavation
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Helper
201 210.150 Plant
201 210.150 Minidumper 6t
201 210.150 Rino
201 210.150 Excavator 15-30 t
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Demolition
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
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201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Helper
201 210.150 Plant
201 210.150 Minidumper 6t
201 210.150 Rino
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Primary Tunnel lining
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150 Plant
201 210.150 Transport with pipe
201 210.150 Mixer
201 210.150 Concrete pump (Meyco Suprema)
201 210.150 SCL Robot Meyco Oruga
201 210.150 Materials
201 210.150 Foam concrete
201 210.150 Fiber reinforced shotcrete
201 210.150 Sprayed concrete to the face
201 210.150 Secondary Tunnel lining
201 210.150 Labour
201 210.150   a) Cleaning and shotcreting
201 210.150 Leading Miner
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Plant
201 210.150 Rino
201 210.150 Retro
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Transport with pipe
201 210.150 Mixer
201 210.150 SCL Robot Putzmeister 500
201 210.150 Materials
201 210.150 Forepoling D>88.9mm
201 210.150 Fiber reinforced shotcrete
201 210.150 DLR LMC
201 210.150 Tunnel excavation
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Helper
201 210.150 Plant
201 210.150 Minidumper 6t
201 210.150 Rino
201 210.150 Excavator 15-30 t
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Demolition
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
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201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Helper
201 210.150 Plant
201 210.150 Minidumper 6t
201 210.150 Rino
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Primary Tunnel lining
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150 Plant
201 210.150 Transport with pipe
201 210.150 Mixer
201 210.150 Concrete pump (Meyco Suprema)
201 210.150 SCL Robot Putzmeister 500
201 210.150 Materials
201 210.150 Foam concrete
201 210.150 Fiber reinforced shotcrete
201 210.150 Sprayed concrete to the face
201 210.150 Secondary Tunnel lining
201 210.150 Labour
201 210.150   a) Cleaning and shotcreting
201 210.150 Leading Miner
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Plant
201 210.150 Rino
201 210.150 Retro
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Transport with pipe
201 210.150 Mixer
201 210.150 SCL Robot Putzmeister 500
201 210.150 Materials
201 210.150 Sprayed waterproofing
201 210.150 Fiber reinforced shotcrete
201 210.150 DLR EB
201 210.150 Tunnel excavation
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Helper
201 210.150 Plant
201 210.150 Rino
201 210.150 Skip
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Spider Crane
201 210.150 Demolition
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
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201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)
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(£) Description Amount
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Construction WBS Ref Comments/Queries

201 210.150 Electrician
201 210.150 Helper
201 210.150 Helper
201 210.150 Plant
201 210.150 Rino
201 210.150 Skip
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Primary Tunnel lining
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150 Plant
201 210.150 Transport with pipe
201 210.150 Mixer
201 210.150 Concrete pump (Meyco Suprema)
201 210.150 SCL Robot Putzmeister 500
201 210.150 Materials
201 210.150 Foam concrete
201 210.150 Fiber reinforced shotcrete
201 210.150 Sprayed concrete to the face
201 210.150 Secondary Tunnel lining
201 210.150 Labour
201 210.150   a) Cleaning and shotcreting
201 210.150 Leading Miner
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Plant
201 210.150 Rino
201 210.150 Retro
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Transport with pipe
201 210.150 Mixer
201 210.150 SCL Robot Putzmeister 500
201 210.150 Materials
201 210.150 Sprayed waterproofing
201 210.150 Fiber reinforced shotcrete
201 210.150     MEP Escalators NL to DLR
201 210.150       Mechanical
201 210.150 Escalator barrel NL to DLR ready for M&E works
201 210.150 1st & 2nd fix ductwork
201 210.150 Fire Rated Insulation
201 210.150 Sprinkler Pipework 1st Fix
201 210.150 Sump pump drainage
201 210.150 Sprinkler pipework 2nd fix
201 210.150       Electrical
201 210.150 Install CMS
201 210.150 Install Comms Cabling
201 210.150 Ist Fix Lighting
201 210.150 Ist Fix Comms Assets
201 210.150 2nd Fix lighting
201 210.150 2nd Fix Comms Assets
201 210.150 2nd Fix Fire alarm assets
201 210.150 Testing & Commissioning
201 210.150 DLR UMC
201 210.150 Tunnel excavation
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Helper
201 210.150 Plant
201 210.150 Minidumper 6t
201 210.150 Rino
201 210.150 Excavator 15-30 t
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
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201 210.150 Demolition
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Helper
201 210.150 Plant
201 210.150 Minidumper 6t
201 210.150 Rino
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Primary Tunnel lining
201 210.150 Labour
201 210.150   a) Excavation & Primary Lining
201 210.150 Leading Miner
201 210.150 Underground plant operator
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150 Plant
201 210.150 Transport with pipe
201 210.150 Mixer
201 210.150 SCL Robot Putzmeister 500
201 210.150 Materials
201 210.150 Fiber reinforced shotcrete
201 210.150 Sprayed concrete to the face
201 210.150 Secondary Tunnel lining
201 210.150 Labour
201 210.150   a) Cleaning and shotcreting
201 210.150 Leading Miner
201 210.150 Mechanical fitter
201 210.150 Nozzle man
201 210.150 Helper
201 210.150   b) Muck away operation
201 210.150 Loco/Loader operator
201 210.150 Underground excavator operator
201 210.150 Dumper driver
201 210.150 Helper
201 210.150   c) External support
201 210.150 Welder
201 210.150 Electrician
201 210.150 Helper
201 210.150 Plant
201 210.150 Rino
201 210.150 Retro
201 210.150 MEWP (Mobile elevated working platform)
201 210.150 Flat bed truck CP-30  (2,3 t)
201 210.150 Transport with pipe
201 210.150 Mixer
201 210.150 SCL Robot Putzmeister 500
201 210.150 Materials
201 210.150 Sprayed waterproofing
201 210.150 Fiber reinforced shotcrete
201 210.160 New HV Room & Mess room
201 210.160 HVS SP1
201 210.160 Tunnel excavation
201 210.160 Labour
201 210.160   a) Excavation & Primary Lining
201 210.160 Leading Miner
201 210.160 Underground plant operator
201 210.160 Mechanical fitter
201 210.160 Nozzle man
201 210.160 Helper
201 210.160   b) Muck away operation
201 210.160 Loco/Loader operator
201 210.160 Underground excavator operator
201 210.160 Dumper driver
201 210.160 Helper
201 210.160   c) External support
201 210.160 Welder
201 210.160 Electrician
201 210.160 Helper
201 210.160 Helper
201 210.160 Plant
201 210.160 Minidumper 6t
201 210.160 Rino
201 210.160 Excavator 15-30 t
201 210.160 MEWP (Mobile elevated working platform)
201 210.160 Flat bed truck CP-30  (2,3 t)
201 210.160 Demolition
201 210.160 Labour
201 210.160   a) Excavation & Primary Lining
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201 210.160 Leading Miner
201 210.160 Underground plant operator
201 210.160 Mechanical fitter
201 210.160 Nozzle man
201 210.160 Helper
201 210.160   b) Muck away operation
201 210.160 Loco/Loader operator
201 210.160 Underground excavator operator
201 210.160 Dumper driver
201 210.160 Helper
201 210.160   c) External support
201 210.160 Welder
201 210.160 Electrician
201 210.160 Helper
201 210.160 Helper
201 210.160 Plant
201 210.160 Minidumper 6t
201 210.160 Rino
201 210.160 MEWP (Mobile elevated working platform)
201 210.160 Flat bed truck CP-30  (2,3 t)
201 210.160 Primary Tunnel lining
201 210.160 Labour
201 210.160   a) Excavation & Primary Lining
201 210.160 Leading Miner
201 210.160 Underground plant operator
201 210.160 Mechanical fitter
201 210.160 Nozzle man
201 210.160 Helper
201 210.160 Plant
201 210.160 Transport with pipe
201 210.160 Mixer
201 210.160 SCL Robot Putzmeister 500
201 210.160 Materials
201 210.160 Fiber reinforced shotcrete
201 210.160 Sprayed concrete to the face
201 210.160 Secondary Tunnel lining
201 210.160 Labour
201 210.160   a) Cleaning and shotcreting
201 210.160 Leading Miner
201 210.160 Mechanical fitter
201 210.160 Nozzle man
201 210.160 Helper
201 210.160   b) Muck away operation
201 210.160 Loco/Loader operator
201 210.160 Underground excavator operator
201 210.160 Dumper driver
201 210.160 Helper
201 210.160   c) External support
201 210.160 Welder
201 210.160 Electrician
201 210.160 Helper
201 210.160 Plant
201 210.160 Rino
201 210.160 Retro
201 210.160 MEWP (Mobile elevated working platform)
201 210.160 Flat bed truck CP-30  (2,3 t)
201 210.160 Transport with pipe
201 210.160 Mixer
201 210.160 SCL Robot Putzmeister 500
201 210.160 Materials
201 210.160 Sprayed waterproofing
201 210.160 Fiber reinforced shotcrete
201 210.160 HVS
201 210.160 Tunnel excavation
201 210.160 Labour
201 210.160   a) Excavation & Primary Lining
201 210.160 Leading Miner
201 210.160 Underground plant operator
201 210.160 Mechanical fitter
201 210.160 Nozzle man
201 210.160 Helper
201 210.160   b) Muck away operation
201 210.160 Loco/Loader operator
201 210.160 Underground excavator operator
201 210.160 Dumper driver
201 210.160 Helper
201 210.160   c) External support
201 210.160 Welder
201 210.160 Electrician
201 210.160 Helper
201 210.160 Helper
201 210.160 Plant
201 210.160 Minidumper 6t
201 210.160 Rino
201 210.160 Excavator 15-30 t
201 210.160 MEWP (Mobile elevated working platform)
201 210.160 Flat bed truck CP-30  (2,3 t)
201 210.160 Demolition
201 210.160 Labour
201 210.160   a) Excavation & Primary Lining
201 210.160 Leading Miner
201 210.160 Underground plant operator
201 210.160 Mechanical fitter
201 210.160 Nozzle man
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201 210.160 Helper
201 210.160   b) Muck away operation
201 210.160 Loco/Loader operator
201 210.160 Underground excavator operator
201 210.160 Dumper driver
201 210.160 Helper
201 210.160   c) External support
201 210.160 Welder
201 210.160 Electrician
201 210.160 Helper
201 210.160 Helper
201 210.160 Plant
201 210.160 Minidumper 6t
201 210.160 Rino
201 210.160 MEWP (Mobile elevated working platform)
201 210.160 Flat bed truck CP-30  (2,3 t)
201 210.160 Primary Tunnel lining
201 210.160 Labour
201 210.160   a) Excavation & Primary Lining
201 210.160 Leading Miner
201 210.160 Underground plant operator
201 210.160 Mechanical fitter
201 210.160 Nozzle man
201 210.160 Helper
201 210.160 Plant
201 210.160 Transport with pipe
201 210.160 Mixer
201 210.160 SCL Robot Putzmeister 500
201 210.160 Materials
201 210.160 Fiber reinforced shotcrete
201 210.160 Temporary sprayed headwall
201 210.160 Secondary Tunnel lining
201 210.160 Labour
201 210.160   a) Cleaning and shotcreting
201 210.160 Leading Miner
201 210.160 Mechanical fitter
201 210.160 Nozzle man
201 210.160 Helper
201 210.160   b) Muck away operation
201 210.160 Loco/Loader operator
201 210.160 Underground excavator operator
201 210.160 Dumper driver
201 210.160 Helper
201 210.160   c) External support
201 210.160 Welder
201 210.160 Electrician
201 210.160 Helper
201 210.160 Plant
201 210.160 Rino
201 210.160 Retro
201 210.160 MEWP (Mobile elevated working platform)
201 210.160 Flat bed truck CP-30  (2,3 t)
201 210.160 Transport with pipe
201 210.160 Mixer
201 210.160 SCL Robot Putzmeister 500
201 210.160 Materials
201 210.160 Sprayed waterproofing
201 210.160 Fiber reinforced shotcrete
201 210.160 HVS SP2
201 210.160 Tunnel excavation
201 210.160 Labour
201 210.160   a) Excavation & Primary Lining
201 210.160 Leading Miner
201 210.160 Underground plant operator
201 210.160 Mechanical fitter
201 210.160 Nozzle man
201 210.160 Helper
201 210.160   b) Muck away operation
201 210.160 Loco/Loader operator
201 210.160 Underground excavator operator
201 210.160 Dumper driver
201 210.160 Helper
201 210.160   c) External support
201 210.160 Welder
201 210.160 Electrician
201 210.160 Helper
201 210.160 Helper
201 210.160 Plant
201 210.160 Minidumper 6t
201 210.160 Rino
201 210.160 Excavator 15-30 t
201 210.160 MEWP (Mobile elevated working platform)
201 210.160 Flat bed truck CP-30  (2,3 t)
201 210.160 Demolition
201 210.160 Labour
201 210.160   a) Excavation & Primary Lining
201 210.160 Leading Miner
201 210.160 Underground plant operator
201 210.160 Mechanical fitter
201 210.160 Nozzle man
201 210.160 Helper
201 210.160   b) Muck away operation
201 210.160 Loco/Loader operator
201 210.160 Underground excavator operator
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201 210.160 Dumper driver
201 210.160 Helper
201 210.160   c) External support
201 210.160 Welder
201 210.160 Electrician
201 210.160 Helper
201 210.160 Helper
201 210.160 Plant
201 210.160 Minidumper 6t
201 210.160 Rino
201 210.160 MEWP (Mobile elevated working platform)
201 210.160 Flat bed truck CP-30  (2,3 t)
201 210.160 Primary Tunnel lining
201 210.160 Labour
201 210.160   a) Excavation & Primary Lining
201 210.160 Leading Miner
201 210.160 Underground plant operator
201 210.160 Mechanical fitter
201 210.160 Nozzle man
201 210.160 Helper
201 210.160 Plant
201 210.160 Transport with pipe
201 210.160 Mixer
201 210.160 SCL Robot Putzmeister 500
201 210.160 Materials
201 210.160 Fiber reinforced shotcrete
201 210.160 Sprayed concrete to the face
201 210.160 Temporary sprayed headwall
201 210.160 Secondary Tunnel lining
201 210.160 Labour
201 210.160   a) Cleaning and shotcreting
201 210.160 Leading Miner
201 210.160 Mechanical fitter
201 210.160 Nozzle man
201 210.160 Helper
201 210.160   b) Muck away operation
201 210.160 Loco/Loader operator
201 210.160 Underground excavator operator
201 210.160 Dumper driver
201 210.160 Helper
201 210.160   c) External support
201 210.160 Welder
201 210.160 Electrician
201 210.160 Helper
201 210.160 Plant
201 210.160 Rino
201 210.160 Retro
201 210.160 MEWP (Mobile elevated working platform)
201 210.160 Flat bed truck CP-30  (2,3 t)
201 210.160 Transport with pipe
201 210.160 Mixer
201 210.160 SCL Robot Putzmeister 500
201 210.160 Materials
201 210.160 Sprayed waterproofing
201 210.160 Fiber reinforced shotcrete
201 210.160 SQ SL
201 210.160 Tunnel excavation and Concrete
201 210.160 Labour
201 210.160   a) Excavation & Primary Lining
201 210.160 Leading Miner
201 210.160 Underground plant operator
201 210.160 Mechanical fitter
201 210.160 Nozzle man
201 210.160 Helper
201 210.160 Carpenter
201 210.160   b) Muck away operation
201 210.160 Dumper driver
201 210.160   c) External support
201 210.160 Electrician
201 210.160 Plant
201 210.160 Concrete pump
201 210.160 Vibrator
201 210.160 Mini excavator
201 210.160 Breaker
201 210.160 Spiles hydraulic installer
201 210.160 Compressor
201 210.160 Huron
201 210.160 MIXTA
201 210.160 Materials
201 210.160 Lattice girders
201 210.160 Formwork
201 210.160 Concrete
201 210.160 HVSCL
201 210.160 Tunnel excavation
201 210.160 Labour
201 210.160   a) Excavation & Primary Lining
201 210.160 Leading Miner
201 210.160 Underground plant operator
201 210.160 Mechanical fitter
201 210.160 Nozzle man
201 210.160 Helper
201 210.160   b) Muck away operation
201 210.160 Underground excavator operator
201 210.160 Dumper driver
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201 210.160 Helper
201 210.160   c) External support
201 210.160 Welder
201 210.160 Electrician
201 210.160 Helper
201 210.160 Helper
201 210.160 Plant
201 210.160 Minidumper 4t
201 210.160 Skip
201 210.160 MEWP (Mobile elevated working platform)
201 210.160 Flat bed truck CP-30  (2,3 t)
201 210.160 Spider Crane
201 210.160 Primary Tunnel lining
201 210.160 Labour
201 210.160   a) Excavation & Primary Lining
201 210.160 Leading Miner
201 210.160 Underground plant operator
201 210.160 Mechanical fitter
201 210.160 Nozzle man
201 210.160 Helper
201 210.160   b) Muck away operation
201 210.160   c) External support
201 210.160 Plant
201 210.160 Transport with pipe
201 210.160 Mixer
201 210.160 Concrete pump (Meyco Suprema)
201 210.160 Materials
201 210.160 Wire mesh
201 210.160 Fiber reinforced shotcrete
201 210.160 SQ NLDLR MR (New mess room)
201 210.160 Tunnel excavation and Concrete
201 210.160 Labour
201 210.160   a) Excavation & Primary Lining
201 210.160 Leading Miner
201 210.160 Underground plant operator
201 210.160 Mechanical fitter
201 210.160 Nozzle man
201 210.160 Helper
201 210.160 Carpenter
201 210.160   b) Muck away operation
201 210.160 Dumper driver
201 210.160   c) External support
201 210.160 Electrician
201 210.160 Plant
201 210.160 Concrete pump
201 210.160 Vibrator
201 210.160 Mini excavator
201 210.160 Breaker
201 210.160 Spiles hydraulic installer
201 210.160 Compressor
201 210.160 Huron
201 210.160 MIXTA
201 210.160 Materials
201 210.160 Lattice girders
201 210.160 Formwork
201 210.160 Concrete
201 210.165 Lift shaft
201 210.165 SQ DLR UMC SFA
201 210.165 Tunnel excavation
201 210.165 Labour
201 210.165   a) Excavation & Primary Lining
201 210.165 Leading Miner
201 210.165 Underground plant operator
201 210.165 Mechanical fitter
201 210.165 Nozzle man
201 210.165 Helper
201 210.165   b) Muck away operation
201 210.165 Underground excavator operator
201 210.165 Dumper driver
201 210.165 Helper
201 210.165   c) External support
201 210.165 Welder
201 210.165 Electrician
201 210.165 Helper
201 210.165 Helper
201 210.165 Plant
201 210.165 Minidumper 4t
201 210.165 Skip
201 210.165 MEWP (Mobile elevated working platform)
201 210.165 Flat bed truck CP-30  (2,3 t)
201 210.165 Spider Crane
201 210.165 Primary Tunnel lining
201 210.165 Labour
201 210.165   a) Excavation & Primary Lining
201 210.165 Leading Miner
201 210.165 Underground plant operator
201 210.165 Mechanical fitter
201 210.165 Nozzle man
201 210.165 Helper
201 210.165   b) Muck away operation
201 210.165   c) External support
201 210.165 Plant
201 210.165 Transport with pipe
201 210.165 Mixer



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

201.210 

201.210 Tunnels & Shafts Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift)
Labour Total 

(£) Description Amount
Unit of 

Measure (UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / 

week / other) Rate (£/Unit) Plant Total (£)
Construction WBS Ref Comments/Queries

201 210.165 Concrete pump (Meyco Suprema)
201 210.165 Materials
201 210.165 Wire mesh
201 210.165 Fiber reinforced shotcrete
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201.220.100 Substructures
201.220.100 Mobilisation
201.220.100 Demobilisation
201.220.100 Specilaist Contractor Prelims
201.220.100 Main Piling Works
201.220.100 Whole Block Basement works (Excavation)
201.220.100 Adapt site hoardings and gates
201.220.100 Install king post wall to Building A21
201.220.100 Install skin wall to A24 basement along Nicholas Lane
201.220.100 Pile probing works
201.220.100 Install site access/ egress ramp
201.220.100 Install piling mat to 110.8 Level
201.220.100 Stage 1 propping temporary adaptions
201.220.100 Adapt access/ egress ramp to enable pile construction
201.220.100 Reinstate access/ egress ramp to allow piling rig removal
201.220.100 Breakdown piles to enable capping beam construction
201.220.100 Construct capping beam (Including Stage 2 temporary propping king post scheme)
201.220.100 Install Stage 2 temporary propping upper frame
201.220.100 Install Stage 2 temporary propping lower frame
201.220.100 Excavation (Moling) to 100.89
201.220.100 P R M Shaft
201.220.100 Water management control measures relating to existing basements of demilitshed buildings & maintained basement of A21 - 20 Abchurch Lane 
201.220.100 Specialist contractor Prelims
201.220.120
201.220.100 Water Proofing
201.220.100 Washing/scraping Contiguous piled walls (access allowed for)
201.220.100 Columns to everything below Ground Floor level
201.220.100 600 x 600mm square columns from +115 to 98.00 (14m long)
201.220.100 Kickers to columns
201.220.100 Formwork
201.220.100 Supply concrete to columns
201.220.100 Place concrete to columns
201.220.100 Reinforcement at 300kg per m3
201.220.100 Couplers elsewhere (included in slabs)
201.220.100 Ground Floor Slab

201.220.100
Supply concrete to Ground Floor Ticket Box Slab (includes deduction 
for void at escalators)

201.220.100
Place concrete to Ground Floor Ticket Box Slab (includes deduction 
for void at escalators)

201.220.100 Steel at 250Kg per m3
201.220.100 Couplers (guess)25 columns x 8 couplers

201.220.100
E/Over Couplings to Structure 1nr every 75mm horizontally and 
300mm vertically

201.220.100
Formwork requiring propping to under side of OSD floor or ticket box 
roof

201.220.100 Finish to TOC
201.220.100 Formwork to edge of slab 0.6m wide
201.220.100 Formwork to edge of slab 0.6m wide to voids
201.220.100 Walls from level 115 - 112.18 South of Escalators
201.220.100 Supply concrete to walls
201.220.100 Place concrete to walls
201.220.100 Rebar for above at 250 Kg per m3
201.220.100 Formwork to form walls m2
201.220.100 Water bars and hydrophilic strips cast in wall vertically
201.220.100 Walls fom level 115 - 109.17 North of Escalators
201.220.100 Supply concrete to new walls
201.220.100 Place concrete to new walls
201.220.100 Rebar for above at 250 Kg per m3
201.220.100 Formwork
201.220.100 Water bars and hydrophilic strips cast in wall vertically
201.220.100 Raft Slab 98.00
201.220.100 Supply concrete to Raft Slab
201.220.100 Place concrete to Raft Slab
201.220.100 Rebar

201.220.100
Water bars and hydrophilic strips cast in floor & wall horizontally to  
perimetre

201.220.100 Concrete finish
201.220.100 Couplers (guess)Escalator support wall/piles
201.220.100 Couplers to piles
201.220.100 Intermediate Landing Slab / Lower Propping Slab 101.64
201.220.100 Supply concrete to Intermediate Landing Slab (stepped)
201.220.100 Place concrete to Intermediate Landing Slab (stepped)
201.220.100 Rebar
201.220.100 Water bars and hydrophilic strips cast in wall horizontally to  perimetre
201.220.100 Concrete finish
201.220.100 Formwork to voids / edges of slab m2

201.220.100 Water bars and hydrophilic strips cast in wall horizontally to  perimetre
201.220.100 Couplers to OSD/piles @ 75mm C/C horizontal and 300mm vertical
201.220.100 Couplers to piles
201.220.100 Upper Propping Slab 105.39
201.220.100 Supply concrete Volume supply and lay
201.220.100 Place Concrete Volume supply and lay
201.220.100 Rebar

201.220.100 Water bars and hydrophilic strips cast in wall horizontally to  perimetre
201.220.100 Concrete finish
201.220.100 Formwork to voids m2

201.220.100
Couplers to OSD/piles @ 75mm C/C horizontally and two lines 
vertically inslab

201.220.100 Couplers (guess) Escalator Piles
201.220.100 Basement Slab 109.17-112.18 stepped over three levels
201.220.100 Supply concrete for floor slab 750mm deep volume supply and lay 
201.220.100 Supply concrete for floor slab 1500mm volume supply and lay
201.220.100 Place concrete for floor slab volume supply and lay
201.220.100 Rebar
201.220.100 Formwork requiring propping to a max height of 5m to soffit
201.220.100 Vertical formwork in stepped slab

201.220.100 Water bars and hydrophilic strips cast in wall horizontally to  perimetre
201.220.100 Concrete finish
201.220.100 Formwork to voids m2

201.220.100
E/Over Couplings to Structure 1nr every 75mm horizontally and 
300mm vertically

201.220.100 Couplers (guess) 8 couplers/escalators
201.220.100 Couplers at step in slab

201.220.100
Basement Walls Cast Against Contiguous Piled Structure 110.00  
over three levels to Raft Slab @ 98.00

201.220.100 Supply concrete supply and lay to Basement walls
201.220.100 Place concrete supply and lay to Basement walls
201.220.100 Rebar 250Kg per m3
201.220.100 Formwork to basement walls average height 3m
201.220.100 Kickers
201.220.100 Water Bars and hydrophilic strips
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201.220.100
Couplers to tye into piles (20mm coupler) 500mm vertical c/c and 
300mm horizontal C/C

201.220.100
Basement Walls Block Work Against Lining walls with Cavity fair 
finish one side 110.00  over three levels to Raft Slab @ 98.00

201.220.100 Lay paint grade block work fair finish one side 12Kn Block 140mm
201.220.100 Rebar 25Kg per m2
201.220.100 Paint block work to one side 2 coats
201.220.100 RC Works below 96.50m to PRM Shaft
201.220.100 Walls cast against contiguous piled structure
201.220.100 Supply concrete Walls supply and lay to PRM lift shaft below 96.5m
201.220.100 Place concrete Walls supply and lay to PRM lift shaft below 96.5m
201.220.100 Rebar at 250Kg per m3
201.220.100 Formwork to walls
201.220.100 Water proofing system
201.220.100 Water bars and hydrophilic strips cast in place

201.220.100
Couplings to tie into contiguous piled wall say one every 150mm 
horizontally and one every 300mm vertically

201.220.100
1600mm thk walers cast against contiguous piled wall in PRM 
shaft (3nr)

201.220.100 Supply concrete Walers supply to PRM lift shaft below 96.5m
201.220.100 Place concrete Walers lay to PRM lift shaft below 96.5m
201.220.100 Rebar to above 250Kg per m3
201.220.100 Formwork to soffit and propping requirement 2m approx
201.220.100 Formwork to Edge of slab and water proofing ne 2.0m

201.220.100
Couplings to tie into contiguous piled wall say one every 150mm 
horizontally and one every 300mm vertically

201.220.100
Ground bearing slab commencing at 84.80 metres, Assumed BOC 
83.30

201.220.100 Supply concrete supply and lay below ground
201.220.100 Place concrete supply and lay below ground
201.220.100 Formwork to edge of slab for void ne 2m width
201.220.100 Water Proofing System

201.220.100
Couplings to tie into contiguous piled wall say one every 150mm 
horizontally and one every 300mm vertically

201.220.100 Rebar
201.220.100 Surface finish
201.220.100 Insitu Escalator support beam 600 x 600mm deep TOB 108.66
201.220.100 Supply Concrete for support beam
201.220.100 Place Concrete for support beam
201.220.100 Rebar 300Kg per m3
201.220.100 Concrete finish top of beam area
201.220.100 Formwork requiring propping to under side of beam
201.220.100 Formwork to edge of beam
201.220.100 Couplings to tie into RC Wall
201.220.100 Temporary Access Requirement (MEWP 1 week)
201.220.100 Inclined Wailing Beam with prop across escalator void

201.220.100
Mass of CHS Prop 30mm thk wall 600mm dia (outside wall to outside 
wall) 9 metres long

201.220.100 Painting one hour protection column above finished in white

201.220.100
Supply concrete for thickening of walls to act as load distributor/ 
wailing beam to CHS Prop

201.220.100
Place concrete for thickening of walls to act as load distributor/ wailing 
beam to CHS Prop

201.220.100 Rebar 250 Kg per m3

201.220.100
Walls to PRM Lift shaft only, above level 84.8 -115 (assumed 
250mm thk, rebar 300Kg per m3 and formwork to two sides)

201.220.100 Supply concrete to Form Lift Shaft Wall from 115 to 84.8
201.220.100 Place concrete to Form Lift Shaft Wall from 115 to 84.8
201.220.100 Rebar to Lift Shaft Walls 300Kg per m3
201.220.100 Formwork to walls for Lift Shaft 
201.220.100 Form Voids in Lift Shaft Construction (Guestimate)
201.220.100 Kickers to Wall (from one floor)

201.220.100

Walls to PRM Staircase and Service Voids, above level 84.8 -115 
(assumed 250mm thk, rebar 300Kg per m3 and formwork to two 
sides)

201.220.100 Supply concrete to Form Staircase and Service Voids
201.220.100 Place Concrete to Form Staircase walls
201.220.100 Rebar to Lift Shaft Walls
201.220.100 Formwork to walls for Lift Shaft 
201.220.100 Form Voids in Lift Shaft Construction (Guestimate)
201.220.100 Kickers to Wall (over 6 floors)

201.220.100
Load Bearing walls to Escalator from Under side of Ground floor 
to Basement Level 1

201.220.100 Supply concrete to Walls (assumed ave height is equal to 3m)
201.220.100 Place concrete to Walls (assumed ave height is equal to 3m)
201.220.100 Rebar to above (assume steel tied so no couplers)
201.220.100 Kickers
201.220.100 Form work to walls Fair face two sides
201.220.100 Misc Items
201.220.100 FOSROC Concur WB (Wax slip joint)
201.220.100 Supply C8/10 C111A S3
201.220.100 Place in 50mm beds C8/10 C111A Pump S3 mix
201.220.100 Trail finish to Lean mix (to except FOSROC)
201.220.100 Supply concrete for capping beam
201.220.100 Place Concrete to capping beam
201.220.100 Rebar for capping beam
201.220.100 Finish to TOC capping beam
201.220.100 Form Works to Edge of beam 1.5 - 2 metres wide capping beam
201.220.100 Formwork to soffit and falsework for capping beam
201.220.100 Form drip to underside of floors at perimetre 20 x 20mm

201.220.100 Blockwork ties to concrete lining wall (1 every 450mm C/C along walls)

201.220.100
Drain channel between block work and lining wall formed of water 
proof mortar

201.220.100
75mm dia STAINLESS steel down pipe cast into drainage channel and 
structural floors and wailing beams between block and lining wall

201.220.100
Inspection hatches every 10m per floor around perimetre in blockwork 
dry wall 1000 x1200mm (4 floors)

201.220.100 Vertical movement joints in Block work Wall say every 6 metres
201.220.100 Damp proof Blockwork
201.220.100 Concrete tests (1nr per 100m3)
201.220.100 Scabble edges of walls or slabs
201.220.100 Lower PRM Shaft
201.220.100 Foreman
201.220.100 Fitter
201.220.100 Welder
201.220.100 Underground labour / Miner
201.220.100 Carpenter
201.220.100 General Operative
201.220.100 Steel beams UC305 x 305 x 98
201.220.100 Concrete
201.220.100 Formwork
201.220.100 Excavator
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201.220

201.220 Station Box/Station Structure Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£)  Description  Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)
WBS Ref

201.220.100 Lower PRM Shaft connection to DLR Concourse and Platform
201.220.100 Foreman
201.220.100 Fitter
201.220.100 Welder
201.220.100 Carpenter
201.220.100 Underground labour / Miner
201.220.100 General Operative
201.220.100 Steel columns
201.220.100 Concrete
201.220.100 Formwork
201.220.100 Crane
201.220.105 Frame
201.220.105 Kickers to columns
201.220.105 Couplers to columns
201.220.105 Formwork ne 1m wide
201.220.105 Supply concrete to columns
201.220.105 Place concrete to columns
201.220.105 Reinforcement at 300kg per m3
201.220.105 Columns to everything below Ground Floor level
201.220.105 600 x 600mm square columns from +115 to 98.00 (14m long)
201.220.105 Kickers to columns
201.220.105 Formwork
201.220.105 Supply concrete to columns
201.220.105 Place concrete to columns
201.220.105 Reinforcement at 300kg per m3
201.220.105 Couplers elsewhere (included in slabs)
201.220.115 Roof
201.220.115 Ticket Box Roof
201.220.115 Supply C40 Pump mix S3 Concrete to OSD Floor Ticket Box Roof
201.220.115 Place C40 Pump mix S3 concrete to OSD Floor Ticket Box Roof
201.220.115 Steel at 250Kg per m3

201.220.115
Couplers to OSD @ 75mm C/C horizontally and 2 nr  vertically for half 
perimetre 32mm

201.220.115 Perimetre Formwork 0.9m high

201.220.115
Formwork requiring propping to under side of OSD floor or ticket box 
roof

201.220.115 Concrete Finish
201.220.120 Stairs
201.220.120 Stairs and Landings to PRM Shaft
201.220.120 Pre Cast or Insitu stair case to PRM  Shaft 0.18m rise and 0.25m tread 
201.220.120 Nosings for above (anti slip tape) wet slip of in excess of 40
201.220.120 Pre cast or insitu landings to PRM shaft ((678mm approx)Guesstimate)
201.220.125 External Walls

201.220.125
Load Bearing wall to separate OSD with Ticket Box at Ground floor to 
First Floor Level (Half approx perimetre)

201.220.125 Supply concrete to walls
201.220.125 Place concrete to walls
201.220.125 Rebar to above
201.220.125 Kickers
201.220.125 Form work to walls Fair face two sides

201.220.125
Assumed Couplers to tie in OSD Structure (two rows of couplers every 
75mm, along the length)

201.220.150 Mechanical & Electrical works
201.220.150 PRM Riser and Staircase Installation
201.220.150 Mechanical
201.220.150 PRM & staircase available for M&E works
201.220.150 Ventilation Services
201.220.150 Pressurization Ductwork
201.220.150 Sprinkler Pipework 1st Fix
201.220.150 Air Conditioning Pipework
201.220.150 Fire Hydrant Pipework
201.220.150 Condenser Pipework
201.220.150 Pump drainage
201.220.150 Sprinkler pipework 2nd Fix
201.220.150 Fire rated Insulation
201.220.150 Electrical
201.220.150 Install CMS
201.220.150 Electrical
201.220.150 Ist Fix Lighting
201.220.150 2nd Fix Lighting
201.220.150 Testing & Commissioning
201.220.150 Basement Areas
201.220.150 Mechanical
201.220.150 Ventilation duct work
201.220.150 Sprinkler Pipework 1st Fix
201.220.150 Above ground drainage/rainwater pipework
201.220.150 Condenser Pipework
201.220.150 Install VRF water cooled plant
201.220.150 Sprinkler pipework 2nd fix
201.220.150 Electrical
201.220.150 Install basement Containment
201.220.150 Install LV switchpanels
201.220.150 Install Distribution Boards
201.220.150 Install OLBI
201.220.150 Install UPS
201.220.150 Install LV Cabling
201.220.150 1st fix small power
201.220.150 1st fix lighting
201.220.150 1st fix lighting control
201.220.150 2nd fix small power
201.220.150 2nd fix lighting
201.220.150 2nd fix lighting control
201.220.150 1st fix fire alarm
201.220.150 2nd fix fire alarm
201.220.150 1st Fix Earthing and Bonding
201.220.150 2nd Fix Earthing and Bonding
201.220.150 Testing and commissioning
201.220.150 Sub-Escalator Plant Room Level
201.220.150 Mechanical
201.220.150 Intermediate Level Plant area available for M&E work
201.220.150 Install Ductwork
201.220.150 Sprinkler pipework 1st fix
201.220.150 Install Fans & Ventilation Equip
201.220.150 Sprinkler pipework 2nd fix
201.220.150 Fire rated Insulation
201.220.150 Electrical
201.220.150 Electrical Containment
201.220.150 Install LV Cables
201.220.150 1st fix Lighting
201.220.150 1st fix Fire alarm
201.220.150 1st fix comms
201.220.150 1st Fix Small power
201.220.150 Fire alarm 2nd fix
201.220.150 2nd fix Lighting
201.220.150 2nd fix comms
201.220.150 2nd fix Small Power
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201.220 Station Box/Station Structure Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£)  Description  Amount
Unit (day / week / 
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WBS Ref

201.220.150 Testing and Commissioning
201.220.150 Intermediate Level Room Areas
201.220.150 Mechanical
201.220.150 Intermediate Level room area available for M&E work
201.220.150 1st fix Ductwork
201.220.150 Sprinkler pipework 1st fix
201.220.150 2nd fix ductwork
201.220.150 Sprinkler pipework 2nd fix
201.220.150       Electrical
201.220.150 1st fix Fire alarm
201.220.150 1st fix comms
201.220.150 2nd fix Fire alarm
201.220.150 2nd fix comms
201.220.150 Testing and Commissioning
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201.230

201.230 Ticket Hall Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£)  Description  Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)
Construction Type Programme

201.230.130 Windows & External Doors -£                        -£                        0.00
201.230.130 Glazed Curtain Walling
201.230.130 Portland Stone Cladding
201.230.130 Aluminum Rainscreen Cladding
201.230.135 Internal Walls and Partitions
201.230.135 Block walls
201.230.135 Supply C40 for RC Walls
201.230.135 Place C40 for RC Walls
201.230.135 Vertical Formwork to RC Walls
201.230.135 Reinforcement to RC Walls
201.230.135 Cast in Voids
201.230.140 Internal Doors
201.230.140 Single fire doors
201.230.140 Boswick Gates (1 set 4.5x4.5m)
201.230.140 Boswick Gates (1 set 14x4.5m) Double leaf
201.230.140 Standard metal double doors
201.230.140 Bostwick type gates
201.230.145 Wall Finishes
201.230.145 Wall cladding
201.230.145 Cladding to Columns
201.230.145 Painting to Front of House
201.230.150 Floor Finishes
201.230.150 Terrazzo tiling on screed
201.230.150 100mm Screed
201.230.155 Ceiling Finishes
201.230.155 Fully accessible suspended ceiling
201.230.160 Fittings and Furnishings
201.230.160 Fire Screen
201.230.160 Glazed Hand Rail
201.230.160 Flip up Flood Barrier
201.230.160 Mat Well
201.230.160 Double Doors

Mechanical & Electrical works
201.230.165 Building work in connection (Joint and Fire Selent)
201.230.165 Install ductwork
201.230.165 Domestic Pipework
201.230.165 Install condenser pipework
201.230.165 BOH Ventilation
201.230.165 Sprinkler Pipework 1st Fix
201.230.165 Install Heat rejection plant
201.230.165 Domestic Pipework 2nd Fix
201.230.165 Sprinkler pipework 2nd fix
201.230.165 Sanitaryware fitout 2nd fix (staff/Disabled)
201.230.165 Fire rated Insulation
201.230.165       Electrical
201.230.165 Electrical Containment
201.230.165 Install LV Cables
201.230.165 1st fix Lighting
201.230.165 1st Fix fire alarm
201.230.165 1st fix comms
201.230.165 1st fix Small Power
201.230.165 Install Distribution Boards
201.230.165 1st fix FOH lighting
201.230.165 2nd fix Fire Alarm
201.230.165 2nd fix lighting
201.230.165 2nd Fix FOH lighting
201.230.165 2nd fix comms
201.230.165 2nd fix Small Power
201.230.165 Testing and Commissioning
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201.240

201.240 Concourse Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£) Description Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)
WBS Ref Comments/Queries

Northern Line Concourse (New)



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

201.250p

201.250 Circulation Areas / Passages Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£)  Description  Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)

Construction Type Programme
201.250.135 Internal Walls and Partitions
201.250.135 NL CP 3
201.250.135 Internal Walls and Partitions
201.250.135 Dense Concrete Blockwork
201.250.135 Wall Access Hatch
201.250.135 NL CP 4
201.250.135 Internal Walls and Partitions
201.250.135 Wall Access Hatch
201.250.135 190mm Reinforced Blockwork Walls
201.250.135 NL CC 2
201.250.135 Internal Walls and Partitions
201.250.135 Dense Concrete Blockwork
201.250.135 Wall Access Hatch
201.250.135 SQ AS
201.250.135 Internal Walls and Partitions
201.250.135 Dense Concrete Blockwork
201.250.135 Wall Access Hatch
201.250.140 Internal Doors
201.240.140 NL LCA
201.240.140 Internal Doors
201.240.140 Held Open Fire Doors
201.240.145 Wall Finishes
201.250.145 NL LCA
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 NL CT
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 NL CP 1
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 NL CC 1
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 NL CP 2
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 NL CP 3
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 NL CP 4
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 NL CC 2
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 SQ NL 2
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 E/O for Connection Details
201.250.145 SQ NL 3
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 E/O for Connection Details
201.250.145 SQ NL 4
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 E/O for Connection Details
201.250.145 SQ CP 1
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 E/O for Connection Details
201.250.145 SQ CP 2
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 E/O for Connection Details
201.250.145 SQ CP 3
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 E/O for Connection Details
201.250.145 NL EB
201.250.145 Public Areas
201.250.145 VE Cladding to Esculator Barrels
201.250.145 NL LMC
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 CLL 1
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 CLL TV
201.250.145 Public Areas
201.250.145 Skirting Straight
201.250.145 VE Cladding to Esculator Barrels
201.250.145 HVS SP1
201.250.145 Public Areas
201.250.145 Painting -BOH
201.250.145 Dust Sealed Floors
201.250.145 HVS
201.250.145 Public Areas
201.250.145 Painting -BOH
201.250.145 Dust Sealed Floors
201.250.145 HVS SP2
201.250.145 Public Areas
201.250.145 Painting -BOH
201.250.145 Dust Sealed Floors
201.250.145 SQ SL
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201.250 Circulation Areas / Passages Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£)  Description  Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)

Construction Type Programme
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 E/O for Connection Details
201.250.145 CLL 2
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 SQ CP
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 CL CT
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 CL LMC
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 CL EB
201.250.145 Public Areas
201.250.145 VE Cladding to Esculator Barrels
201.250.145 CL UMC
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 DLR CT
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 DLR CP
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 SQ DLR 1
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 E/O for Connection Details
201.250.145 SQ DLR 2
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 E/O for Connection Details
201.250.145 SQ DLR 3
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 E/O for Connection Details
201.250.145 SQ AS
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 DLR LMC
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.145 DLR EB
201.250.145 Public Areas
201.250.145 VE Cladding to Esculator Barrels
201.250.145 DLR UMC
201.250.145 Public Areas
201.250.145 Tiling on Render
201.250.145 Skirting Straight
201.250.150 Floor Finishes
201.250.150 NL LCA
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 NL CT
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 NL CP 1
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 NL CC 1
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 NL CP 2
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 NL CP 3
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 NL CP 4
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 NL CC 2
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 SQ NL 2
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 SQ NL 3
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201.250 Circulation Areas / Passages Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£)  Description  Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)

Construction Type Programme
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 SQ NL 4
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 SQ CP 1
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 SQ CP 2
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 SQ CP 3
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 NL EB
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 NL LMC
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 CLL 1
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 CLL TV
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 HVS SP1
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 100mm Screed
201.250.150 HVS
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 100mm Screed
201.250.150 HVS SP2
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 100mm Screed
201.250.150 SQ SL
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 CLL 2
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 SQ CP
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 CL CT
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 CL LMC
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 CL EB
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 CL UMC
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 DLR CT
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 DLR CP
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 SQ DLR 1
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 SQ DLR 2
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 SQ DLR 3
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 SQ AS
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201.250 Circulation Areas / Passages Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£)  Description  Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)

Construction Type Programme
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 DLR LMC
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 DLR EB
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 DLR UMC
201.250.150 Floor Finishes
201.250.150 Public Areas
201.250.150 Terrazzo tiling on screed
201.250.150 100mm Screed
201.250.150 Cross Passages 3/P03 & 3P04
201.240.155 Ceiling Finishes
201.250.155 NL LCA

201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 Accoustic Lining
201.250.155 CMS Cladding

201.250.155 NL CT
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 Accoustic Lining
201.250.155 CMS Cladding

201.250.155 NL CP 1
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 Accoustic Lining
201.250.155 CMS Cladding

201.250.155 NL CC 1
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 Accoustic Lining
201.250.155 CMS Cladding

201.250.155 NL CP 2
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 Accoustic Lining
201.250.155 CMS Cladding

201.250.155 NL CP 3
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 CMS Cladding

201.250.155 NL CP 4
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 CMS Cladding

201.250.155 NL CC 2
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 CMS Cladding

201.250.155 SQ NL 2
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 Accoustic Lining
201.250.155 CMS Cladding

201.250.155 SQ NL 3
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 Accoustic Lining
201.250.155 CMS Cladding

201.250.155 SQ NL 4
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 Accoustic Lining
201.250.155 CMS Cladding

201.250.155 SQ CP 1
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 Accoustic Lining
201.250.155 CMS Cladding

201.250.155 SQ CP 2
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 Accoustic Lining
201.250.155 CMS Cladding

201.250.155 SQ CP 3
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 Accoustic Lining
201.250.155 CMS Cladding

201.250.155 NL LMC
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 CMS Cladding

201.250.155 CLL 1
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 Accoustic Lining
201.250.155 CMS Cladding

201.250.155 CLL TV
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 CMS Cladding

201.250.155 SQ SL
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 CMS Cladding

201.250.155 CLL 2
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 Accoustic Lining
201.250.155 CMS Cladding

201.250.155 SQ CP
201.250.155 Ceiling Finishes
201.250.155 Public Areas
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201.250p

201.250 Circulation Areas / Passages Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£)  Description  Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)

Construction Type Programme
201.250.155 Accoustic Lining
201.250.155 CMS Cladding

201.250.155 CL CT
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 CMS Cladding

201.250.155 CL LMC
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 CMS Cladding

201.250.155 CL UMC
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 CMS Cladding

201.250.155 DLR CT
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 CMS Cladding

201.250.155 DLR CP
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 Accoustic Lining
201.250.155 CMS Cladding

201.250.155 SQ DLR 1
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 Accoustic Lining
201.250.155 CMS Cladding

201.250.155 SQ DLR 2
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 Accoustic Lining
201.250.155 CMS Cladding

201.250.155 SQ DLR 3
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 Accoustic Lining
201.250.155 CMS Cladding

201.250.155 SQ AS
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 CMS Cladding

201.250.155 DLR LMC
201.250.155 Ceiling Finishes
201.250.155 Public Areas
201.250.155 CMS Cladding

201.250.155 DLR UMC
201.250.155 Ceiling Finishes
201.250.155 CMS Cladding
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201.255

201.255 Operations Rooms Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£)  Description  Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)
WBS Ref

2021.255.135
201.256.135 Riser Room 1
201.256.135 Internal Walls and Partitions



LU Cost Estimating System COST FEEDBACK STRUCTURE 200Station

201.256

201.256 Staff Facilities/Rooms Programme
Labour Type 

(from the LRM)
Labour Code 
(from LRM) Shifts (Nr)

Labour Rate 
(from LRM 

£/Shift) Labour Total (£) Description Amount
Unit of Measure 

(UoM) Rate (£/UoM)
Materials Total 

(£)  Description  Amount
Unit (day / week 

/ other)  Rate (£/Unit)  Plant Total (£) 

Programme Com
WBS Ref.

201.256.135 Internal Walls and Partitions

201.256.134 Disabled WC
201.256.135 Internal Walls and Partitions

201.256.135 Dense Concrete Blockwork

Cleaners TeaPoint
201.256.135 Internal Walls and Partitions

201.256.135 Dense Concrete Blockwork

Staff WC
201.256.135 Internal Walls and Partitions

201.256.135 Dense Concrete Blockwork

Mess Kitchen
201.256.135 Internal Walls and Partitions

201.256.135 Dense Concrete Blockwork

Hallway 5
201.256.135 Internal Walls and Partitions

201.256.135 Dense Concrete Blockwork

201.256.135 Windposts

201.256.140 Internal Doors

Disabled WC
201.256.140 Internal Doors

201.256.140 Single 1Hr Fire rated Doors Set

201.256.140 Fire Sealent

Cleaners TeaPoint
201.256.140 Internal Doors

201.256.140 Single 1Hr Fire rated Doors Set

201.256.140 Fire Sealent

Staff WC
201.256.140 Internal Doors

201.256.140 Single 1Hr Fire rated Doors Set

201.256.140 Fire Sealent

Mess Kitchen
201.256.140 Internal Doors

201.256.140 Single 1Hr Fire rated Doors Set

201.256.140 Fire Sealent

Hallway 4
201.256.140 Internal Doors

201.256.140 Single 1Hr Fire rated Doors Set

201.256.140 Fire Sealent

Hallway 5
201.256.140 Internal Doors

201.256.140 Single 1Hr Fire rated Doors Set

201.256.140 Fire Sealent

201.256.145 Wall Finishes

Disabled WC
201.256.145 Wall Finishes

201.256.145 Painted fair faced concrete/blockwork

Cleaners TeaPoint
201.256.145 Wall Finishes

201.256.145 Painted fair faced concrete/blockwork

201.256.145 Tiled Finish 

Staff WC
201.256.145 Wall Finishes

201.256.145 Painted fair faced concrete/blockwork

Mess Kitchen
201.256.145 Wall Finishes

201.256.145 Painted fair faced concrete/blockwork

201.256.145 Tile on Blockwork

Hallway 4
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201.256

201.256.145 Wall Finishes

Hallway 5
201.256.145 Wall Finishes

201.256.145 Painted fair faced concrete/blockwork

201.256.150 Floor Finishes

Disabled WC
201.256.150 Floor Finishes

201.256.150 Dust Sealed Power Float Finish

Cleaners TeaPoint
201.256.150 Floor Finishes

201.256.150 Screeding Floor Finish

Staff WC
201.256.150 Floor Finishes

201.256.150 Dust Sealed Power Float Finish

Mess Kitchen
201.256.150 Floor Finishes

201.256.150 Dust Sealed Power Float Finish

Hallway 4
201.256.150 Floor Finishes

201.256.150 Dust Sealed Power Float Finish

Hallway 5
201.256.150 Floor Finishes

201.256.150 Dust Sealed Power Float Finish

201.256.155 Ceiling Finishes

Disabled WC
201.256.155 Ceiling Finishes

201.256.155 Fully accessible suspended ceiling

Cleaners TeaPoint
201.256.155 Ceiling Finishes

201.256.155 Fully accessible suspended ceiling

Staff WC
201.256.155 Ceiling Finishes

201.256.155 Fully accessible suspended ceiling

Mess Kitchen
201.256.155 Ceiling Finishes

201.256.155 Fully accessible suspended ceiling

Hallway 4
201.256.155 Ceiling Finishes

201.256.155 Fully accessible suspended ceiling

Hallway 5
201.256.155 Ceiling Finishes

201.256.155 Fully accessible suspended ceiling

201.256.160 Fittings and Furnishings

201.256.156 Disabled WC
201.256.157 Fixtures and Fittings

201.255.160 WC Fixtures and Fittings

201.255.160 Cleaners Sink

Cleaners TeaPoint
Fixtures and Fittings

201.255.160 Cleaners Sink

Staff WC
Fixtures and Fittings

201.255.160 WC Fixtures and Fittings

201.255.160 Cleaners Sink

Mess Kitchen
Fixtures and Fittings

201.255.160 Kitchen Facilties

201.255.160 Furniture
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201.257

201.257 Other Rooms/Areas Programm Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£)  Description  Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)

201.257.135 Internal Walls and Partitions

201.257.135

201.257.135

201.257.135

201.257.135

201.257.135

201.257.135

201.257.135

201.257.135

201.257.135

201.257.140 Internal Doors

201.257.140

201.257.140

201.257.140

201.257.140

201.257.140

201.257.140

201.257.140

201.257.140

201.257.140

201.257.140

201.257.140

201.257.140

201.257.140

201.257.140

201.257.140

201.257.145 Wall Finishes

201.257.145

201.257.145

201.257.145

201.257.145

201.257.145

201.257.145

201.257.145

201.257.145

201.257.145

201.257..150 Floor Finishes

201.257.150

201.257.150

201.257.150

201.257.150

201.257.150

201.257.150

201.257.150

201.257.150

201.257.155 Ceiling Finishes

201.257.155

201.257.155

201.257.155

201.257.155

201.257.155

201.257.155

201.257.155

201.257.155
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201.260

201.260 Platform Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£)  Description  Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)

Programme C

201.260.100 Substructure

201.260.100 PT

201.260.100 190mm Dense Concrete Block Work

201.260.100 Reinforced In-situ concreteSecondary Structure

201.260.100 Ex Tunnel

201.260.100 Reinforced In-situ concreteSecondary Structure

201.260.135 Internal Walls and Partitions

201.260.135 PT

201.260.135 Internal Walls and Partitions

201.260.135 Dense Concrete Blockwork

201.260.135 Blockwork Walls

201.260.135 Windposts

201.260.140 Internal Doors

201.260.140 PT

201.260.140 Internal Doors

201.260.140 Single 1Hr Fire rated Doors Set

201.260.140 Fire Selent

201.260.145 Wall Finishes

201.260.145 PT

201.260.145 Public Areas

201.260.145 Tiling on Render

201.260.145 Fire Selent

201.260.145 Skirting Curved

201.260.145 Painting -BOH

201.260.145 Painting - FOH

201.260.145 E/O for Connection Details

201.260.145 Dust Sealed Floors

201.260.145 Edge Details

201.260.145 Line Marking - Line

201.260.145 Line Marking - Wording

201.260.145 Cleaners Sink

201.260.145 Ex Tunnel

201.260.145 Public Areas

201.260.145 Tiling on Render

201.260.145 Skirting Curved

201.260.145 Breakout existing Concrete Strucrtues - 0-300mm 

201.260.145 Making Good Concrete Slab

201.260.150 Floor Finishes

201.260.150 PT

201.260.150 Public Areas

201.260.150 Terrazzo tiling on screed

201.260.150 100mm Screed

201.260.150 Ex Tunnel

201.260.150 Public Areas

201.260.150 Terrazzo tiling on screed

201.260.150 100mm Screed

201.260.150 DDA Hump for step free access Northern Line existing platform

201.260.155 Ceiling Finishes

201.260.155 PT

201.260.155 Fully accessible suspended ceiling

201.260.155 Accoustic Lining

201.260.155 CMS Cladding

201.260.155 Ex Tunnel

201.260.155 Public Areas

201.260.155 Accoustic Lining
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201.270

201.270 Station Signage Programme

Labour 
Type (from 
the LRM)

Labour Code 
(from LRM) Shifts (Nr)

Labour 
Rate (from 

LRM 
£/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM)
Rate 

(£/UoM) Materials Total (£)  Description  Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)

Programme Com
Station Signage

201.270.100 Station Signage-Non Illunminated

201.270.100 Directional Sign 
201.270.100 Size 1200 x 400mm 
201.270.100 Projected  from wall 

201.270.100 Suspended 

201.270.100 Emergency Do Not Enter 
201.270.100 Suspended 

201.270.100 Emergency Exit 
201.270.100 Projected  from wall 

201.270.100 Lift Signage 
201.270.100 Wall mounted 

201.270.100 Wall mounted 

201.270.100 PHP Beacon 
201.270.100 Projected  from wall 

201.270.100 Exit Guide Panel 
201.270.100 Wall mounted 

201.270.100 Identification Sign 
201.270.100 Projected  from wall 

201.270.100 Lift Signage 
201.270.100 Wall mounted 

201.270.100 Wall mounted 

201.270.100 PHP Beacon 
201.270.100 Projected  from wall 

201.270.100 Emergency Do Not Enter 
201.270.100 Transom  incorporated into transom below fascia 

201.270.100 Identification Sign 
201.270.100 Fascia  integrated into station entrance fascia 

201.270.100 Station Roundel 
201.270.100 Projected  from side of building 

201.270.100 Directional Sign 
201.270.100 Suspended 

201.270.100 Projected  from PES 

201.270.100 Wall mounted 

201.270.100 Emergency Exit 
201.270.100 Ceiling mounted 

201.270.100 Projected  from PES 

201.270.100 Projected  from wall 

201.270.100 Wall mounted 

201.270.100 Wall mounted 

201.270.100 Lift Signage 
201.270.100 Wall mounted 

201.270.100 Wall mounted 

201.270.100 Line Diagram 
201.270.100 Wall mounted 

201.270.100 Network Diagram 
201.270.100 Wall mounted 

201.270.100 PHP Beacon 
201.270.100 Projected  from wall 

201.270.100 Suspended 

201.270.100 Roundal Panel 
201.270.100 Wall mounted 

201.270.100 Undefined Operational Noticeboards  Signage and the like 

201.270.100 Customer Information Screen 
201.270.100 Wall mounted 

201.270.100 Directional Sign 
201.270.100 Projected  from PES 

201.270.100 Emergency Exit 
201.270.100 Projected  from PES 

201.270.100 Exit Guide Panel 
201.270.100 Wall mounted 

201.270.100 Line Diagram 
201.270.100 Wall mounted 
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201.270

201.270 Station Signage Programme

Labour 
Type (from 
the LRM)

Labour Code 
(from LRM) Shifts (Nr)

Labour 
Rate (from 

LRM 
£/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM)
Rate 

(£/UoM) Materials Total (£)  Description  Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)

Programme Com
201.270.100 Network Diagram 
201.270.100 Wall mounted 

201.270.100 PHP / Fire Hydrant Beacon 
201.270.100 Projected  from wall 

201.270.100 Roundel Panel 
201.270.100 Wall mounted 

201.270.100 Trackside Roundel 
201.270.100 Wall mounted 

201.270.100 Customer Information Screen 
201.270.100 Wall mounted 

201.270.100 Directional Sign 
201.270.100 Projected  from PES 

201.270.100 Emergency Exit 
201.270.100 Projected  from PES 

201.270.100 Wall mounted 

201.270.100 Exit Guide Panel 
201.270.100 Wall mounted 

201.270.100 Line Diagram 
201.270.100 Wall mounted 

201.270.100 Network Diagram 
201.270.100 Wall mounted 

201.270.100 PHP / Fire Hydrant Beacon 
201.270.100 Projected  from wall 

201.270.100 Roundel Panel 
201.270.100 Wall mounted 

201.270.100 Trackside Roundel 
201.270.100 Wall mounted 

201.270.100 Emergency Exit 
201.270.100 Projected  from wall 

201.270.100 Emergency Exit 
201.270.100 Projected  from wall 

201.270.100 Directional Sign 
201.270.100 Projected  from wall 

201.270.100 Emergency Do Not Enter 
201.270.100 Suspended 

201.270.100 Emergency Exit 
201.270.100 Projected  from wall 

201.270.100 Lift Signage (Directory) 
201.270.100 Wall mounted 

201.270.100 Lift Signage (Identification) 
201.270.100 Wall mounted 

201.270.100 Line Diagram Panel 
201.270.100 Wall mounted 

201.270.100 PHP / Fire Hydrant Beacon 
201.270.100 Projected  from wall 

201.270.100 PHP Beacon 
201.270.100 Projected  from wall 

201.270.100 Directional Sign 
201.270.100 Projected  from wall 

201.270.100 Suspended 

201.270.100 Emergency Exit 
201.270.100 Projected  from wall 

201.270.100 Line Diagram Panel 
201.270.100 Wall mounted 

201.270.100 PHP / Fire Hydrant Beacon 
201.270.100 Projected  from wall 

201.270.100 PHP / Fire Hydrant Beacon 
201.270.100 Projected  from wall 

201.270.100 PHP Beacon 
201.270.100 Projected  from wall 

201.270.100 Totem; including monolith and fingerposts 
201.270.100 As generic station totem family drawings 

201.270.100 Powered Access Equipment
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201.270

201.270 Station Signage Programme

Labour 
Type (from 
the LRM)

Labour Code 
(from LRM) Shifts (Nr)

Labour 
Rate (from 

LRM 
£/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM)
Rate 

(£/UoM) Materials Total (£)  Description  Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)

Programme Com
201.270.100 Detailed Design
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201.300

201.300 Lifts & Escalators Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£)  Description  Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)
WBS Ref C

201.300.100 Escalator System
201.300.97 Escalator CL
201.300.98 Escalators NL to DLR
201.300.99 Escalators TH to Basement
201.300.100 Escalators Basement to NL 
201.300.105 Passenger Conveyor 
201.300.105 Moving Walkways
201.300.120 Traction Lift
201.300.120 Lifts
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201.510

201.510 Electrical (AC Only) Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£)  Description  Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)
201.510.120 Tunnel Lighting
201.510.115 Electrical
201.510.115 Tunnel area available for lighting
201.510.115 Install Tunnel Lighting Distribution Equipment
201.510.115 Install containment J Hangers
201.510.115 Install Tunnel Lighting Cables
201.510.115 Install Tunnel Lights
201.510.115 Install Tunnel Power Cables
201.510.115 Install Tunnel Power Outlets
201.510.115 Testing & Commissioning
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201.520

201.520 Communications & Other Systems Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£)  Description  Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)
201.520.140 Other Systems 0.00
201.520.140 Install Motor Control panels (MCP)
201.520.140 Ist fix BMS equipment
201.520.140 Install Cabling
201.520.140 2nd fix BMS equipment
201.520.140 BMS Commissioning
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201.610

201.610 External Works Programme Labour Type (from the LRM)
Labour Code (from 

LRM) Shifts (Nr)
Labour Rate (from 

LRM £/Shift) Labour Total (£) Description Amount

Unit of 
Measure 

(UoM) Rate (£/UoM) Materials Total (£)  Description  Amount
Unit (day / week / 

other) Rate (£/Unit) Plant Total (£)
201.610.120 Forecourt & Paving

Whole Block Work Site
201.610.120 Break Kerb Line
201.610.120 Additional Cannon Street Access cost
201.610.120 Break Out Paving and Sub Base
201.610.120 Dispose of off Site
201.610.120 Compact Bottom of Excavation
201.610.120 Type 1 Sub Base
201.610.120 Regulating Course C8/10 Lean Mix
201.610.115 Supply and Lay COL Shallow Mount Bollards
201.610.115 C35 Infill Concrete
201.610.120 Slab Pavement
201.610.120 Kerbing Stones
201.610.120 Edgings
201.610.120 Temporary Edge Deta l
201.610.120 Works around services chambers and protection
201.610.120 Set Level of Chamber / Cover

Nicholas Lane Access Road
201.610.120 Break Kerb Line
201.610.120 Break out existing paving/road and sub base to 250mm
201.610.120 Dispose off site to tip (assume grab)
201.610.120 Saw cut to KWS and Nicholas Lane junction 300mm deep

201.610.120
Excavate trench 300m deep 300mm wide for key to ramp at KWS 
junction with Nicholas Street

201.610.120 Dispose off site

201.610.120
Supply Concrete to Form ramp up from road level at KWS to Top of 
existing pavement in Nicholas Lane from concrete

201.610.120 Compact bottom of excavation
201.610.120 Supply Regulation Course Concrete C8/10 lean mix 200mm

201.610.120
Supply and lay ATG Access Ltd City of London Bollards (Shallow Mount 
System)

201.610.120 E/Over for removable bollards as above

201.610.120
Supply and lay C35 Concrete mix to Bollard base structure 150mm thk 
slab

201.610.120
Supply and lay Block paving 90mm thk (existing is black asphalt cold 
rolled)

201.610.120 Install Granite Drop Kerbs include bed and haunch
201.610.120 Install Granite Transition kerbs
201.610.120 Install Kerbs
201.610.120 Install PCC edging against existing paving

201.610.120
Temporary works (Temporary edgings against existing construction) 
Tarmac/ Concrete

201.610.120 Work around Service chambers and protection to them
201.610.120 Re-level /set covers and frames (100mm approx)
201.610.120 Signage (no through road etc)

Nicholas Lane Access Road
201.610.120 Removal of Piling Matt
201.610.120 Breakdown Gantry Crane Base
201.610.120 Back filling of Aurther Street Shaft
201.610.120 Planning off Aurther Street
201.610.120 Installation of New Granite Kerb Line
201.610.120 Lay 150mm MOT type 1 road base
201.610.120 Lay 150mm Dense Base Course
201.610.120 Lay 80mm Dense Base Course
201.610.120 Lay 20mm HRA Wearing Course
201.610.120 Lay 50mm Wearing Course to Pvement
201.610.120 Work around Service chambers and protection to them
201.610.120 Re-level /set covers and frames (100mm approx)
201.610.120 Road Markings
201.610.120 Signage (no through road etc)
201.610.140 Road Markings
201.610.140 Linial Markings



Appendix 6.3 Business Case Assistant (BCA) and BCA Assumptions Template 
 
The Output form tab of the Business Case Assistant is attached here and is taken from Excel documents 
DRA_BCA MODEL_UPLIFTED 23 07 2013.xls and DRA_BCA ASSUMPTIONS MODEL_UPLIFTED 22 7 
13. 
  



Appendix 6.4 Passenger Modelling 
The summary results of the Legion model are attached here and is taken from the Contractor’s Works 
Information WI 2400. 

  



Appendix 6.5 Risk Register 

 



Project Risk Register

1 of 6

Risk No Title Risk Owner Cause Effect Description
BA2-001 (RO1) TfL inflationary calculation 

underestimated potential costs
Employer TfL forecast for indexation is insufficient Additional project cost over and above what 

has been allowed for in the base estimate
TfL inflationary calculation methodologies leads to insufficient financial 
allowance for indexation increase 

BA2-015 (RO1) Implications of a lengthy blockade 
not acceptable to stakeholders 

Employer Complexity of construction and logistics (sequence of 
works), breakout working into existing operational 
tunnels, internal escalator and lift works,  track laying 
and signals testing.

Requirement to design alternative 
methodologies / carry out more works in 
engineering hours

Closure duration required by the scheme may not be acceptable to stakeholders

BA2-010 (RO1) Emerging, non-TfL projects (e.g. 
Corporation of London, other major 
organisations) impacts on project works, 
results in time delays and traffic 
management issues. ( over and above 
what has been included in the Works 
Information)

Employer Emerging projects, lack of understanding of integration 
impacts. 
Office redevelopment peak in 2015; possible impact on 
Bank SCU traffic management.

Time delays, traffic management issues, 
additional project cost. Requirement to re-
evaluate transport strategy

Emerging, non-LU projects (e.g. Corporation of London, other major 
organisations) impacts on project works, results in time delays and traffic 
management issues.

BA2-053 (RO1) Inability/ delay  to secure funding 
associated with proposed schedule and 
cost profile following the annual 
spending review 

Employer Changes in business requirements. Internal governance 
takes longer than anticipated

Schedule prolongation Inability / delay to secure funding associated with proposed schedule and cost 
profile following the annual spending review or funding is granted but over a 
longer programme 

BA2-029 (RO1) Inability to negotiate the purchase 
of Crown Land (Crown Land; Greenwich 
Hospital - Property Acquisition) (A23)

Employer CPO justification does not satisfy requirements Delays and additional costs Inability to negotiate the purchase of Crown Land (Crown Land; Greenwich 
Hospital - Property Acquisition 

BA2-031  (RO1) Adverse market conditions when 
project goes to Tender (including risk of 
insufficient available tunnelling resource)

Contractor Adverse market conditions when project goes to tender 
. Significant alternative workload (e.g. Crossrail and 
Thames Tideway) combined with reduced pool of skilled 
labour for hand dug tunnelling

Limited interest from supply chain or 
inflated prices for scarce resources

Overheated market conditions generally. Specific concerns include limited supply 
of skilled tunnelling resource

BA2-018 (RO1) TfL business drivers demand 
changes to project requirements and 
scope following contract award

Employer Internal pressure for scope changes Variation to contract, increased time and 
cost, revisit contract, re-price

TfL business drivers demand changes to project requirements and scope 
following contract award - ( scope change not fully funded by  business) 

BA2-073 (RO1) Legal challenge of ICE process Employer Unsuccessful Contractors puts in claim re: fairness / 
application of criteria/ negotiation of innovation

Delays to negotiation over and above 
scheduled negotiation period

Legal challenge of ICE process on fairness leads to delays to the project

BA2-041 (RO1) Inadequate engagement and buy 
in from internal  Employer stakeholders, 
station operation and maintenance 
teams prevents handover into 
use/operations. 

Employer Poor internal stakeholder management/engagement; 
conflicting stakeholder priorities

Lack of programme integration; programme 
delay & additional cost

Engagement with internal  Employer stakeholders and station operation and 
maintenance teams is inadequate.

BA2-008 (RO2) Environmental Impact Assessment 
approved but with onerous conditions

Employer Covers 67 potentially affected buildings. Demolition not 
adequately managed, unacceptable crowding on 
bus/tube/ground; insecure pedestrian routes, 
unacceptable performance (Highway network), larger 
land take

Objections, delays to the programme, cost 
impact to find alternative solutions , 
alternative working methods

Environmental Impact Assessment approved but with onerous conditions: Noise 
and vibration, Traffic and transport air quality, demolition and excavated 
material

BA2-007 (RO2) Planning approval for OSD delayed 
or granted with onerous conditions. 

Employer There is a requirement for planning approval for 
consent to demolish. 
Incomplete documentation; CoL not accepting 
submission; current design not compliant with policy

Increases risk to TWA - may lead to 
requirement to apply for planning for OSD 
& TWA at the same time . 

Conservation area consent / planning approval for OSD delayed or granted with 
onerous conditions

BA2-042 (RO2) Disruption posed by special 
interest group: e.g. pressure groups 
during construction 

Employer Lack of engagement with external stakeholders, 
conflicting interests

Programme delayed by informal/formal 
action; additional costs

Disruption posed by external stakeholders: e.g. pressure groups during the 
works 

BA2-066 (RO2) TWA takes longer than 21 months 
to be delivered due to a longer Inquiry / 
Judicial Review 

Employer Longer Public Inquiry; changes required in the design; 
poor preparation; exceptional volumes of objections

Re-design, additional costs due to new 
solution required

TWA takes longer than 21 months to be delivered due to a longer Inquiry/ 
judicial review

BA2-005 (RO2)Failure to develop a robust 
transport case resulting in delay to 
submission in respect of Contractor 
obligations

Contractor Failure to develop a robust transport due to design not 
meeting all the project requirements

Project delay and cost implications of 
redesign and resubmission

Failure to gain the Mayor approval to submit

BA2-047 (RO2) Inconsistency of documents and 
weak key witnesses at Inquiry beyond 
contractor obligations

Employer Inconsistency of project team . Volume of 
documentation. 

Delay to decision Inconsistency of documents and weak key witnesses at enquiry
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BA2-090 (RO2) Failure to produce adequate 

documents and witnesses to support the 
TWA process

Contractor Inconsistency of designers . Volume of documentation. Delay to decision Failure to produce adequate documents and witnesses to support the TWA 
process

BA2-002 (RO3) Unexpected conditions of 
services/utilities - water mains, gas 
mains, telecoms. Allowance in the base 
case not sufficient 

Employer Condition of asset in worse condition than survey 
indicated 

Increased costs from requirement to 
strengthen asset and insurance deductibles 
if survey works causes damage to services. 

Concern around cast iron nature of sewer/water mains - limited allowance in 
estimate for diversions/strengthening, IT infrastructure, gas, water, telecoms, 
unknown unknowns, DLR settlement 

BA2-004 (RO3) Specific design solution on how to 
deal with piles strike proposed does not 
work 

Contractor Selected design solutions are inadequate to deal with 
piles strike given the data provided in the works 
information

Alternative  solutions may be considered at 
additional cost and time delay - acquisition 
of buildings
* Would increase if DLR Head shunt 
progressed

The specific design solutions developed by the Contractor to deal with piles 
strike proposed does not work

BA2-012 (RO3) Inability to meet the Northern Line 
closure in accordance with the 
programme and the site information

Contractor Construction methodology - delays in programme, 
deadlines not achieved

Delays to project up to 1 year, severe costs 
to the project to coordinate with other lines 
closures

Works are delayed beyond the 3 month buffer  allowed for in the programme/ 
works take longer leading to an Inability to meet the NL closure in accordance 
with the programme 

BA2-086 (RO3) Unforeseen impact on TfL rail 
infrastructure within the constraints of 
the Site Information provided

Contractor Proximity of works to existing assets. Poor 
understanding of asset conditions/ unclear Safe Load 
Assessment (SLA)

Settlement causing prolonged closure of 
adjacent tunnels etc. leads to programme 
delay

Major safety-related impact on TfL rail infrastructure (  Employer and DLR 
assets) 

BA2-013 (RO3) Depth and location of piles to 
existing structures is worse than the Site 
Information has identified

Employer Limited information available, as builts incorrect Pile collision . Requirement to change 
design or repair damage

Uncertainty as to depth and location of piles to existing structures leads to 
potential pile hit

BA2-024 (RO3) Settlement impact on St Mary 
Abchurch & Mansion House greater than 
allowed in for design within the 
constraints of the site information

Contractor Poor condition, very fragile state of asset. Design is 
correct however level of settlement is outside the limits 
of settlement .

Additional protective and remedial works. 
additional costs and potential severe time 
impact 
Any costs of damage if design is correct but 
settlement is outside the limit of settlement 
will be covered by insurance . Any damage 
within the settlement limits will be covered 
by the contractor. Any damage caused by 
incorrect design will be covered by the 
contractor. 
* DLR head shunt inclusion in the scheme 
would increase impact of risk

Settlement impact on St Mary Abchurch structure & Mansion House greater than 
allowed in for design

BA2-035 (RO3) Settlement impact on 3rd party 
buildings greater than allowed in for 
design (excluding St Mary Abchurch & 
Mansion house )  within the constraints 
of the Site Information provided

Contractor Poor condition of asset Additional protective and remedial works. 
Additional costs and programme delay

Impact of settlement much greater than design solution given for assumed 
construction method

BA2-069 (RO3) Designated Network Operator 
(DNO) power supply capability not 
adequate leading to load application 
rejection 

Employer DNO capability unknown Cost increase and impact on programme Designated Network Operator (DNO) power supply capability unknown leading 
to load application rejection

BA2-026 (RO3) The cost of delivering the 
signalling systems is higher than 
anticipated 

Employer Signalling systems are incompatible requiring a 
replacement system. (Currently to be priced by the 
Contractors however LU could identify costs from the 
market to carry out the works)

Increased project costs The cost of delivering the signalling systems is higher than anticipated 

BA2-059 (RO3) Insufficient time allowed for in 
programme for design and assurance 
approvals from LU/stakeholders delay 
timescales 

Contractor Unclear approvals process, multiple issues raised due to 
conflicting concerns/interests

Programme delay and associated costs Protracted design and assurance approvals from LU/stakeholders delay 
timescales. (Concept and Compliance) 

BA2-072 (RO3) Unforeseen ground conditions 
outside GBC report impact on tunnelling

Employer Inaccurate surveys / surveys carried out but do not 
capture all ground conditions

Alternative solutions required  leading to 
redesign and increased implementation 
costs

Unforeseen ground conditions ( tunnelling) 

BA2-076 (RO3) Slow mobilisation of the project 
team following contract award

Contractor Following sign off the contract there may be a delay in 
recruiting the tender identified staff

Delays to the project and possible quality 
issues

There may be an initial delay following signing of the contract if the contractor 
team cannot be mobilised

BA2-092 (RO3) Contractor time risk for 
unexpected conditions of services/utilities 
- sewer, water mains, gas mains, 
telecoms. Allowance in the base case not 
sufficient 

Contractor Failure of the contractor to meet his obligations of the 
works information

Increased costs, damage to services. 
Contractor will bear the programme delay 

Concern around cast iron nature of sewer/water mains - limited allowance in 
estimate for diversions/strengthening, IT infrastructure, gas, water, telecoms, 
unknown unknowns, DLR settlement 
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BA2-033 (RO3) Flooding to station due to works Contractor Damage to water utilities, from settlement caused by 

tunnelling
Additional costs associated with remedial 
works, reputational risk to LU

Flooding to station due to works

BA2-014 (RO3) Performance failure of supply 
chain and bankruptcy (post contract 
award) 

Contractor Industry demand for potential supply chain to work on 
other projects

Disruption to programme Performance failure of supply chain, delayed escalator/lift delivery ( main and 
sub contractors)

BA2-017 (RO3) Unforeseen obstructions -MoD 
utilities- not identified in the built 
environment or Site Information

Employer Uncertainty around MoD utilities in the area. Limited 
information available

Re-design, works stopped, delays Unforeseen MoD utilities not identified in the built environment 

BA2-034 (RO3) Revised tunnelling route required 
due to internal and external (political) 
pressure  

Employer Tunnelling route sensitivity, political pressure for 
change ( Mansion House)  - potential for pile clashes

Redesign, re scoping of tunnelling route, 
additional cost and time

Revised tunnelling route required due to internal and external (political) pressure 
(e.g. as a result of sensitivity around high-profile buildings)

BA2-037C (RO3) Possible systems integration risk 
between SSIU and SCU as set out in 
SSIU Project Requirement Statement 
(reference LUSTN-0002167-SPC-000002)

Contractor Multiple projects and lack of co-ordination Programme delays, additional design and 
installation. Lack of opportunity to 
integrate. Late design changes required

Possible systems integration risk. Non-signalling-related, centred on interface 
with Stations System Interface Upgrade Project,

BA2-037E (RO3) Possible systems integration risk 
between SSIU and SCU beyond that set 
out in SSIU Project Requirement 
Statement (reference LUSTN-0002167-
SPC-000002)

Contractor Multiple projects and lack of co-ordination Programme delays, additional design and 
installation. Lack of opportunity to 
integrate. Late design changes required

Possible systems integration risk. Non-signalling-related, centred on interface 
with Stations System Interface Upgrade Project,

BA2-044 (RO3) Discovery of archaeological 
artefacts 

Employer Discovery during site works, inadequate surveys Programme delay & additional cost Discovery of unexploded bombs, archaeology.

BA2-045 (RO3) Presence of ground contamination 
( in excess of GBC) 

Employer Poor survey information in KWS site Programme delay & additional cost Unforeseen ground contamination

BA2-057 (RO3) Unforeseen frustrated access Employer Engineering trains not available, constraints around 
pway

Programme delayed; additional cost Frustrated access (i.e. inability to access  Employer-controlled areas of existing 
station as a result of  Employer operational reasons).

BA2-067 (RO3) Discovery of unforeseen asbestos - 
Station and any associated properties, 
over and above what could reasonably 
be expected

Employer Discovery of unforeseen asbestos Additional cost, programme delay Discovery of unforeseen asbestos over and above allowance in cost plan

BA2-074 (RO3) Delays to obtaining contractor 
approvals within the agreed LUL 
approval process

Employer The approval of contractor documents may take longer 
than initially expected

Delays to the project Works are delayed/ gates are missed due to onerous approvals process

BA2-078 (RO3) - Untimely response from PFIs to 
timely requests from contractor

Employer PFIs do not perform to schedule Delays to the project Project delays from PFIs taking longer to respond / carry out works than first 
envisaged

BA2-088 (RO3) Sewers: diversion infrastructure/ 
access and availability may not be 
sufficient to enable protection works to 
be installed.

Employer Flow to sewer is likely to have to be reduced to enable 
the installation of strengthening/ lining . Sewer flow is 
likely to need to be diverted and possibly undertaken in 
period of dry weather . Access to sewers for this work 
may also be difficult e.g. London Bridge sewer has 
previously been strengthened by access through night 
time road closures of King William Street.

Alternative method required which may cost 
additional money and delays

Cannot divert sewers to carry out protection works

BA2-064 (RO3) Exceptionally adverse weather Employer Particularly adverse weather conditions. Less frequent 
than 1/ 10 years

Deliveries delayed, concrete production 
delayed etc.

Exceptionally adverse weather

BA2-089 Construction methodology around 
construction within proximity of the live 
utilities from Shaft 3/782 and 3/781

Contractor Construction of the CL escalator in conjunction with the 
requirement to maintain the HV transformers in 
operation during the works

Additional protection / requirement to 
provide an additional , larger transformer in 
an alternative location

There may be a requirement to provide an alternative transformer for the station 
in lieu of retaining the existing one

BA2-046 (RO3) Operational - Severity of safety 
measures required to run station during 
construction 

Contractor Extensive re routing of customers including additional 
customers re-routed via King William Street
It is likely that an additional staff costs will be covered 
by the Signal Requirements Team ( SRT) however there 
may be additional costs for PA announcements, signage 
and there may be  a risk that additional staff for the 
Central line are not funded by SRT or SRT may not be 
able to supply all additional staff which may lead to a 
requirement to seek external employees. 

-Potential cost of additional extra staff not 
supplied by SRT and signage / PA 
announcements. Negative publicity 

Operational - Severity of safety measures required to run station during 
construction
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BA2-061 (RO2) Lack of consistency of key 

resources
Employer Death or incapacity of an inspector/key resource. Loss of key people at enquiry leading to 

delay.
Lack of consistency of key resources

BA2-068 (RO3) Unknown conditions and location 
of LU station services/assets/ grey assets 
over and above what is in the Site 
Information

Employer Poor information available. Insufficient surveys 
undertaken

Additional cost and time delays for 
upgrade, surveys, investigations at project 
cost 

Unknown conditions and location of LU station services/assets e.g. cablings 
substandard etc.

BA2-077 (RO3) Industrial action ( Industry Wide) Employer Political change - proposed changes to working 
practices

Delays to work if site access is frustrated Works may be delayed / access may be frustrated due to industrial action

BA2-079 (RO3) - H&S incident- there may be a 
incident on site which could delay the 
works

Contractor H&S incident on site Delay to the project and reputational 
impact

There is a risk that should there be a HS& incident on site there may be delays / 
reputational impact on the project

BA2-087 (RO3)Artesian wells liners on the tunnel 
alignment within the constraints of the 
Site Information provided

Contractor Artesian wells along or close to the new tunnel 
alignment will be impacted by the construction works

Provision of new wells or modification to 
existing building services may be required. 
To mitigate  this tunnelling method will 
need to allow for passing through sleeved 
wells. Existing wells may have to be capped 
/ filled to prevent contamination

Artesian wells - well liners on the tunnel alignment - conduit to the chalk aquifer, 
will need to be removed during the construction process.

BA3-001 LU reject the tall plant concession Contractor Contractor does not follow the required procedure to 
obtain approval for the concession 

Assumptions relating to the execution of 
the works, methodology, timing, costs , 
risks etc. will have to be re-assessed. This 
may result in additional costs.

A set of assumptions, relating to tall plant concession, with resulting cost / 
schedule implications to be factored into the base cost / schedule and risk 
register.

BA3-002 Unavailability of preferred location for 
accommodation

Contractor There may be a delay in securing the accommodation 
as required

Inefficient working resulting in delays and 
costs

Consider alternative suitable accommodation 

BA3-003 Under measurement of quantities Contractor Underestimation of project complexity Target Cost too low General checks
BA3-004 Delays caused by logistics in and around 

the constrained worksites
Contractor Logistical arrangements to execute the works  (lorries, 

plant, storage etc. are heavily constrained by limitations 
imposed due to the central London of the worksites

Severe restrictions are placed upon 
Dragados which could delay the works and 
increase costs above pre-contract 
assumptions

Develop traffic management and logistics plan. Model assumptions and take 
cognisance of these in the base cost, schedule and risk register 

BA3-005 Delays in connection with the obtaining 
of all consents needed to enable the 
construction of the works

Contractor CoLC and other agencies have limited resources and /or 
protracted consents processes

Programme delays and increased costs Early engagement with CoLC and other agencies to  ensure consents are 
granted to meet the LU / Dragados's timescales

BA3-006 Delays caused by a failure to comply with 
the noise and vibration limits stated in 
the Works Information for the works

Contractor Section 61 agreement breached having used all best 
practicable means. 

The works are delayed / restructured. 
Lower productivity

Develop robust working procedures in the Environmental Plan and implement 
these at the contract outset

BA3-007 Generic / Site-wide Materials and 
equipment handling difficulties on 
platforms

Contractor Limited space at  LU platforms to move equipment and 
materials in and out of work site affects production

1. Delays to the works
2. Increased risk of injury

Early site surveys, liaison with LU and other stakeholders. Implement effective 
worksite controls and working arrangements / coordination with others. Plan and 
cost estimate to be based on assumptions and risks identified.

BA3-008 Damage and repair to finished works Contractor Completed works are not sufficiently protected Extra works required Standard level of protection.
BA3-010 Station does not meet LUL standards at 

handover
Contractor Designs and / or materials do not comply with LU's 

standards
Rework. Programme delays and additional 
costs

Work closely with LUL to ensure all materials, designs etc. meet their standards. 
Develop good stakeholder relations with LUL from the contract outset and 
throughout the works

BA3-011 M&E Contractors delayed due to lack of 
coordination with system wide contracts

Contractor System-wide works could adversely affect the Dragados 
by delaying the programme of works either directly or 
indirectly. 

There could be delays or increased costs Review of information supplied at tender stage to highlight specific risk, impacts 
and mitigating actions

BA3-014 Generic / Site-wide MEP Programme Risk 
during commissioning and handover 
period

Contractor Insufficient time for commissioning. Commissioning and handover delayed Work early with system-wide contractors and other contractors. Develop a 
robust plan and schedule of risks to identify and work around any potential 
delays and cost increases. 

BA3-015 Generic / Site-wide Handover / Handback 
requirements underestimated

Contractor Health and safety files, Inspection testing 
commissioning handover and bringing into use (LUL)

Additional costs due to underestimated 
requirements

Develop a robust testing and commissioning plan. Develop this in concert with 
all affected stakeholders to ensure it is comprehensive, realistic and achievable

BA3-016 EMC compliance failure of permanent 
works

Contractor EMC tests may fail as a system even if the individual 
constituents pass.

Incurs unplanned expense, possibly 
programme delays

External specialist to be engaged, financial risk provision to be applied

BA3-019 Compensation grouting over stresses 
tunnels

Contractor Lack of available information Costs or delays Review of information supplied at tender stage to highlight specific risk, impacts 
and mitigating actions

BA3-020 Friction pile footings deeper than shown 
within the Site Information provided

Employer Lack of available information Costs or delays Review of information supplied at tender stage to highlight specific risk, impacts 
and mitigating actions
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BA3-021 Depth of pile shoes are at higher level 

than within the Site Information provided
Employer Lack of available information Costs or delays Review of information supplied at tender stage to highlight specific risk, impacts 

and mitigating actions

BA3-022 Access assumptions are incorrect Contractor Assumptions are incorrect Costs, delays or other objectives may be 
adversely affected

Work closely with LUL etc. to ensure any uncertainty is addressed

BA3-024 Scope Uncertainty Contractor Unknown when estimating quants, prices etc. Costs or delays Scope or quants are over / under estimated
BA4-001 Design Costs are underestimated Contractor Lack of knowledge of extent or scope requirements

Underestimation of design requirements
Delays to programme and consequential 
increase in design fees

There is a risk that the amount of design input required is underestimated

BA4-005 3rd Party compensation costs are 
insufficient

Employer Requirement to provide compensation costs for affected 
neighbouring buildings

Additional cost / potential for delays to 
negotiate compensation

There may be a requirement to provide additional compensation costs over and 
above what has been allowed for.

BA4-007 COL object to OSD as does not comply 
with planning brief

Employer OSD produced does not comply with planning brief Delays / redesign required CoL may be object due to OSD not complying with planning brief

BA4-008 During construction it is found that 
design assumptions are incorrect

Contractor A number of assumptions will be made for the design 
which may prove to be incorrect

Changes to design / delays There is a risk that the design assumptions made prove to be incorrect

BA4-009 Late station handback after closures Contractor Works overrun Impact on operational railway There may be a delay to handback over the station following closures which 
would impact on the operational railway

BA4-010 Missed planned closures Contractor Works required prior to closures are not complete Closure not used / new closure needs to be 
booked

Delay to work and reputational impact

BA4-011 Installation of TAMs causing 
unacceptable settlement

Contractor TAM installation cause settlement Delays to works The installation of the TAMs could cause settlement which could slow the works 
down / lead to remedial works required

BA4-012 Space application rejected Employer Alternative project may have requested space Requirement to redesign to work around Space allocation rejected leading to requirement to redesign or resubmit
BA4-013 Insufficient allowance for training Employer Full scope of training has not been allowed for Additional costs to cover staff training There may be additional costs / delays to complete training
BA4-014 Design buildability  - as built drawings 

are incorrect
Employer Existing LUL as builts are incorrect Requirement to redesign to work around There may be delays / changes to design to accommodate incorrect as built 

drawings
BA4-016 Floating slab track identified by 

contractor is not type approved and may 
require more works

Contractor Type approval may not be granted Alternative solution may be required Delays / additional cost may be incurred from alternative track slab proposal

BA4-017 Additional works required at Moorgate to 
support blockade

Employer Additional staff accommodation / staff to facilitate 
blockade

Additional cost to cover staff costs and 
accommodation

There may be an increase in cost due to a requirement to provide staff 
accommodation and extra staff for the blockade period

BA4-018 Insufficient slack in Central Line Invert 
cables

Contractor Existing condition of central line invert cables Additional cost to provide additional cabling There may be a risk of additional cost from a requirement to provide extra 
central line invert cables

BA4-019 Delayed access Employer May not get Vacant Possession for KWS site at required 
time

Delays to start on site There may be a delay to start on site due to inability to gain access to site at 
required time

BA4-020C Additional works to existing tunnels Contractor Tie-ins may require additional works due to 
methodology not working

Additional works / costs The methodology proposed may result in additional costs to remediate the 
tunnels

BA4-020E Additional works to existing tunnels Employer Tie-ins may require additional works due to existing 
asset not being in the expected condition

Additional works / costs The condition of the tunnels may result in additional costs to remediate the 
tunnels

BA4-021C Access assumptions to carry out 
monitoring are incorrect

Employer Access may not be granted to key sites for monitoring 
within the process outlined in the Works Information

Delays to securing monitoring equipment There may be a delay to start of works if there is insufficient monitoring 
evidence recorded

BA4-021E Access assumptions to carry out 
monitoring are incorrect as described in 
the Works Information

Employer Access may not be granted to key sites for monitoring Delays to securing monitoring equipment There may be a delay to start of works if there is insufficient monitoring 
evidence recorded

BA4-022 Plant failures Contractor Key plant fails on site Cost to replace / time delay There may be a time delay associated with plant failures of key pieces of kit

BA4-023 Scope of monitoring exceeds budget Contractor Monitoring requirements underestimated Increased costs associated with additional 
monitoring

There may be an increased in costs due to an increase in monitoring scope

BA4-024C Maintenance of new works during 
construction / existing works that cannot 
be accessed due to contractor works

Contractor Insufficient allowance for maintenance of the works 
during construction

There may be additional costs to cover 
maintenance of the works

There maybe additional costs associated with maintenance of the station during 
construction

BA4-024E Maintenance of existing station during 
construction

Employer Insufficient allowance for maintenance of the works 
during construction

There may be additional costs to cover 
maintenance of the works

There maybe additional costs associated with maintenance of the station during 
construction

BA4-025C Concessions not granted (ALARP) Contractor Existing and proposed concessions may not be granted Delays to works / requirement to redesign There may be additional costs associated with a requirement to resolved un 
approved concessions

BA4-025E Concessions not granted Employer Existing and proposed concessions may not be granted Delays to works / requirement to redesign There may be additional costs associated with a requirement to resolved un 
approved concessions

BA4-026 Access is not permitted during stage 1 
for enabling works

Employer Enabling works may not be able to be carried out prior 
to TWA approval

Impact on programme There may be delays to the project from a requirement to carry out enabling 
works later than planned in the contractor programme

BA4-027 Potential requirement to provide 
permanent strengthening to bridge

Employer Authority may require strengthening works to be 
permanent

Additional cost and time to carry out works There may be additional cost and time to the programme to permanently 
strengthen the bridge
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BA4-028C Piling within 6m inclusion zone within 

ALARP
Contractor Existing LUL standard for protection of infrastructure Alternative methodology required There may be a requirement to provide an alternative methodology to meet the 

requirements
BA4-028E Piling within 6m inclusion zone Employer Existing LUL standard for protection of infrastructure Impact on ticket hall size Alternative solution which may not meet business case requirements

BA4-029C Extra CCTV required for ring of steel at 
Arthur Street

Contractor Works imposed on existing CCTV provision for local site 
facilities

Additional costs There may be additional cost from a requirement to provide additional CCTV

BA4-029E Extra CCTV required for ring of steel at 
Arthur Street

Employer TWAO related requirements Additional costs There may be additional cost from a requirement to provide additional CCTV

BA4-030 Requirement to increase tunnel diameter 
if use of floating track slab

Employer Floating track slab solution may require bigger tunnel Increased cost and delays in constructing 
floating track slab

There may be an increased in cost and potential programme delay from a 
requirement to make the tunnels bigger to accommodate the floating track slab

BA4-032 Requirement to carry out works in 3x8 
shifts vs 2/12 shifts

Employer Safety concerns Additional cost but potential saving on time There may be additional cost associated with alternative shift patterns

BA4-035 Pan TfL L&E contract Contractor Currently do not have a manufacturing slot booked for 
12no escalators + travelators

Delays to the project There maybe delays associated with securing and gaining delivery of lifts and 
escalators

BA4-044 Requirement to provide additional traffic 
management / lorry specifications to 
comply with cyclist safety measures / bus 
stop changes

Contractor TfL guidelines Additional project costs TfL guidelines change to stipulate additional protection to cyclists

BA4-045 Insurance costs greater than expected Employer Market hardens, or insurers don’t like the design or 
construction methodology , event on other project

Increased in insurance premiums Additional insurance costs to be covered by the project

BA4-046 Cost of planning resource from CoL Employer CoL may charge LUL for planning resource Additional project costs CoL may be cross charge LUL for planning resources to meet the BSCU 
requirements

BA4-047 Risks associated with demolition Contractor Existing structures may not be as expected Additional costs and time delays There may be greater work than anticipated in carrying out the demolition on 
site leading to additional costs and time delays

BA4-048 Issues with existing cable migration from 
old HV system to new (LU and DNO) 
following surveys

Employer Cable may not be in anticipated condition Additional costs There may be additional costs to  replace cabling

BA4-049 Additional cabling/containment for 
incoming feeds from Mile End and 
Liverpool St and outgoing to St Paul 
should cable jointing not be acceptable

Employer Cable jointing may not be acceptable Requirement to provide additional cabling 
to allow for no jointing

There may be additional costs associated with a requirement to provide 
additional cabling to avoid jointing

BA4-050 IM costs exceed those allowed for Employer IM costs / relocation, demobilisation and remobilisation Additional project costs There may be additional project costs from IM requirements being greater than 
anticipated
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Activity ID Activity Name Original
Duration

Start Finish

BSCU Dragados R8 (Costed)BSCU Dragados R8 (Costed) 2002 22-Jul-13 27-Jul-21

Stage 1 (TWA & Design)Stage 1 (TWA & Design) 647 22-Jul-13 23-Feb-16

Key DatesKey Dates 647 22-Jul-13 23-Feb-16

DES0000 Contract Award 0 22-Jul-13*

DES1000 Starting date 0 01-Aug-13

DES1010 Planned Key Date 1: Completion of all Concept Designs to S1538 0 02-May-14

DES11350 Terminal float to KD1 (Concept Design) 28 02-May-14 30-May-14

DES7800 Contract Key Date 1: (Contract Data Part 1) Completion of all Concept Designs to S1538 0 30-May-14

DES1030 Planned KD3: TWAO support information submission to LUL 0 10-Jun-14

DES11370 Terminal float to KD3 (TWAO support) 42 10-Jun-14 22-Jul-14

DES1040 LUL TWAO submission date 0 16-Jul-14

DES7820 Contract Key Date 3: (Contract Data Part 1) TWAO support information 0 22-Jul-14*

DES1050 Planned Key Date 2: Completion of all designs to Compliance to S1538 0 26-Jan-16

DES11360 Terminal float to KD2 (Compliance Design) 28 26-Jan-16 23-Feb-16

DES7810 Contract Key Date 2: (Contract Data Part 1) Completion of all designs to Compliance to S15 0 23-Feb-16*

MilestonesMilestones 1994 01-Aug-13 27-Jul-21

Project WideProject Wide 1994 01-Aug-13 27-Jul-21

C1350 Starting day 0 01-Aug-13

C1310 Stage 2 Works Commencement Notice 0 20-Apr-16

C3030 Sectional Completion 1 0 13-Aug-20

C3020 Determinstic completion 0 22-Apr-21

C3080 TRA (After QSRA) 96 22-Apr-21 27-Jul-21

C3040 Planned Completion Date (P80) 0 27-Jul-21*

C4370 Completion Date 0 27-Jul-21*

Arthur Street AreaArthur Street Area 0 20-Apr-16 20-Apr-16

C1290 Start on Arthur Street Shaft 0 20-Apr-16

New Southbound running tunnelNew Southbound running tunnel 423 03-Jan-17 07-Sep-18

C1490 Commence running tunnel full production 0 03-Jan-17

C1540 Commence platform enlargement 0 03-Apr-17

C1600 Complete platform enlargement 0 18-Sep-17

C1720 Completion of new South Bound Tunnel 0 07-Sep-18

Whole Block AreaWhole Block Area 553 20-Apr-16 09-Jul-18

C1440 Start on Whole Block site 0 20-Apr-16

C1580 Shaft excavation in Whole Block commence 0 15-Sep-17

C1590 Demolition complete 0 27-Sep-17

C1700 Access opened from Whole Block to NL level tunnels 0 09-Jul-18

BlockadeBlockade 111 21-Apr-20 13-Aug-20

C2080 Closure Commencing date 0 21-Apr-20

C3580 Northern Line northbound tunnel open for traffic with no stopping trains at the station (Oppor 0 30-May-20

C2620 Closure Finishing date 0 13-Aug-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q QQ

3 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

27-Jul-21, BSCU Dragados R8 (Costed)

23-Feb-16, Stage 1 (TWA & Design)

23-Feb-16, Key Dates

Contract Award

Starting date

Planned Key Date 1: Completion of all Concept Designs to S1538

Terminal float to KD1 (Concept Design)
Contract Key Date 1: (Contract Data Part 1) Completion of all Concept Designs to S1538

Planned KD3: TWAO support information submission to LUL

Terminal float to KD3 (TWAO support)
LUL TWAO submission date

Contract Key Date 3: (Contract Data Part 1) TWAO support information

Planned Key Date 2: Completion of all designs to Compliance to S1538

Terminal float to KD2 (Compliance Design)
Contract Key Date 2: (Contract Data Part 1) Completion of all designs to Compliance to S1538

27-Jul-21, Milestones

27-Jul-21, Project Wide

Starting day

Stage 2 Works Commencement Notice

Sectional Completion 1

Determinstic completion

TRA (After QSRA)
Planned Completion Date (P80)

Completion Date

20-Apr-16, Arthur Street Area

Start on Arthur Street Shaft

07-Sep-18, New Southbound running tunnel

Commence running tunnel full production

Commence platform enlargement

Complete platform enlargement

Completion of new South Bound Tunnel

09-Jul-18, Whole Block Area

Start on Whole Block site

Shaft excavation in Whole Block commence

Demolition complete

Access opened from Whole Block to NL level tunnels

13-Aug-20, Blockade

Closure Commencing date

Northern Line northbound tunnel open for traffic with no stopping trains at the sta

Closure Finishing date

BSCU Dragados R8 (Costed) # BSCU 01. Classic Layout 24-Jul-13 12:27

Remaining Level of Effort

Actual Level of Effort

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary
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