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Northern Line Extension 

Kennington Green Community Liaison Group (CLG) 

Tuesday 24 January 2017 
Durning Library, Kennington 

Attendees: 

Name Organisation 

Cllr rep:  Claire Holland (Cllr CH) 
(CHAIR) 

LB Lambeth 

Jon Kirkup (JK) Transport for London 

Melanie Barker (MB) Transport for London 

Michael Tarrega (MT) Transport for London 

John Tucker (JT) Transport for London 

Mabel Garcia (MGa) Ferrovial Laing O’Rourke (FLO) 

Carla Arnold (CA) Ferrovial Laing O’Rourke (FLO) 

Rob McCarthy (RM) Ferrovial Laing O’Rourke (FLO) 

Marcus Lyon (ML) Resident and business owner 

Tristan Standish (TS) Resident 

Leanne Standish (LS) Resident 

Priscilla Baines (PB) Resident / Heart of Kennington 
Residents’ Association 

Neil Collingridge (NC) Resident 

Sarah Northey (SN) Resident 

Edward Hutchison (EH) Resident 

Polly Hutchison (PH) Resident 

Judith Lyons (JL) Resident 

Joshua Rennie (JR) Resident 

Tim Purcell (TP) Paperlink 

Annette Fowkes (AF) Resident 

David Harkness (DH) Resident 

Peter Laverack (PL) Resident 

Julie Page (JP) Resident 

Pauline Hoare (PHo) Resident 

Chris Cossey (CC) Resident 

Dilys Cossey (DC) Resident 

Galem Jabbar (GJ) Resident 

Daire Wheeler (DW) Resident 

Susanna Dobson (SD) Resident 

M. Evers (ME) Resident 
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Penny Calder (PC) Resident 

Ritchie Calder (RC) Resident 

Bridget Bell (BB) Resident 

Sandrina Carosso (SC) Resident 

Martin Summersgill (MS) Resident 

Michael Poole-Wilson (MPW) Resident 

Kate Hoey MP (KH) Member of Parliament for 
Vauxhall 

Steven Hoare (SH) Resident & Member of The 
Georgian Group 

Mark Walker (MW) Admin support (minute taker) 

 
Apologies:  None 
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 Item Action 

1.0 
 
1.1 
 
 
 
 
 
1.2 
 

Introductions and apologies 
 
Cllr CH opened the meeting and explained that she will be standing in for 
Cllr Jane Edbrooke as Chair this evening.  Due to the high number of 
attendees, Cllr CH suggested that rather than everyone introducing 
themselves now, it would be better if people state their name before 
addressing the meeting.  Cllr CH has to leave promptly at 8.00pm. 
 
With regard to item 6 on the agenda (‘Re-landscaping the green, 
including a proposal from Edward Hutchinson’), Cllr CH suggested that 
this should be discussed at the end of the meeting.. 

 

   

2.0 
 
2.1 
 
 
 
2.2 
 
 
 
 
 
2.3 

Minutes of the previous meeting 
 
Cllr CH asked if everyone has a copy of the minutes from the previous 
meeting and invited comments on any accuracy issues.  No comments 
received. 
 
ML commented that as the minutes often arrive so long after the meeting 
has taken place, it is difficult to comment on their accuracy.  ML asked if 
minutes could arrive no later than ten days after a meeting.  MT agreed 
that minutes of meetings will be made available within two weeks of a 
meeting taking place. 
 
The minutes from the CLG on 20 October 2016 were agreed as a true 
and accurate record of the meeting. 

 
 
 
 
 
 
TFL 

   

3.0 
 
 
3.1 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
3.2 
 

Northern Line Extension progress update and presentation 
(attached) 
 
MB gave a presentation which focused on the SCL tunnelling works and 
step plate junction and included the following detail: 
 

 Update on progress of tunnelling – Sprayed Concrete Lining (SCL) 
and Step Plate Junction (SPJ) 

 Timber headings underneath the Kennington Loop 

 Pilot tunnel 

 Overdig tunnel 

 Installation of props to protect ‘live’ TfL asset 

 SCL invert tunnel 

 Kennington Green SPJ look ahead 

 Kennington Green possessions (NB:  subject to change for LU 
operation reasons) 

 Kennington site logistics 
 
RM gave a presentation which focused on the environmental monitoring 
carried out as part of the project, including: 
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 Item Action 

 
 
 
 
 
 
 
 
 
 

 
3.3 
 
 
 
 
 
 
3.4 
 
 
 
3.5 
 
 
3.6 
 
 
 
 
3.7 
 
 
 
 
 
 
3.8 
 
 
 
3.9 
 
 
 
 
 
 
 

 Noise monitoring (red line on graph highlights trigger levels, green 
line shows predictions from noise experts): 

- Monitoring locations around Kennington Green 
- Two exceedances in October  
- Night-time triggers have all been due to emergency vehicle 

sirens and not NLE works 

 Air quality monitoring:   
- Off-site activities led to higher readings in October.  

However, the acoustic enclosure has helped to reduce dust 
and noise levels 

 
MB provided more information on the ground and settlement monitoring 
currently being carried out in the Kennington Green area.  This is a 
combination of manual and automated monitoring, with two Automatic 
Total Stations (ATS) installed on lamp posts on Methley Street and 
Ravensdon Street.  These will remain in place until the completion of 
tunnelling in 2017. 
 
MB confirmed the working hours for the Kennington Green site.  NLE has 
applied to Lambeth Council to allow for cement deliveries over the 
weekend, as a contingency measure. 
 
MG provided an update on how NLE has reacted to external feedback 
received. 
 
MG confirmed that three different options for the artwork to appear on the 
site hoardings have now been received.  A final decision is yet to be 
made and if anyone wants to input into this process, their views will be 
considered. 
 
MG provided a summary of complaints received in relation to the project.  
A full list is provided to local authorities on a monthly basis, with names 
and contact details removed in accordance with Data Protection 
requirements.  To date, over 600 cases have been resolved, with 
approximately 90 on-going.  Since September 2016, 380 separate cases 
have been logged, including 39 active cases and 85 active enquiries. 
 
MG outlined the various engagement activities carried out in connection 
with the project.  This included a visit to Kennington Park Academy, which 
led to the pupils providing a name for a TBM. 
 
MG outlined the various skills and employment activities being 
undertaken in relation to the project, including a schedule of Socially 
Necessary Labour Time (SNLT) in conjunction with TfL.  27 vacant 
positions have been advertised via local job brokerages, with 8 positions 
filled by local people.  MG highlighted the case of Gabriel Jetawo, a local 
person who has recently secured a permanent role with an NLE 
contractor via the Second Chance charity.  NLE has also committed to a 
series of five workshops with Sacred Heart School in Kennington as part 
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 Item Action 

 
 
 
3.10 
 
 
 
3.11 
 
 
3.12 
 
 
 
 
 
 
3.13 
 
 
 
 
 
 
3.14 
 
 
 
 
 
 
 
 
3.15 
 
 
 
 
 
 
 
 
 
 
3.16 
 
 
 
 

of the Foundations for the Future initiative, with one workshop having 
taken place already. 
 
MG asked that rather than contact her or other project staff directly, 
people make contact with the project via the NLE 24/7 Helpline (0343 222 
2424 – Option 1) or dedicated email address (nle@tfl.gov.uk). 
 
Cllr CH asked for any questions arising as a result of the update 
presentation. 
 
JL asked if anyone could provide an update on the structure that is 
scheduled to be erected at NLE’s Montford Place site.  MB responded to 
advise a tent is being erected on the far side of the site, near the Chivas 
Distillery.  This will be used to store spare parts for the TBMs until the end 
of the tunnelling process.  It is not an acoustic shed and its construction 
will only take place during normal core hours. 
 
TS still does not think that lorry drivers are turning off their engines.  This 
is causing a pollution problem and site foremen need to be more severe 
with offending drivers.  RM advised that the project takes this issue very 
seriously and he will look into this problem.  TS responded to advise that 
this issue has been a problem for the past two years and the situation is 
not good enough.  Cllr CH highlighted the Council’s ‘no idling’ policy. 
 
JR asked for more details of NLE’s engagement with Sacred Heart 
school, as mentioned earlier.  MG responded to advise that as part of the 
Foundation for the Future initiative, NLE is continuing engagement with a 
school to establish an on-going relationship and promote STEM.  Five 
workshops will take place over the course of a year, including site visits.  
One workshop has already taken place, with four more scheduled.  If JR 
requires further details, MG is happy to discuss further outside of the 
meeting. 
 
TS advised that at the previous CLG, he requested the site hoardings be 
moved back, however this was not included within the minutes of the 
meeting.  TS reiterated his request for TfL to give residents a two-way 
street back.  He has spoken to David Darcy of FLO about this issue, as 
well as Michael Barrett of TfL, who agreed with TS.  Local people should 
have access to their homes and properties.  MG responded to advise that 
she has discussed this issue with David Darcy and there is no space to 
move the hoardings at present, however they will be moved back as soon 
as possible.  MG highlighted the fact that all the necessary permissions 
are in place for this work to be carried out. 
 
ML requested information on monitoring for properties in this community.  
MG responded to advise that she has compiled a dossier on this subject.  
ML requested a diagram to be made available at the next CLG.  MB 
responded to advise that automatic monitoring of settlement resulting 
from TBM operation might not be appropriate but this can be covered at 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
RM 
(FLO) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
TfL/FLO 
 
 
 
 

mailto:nle@tfl.gov.uk
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 Item Action 

 
 
3.17 
 
 
 
 
 
 
3.18 
 

the next CLG.  ML believes this to be an important issue. 
 
ML believes this is the best attended Kennington Green CLG to date.  He 
welcomes the fact that the local community is being listened to and asked 
if it would be possible for the meeting to vote on the three different 
hoarding design options presented earlier by MG.  MG confirmed this to 
be acceptable.  Subsequently, a show of hands indicated Option C to be 
the overwhelming preference of the attendees at the meeting. 
 
Cllr CH invited any further comments arising from the update 
presentation.  No further comments received. 

 
 
 

   

4.0 
 
4.1 
 
 
4.2 
 
 
4.3 
 
 
 
4.4 
 
 
4.5 
 
 
 
 
 
 
4.6 
 
 
 
4.7 
 
 
4.8 
 
 
 
 
4.9 
 
 

Traffic Management 
 
MT confirmed that this is a standing agenda item if anyone has related 
comments. 
 
Cllr CH invited additional comments and acknowledged the earlier 
comments from TS relating to vehicle idling. 
 
TP requested that the turning area is yellow-lined, so that no-one parks 
there.  MT confirmed that TfL will liaise with Lambeth Council about this 
issue in advance of the next CLG, to see if this request is possible. 
 
JL explained that her property sustained damage as a result of someone 
driving into her wall.  The one-wall street makes it very difficult for drivers. 
 
AF has noticed that for drivers travelling up Kennington Road from the 
south, there is no signage indicating that Kennington Road splits and 
continues with further properties on the left.  This is causing confusion, 
especially for delivery partners, as the current signage indicates that 
these three houses are in Montford Place, when in fact these are in 
Kennington Road. 
 
DH advised that lots of drivers are heading up to 350/352 Kennington 
Road and then turning round because they have gone the wrong way.  
He agrees that clearer signage would definitely be beneficial. 
 
LS recently had to tell some workers which road they were in, so believes 
FLO needs to better educate its workforce. 
 
PL has seen HGVs drive into Montford Place and then get into difficulty 
on the narrow stretch between the site hoardings and houses.  He 
believes there needs to be some sort of indication/signage stating that 
this part of the road is not suitable for HGVs. 
 
MB confirmed that this feedback relating to traffic management will be 
passed to Lambeth Council. 
 

 
 
 
 
 
 
 
 
TfL 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NLE / 
TfL 
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 Item Action 

4.10 
 
 
 
4.11 
 
 
4.12 
 

MG advised that NLE holds monthly traffic management meetings.  She 
is aware of a number of HGVs unrelated to the project that have got into 
difficulty. 
 
Cllr CH believes that these issues should be brought up at the joint 
meetings. 
 
AF has seen six-axle vehicles get into difficulty, so signage definitely 
needs to be clearer. 

 
 
 
 
NLE / 
TfL 

   

5.0 
 
5.1 
 
 
 
 
 
 
 
 
 
5.2 
 
 
 
5.3 
 
 
 
 
 
5.4 
 
 
 
 
 

5.5 
 
 
 
5.6 
 
 
 
5.7 
 
 

Head House engagement proposals 
 
JK explained that copies of the proposed engagement plan for the 
Kennington Green Head House have been circulated at this meeting.  A 
previous application was submitted to Lambeth Council and was refused 
on the grounds of appearance and its impact on a conservation area.  As 
a result, further engagement is proposed, with drop-in sessions 
scheduled for late February.  These sessions will be used to capture 
further views from the local community, with this information used to 
develop proposals and produce options that will then be consulted in a 
more structured approach. 
 
JL requested that future public consultation events take place in locations 
convenient to local residents, unlike last year.  JL also commented that 
Durning Library is a good location, as is Marcus Lyon’s Studio. 
 
KH asked if it might be helpful to have conversations with local residents 
about the design of the questionnaire.  Also asked if TfL is engaging 
because it is looking to change the design of the Head House completely, 
or is this really a tokenistic change that will not affect the fundamentals of 
the design?   
 
JK responded to advise he is happy to discuss the questionnaire in 
smaller groups.  In terms of the consultation, this will be around the 
appearance of the Head House.  Not much can be done about the size of 
the building, or massing, and options related to that have already been 
carefully explored. but we are looking for views on the exterior design. 
 
PL challenged the statement from JK that all options with regard to 
massing requirements have been considered.  PL would like this to be 
revisited. 
  
JK advised that this was done at a much earlier stage and we are now at 
a much more advanced stage.  He cannot see how the massing can be 
reduced.  
 
PL commented that when doing an initial design, it is standard procedure 
to design something bigger than what is required, so he challenged JK’s 
statement again.  PL confirmed to the meeting that he is an engineer by 

 
 
 
 
 
 
 
 
 
 
 
 
NLE / 
TfL 
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 Item Action 

 
 
5.8 
 
 
 
5.9 
 
 
 
5.10 
 
 
 
 
 
 
 
5.11 
 
 
 
 
5.12 
 
 
 
 
 
5.13 
 
 
5.14 
 
 
 
 
5.15 
 
 
 
 
 
5.16 
 
 
 
 
5.17 

profession. 
  
DH commented that a document he has seen during discussions with 
John Tucker (JT) at TfL suggested that that the massing could be 
changed.   
 
JK responded to state that the documents are clear.  Lots of work has 
been done to look at all the different options but the design cannot be 
done differently.  
 
JT responded to advise that the document referred to by DH was put 
together to challenge initial assumptions around Head House.  It outlined 
assumptions that had not been tested at that stage, so in isolation, the 
document could have given the impression that the massing of the Head 
House could be altered.  However, JT is comfortable with the significant 
review that has since taken place.   
 
 
Neil Collingridge commented that it is quite clear that the majority of 
people believe the Head House is going to be a monstrosity.  The design 
needs to be looked at again, otherwise TfL runs a real risk of losing the 
planning committee again.   
 
SH introduced himself as a local resident and a member of the Georgian 
Group.  He asked if anyone from the project has met with the Georgian 
Group, as stated in the proposed engagement plan for the Kennington 
Green Head House.  SH also stated that the Georgian Group is 
incorrectly referred to as the Georgian Society in the engagement plan. 
 
JK apologised for the error and confirmed that a meeting with the 
Georgian Group would take place as per the engagement plan.   
 
SH advised that he was mortified when he saw the brick samples 
presented last year in Brixton.  He has a friend who used handmade 
bricks for a recent project.  The bricks used for the Head House need to 
reflect the local buildings (1785-1810). 
 
TS advised that he has been in touch with David McKinstry, Secretary of 
the Georgian Group.  TS understands that the small samples previously 
presented as options for the Head House came from TDM, a 
manufacturer in Holland.  TS would like TfL to consider a local brick (e.g. 
Lambeth Stock) and consider a bigger sample board. 
 
JK confirmed that it is TfL’s intention to talk to the Georgian Group.  He 
also pointed out that there are certain engineering standards to be met, 
which will influence the final choice of brick type.  A larger brick sample 
set would be displayed at Montford Place. 
 
SH advised that he is happy to provide information on handmade bricks.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
TfL 
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 Item Action 

 
 
 
5.18 
 
 
 
 
 
5.19 
 
 
 
 
5.20 
 
 
5.21 
 
 
5.22 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
5.23 
 
 
 
 
 
 
5.24 
 
 
5.25 
 
 

JK requested that SH sends this information to the general NLE email 
address. 
  
TS stated that at the recent planning committee meeting attended by 
Jonathan Cooper of London Underground, the current Head House 
architects did a very poor job of making NLE’s case – even with the 
support of planners from Lambeth Council.  TS wonders why they are still 
working on the project. 
 
JL had hoped for the beginning of a new chapter, so she is very 
disappointed with what JK has said in relation to the design of the Head 
House.  If you want planning permission, you need to take all of these 
comments on board. 
 
JK reiterated that the size of the Head House will be difficult to change 
but the appearance can be reconsidered. 
 
JL believes that the whole design needs to be looked at, not just the 
external appearance. 
 
EH made the following comments: 

 It is very important that comments made at the forthcoming drop-in 
sessions are recorded.  EH suggested a synopsis of all points 
made, to ensure the community is properly represented.  JK 
confirmed that all points made at the drop-ins will be recorded and 
circulated 

 In the planning application for the Head House, there is only a plan 
for the top level, so it is unclear what happens on the other three 
floors.  JK advised that a previous presentation about the 
appearance of the Head House included diagrams for each floor.  
EH responded to state he considers that detailed plans of each 
level of the Head House (not diagrams) should be included in the 
Planning Application, a requirement made by Lambeth on any 
other developer.  JK confirmed he would take this comment away 
for consideration.  

 
ML commented that with regard to the massing, the difference of 53m2 is 
absolutely key.  It is such a small amount of space – probably equivalent 
to half the size of the room this meeting is currently taking place in.  If this 
could be placed underground, it is unlikely that anyone would object to 
the Head House being built.   
 
 
Cllr CH advised that all comments made today about the Head House will 
be minuted. 
 
MG thanked everyone for attending today and asked people to leave their 
names before leaving. 
 

 
 
 
SH 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NLE / 
TfL 
 
 

 
 
 
 
JK (TfL) 
 
 
 
 
 
 
 
 
 
 
 
NLE / 
TfL 
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 Item Action 

5.26 
 
 
 
 

5.27 
 
 
 
5.28 
 
 
 
5.29 
 
 
 
 
 
 
 
5.30 
 
 
 

KH commented that it is obviously clear now that there is a great deal of 
expertise in this room, yet the project architects do not seem to have 
engaged with the local community.  Would it be possible to get a small 
meeting with them?   
 
JK confirmed that the project architects and engineers will attend the 
drop-in sessions.  If you want to have smaller meetings with them, this 
can be done but the views of the entire community must be captured. 
 
Cllr CH suggested that smaller meetings with the project architects and 
engineers could take place at the beginning or end of the proposed drop-
in sessions. 
 
JL stated that with regard to the previous Head House application, TfL 
knew the residents would not like the plans but decided to proceed 
anyway.  Can you please confirm that you will not do the same again?  
JK responded to advise he did not agree with this statement.  JL stated 
that Mark Wild of London Underground confirmed this was the case.  JK 
advised that some things will not be possible but TfL will listen and 
respond. 
 
NC requested it be minuted that the general consensus of today’s 
meeting was that local residents do not like the House Head proposal and 
want something different. 
 

 
 
 
 
 
NLE / 
TfL 
 
 
 
 
 
 
 
 
 
 
 
 

   

6.0 
 
 
6.1 

Re-landscaping the green, including a proposal from Edward 
Hutchinson (EH) 
 
To be discussed at the end of the meeting (see section 13.0) 

 

   

7.0 
 
7.1 
 
 
 
 
 
 
 
7.2 
 
 
7.3 

Kennington Loop noise 
 
PB explained that residents with the Kennington Loop running beneath 
their properties have been experiencing significantly increased noise 
levels in the past 3-4 weeks.  She has been liaising with TfL and this 
issue was first raised during the NLE consultation process.  She cannot 
put up with the increased level of ground-borne noise she is experiencing 
at present and something must be done.  It disturbs her even when she is 
not wearing her hearing aids. 
 
In response, JK suggested a separate meeting between PB, RM and 
other affected residents. 
 
Cllr CH checked with other affected residents present, who indicated they 
would be happy for such a meeting to take place.  PB will coordinate.  RM 
confirmed this meeting could take place in the next two weeks.  

 
 
 
 
 
 
 
 
 
 
 
 
 
PB / RM 
(FLO) 
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 Item Action 

8.0 
 
8.1 

Construction noise, dust and working hours 
 
Nothing further to be added (standard agenda item). 

 

   

9.0 
 
9.1 

Kennington Station re-zoning 
 
Nothing further to be added (standard agenda item). 

 

   

10.0 
 
10.1 
 
10.2 
 
 
 
10.3 
 
 
 
10.4 
 
 
 
 
10.5 
 
 

Future agenda items 
 
Cllr CH invited suggestions for future agenda items. 
 
ML suggested a dedicated CLG focused just on the Head House and the 
landscaping of Kennington Green – or possibly one for each.  This may 
work best at the end of the consultation process. 
 
Cllr CH asked if the approach suggested by ML would work?  JT asked 
ML for his opinion.  ML believes that TfL are the experts on this sort of 
process. 
 
SD suggested that residents become involved with briefing the project 
engineers and architects – not in a formal sense but to input into the brief.  
This will ensure concerns such as local house design and the 
conservation area are considered. 
 
Chair CH highlighted that a meeting with project engineers and architects 
has already been agreed.  Thought needs to be given as to how this 
could work. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NLE / 
TfL 
 

11.0 
 
11.1 
 
 
11.2 

Dates of future meetings 
 
MT advised that the date of the next meeting is not yet fixed but will be in 
April. 
 
Cllr CH believes it is important to be mindful of Easter and also the school 
holidays taking place in April.  Also suggested setting the dates of the 
next two meetings at the same time.  

 
 
MT (TfL) 
 
 
MT (TfL) 

   

12.0 
 
12.1 

AOB  
 
No further issues raised. 
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13.0 
 
 
13.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
13.2 
 
 
 
 
13.3 

Re-landscaping the green - a proposal from Edward Hutchinson 
(EH) 
 
EH explained that he  has been a landscape architect for 45 years and 
lives locally.  He has developed some ideas for the future landscaping of 
Kennington Green, which were presented to the meeting, including: 

 History of the site: 
- 1831:  interesting spatial arrangements 
- 1916   demolished houses and garage 
- 1945:  bomb damage map 
- 2014:  before the project started 

 2025: 
- Important to recognise what will happen in the area in the 

future 
- Highlighted current proposals from Barclay Homes 
- Kennington Green has always been a large significant 

space and will become an even more significant area of 
green space in Kennington 

 Community principles developed 18 months ago, to look at how to 
develop the site 

 EH believes this should be a shared space – not road and 
pavement 

 TfL is committed to replanting trees on Kennington Road 

 Visual illustration of how trees are moved.  EH is concerned there 
is not enough space for route growth 

 Cannot have new trees on the west side of the Green.  However, 
grass is one element that can feature in large quantities 

 There is an issue of the Green being next to a road 

 EH ran through some possible design options.  Different design 
elements featured including – maximised use of grass to make soft 
shapes; protected grass border area; a garden in front of the Head 
House to soften this area; and mounding rather than totally flat 
grass 

 EH sees this is a simple, low maintenance scheme that attempts to  
coordinate the space available 

 

ML and Cllr CH thanked EH for his work and for sharing his vision.  EH 
stated there is a lot more he can share, given more time.  Cllr CH 
mentioned that ML has already made a suggestion that a separate 
meeting is needed on this subject. 
 
Cllr CH thanked everyone for their attendance and closed the meeting. 

 

 
Meeting started at 18:32 and closed at 20:02 
Minutes drafted by MW 


