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Northern line extension 
 
Nine Elms and Oval Community Liaison Group  
 
22 October 2015 
Bolney Meadow Community Centre 
 
Attendees: 
 
Name  Organisation 
Cllr rep: Claire Holland (Cllr CH) LB Lambeth 

Officer rep: Iago Griffiths (IG) LB Lambeth 

Sarah Finn (SF) LB Lambeth 

Donald Stark (DS) NLE Community Action 

Roland Petchey (RP) Claylands Green NLE Action 
Group 

Frances Goodchild (FG) Claylands Green NLE Action 
Group & Fentiman Rd 

Lochlan Macaulay (LM) Transport for London 

Katie-Jane Kyte (KK) Transport for London 

Michael Tarrega (MT) Transport for London 

Adelle Peattie (AP) Transport for London 

Andrew Fletcher (AF) FLO 

Jesus Campos (JC) FLO 

 
Apologies: Caryl Davies, Malcolm Russell, Charles Pender 
 
 Item Action 
1.0 
 
1.1 

Introductions and apologies 
 
Cllr CH thanked all for coming and advised that there is now 
an agreed meeting structure and time which the group should 
endeavour to stick to. 

 

   
2.0 Minutes of the previous meeting   
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 Item Action 
2.1 FG raised a query with point 3.14 window cleaning – LM 

advised that Best Practicable Means are being employed by 
the project and dust monitoring data shows that the NLE has 
not breached thresholds and therefore will not be engaging in 
window cleaning at this time. AF agreed and added that the 
NLE is damping down works to mitigate dust. FG 
acknowledged this but advised this issue may be raised again 
in the future. SF asked to see details of the dust monitoring 
regime for the NLE and LM agreed that this could be 
provided. 

 
 
 
 
 
 
 
 
Flo 

   
3.0 
 
 
 
 
 
 
 
3.1 
 
 
 
 
3.2 
 
 
 
 
 
 
 
 
3.3 
 
 
 
 
 
 
3.4 
 
 
 

Northern line extension progress report and update 
 
JC and AF gave a presentation on: 

• Overall update 
• 3 month lookback and lookahead 
• Feedback and suggestions 
• Engagement opportunities and how to contact us 

 
AF reported that the community can contact us in a variety of 
ways; 24/7 dedicated helpdesk on 0343 222 2424 (option 1), 
via email to nle@tfl.gov.uk or at ‘drop in’ sessions which we 
will be setting up soon. 
 
AF advised that the NLE will be joining with Mace and 
Barratts to invest in a community landscaping scheme at the 
Wyvil Estate. There are also a number of local businesses 
now involved with the NLE including the canteen catering 
company at Nine Elms and Battersea site offices. FG queried 
the percentage of staff on the NLE from the local areas; KK 
advised that the project can feed this back at the next 
meeting and going forward. 
 
AF reported that the NLE has hosted work experience 
students from Lambeth and Wandsworth and will be starting 
the school engagement programme soon, in which the 
expectations for people working on a construction site in 
terms of health, safety, discipline and conduct will be 
discussed.  
 
JC advised that through the demolition of the Banhams 
Security building the project was able to help two local 
charities but giving them the redundant furniture from the 
building. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Flo 

   
4.0 
 
4.1 

Defects surveys 
 
JC reported that Flo are progressing with the defects surveys 
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 Item Action 
 
 
 
 
 
 
 
 
 

and this is an ongoing process with no issues to report at this 
time. RP queried whether the contract for the surveyor has 
been let, AF advised that it had and those within the zone of 
influence for the tunnels and excavation will be contacted by 
CPM Surveys. JD added that those properties affected by 
piling works have already been contacted and surveys have 
been done. AF reported that the monitoring regime is also in 
place and Flo are working through contacting building 
owners/freeholders/leaseholders as appropriate. Cllr CH 
questioned whether this should just be freeholders and LM 
advised that long leaseholders would be contacted. RP 
advised that he had received his settlement deed in the post 
but there was no mention of a due date to send back. LM 
advised that residents should send their deed back at their 
earliest convenience and AF stated that the witness signature 
at the back does not have to be someone in the legal 
profession, so long as it is not a relative.  

   
5.0 
 
5.1 

Construction noise 
 
JC reported that both attended and unattended noise 
monitoring is in place and Flo have a baseline by which to 
track construction noise levels. JC advised that no triggers, 
set out in the Section 61, have been hit although there have 
been circumstances where a noise has peaked the Flo have 
investigated the root causes to mitigate this. SF asked for 
details on the noise monitoring regime and LM agreed this 
can be shared, JD adding that the Flo environmental team do 
provide updates to LB Lambeth on a regular basis. 

 
 
 
 
 
 
 
 
 
Flo 

   
6.0 
 
 
 
6.1 

Update on any issues since the last meeting which have 
changed from the Environmental Statement published 
during the Inquiry 
 
LM reported that the Environmental Statement had indicative 
traffic routes illustrated which avoided the Vauxhall gyratory. 
This has been reviewed given the amount of development 
now in this area by the TfL Planned Interventions team and 
the Borough Highways officers and it has been agreed that 
NLE construction traffic can now use the gyratory. FG stated 
that this is not a ‘minor’ change and DS questioned how many 
lorry movements this change will cover. LM advised that this 
can be reported on in the next meeting but reminded the 
group that at Battersea a large amount of materials are being 
removed from site by river rather than road. FG suggested 
that the project issues a notification regarding this change in 
traffic movements and more information is needed. Cllr CH 
questioned how this is being monitored to ensure the change 

 
 
 
 
 
 
 
 
 
 
 
TfL / 
Flo 
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 Item Action 
is not detrimental to the area as a whole. LM advised that 
there are construction logistics groups which look closely at 
this area of London and bring together all developers, 
Borough Highways officers and TfL Planned Intervention 
representatives. TfL are also commissioning an independent 
piece of work to verify this and LM reiterated that TfL are 
closely reviewing. 

   
7.0 
 
7.1 

Track form 
 
LM advised that the track form continues to be under design 
and although it is progressing there is no update yet. Cllr CH 
asked that there is an update either on the track form itself or 
timelines for the next meeting. 

 
 
 
 
TfL / 
Flo 

   
8.0 
 
8.1 
 
 
 
 
8.2 
 
 
 
 
 
 
8.3 
 
 
 
 
 
 
 
 
 
 
8.4 

Nine Elms station over-site development 
 
AP gave an update on the Nine Elms station OSD. TfL have 
been working with LB Lambeth on the design and will be 
submitting a full planning application imminently. This will 
include indicative visualisations for the new station. 
  
AP reported that there will be 362 residential units and a 
commercial building, which has been included further to 
comments from LB Lambeth. There will also be active 
frontages including retail space and 44% of the scheme 
comprises new public realm, including a large public open 
space.  
 
AP advised that the percentage of affordable homes is 
subject to ongoing negotiation with LB Lambeth. A viability 
assessment has been provided. FG questioned the order of 
magnitude of affordable housing and AP advised that one of 
the buildings has been designed to be solely affordable and 
to a high design standard. Cllr CH stated that social housing 
is also a high priority and AP acknowledged this and informed 
the group the planning application to develop social housing 
for LB Lambeth on the Fenwick estate as part of the S106 
obligations from Sainsbury’s element of the Nine Elms site. 
 
IG questioned whether there will be any consultation done. 
AP advised that the application will be on the Planning Portal 
for residents to see and there had been two open days in 
January and April of this year, and there may be a further one 
once the application has been submitted. 

 

   
9.0 
 

Issues raised by community groups and residents 
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 Item Action 
9.1 
 
 
 
 
 
 
 
 
9.2 

DS questioned why there are so many bollards in the road at 
Kennington Green, acknowledging that this was not strictly to 
do with the Nine Elms CLG but the NLE as a whole. LM 
advised this is traffic management as the road markings were 
removed for utility diversion work. FG raised a concern that 
the pavement has been lost and Cllr CH reported that there 
has been a walkaround with Val Shawcross AM and Cllr Jane 
Edbrooke to review the area. 
 
FG questioned what the percentage of contracts let currently 
is. JC advised that the project can come back on this at the 
next meeting and FG stated that it was raised at the public 
inquiry. JC advised that the major contracts for, for example, 
piling had been let but there is still a large amount of the work 
to be awarded, for example in the fit out stage. 

 
 
 
 
 
 
 
 
 
 
 
Flo 

   
10.0 Future agenda items 

 
None raised. 

 

   
11.0 Dates of future meetings 

 
KK advised the next meeting will be in January and meetings 
for 2016 will be scheduled in in advance. 

 

   
   
 
Meeting started 7.04 and closed at 8.00 
Minutes drafted by KK  
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