



Tranche	Route Number	Route Details	ITT	Tender Return	Award	Contract Start Date
601	196	Elephant & Castle - Norwood Junction	03/04/2017	30/05/2017	August	05-May-18
	241	Stratford City - Canning Town	03/04/2017	30/05/2017	August	05-May-18
	330	Wanstead Park - Canning Town	03/04/2017	30/05/2017	August	05-May-18
	474/N474	Canning Town - Manor Park	03/04/2017	30/05/2017	August	28-Apr-18
602	* 67	Wood Green - Aldgate	10/04/2017	05/06/2017	September	28-Apr-18
	* 106	Finsbury Park - Whitechapel	10/04/2017	05/06/2017	September	28-Apr-18
603	95	Southall - Shepherds Bush Green	24/04/2017	19/06/2017	September	28-Apr-18
	31/N31	Camden Town - White City	24/04/2017	19/06/2017	September	28-Apr-18
604	* 44/N44	Sutton/Tooting - Victoria/Aldwych	15/05/2017	26/06/2017	September	02-Jun-18
	* 77	Tooting - Waterloo	15/05/2017	26/06/2017	September	02-Jun-18
	* 87/N87	Aldwych - Wandsworth/Kingston	15/05/2017	26/06/2017	September	02-Jun-18
	* 127	Tooting Broadway - Purley	15/05/2017	26/06/2017	September	14-Apr-18
605	* 37/N37	Peckham - Putney Heath	22/05/2017	03/07/2017	October	02-Jun-18
	171/N171	Holborn - Catford	22/05/2017	03/07/2017	October	28-Apr-18
	* 219	Wimbledon - Clapham Junction	22/05/2017	03/07/2017	October	02-Jun-18
	* 270	Putney Bridge - Mitcham	22/05/2017	03/07/2017	October	02-Jun-18
	337	Richmond - Clapham Junction	22/05/2017	03/07/2017	October	26-May-18
	* 386	Blackheath - Woolwich	22/05/2017	03/07/2017	October	02-Jun-18
	* 424	Putney Heath - Fulham	22/05/2017	03/07/2017	October	07-Apr-18
	* 485	Wandsworth - Hammersmith	22/05/2017	03/07/2017	October	05-May-18
606	* 268	Golders Green - Finchley Road	05/06/2017	17/07/2017	October	09-Jun-18
	389/399	Barnet (Salisbury Road - Western Way), Barnet - Hadley Wood	05/06/2017	17/07/2017	October	07-Apr-18
	631/H3	Golders Green - East Finchley/Henrietta Barnett School	05/06/2017	17/07/2017	October	09-Jun-18
	H2	Golders Green - Hampstead Garden Suburbs - Golders Green	05/06/2017	17/07/2017	October	09-Jun-18
	143D	Brent Cross - East Finchley	05/06/2017	17/07/2017	October	30-Jun-18
	643	Brent Cross - East Finchley	05/06/2017	17/07/2017	October	30-Jun-18
607	* 230	Upper Walthamstow - Wood Green	12/06/2017	24/07/2017	October	23-Jun-18
	* 231	Turnpike Lane - Enfield Chase	12/06/2017	24/07/2017	October	09-Jun-18
	* 327	Waltham Cross - Turkey Street - Waltham Cross	12/06/2017	24/07/2017	October	09-Jun-18
	* 491	Waltham Cross - North Middlesex Hospital	12/06/2017	24/07/2017	October	02-Jun-18

\* - Indicates the route may be extended by two years



Tranche	Route Number	Route Details	ITT	Tender Return	Award	Contract Start Date
608	30	Hackney Wick - Marble Arch	19/06/2017	31/07/2017	November	23-Jun-18
	* 425	Clapton - Stratford	19/06/2017	31/07/2017	November	07-Jul-18
	* N550	Trafalgar Square - Canning Town	19/06/2017	31/07/2017	November	01-Sep-18
	* N551	Piccadilly Circus - Gallions Reach	19/06/2017	31/07/2017	November	01-Sep-18
	D6	Cambridge Heath - Crossharbour	19/06/2017	31/07/2017	November	15-Sep-18
	D8	Stratford International - Crossharbour	19/06/2017	31/07/2017	November	15-Sep-18
609	* 216	Kingston - Staines	26/06/2017	07/08/2017	November	30-Jun-18
	* K1	Kingston - New Malden	26/06/2017	07/08/2017	November	30-Jun-18
	* K2	Kingston Hospital - Hook	26/06/2017	07/08/2017	November	30-Jun-18
	* K3	Roehampton - Esher	26/06/2017	07/08/2017	November	30-Jun-18
	* K4	Kingston Hospital - Mansfield Park Estate	26/06/2017	07/08/2017	November	30-Jun-18
	969	Whitton - Roehampton Vale	26/06/2017	07/08/2017	November	02-Jun-18
610	* N5	Trafalgar Square - Edgware	03/07/2017	14/08/2017	November	28-Jul-18
	* N20	Trafalgar Square - Barnet	03/07/2017	14/08/2017	November	28-Jul-18
611	R9	Orpington - Ramsden Estate	10/07/2017	21/08/2017	November	18-Aug-18
612	9/N9	Heathrow T5/Hammersmith - Aldwych	17/07/2017	29/08/2017	December	01-Sep-18
	209/609	Hammersmith - Mortlake	17/07/2017	29/08/2017	December	18-Aug-18
	390/N390	Notting Hill Gate - Archway	17/07/2017	29/08/2017	December	01-Sep-18
613	105/N105	Heathrow (Central Area) - Greenford	24/07/2017	04/09/2017	December	30-Jun-18
	* 288	Queensbury - Broadfield Estate	24/07/2017	04/09/2017	December	01-Sep-18
	* 303	Edgware - Colindale	24/07/2017	04/09/2017	December	01-Sep-18
	* 305	Edgware - Kingsbury	24/07/2017	04/09/2017	December	01-Sep-18
	H12	South Harrow - Stanmore	24/07/2017	04/09/2017	December	01-Sep-18
	H14	Northwick Park - Hatch End	24/07/2017	04/09/2017	December	01-Sep-18
	H17	Harrow - Wembley Central	24/07/2017	04/09/2017	December	01-Sep-18
	* H18/H19	Harrow - Headstone Lane - Belmont - Harrow	24/07/2017	04/09/2017	December	01-Sep-18
	614	* 60	Streatham Common - Old Coulsdon	31/07/2017	11/09/2017	December
* 166		West Croydon - Epsom Hospital	31/07/2017	11/09/2017	December	01-Sep-18
* 293		Morden - Epsom Hospital	31/07/2017	11/09/2017	December	01-Sep-18
* 404		Coulsdon - Caterham on the Hill	31/07/2017	11/09/2017	December	29-Sep-18
* 412		West Croydon - Purley Cross	31/07/2017	11/09/2017	December	01-Sep-18
* 434		Whyteleafe South - Rickman Hill	31/07/2017	11/09/2017	December	01-Sep-18
* 466		Addington Village - Caterham on the Hill	31/07/2017	11/09/2017	December	01-Sep-18
612		Wallington - Selsdon	31/07/2017	11/09/2017	December	01-Sep-18
685		Hamsey Green - Selsdon	31/07/2017	11/09/2017	December	01-Sep-18

\*- Indicates the route may be extended by two years



Tranche	Route Number	Route Details	ITT	Tender Return	Award	Contract Start Date
615	144	Edmonton Green - Muswell Hill Broadway	07/08/2017	18/09/2017	December	13-Oct-18
	634	Barnet - Muswell Hill Broadway	07/08/2017	18/09/2017	December	01-Sep-18
616	73/N73	Victoria - Stoke Newington/Walthamstow	14/08/2017	25/09/2017	January	01-Sep-18
617	* 139/N139	Waterloo - Golders Green	29/08/2017	09/10/2017	January	01-Sep-18
	626	Finchley Central - Dame Alice Owen's School	29/08/2017	09/10/2017	January	01-Sep-18
618	* 319	Sloane Square - Streatham Hill	04/09/2017	16/10/2017	January	15-Sep-18
	* 356	Shirley - Sydenham Hill	04/09/2017	16/10/2017	January	15-Sep-18
619	* 165	Romford - Rainham	11/09/2017	23/10/2017	January	29-Sep-18
	* 179	Ilford - Chingford	11/09/2017	23/10/2017	January	29-Sep-18
	193	Romford - County Park Estate	11/09/2017	23/10/2017	January	29-Sep-18
	* 252	Hornchurch - Collier Row	11/09/2017	23/10/2017	January	29-Sep-18
	* 256	Noak Hill - Hornchurch	11/09/2017	23/10/2017	January	29-Sep-18
	* 365/N365	Havering Park - Orchard Village	11/09/2017	23/10/2017	January	29-Sep-18
	497	Harold Wood - Hilldene Avenue	11/09/2017	23/10/2017	January	29-Sep-18
620	* C3	Earls Court - Clapham Junction	18/09/2017	30/10/2017	February	06-Oct-18
621	79	Edgware - Alperton	25/09/2017	06/11/2017	February	24-Nov-18
	94	Acton Green - Piccadilly Circus	25/09/2017	06/11/2017	February	13-Oct-18
	223	Harrow - Wembley Central	25/09/2017	06/11/2017	February	13-Oct-18
	224	St Raphaels Estate - Wembley Central	25/09/2017	06/11/2017	February	13-Oct-18
622	12/N12	Dulwich - Oxford Circus	02/10/2017	13/11/2017	February	03-Nov-18
	* 452	Wandsworth - Kensal Rise	02/10/2017	13/11/2017	February	01-Dec-18
	453/N453	Marylebone - Deptford Bridge	02/10/2017	13/11/2017	February	17-Nov-18
623	* 318	Stamford Hill - North Middlesex Hospital	09/10/2017	20/11/2017	February	10-Nov-18
624	H25	Hatton Cross - Hanworth	16/10/2017	27/11/2017	March	17-Nov-18
625	403	West Croydon - Warlingham	23/10/2017	04/12/2017	March	27-Oct-18
	* S1	Lavender Fields - Banstead	23/10/2017	04/12/2017	March	01-Dec-18
626	104	Stratford - Beckton Bus Station	30/10/2017	11/12/2017	March	08-Dec-18
	300	Canning Town - East Ham	30/10/2017	11/12/2017	March	08-Dec-18
	304	Manor Park - Custom House	30/10/2017	11/12/2017	March	08-Dec-18

\*- Indicates the route may be extended by two years



Tranche	Route Number	Route Details	ITT	Tender Return	Award	Contract Start Date
627	* 51	Woolwich - Orpington	06/11/2017	02/01/2018	April	08-Dec-18
	61	Bromley North - Chislehurst	06/11/2017	02/01/2018	April	01-Dec-18
	* 261	Lewisham - Locks Bottom	06/11/2017	02/01/2018	April	01-Dec-18
	* R10/R5	Orpington - Pratts Botton - Orpington	06/11/2017	02/01/2018	April	08-Dec-18
	* R7	Chislehurst - Chelsfield	06/11/2017	02/01/2018	April	08-Dec-18
628	* 391	Richmond - Sands End	13/11/2017	08/01/2018	April	15-Dec-18
629	* 292	Borehamwood - Colindale	20/11/2017	15/01/2018	April	08-Dec-18
	603	Muswell Heath - Swiss Cottage	20/11/2017	15/01/2018	April	12-Jan-19
630	* 228	Central Middlesex Hospital - Maida Hill	27/11/2017	22/01/2018	April	19-Jan-19
	* 283	East Acton - Barnes Pond	27/11/2017	22/01/2018	April	02-Mar-19
631	* 96	Woolwich - Bluewater	04/12/2017	29/01/2018	May	26-Jan-19
	178	Woolwich - Lewisham	04/12/2017	29/01/2018	May	08-Dec-18
	244	Woolwich - Abbey Wood	04/12/2017	29/01/2018	May	08-Dec-18
	291	Woolwich - Plumstead, Woodlands Estate	04/12/2017	29/01/2018	May	08-Dec-18
	301	Bexleyheath - Woolwich	04/12/2017	29/01/2018	May	08-Dec-18
	* 428	Erith - Bluewater	04/12/2017	29/01/2018	May	26-Jan-19
	B11	Bexleyheath - Thamesmead	04/12/2017	29/01/2018	May	08-Dec-18
	* B15	Horn Park - Bexleyheath	04/12/2017	29/01/2018	May	26-Jan-19
	632	* 122	Crystal Palace - Plumstead	11/12/2017	05/02/2018	May
	* 472/N472	North Greenwich - Thamesmead	11/12/2017	05/02/2018	May	26-Jan-19
	* 486/N486	North Greenwich - Bexleyheath	11/12/2017	05/02/2018	May	23-Feb-19
	601	Thamesmead - Wilmington Schools	11/12/2017	05/02/2018	May	26-Jan-19
	602	Thamesmead - Townley Grammar School	11/12/2017	05/02/2018	May	26-Jan-19
633	43/N43	Friern Barnet - London Bridge	02/01/2018	12/02/2018	May	02-Feb-19
	134/N134	Tottenham Court Road - North Finchley	02/01/2018	12/02/2018	May	02-Feb-19
634	3/N3	Bromley North/Crystal Palace - Oxford Circus	08/01/2018	19/02/2018	May	09-Feb-19
	* 200	Raynes Park - Mitcham	08/01/2018	19/02/2018	May	23-Feb-19
	493	Richmond, Manor Circus - Tooting St Georges	08/01/2018	19/02/2018	May	29-Mar-19
635	20	Walthamstow - Debden	15/01/2018	26/02/2018	June	23-Mar-19
	123	Ilford - Wood Green	15/01/2018	26/02/2018	June	02-Mar-19
	158	Stratford - Chingford Mount	15/01/2018	26/02/2018	June	02-Mar-19
	275	Walthamstow - Barkingside	15/01/2018	26/02/2018	June	02-Mar-19
	357	Chingford Hatch - Whipps Cross	15/01/2018	26/02/2018	June	02-Mar-19

\* - Indicates the route may be extended by two years



636	* 262	Stratford - Beckton	22/01/2018	05/03/2018	June	30-Mar-19
	* 372	Hornchurch - Lakeside	22/01/2018	05/03/2018	June	30-Mar-19
	* 396	Ilford - Goodmayes	22/01/2018	05/03/2018	June	30-Mar-19
	* 473	Stratford - North Woolwich	22/01/2018	05/03/2018	June	30-Mar-19
637	* 317	Enfield - Waltham Cross	29/01/2018	12/03/2018	June	30-Mar-19
	* 393	Chalk Farm - Clapton	29/01/2018	12/03/2018	June	23-Mar-19

\* - Indicates the route may be extended by two years