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CASE DETAILS 

 

 This Order would be made under Sections 1, 3 and 5 of the Transport and Works 

Act 1992, and is known as the London Underground (Northern Line Extension ) 
Order 201[ ] (“the Order”) (Document NLE/A/12/6). 

 The application for the Order was made on 30 April 2013 by Transport for 

London (TfL) (the Promoters), and there were 258 objections to the draft Order 
of which 34 were withdrawn, three superseded and six re-categorised before the 

inquiry closed (DocumentTfL119). 

 The Order would authorise the construction, operation and maintenance of an 
extension of the Northern Line (NL) (Charing Cross Branch) from Kennington 

Station in the London Boroughs of Lambeth and Southwark to a new station at 
the site of the disused Battersea Power Station (BPS) in the London Borough of 

Wandsworth (LBW) with an intermediate station at Nine Elms in Vauxhall.  The 
Order would also authorise the compulsory acquisition and the temporary use of 
land for the purposes of the works and confer other powers, including deemed 

planning permission, Listed Building and Conservation Area consents, in 
connection with the construction and operation of the railway under TRANSPORT 

AND WORKS ACT 1992: London Underground (Northern Line Extension) Order 
(NLE).   

Summary of Recommendations: That the Order be made, and that the 

deemed planning permission and Listed Building and Conservation Area 
Consents and Open Space Certificate be granted, subject to conditions. 

 

1. PREAMBLE 
 

1.1. I have been appointed pursuant to Section 11 of the Transport and Works Act 
1992 (TWA) to hold a public inquiry into the Order and to report to the 

Secretaries of State for Transport and Communities and Local Government 
(SoSs).  The inquiry was held at the Pestana Hotel, 354 Queenstown Road, 
London, SW8 4AE on 19-22, 26-29 November and 10-13 and 17-20 

December 2013. 
 

1.2. I made several unaccompanied inspections of the sites affected by the 
proposals before the close of the inquiry.  On 14 and 15 January 2014, I 
made a further inspection of the sites and surroundings accompanied by 

representatives of the Promoters and Supporters of/Objectors to the scheme. 
 

1.3. The draft Order (Document NLE/A/12/6) would authorise the construction and 
operation of the NLE and the associated compulsory acquisition and 
temporary use of land for the purposes of the NLE.  In summary, the scheme 

comprises a 3.2 km extension of the Charing Cross Branch of the NL, new 
stations at Nine Elms and Battersea, permanent ventilation shafts and head-



REPORT TO THE SECRETARIES OF STATE FOR     FILE REFS: DPI/H5960/13/21;                      
TRANSPORT AND COMMUNITIES AND LOCAL GOVERNMENT   NPCU/LBP/N5660/72239; NPCU/CAC/N5660/72240; 

NPCU/CAC/N5660/72241; NPCU/LBP/H5960/72262; 
and NPCU/LBP/N5840/72355 

  

________________________________________________________________________ 

2 

 

houses at Kennington Park and Kennington Green and four additional cross-

passages at Kennington Station, together with such works as are necessary 
for their construction. 

 
1.4. The application for a direction that planning permission be deemed to be 

granted (Document NLE/A/12/6) relates to the development sought to be 

authorised by the Order, in particular those aspects of the proposals 
identified in Appendix 1 to the application and on the relevant plans in 

Appendix 3.7 .  The application was accompanied by draft conditions in 
Appendix 2.  Those conditions have been the subject of detailed discussion 
with the three local authorities (LB Lambeth (LBL), LB Wandsworth (LBW) 

and LB Southwark (LBS)), and also involving English Heritage (EH); a final 
revised set of conditions (Document TfL14D) reflects both these discussions and 

suggestions at the inquiry.  There is agreement between TfL and each of the 
three authorities as to these conditions. 

 

1.5. There are two Conservation Area Consent (CAC) applications: one relating to 
the demolition of the boundary wall and gates west of Kennington Green and 

the other to the demolition of the Old Lodge in Kennington Park.  Draft 
conditions (Document TfL14D) have been agreed with the relevant local planning 
authority (LPA) and EH. 

 
1.6. There are three Listed Building Consent (LBC) applications: two identical 

applications relate to the cross-passages at Kennington Station, duplicated 
since one pair lies within Southwark and the other in Lambeth; the third 

application in Wandsworth relates to the proposed works to the cranes and 
jetty at Battersea Power Station (BPS) so as to allow the temporary 
dismantling, removal and reinstatement of the cranes.  Draft conditions 
(Document TfL14D) have again been agreed with the relevant LPA and EH. 

 

1.7. The application for the Open Space Certificate relates only to rights in respect 
of maintenance and renewal of the underground apparatus at Kennington 
Green and Kennington Park.  No conditions are considered necessary in 

respect of this Certificate. 
 

1.8. There are 46 supporters of the Order scheme (Document TfL119) and 27 other 
third parties made representations regarding the scheme (Document TfL119).  
Initially, 256 objections were originally made to the scheme in response to 

the advertisement of the Order application, of which 34 were withdrawn 
before the inquiry closed.  There were two late objections that have also 

been taken into account.  Copies of the statements withdrawing objections 
are detailed in Document TfL85.   

 

1.9. As for the CAC applications, there are four outstanding objections with regard 
to Kennington Green and 46 in respect of Kennington Park.  There are two 

objections to the LBC application for the BPS Jetty and opposing the 
application at Kennington Station. 
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1.10. A full list of Objectors/Supporters giving their current status is contained in 

Document TfL119.  A summary of Objectors’ reasons and where rebuttal 
evidence can be found is contained in Document TfL121 and the main 

points are drawn out in the body of this report.  The full details of objections 
etc and the TfL’s responses are included at Documents TfL120 and 121.    

 

1.11. The main grounds of the outstanding objections are: 
 

a. the proposed development is not justified on transport grounds; 

 
b. the proposed development is required primarily to serve one developer 

and the cost of achieving this would restrain necessary works in the 
London Boroughs affected; 

 
c. there are better and cheaper alternatives and these have not been 

sufficiently tested; 

 
d. the contributions that would be delivered by the London Boroughs are 

not proportionate to the benefits.  This is especially so of Lambeth; 
 

e. the new station proposed for Nine Elms is not required and if it is 

constructed it should have two entrances and better connectivity for 
pedestrians and cyclists; 

 
f. the NLE should be continued through to Clapham Junction and, even if 

not now, the impacts of doing so should be tested; 

 
g. the impacts on the operation and safety at Kennington Station has not 

been considered adequately; 
 

h. the ability to finance the proposal is challenged and, as a consequence, 

there is a distinct possibility that other better justified transport schemes 
would be postponed or abandoned; 

 
i. the scheme for the redevelopment of BPS is weak for the later stages 

and especially the retail element; 

 
j. the redevelopment of BPS will deface the architectural merits of this 

iconic building on London and the Thames skyline; 
 

k. the refurbishment protocol for the cranes at Battersea Jetty is not 

guaranteed to deliver and the works should be done on site;  
 

l. there would be increased traffic, noise, vibration and dust during the 
construction period, leading to increased disturbance for residents and 
disruption for businesses as well as devaluing the public realm for a 

considerable period; 
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m. vibration and the effect on buildings and settlement; 

 
n. the construction methods are not the best to maintain environmental 

standards; 
 

o. the effects on the Kennington Green area would harm the Kennington 

Conservation Area (CA), Listed Buildings and their settings; 
 

p. the effects on the Registered Kennington Park in both functional and 
architectural terms would be harmful; 

 

q. there are better workplace options for the Kennington Green site; and 
 

r. there is a better workplace layout for the Kennington Park site; 
 

1.12. On 6 September 2013, the SoSs issued a Statement (Document DOC.1) setting out 

those matters on which they particularly wished to be informed for the 
purposes of considering the Order.  The matters listed are set out as 

headings in sections 3 (The Case for the Promoters) and 8 (Conclusions) of 
this report.  A Pre Inquiry Meeting was convened on 13 September 2013 
(Document DOC2 and 3). 

 
1.13. The inquiry was conducted under the Transport and Works (Inquiries 

Procedure) Rules 2004.  It was confirmed at the inquiry, on behalf of the 
Promoters, that all the statutory requirements in connection with the Order 

and the inquiry had been met and a note submitted (Document TfL16).  Several 
objections were made on legal or procedural issues at the inquiry.  These 
relate to the Environmental Statement (ES) and it is contended that the 

alleged omissions rendered the ES defective.  Two specific matters were 
raised pertaining to the perceived commitment of a further NL extension to 

Clapham and the direct consequences for the current proposal on and the 
future implications for Kennington Station.  In addition there were general 
concerns about the assessment of environmental impact on such topics as 

noise, pollution and the cumulative effects. 
 

1.14. In this regard, the ES that originally accompanied the application for the 
Order (Document NLE/A/19/1-6) comprises two volumes and a Non Technical 
Summary (Document NLE/A/19/7).  Subsequently, the ES was updated (Document 

NLE/A/19/8-9) to take account of developments and changes since the original 
submission.  The ES was carried out in accordance with published advice, and 

as can be seen later, was found to be adequate. 
 

1.15. At the start of the inquiry, TfL identified how the scheme had changed in 

three respects since the submission in April 2013 and it is in this form that 
TfL asks that the Order should be made.  The changes proposed to the Order 

as originally applied for have been put forward principally to meet points 
raised by those parties submitting initial objections to or representations on 
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the Order.  I am satisfied that the changes sought (which were open for 

discussion at the inquiry) are not substantial and would not adversely 
prejudice any party. 

 
1.16. First, the scheme no longer includes temporary work sites at Harmsworth 

and Radcot Streets following the selection of construction method B.  Both 

methods were subject to Environmental Impact assessment (EIA) in April 
2013 and the Environmental Statement Addendum (ESA) in August 2013 

made it clear that only construction method B would now be adopted.  This 
decision has been widely welcomed, including by LBL and LBS.  

 

1.17. Secondly, the scheme no longer includes proposals to replace the Old Lodge 
in Kennington Park, in response to the express request of LBL. The 

implications of that amendment were addressed in the ESA in August 2013. 
 

1.18. Thirdly, following negotiations with Chivas Brothers Limited (CBL) (OBJ/ 81), 

the scheme no longer includes accommodation works for CBL in respect of its 
proposed water tank.  CBL has separately obtained planning permission for 

the water tank in a slightly different position from that proposed in the Order, 
on land that has been acquired by TfL, through negotiation with Tesco.  This 
means that both the land and the water tank accommodation works are no 

longer required to be secured through the Order powers; and the Deposited 
Plans and draft Order have been amended to reflect this.   As explained in 

the TfL’s Statement of Case (SoC) (Document NLE/I1), both locations for the 
water tank were subject to EIA to allow for this possibility. 

 
1.19. Entirely separately, as also anticipated in TfL’s SoC, the acquisition of the 

Tesco land by agreement has meant that there is now the opportunity to 

provide a construction support site (comprising welfare and storage) facilities 
on part of the Tesco land.  Although this prospect too has been the 

considered in the ES, it is not a requirement of the scheme and, thus, falls 
outside the scope of the Order.  It will require separate planning permission, 
which has been applied for. 

 
1.20. The remaining sections of this report contain a brief description of the area, 

the gist of the cases presented, a rebuttal by the Promoters, and my 
conclusions and recommendations.  In the case of some Objectors they 
appeared at the inquiry as both part of an action group and to represent 

themselves.  To avoid repetition, wherever possible recording their points has 
only been made once.  Appendices to the report list those who appeared at 

the inquiry (Appendix A), the documents submitted before and at the inquiry 
(Appendix B), a list of abbreviations used in this report (Appendix C), and a list of 
draft conditions (Appendix D), which is recommended should be imposed on any 

deemed planning permission and/or CAC or LBC.  In reaching my 
conclusions, regard has been had to the recently published Planning Practice 

Guidance. 
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2.      DESCRIPTION OF THE SITE AND ITS SURROUNDINGS 

 
General 

 
2.1 The works relating to the proposed NLE alignment extend into the 

administrative areas of three local planning authorities, namely the London 

Boroughs of Wandsworth, Lambeth and Southwark (Document TFL5B, Appendix 2).  
However, the works proposed in LBS are relatively limited.   

2.2 Most of the NLE route, including the two new stations at Battersea and Nine 
Elms, sits within the Vauxhall, Nine Elms, Battersea Opportunity Area (VNEB 
OA).  With the exception of its western end, the OA generally comprises a 

narrow band of land on the south bank of the River Thames and much of it 
also falls within the extended Central Activity Zone (CAZ) (London Plan 2011).  

Historically, this area of London has been predominantly industrial, 
accommodating uses that served Central London.   

2.3 The NLE would run to and from a new terminus station at Battersea in the 

west (within LBW) travelling eastwards to the neighbouring LBL, within which 
a new intermediate station at Nine Elms would be located.  The route of the 

NLE would then continue eastwards through the LBL to Kennington, where it 
would join the existing NL (Charing Cross Branch), connecting to the 
Kennington Loop.  A short section of the railway line would extend into the 

LBS at this point and Kennington Station itself lies astride the boundary 
between LBL and LBS. 

2.4 Above ground, the western end of the OA is dominated by the disused Grade 
II* listed BPS decommissioned in 1983.  Adjacent to the south-west side of 

BPS are a series of NR lines, which run both at grade and on viaducts, the 
Battersea Dogs and Cats Home and the currently vacant National Grid – 
Gasholders site.  Opposite the BPS site on the south side of Battersea Park 

Road are medium and low rise post war residential developments, local 
authority housing, a modern residential development and a Victorian 

building, which houses a pub.   

2.5 Moving east and south there are several developments nearing the end of 
their productive lives, such as Royal Mail's sorting office, the New Covent 

Garden Market Authority land (CGMA), industrial uses, working wharves, 
together with rail and road infrastructure, offices and both new and 

traditional residential properties.  However, regeneration has already 
commenced with new development now underway on several major sites, 
including the 50-storey Vauxhall Tower, Embassy Gardens and phases of 

residential development at BPS and Riverlight on the River front, east of BPS 
(Document TfL5B, Appendix 5). 

2.6 Three national rail (NR) stations serve the VNEB OA - Vauxhall in the east 
and Battersea Park and Queenstown Road in the west.  Vauxhall Station, 
which is on the Victoria Line, is the only existing London Underground (LU) 
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station in the OA.  Battersea Park Station is approximately a 300 m walk 

west along Battersea Park Road and Queenstown Road Station is 
approximately 600 m south west of the proposed Battersea Station.  The 

western part of the OA is served by two bus routes (the 156 and 344) on 
Battersea Park Road/Nine Elms Lane and two other routes along Wandsworth 
Road going to Vauxhall.  Accessibility to public transport provision is poorer 

in the south-west part of the OA, around Battersea, than at the eastern end 
and this is reflected in the Public Transport Accessibility Levels (PTALs) for 

the area. 

2.7 The current environmental quality of much of the OA is relatively poor, but 
the area is in the process of structural and physical change with large 

swathes of land already cleared for new residential and mixed use 
development.  A PERS audit (Document NLE/A19/3, Appendix C) of the area 

immediately around the site found the pedestrian environment to be hostile 
and unfriendly, with poorly maintained and poor quality footways alongside 
busy roads.   

2.8 Even so, there are designated walking and cycling routes, the latter broadly 
following the strategic highway routes and the River.  However, the main 

roads, railway lines and large industrial/commercial buildings still occupied, 
or historically occupied, by industrial uses have fragmented the area and 
offer limited choices of routes for pedestrians and cyclists, especially when 

trying to move north or south.   

2.9 The Kennington area to the south-east of the OA, and where the permanent 

ventilation shafts and head-houses are proposed, is more mixed in character.  
The Oval cricket ground is prominent and is surrounded by mixed uses, 

including light industrial and commercial properties, a mix of Georgian and 
Victorian homes and the large 1930s Kennington Park Estate.  This includes 
important public open space at the Grade II Registered Kennington Park.  

Kennington Park Road carries the Barclay Cycle Super Highway CS7. 

Battersea Station 

2.10 The new Battersea Station’s proposed location was determined as part of the 
earlier BPS planning consent and would lie at the south-west corner of the 
BPS development site located on, but set back from, Battersea Park Road 

east of the National Grid – Gasholders site and railway lines (Document NLE8B, 

Appendix 1, Figure 4).  The BPS redevelopment site is otherwise is largely cleared, 

with only a number of smaller buildings remaining near the main entrance 
and the listed jetty and cranes on the river frontage.  Redevelopment has 
commenced on Phase 1 of the BPS redevelopment and stabilisation works to 

the Grade II* structure itself (Document NLE8B, Appendix 1, Figure 5). 
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Nine Elms Station 

2.11 The proposed site for the Nine Elms Station box (Document NLE8B, Appendix 1, Figure 

12) is bordered by Wandsworth Road to the east and Pascal Street to the 

south, with the new CGMA lands to the west, which also mark the local 
boundary between the LBW and LBL.  The site is currently occupied by the 
car park associated with the Sainsbury’s supermarket, offices and a boiler 

house facility for CGMA and the headquarters for Banham Patent Locks 
Limited (Document NLE8B, Appendix 1, Figure 17).  Immediately to the south of Pascal 

Street is a residential area, including an element of sheltered housing.  To 
the north and west of Pascal Street is the CGMA site, which is part bisected 
by the railway viaduct supporting the main line into Waterloo Station, and 

this forms a significant barrier to movement from north to south and vice 
versa. 

2.12 The immediate area surrounding the site is urban and was mainly 
redeveloped during the post-war years with 1950s - 1980s local authority 
housing to the south and east, the large Sainsbury’s store, which has 

planning permission (Document NLE8B, Appendix 1, Figures 13, 14 and 15) and closed for 
redevelopment on 14 January 2014, and some commercial units to the north.  

There are also older brick buildings adjoining Pascal Street, including the 
Banham headquarter’s premises, which forms part of the Nine Elms Station 
site (Document TfL8B, Appendix 1, Figure 12).  However, the area is visibly changing, 

with significant proposals and consented schemes on a number of key sites 
around the Vauxhall interchange. 

Kennington Underground Station 

2.13 Kennington Underground Station was opened by the City and South London 

Railway in 1890 and is Grade II listed.  It has a street level ticket hall leading 
down to four single platforms via lifts and low level passageways and 
staircases.  It is the southern interchange station between the NL Bank and 

Charing Cross Branches.  The exterior of the surface building at Kennington 
(designed by T P Figgis) is the last of the late Victorian stations on this line to 

remain largely in its original form, but the interior of this building and the 
station below ground was completely remodelled between 1923 and 1925.  
As a consequence, the listing description describes only the surface building, 

though the whole station is listed by virtue of its curtilage (Document TfL8B, 

Appendix 3).     

Kennington Park 

2.14 The site of one of the proposed head-houses would be in the north-east 
corner of Kennington Park (Document TfL8B, Appendix 1, Figure 24).  On this site at 

present is a brick Lodge building constructed circa 1938 (variously referred to 
as the Old or Keepers Lodge), and a recently built timber structure adjacent 

to the close boarded boundary fence, which separates the site from the Park 
(Document TfL8B, Appendix 1, Figure 23).  The Lodge is a former Park Keeper’s dwelling 
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of utilitarian design, resembling a typical low-cost 1930s suburban house, 

and is located diagonally on the site to address the corner.  The Lodge and 
the timber structure (approximately 3 m in height) in the Lodge garden are 

used by ‘BeeUrban’ as a local ecological and educational enterprise.  The 
boundary to the Park is heavily planted, limiting views of the Park from the 
corner of Kennington Park Place with St Agnes Place (Document TFL8B, Appendix 1, 

Figure 26). 

2.15 The Park boundary is defined with railings and widely spaced deciduous trees 

of varying age behind, but with more mature specimens typically around the 
entrances and lining the curved internal path.  Of note are the evergreen 
oaks (Document TfL8B, Appendix 1, Figure 26), which define the northern part of the 

internal path, providing some screening, even during winter months.  The 
proposed location for the head-house is on the corner of the two roads 

mentioned above and approximately 17.5 m from the ventilation shaft at its 
closest point, which would be sited within a grassed area currently 
designated for dog-walking.  Also in the Park is a cafe, a building for 

servicing the Park, a War Memorial, a skate park and one existing LU 
ventilation shaft and head-house.  

2.16 Kennington Park Place and St Agnes Place are both residential roads with 
some parking bays marked on them.  Vehicular access for the Lodge is 
currently on St Agnes Place, just to the north of one of the Park’s entrances.  

Either side of the roads there are footways, but these are generally of poor 
quality and in need of improvement to enhance the walking environment. 

2.17 The terraced houses and Bishop’s House that face Kennington Park are set 
back from the road, as is the Lodge located in Kennington Park Place.  The 

terraces mainly have gardens and steps leading to the front doors.  The 
boundary treatments onto the roads are predominately railings on top of 
brick plinths of various heights.  The Bishop’s House Children’s Centre, 

however, has a high red brick boundary wall (over 2.5 m), which provides a 
more urban definition to Kennington Park Place, as does the 4-5 storey blank 

brick gable to the end of terrace house located on the corner of St. Agnes 
Place and Kennington Park Place. 

Kennington Green 

 
2.18 The site for the second proposed shaft and head-house would be at 

Kennington Green, between Kennington Road and Montford Place. The Green 
is within the Kennington Conservation Area (Document TfL8B, Appendix 1, Figure 57) and 
is partially defined by six Grade ll and two Grade ll* listed Georgian 

properties on the north and west side, and the Grade ll late Victorian former 
school (now flats, named The Lycée) on the east side, on the opposite side of 

the main Kennington Road (Document TfL8B, Appendix 1, Figure 58).  The original part 
of the distillery site, the Edwardian building with a small dome, facing 
Montford Place, was built in 1902 and is locally listed.   
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2.19 The Green would be required temporarily for the construction of the 

ventilation shaft, which would be located at its southern end (Document TfL8B, 

Appendix 1, Figure 43); this would be connected via an adit (basement level 

underground passageway) to the head-house (Document TfL8B, Appendix 1, Figure 48), 
the proposed location of which would be within and next to the boundary wall 
of the CBL Beefeater Gin Distillery.  Access to the Distillery is in the north-

west corner of the Green, with the majority of associated lorry movements 
along the northern arm.  The Green itself comprising some grass with trees 

of varying quality on the edges. 

2.20 The Kennington Conservation Area (Document TfL8B, Appendix 1, Figure 57) was 
designated by Lambeth in 1968 and then extended on different occasions.  

The most recent extension was in 2012, when the boundary was extended to 
include the Distillery site to protect the original Edwardian building on the 

western edge of the site fronting Montford Place.  The extended Conservation 
Area, which includes a boundary screen wall proposed for demolition as part 
of this Order, stretches over a large area to the west of Kennington Park 

Road.  This modern boundary screen wall is built in stock brick, with blank 
arches, designed to echo the arched window openings of the Georgian 

properties on the adjacent north side of the Green.  There is also a solid-
wood vehicle gate giving access to the distillery yard from the public 
highway. 

2.21 The Green is adjacent to Kennington Road (A23), which is a major arterial 
road, with a number of bus routes running along it (Document TfL8B, Appendix 1, 

Figures 42 and45).  The Oval Underground Station is approximately 500 m away 
to the south.  The roads surrounding the Green are two-way with on-street 

car parking along sections. 

2.22 In terms of pedestrian movements, there are footways all around the Green 
on both sides of the adjoining roads, and a footpath through the centre of 

the Green, connecting to the main Kennington Road.  Opposite this path is a 
pedestrian crossing, originally provided to link the former school building on 

the east of Kennington Road with the Green and now provides a route 
through to the Tesco store on Kennington Lane.  The PERS audit located in 
Appendix C of the ES (Document NLE/A19/3) identifies a poor walking 

environment. 

Jetty and Cranes at Battersea Power Station 

 
2.23 The existing jetty (Document TfL8B, Appendix 1, Figure 6) on the River Thames that 

once served BPS is a reinforced concrete framed structure, which is 130 m 

long and 11m wide.  It is connected to the land by means of a steel girder 
footbridge and was built to unload coal from barges to supply fuel to the 

power station.  The cranes scooped up the coal from the boats using 
clamshell grabs and dropped it into the hoppers, which fed the coal onto a 
conveyor system, subsequently discharging the coal onto the stockpile on 
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land.  The two cranes were built by Stothert and Pitt in 1936 and 1947. 

2.24 The intake structures to the power station’s cooling system are located    
beneath the jetty, under which also pass cable tunnels.  The jetty is 

supported on columns extending down to the river bed and a grillage of 
beams under the deck, which also support the cranes and the hopper rails.  
There are vertical ladders, mooring bollards and fenders to protect the jetty.   

2.25 Two of the coal-handling cranes together with the grabs and hoppers remain 
in position on the jetty, but all of these structures have been disused since 

the power station was decommissioned in 1983.  Some remedial works were 
completed in 2004, which included the replacement of the fenders, concrete 
repairs to the jetty, the installation of key clamp handrails and the removal of 

the remote mooring dolphin downstream of the jetty.  However all of these 
structures are now in a dilapidated condition with significant surface rust. 

2.26 The jetty, footbridge and the cranes (Document TfL8B, Appendix 1, Figure 6) form an 
integral part of the Grade II* listing for the power station. 



REPORT TO THE SECRETARIES OF STATE FOR     FILE REFS: DPI/H5960/13/21;                      
TRANSPORT AND COMMUNITIES AND LOCAL GOVERNMENT   NPCU/LBP/N5660/72239; NPCU/CAC/N5660/72240; 

NPCU/CAC/N5660/72241; NPCU/LBP/H5960/72262; 
and NPCU/LBP/N5840/72355 

  

________________________________________________________________________ 

12 

 

3. THE CASE FOR THE PROMOTERS 

The material points are: 

Background 

3.1 For a £1bn engineering project in Central London, the support of the three 
LBs, accountable to a combined resident population of 900,000, should not 
be underestimated.  LBW’s support for the NLE is “longstanding” (REP/14) and 

it is in “full support” of the scheme (Document TfL18B), LBL “is now in a position 
to fully support the NLE” (Document TfL17A) and LBS (REP/17) is “broadly 

supportive of the proposal”.  All matters are agreed with LBS with the single 
exception of a jurisdictional issue in respect of the street works controls 
disapplication, addressed below in Matter 9.  

3.2 The Nine Elms Vauxhall Partnership (SUPP/13), created to co-ordinate and 
oversee the transformation of the VNEB area, and including representatives 

of the boroughs, developers and landowners in the area, emphasise that the 
NLE is essential to support the transformation of the area.  There is similar 
support from the VNEB Strategy Board. 

3.3 There is strong support from businesses and interests from across the 
breadth of the VNEB OA, including the BPS Development Company, the 

proposed US Embassy and Battersea Dogs and Cats Home (Document TfL85).  
However, support for the NLE extends well beyond the OA, as reflected not 
only in the representations of EH (Document TfL8/B, Appendix 5), who express overall 

support, the CBI, London First and the London Chamber of Commerce, but, 
also, for example, in the support from the London Borough of Camden 

(SUPP/33), who recognises that the NLE would “improve access for Camden 
residents to jobs enabled by the NLE in the VNEB OA, while making it easier 

for new residents of this area to access jobs in Camden.”  Importantly too, 
London Travel Watch, the statutory body created so as to act as a “voice for 
London’s travelling public” (REP/19) has reiterated its support for the scheme. 

3.4 The detail of the objections that have been withdrawn and those that remain 
are set out in Document TfL119.  No utility company now objects to the 

proposals and neither does any person owning any surface land interest to be 
acquired.  There is no objection from the Environment Agency (EA), Natural 
England, the Port of London Authority, the Office for Rail Regulation (ORR), 

the Health and Safety Executive (HSE) or the London Fire and Emergency 
Planning Authority (LFEPA).   Of the various statutory bodies, only LBS 

retains any point of objection on the single jurisdictional matter referred to 
above. 

3.5 Although there are plainly some objections directed to the issue of need or 

site selection, it is fair to conclude that the principal thrust of the outstanding 
objections are understandably concerned to ensure that appropriate 

mitigation of the effects of the NLE, under construction and/or in operation, 
is secured.  TfL has sought to be responsive to such concerns at all stages 
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and has demonstrably acted upon them.   

3.6 By way of example, the deletion of the Claylands Green shaft, the removal of 
the replacement community building at Kennington Park, the adoption of 

more stringent operational noise controls than on any other new 
underground railway in the UK, the identification and selection of 
construction method B and the consequent deletion of the two temporary 

shaft sites have all been informed by engagement through consultation.  
TfL’s responsiveness is recognised in many representations to the Inquiry 

(OBJ/27, OBJ/169, OBJ/190 and OBJ/254). 

3.7 The process has continued during the inquiry, with significant amendments to 
the proposed Code of Construction Practice (CoCP), the draft planning 

conditions and the Settlement Deed to address concerns raised at the 
Inquiry. 

The scheme 
 
3.8 The NLE project has evolved through detailed technical feasibility studies, 

which considered, amongst other things, a series of potential route and 
station options.  In some cases options were limited by engineering or 

technical constraints, but the proposal has been informed and refined as a 
result of an extensive programme of public consultation and engagement 
with a wide range of public, private and community stakeholders, which 

commenced in 2010.   

3.9 After this detailed examination, the proposed NLE works comprise the 

construction of an underground railway to form an extension of the Northern 
Line (Charing Cross branch) from Kennington to Battersea.  The NLE would 

diverge from the existing railway south of Kennington Station from a section 
of track used by terminating trains (known as the Kennington Loop) and 
would comprise the following: 

a. a railway approximately 3,150 m long northbound and approximately 
3,250 m long southbound, including overrun / stabling tunnels west of the 

terminus at Battersea, a crossover east of the terminus and junctions 
serving each of the tunnels to link with the existing railway at the 
Kennington Loop; 

b. a terminus at Battersea between Battersea Park Road and BPS and an 
intermediate station at Nine Elms west of Wandsworth Road and north of 

Pascal Street, both providing step free access from trains to street level; 

c. intervention and ventilation shafts with head-houses at Kennington Green 
and Kennington Park to provide emergency access, tunnel ventilation and 

smoke control; and 

d. ancillary and mitigation works within the limits of deviation, including (but 
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not limited to) providing power supply, additional cross-passages at 

platform level at Kennington Station and works related to highways, 
footways and utilities. 

3.10 The NLE works also include: 

e. accommodation works for affected landowners / occupiers, including 
temporary facilities for Battersea Dogs and Cats Home and Covent Garden 

Market Authority; 

f. applications for Conservation Area consent for the demolition of a 

boundary wall at Kennington Green and for the demolition of the existing 
Kennington Park Lodge; 

g. applications for listed building consent for works to the jetty at BPS and 

for the creation of cross platform passages at Kennington station; and 

h. temporary works including worksites at the locations of the proposed 

stations, shafts and head-houses. 

3.11 Since the TWAO application submission, two proposed modifications to the 
scheme have been proposed.  The first relates to the selection of the 

preferred construction option for the running tunnels.  The TWAO as 
submitted included powers for two alternative construction options for the 

running tunnels (Option A and Option B), as the preferred construction option 
could only be prudently selected once the procurement process had 
progressed further.  In August 2013, the procurement process had advanced 

to a sufficient stage to enable TfL to confirm that Option B is an appropriate 
technical option.  Option B does not require the use of temporary shafts in 

Radcot Street and Harmsworth Street and, also, should require a shorter 
overall construction programme.  Those shafts, therefore, have been 

removed from the application. 

3.12 The second change relates to the omission of the proposal to provide a 
replacement community facility at Kennington Park.  Since submission of the 

TWAO, the LBL has confirmed to TfL that it intends to relocate the current 
occupiers of the Kennington Park Lodge, Bee Urban, to an alternative location 

before the NLE construction works start.  TfL would then instead compensate 
LBL for the loss of the facility. 

3.13 A more detailed description of the proposal is provided in Chapter 4  

(Description of the Northern Line Extension) of Volume 1 of the 
Environmental Statement (Document NLE/A19/1) submitted with the TWAO 

application and a description of the proposed modifications is set out within 
the Chapter 4A of the Environmental Statement Addendum (Document NLE/A19/8). 
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Compliance 

3.14 A Compliance Note (Document TfL16) has been submitted and this outlines the 
various legal procedures and statutory formalities that have been 

undertaken.  This confirms that everything that needed to be done to satisfy 
the statutory requirements has been completed satisfactorily. 

The Matters identified by the Secretaries of State 

Matter 1 - The aims and objectives of, and the need for, the extension of 
the Northern Line (Charing Cross Branch) from Kennington to Battersea. 

("the scheme").   

3.15 The VNEB OA is identified in the London Plan (2011) (Document NLE/E12) as an 
area for expansion of London’s CAZ and particularly as an OA capable of 

supporting high density development.  Further to this, the VNEB OA Planning 
Framework (OAPF) (Document NLE/E17) endorsed by the Mayor of London and 

supporting the London Plan sets out a target for the area to provide 16,000 
new homes and 20,000–25,000 new jobs.  The OA is recognised in policy as 
“the largest remaining development opportunity within the CAZ and is vitally 

important in terms of strengthening London’s CAZ and World City status…”.  
The OA includes BPS, which has suffered from successive, failed regeneration 

attempts.  In fact, TfL has taken over the scheme for the NLE promoted by 
Treasury Holdings as part of the previous abandoned BPS scheme. 
 

3.16 The primary aim of the NLE is to facilitate the sustainable regeneration and 
development of the VNEB OA and, thereby, encourage economic growth in 

London and the United Kingdom.  It is not, therefore, promoted as a scheme 
that would deliver a sufficient level of transport benefits to justify it on this 

basis alone.  Even so, and quite apart from that tailored package, the NLE 
would come forward in the wider context of TfL’s proposals for upgrading the 
LU network, particularly the transformative capacity enhancements arising 

from the committed NLU1 and NLU2 proposals that would greatly increase 
train frequency and, hence, capacity.  In addition, the overrun lines from the 

new Battersea Station would accommodate an extension from Battersea 
through to Clapham, though this is not in any current programme or, in fact, 
envisaged before 2031.   

  
3.17 The linkage between the regeneration of the OA and the NLE is both 

quantitative, with the construction of more than 5,000 homes and the 
creation of an estimated 14,000 jobs directly dependent on the NLE, and also 
qualitative, in so far as providing enhanced sustainability and quality of 

transport for the new homes and jobs planned for the VNEB OA.  Crucially, as 
the planning permission for the BPS development is conditioned such that 

beyond Phase 1, progress cannot be made without an extension of the NL to 
Battersea, it is hard to conceive of a more explicit dependency.  Moreover, 
many of the other developments in the concept or planning stages are 
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encouraged, if not driven, by the prospect of the NLE and improved transport 

connectivity with the heart of the Capital. 
 

3.18 This primary aim is supplemented by six secondary aims, each derived from 
the Mayor’s Transport Strategy: supporting economic development and 
population growth; enhancing the quality of life for Londoners; improving 

their safety and security; improving their transport opportunities; and 
reducing transport’s contribution to climate change and improving its 

resilience.  Only Battersea Power Station Community Group and VNEB DATA 

(OBJ/123) challenged these aims at the inquiry.  However, failing to respond to 
these aims would be directly at odds with policy as addressed below.  

Kennington Association Planning Forum (KAPF) (OBJ/206) acknowledges that it 
was appropriate to proceed on the basis of addressing the requirements of 

the policy framework.  No other Objector at the inquiry presented evidence to 
show the aims should not be met. 

 

3.19  No effective method of addressing the aims and objectives of the NLE 
scheme, other than by the NLE scheme (in conjunction with the wider 

transport package), has been identified by any Objector.  The analysis of 
other modes (Document NLE/C8) has tested each against the primary aim, as well 
as the secondary aims.  It shows that with the exception of an unrealistic 

extension of the Docklands Light Railway (DLR), no other mode would begin 
to provide the necessary capacity and no other mode would be appropriate, 

when applying a range of factors.  This testing confirms the outcome of the 
studies undertaken by SKM as part of their assessment of all modes in 2008-

10 (Document TfL127). 

3.20 The proposal, advocated by some, to provide an NR service between Victoria 
and Waterloo with a new station located adjacent to BPS is a combination of 

two options (Document NLE/C8): Option 7A (Grosvenor Bridge Station and shuttle 
service) and Option 7D (Shuttle service from Queenstown Road to Waterloo).  

There are cogent reasons why these two options are not considered suitable 
(Document NLE/C8).  The suggestion put forward is that Option 7A and Option 7D 
could be combined using a short spur line.  However, this would not remove 

any of the reasons why each individual option would be unsuitable and would 
provide the extra disadvantage that constructing the spur line would require 

the acquisition and demolition of properties near Havelock Terrace. 

3.21 Importantly, and a point often missed by Objectors, is that the NLE is not 
proposed as the sole response to the needs of the OA.  The NLE is only part, 

albeit by far the most important part, of TfL’s response to the infrastructure 
needs of the OA.  Other elements of the response, as identified in the OAPF 

2012 (Document NLE/E17) and following discussions with the Boroughs, include 
significantly enhanced bus service levels and new routes; a £36m 
modernisation of Vauxhall Station; a potential pedestrian/cycle bridge over 

the Thames; an enhanced network of pedestrian and cycle routes; and 
potential alteration of the Vauxhall gyratory system.  Although one Objector, 
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VNEB DATA (OBJ/123), asserted that this was merely a ‘bolt on’ to the NLE, this 

defies the facts, as any reading of the OAPF shows. 

Matter 2 - The justification for the particular proposals in the draft TWA 

Order, including the anticipated transportation, regeneration and the 
socio-economic benefits of the scheme.  

3.22 The overarching justification for the NLE is derived from the requirement for 

a sustainable and integrated transport solution to support this OA and enable 
it to develop in line with planning policy and become fully part of the CAZ as 

set out in the London Plan, VNEB OAPF and other national and local policy 
documents. 

Transport benefits 

3.23 The NLE forms a part of the Mayor’s Transport Strategy (Document NLE/E13), to 
support the realisation of forecast population and employment growth.  In 

addition to the NLE, there is a range of other improvements in coming years 
set out in this Strategy to support the forecast growth.  These improvements 
include the programme of Tube upgrades and the opening of Crossrail – 

which alone will deliver a 10% increase in London’s rail capacity.   

3.24 In terms of the NL specifically, and in addition to the NLE, there are a 

number of planned enhancements to both the line itself and key stations 
(Document TfL/1A, Section 3.4).  Taken together as a package, these works will bring 
about a significant improvement to the capacity and performance of the NL 

as a whole (Document TfL97).  By 2031, these improvements will enable 
substantial journey time reductions of more than 10% between many parts 

of London and the OA (Document TfL7/B, Table 43).  This will have the effect of both 
enabling development within the OA and linking the area much more closely 

with the rest of the CAZ. 

3.25 The NLE would provide a direct link to Central London, with interchanges to 
the Bakerloo, Central, Circle and District, Jubilee, Piccadilly and Victoria lines 

as well as the Bank Branch of the NL and Crossrail (Document TfL7/B, Figure 32).  
This would improve significantly the low PTALs (Document TfL50), delivering 

substantial enhancements particularly in the western/south-western parts of 
the OA, making it much more characteristic of the CAZ (Document NLE/I1, Figure 

12). 

3.26 The NLE, via the two fully accessible new stations, would also provide step-
free access to the Underground system, including to Crossrail (Document TfL7/B, 

Figure 26).  When completed in 2014, the introduction of level access at 
Kennington Station will allow mobility impaired passengers to make a step-
free interchange between the Charing Cross and Bank Branches in either 

direction (Document TFL38). 
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3.27 These step-free opportunities, taken together with the accessibility 

improvements planned at Elephant & Castle, the upgrade at Vauxhall Station, 
which is currently underway to make the Station step free, and London’s fully 

accessible bus fleet, including the additional services provided to support the 
OA, mean that physical accessibility in both the OA and the areas 
surrounding it will be significantly enhanced. 

3.28 The NLE scheme would provide benefits to the existing network, through 
congestion relief at the key interchange of Vauxhall and reduce passenger 

flows between NL stations south of Kennington – currently one of the most 
crowded sections on the entire LU network – as well as on the Victoria Line 
(Document TfL7/B, Tables 22, 23, 30 and 31 and TfL41 and TfL71). 

3.29 At Kennington Station, the four additional cross-passages, which would be in 
place in advance of the opening of the NLE (secured through the legal 

agreement with LBL (Document TfL17) and LBS), would enable the Station to 
operate more efficiently at platform level than would be the case without the 
NLE (Document TfL7/B, Figures 45 and 46).  Indeed, sensitivity testing shows that, even 

with a highly unlikely increase in demand of 35%, Kennington Station would 
be less crowded than the ‘without NLE’ scenario (Document TfL44).  

3.30 The need for the NLE and the requirement for an intermediate station in the 
Nine Elms area are set out in planning policy.  The OAPF (Document NLE/E13) sets 
out the requirement for a two station extension, which serves not only the 

new developments proposed at the western end of the OA, but also improves 
and enhances accessibility and connectivity in and around the centre and 

south-east of the OA for the existing and future communities in and around 
the Nine Elms and Wandsworth Road areas.  The provision of a station at 

Nine Elms is also explicitly supported by the Vauxhall Supplementary 
Planning Document (SPD) and would enable wider regeneration, thereby 
assisting employment and transport opportunities in areas of high deprivation 

beyond the OA (Document NLE/D1, Figure 6.2).   

3.31 The new station at Nine Elms would undoubtedly encourage increased footfall 

and spending in the area around the new station resulting from visitors and 
commuters using or meeting at the station.  This would provide an uplift to 
land values in the area and support the development of Vauxhall as set out in 

the SPD.  It would also provide attractive and safer urban realm benefits 
(Document TfL8/A, Section 5.3), including access to an easy-to-follow route north-

south between the River Thames and Wandsworth Road.  This should 
encourage existing communities to use the more sustainable public transport 
option to make their journey.  

3.32 The introduction of a station at Nine Elms would relieve Vauxhall 
Underground Station and the Northern and Victoria Lines, providing benefits 

to existing station users as well as passengers from a wider area and help to 
reduce crowding on the very busy stretch of Victoria Line north of Vauxhall 
(Document TfL7/B, Tables 30 and 31).  Moreover, some passengers who currently 
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access the NL at stations south of Kennington would switch to using the new 

stations at Battersea and Nine Elms, relieving pressure elsewhere, 
particularly between Oval and Stockwell (Document TfL7/B, Tables 22 and 23).  The NLE 

would greatly increase walk and cycle trips in the OA, reflecting the 
densification of land use brought about by the scheme (Document TfL94).   

3.33 Questions have been raised about the accuracy of the predicted trip rates 

from the proposed new development enabled by the NLE.  However, as set 
out in the rebuttals to the KAPF (Document TfL21) and DATA (Document TfL76) the trip 

rates used in the transport models have been informed by 162 different trip 
rates, representing the travel behaviour of different groups of people and 
making allowance of work-status, car ownership and age.  This has been 

benchmarked against trips for other developments and 2011 Census data 
and shows the trip rates used to assess the NLE are robust and reflect the 

extensive use and refinement of the model.  

3.34 In a nutshell, the modelling and analysis undertaken to forecast the effects of 
the NLE is robust.  TfL has used its years of experience and knowledge of 

both technical transport models and the transport network it operates to 
forecast the impacts of the scheme.  Thus, it is confident in all the 

assumptions that have been used to model and analyse the transport effects 
of the NLE (Document TfL41). 

Regeneration and sustainability benefits 

3.35 The NLE would help overcome the historic and strategic barriers to 
regeneration in the OA and the delivery of large numbers of additional jobs 

and homes that would not otherwise exist (Document TfL5/B, Appendix 5).  Crucially, 
the NLE would unlock the regeneration of BPS, which has stalled on a number 

of occasions previously.  This link between the NLE and the full development 
of the OA as set out in the OAPF is fully recognised by both local developers 
and the local authority as evidenced by the Grampian conditions applied to 

the BPS development (Document TfL5A, Section 6).  This in turn would bring 
substantial economic benefits, estimated at £4.7bn (Document TfL6A, Figure 9) and 

assist in providing sorely needed employment for many local residents 
(Document TfL6A, Section 5.3). 

3.36 The VNEB OA has not so far achieved the density of occupation that enables 

it to fulfil its role in London’s CAZ effectively.  By delivering high levels of 
accessibility, the NLE would enable the necessary high value and productivity 

activities in the OA, to be commensurate with other sectors of the CAZ, to be 
realised.  These go hand-in-hand with higher land values.  The identification 
of the NLE as necessary for suitable regeneration is established by the many 

developers and business groups who have expressed support for the 
proposals and this is re-enforced by the evidence of highly experienced 

agents (Document TfL5B, Appendix 6). 

3.37 The new stations would be well integrated with the public realm and 
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developments that surround them.  High quality paving and street furniture, 

including lighting, seating and secure cycle parking would be provided, as 
well as tree planting to deliver a human scale and greening of the spaces 

around the stations.  The NLE, along with the wider package of sustainable 
transport measures, would increase the sustainable mode share in the OA 
and, hence, overall CO2 emissions would be reduced (Document TfL94). 

3.38 The NLE would, also, enable enhancements to the river, with the 
commitment to procure and provide river bus services to the BPS site, and to 

procure and deliver both a permanent and temporary jetty as part of the 
latter phases of the BPS development (Document TfL32). 

Economic benefits 

3.39 The enabling effect of the NLE and the consequential improvements to the 
labour market and productivity due to shorter travel times and improved 

accessibility would provide long term major economic benefits.  The 
economic appraisal (Document TfL6A) shows that the NLE scheme would deliver a 
Benefit to Cost Ratio of almost 10:1.  This represents excellent value for 

money.  The single biggest source of benefit would be the generation of more 
productive jobs and this benefit reflects the critical role of the NLE in 

supporting the expansion of the CAZ. 

3.40 The protocol used to generate the benefits has been undertaken using a 
variety of methodologies, including Treasury appraisal guidance and DfT 

guidance and is consistent with that used to assess Crossrail.  Where the 
assessment of benefits has differed from that set out in DfT guidance, this is 

entirely consistent with the objectives of the project, which in this case 
reflects the fact that justification for the NLE is wider and it is not being 

undertaken for purely transport reasons (Document TfL110). 

3.41 At a local level, the NLE would support the regeneration of LBL and LBW, with 
a particular beneficial impact on residents of the wards within and 

immediately surrounding the VNEB OA.  The range and mix of employment 
opportunities coming forward in the OA are not only significant in terms of 

London’s overall economic growth, but create a substantial opportunity for 
the local labour market. 

3.42 The local authorities are committed to working together with local 

stakeholders (including TfL) and land owners to maximise the local benefits 
arising from employment within VNEB for the wider labour market within 

both Boroughs.  As part of the Nine Elms Vauxhall Partnership, LBL and LBW 
will deliver an Employment and Skills Framework for the OA.  Thereafter, an 
Employment and Skills Plan would be required for developments within the 

OA, the terms of which would be set out in the s.106 Agreements for 
consented applications. 
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3.43 In addition, significant local employment opportunities would be available 

during the NLE construction process itself.  The VNEB Strategy Board has 
produced an Employment and Skills Framework to give effect to these 

opportunities (Document TfL5A, Appendix 7) and the legal agreements with LBW and 
LBL (Document TfL17 and 18) also make provision to assist in this respect.  In the 
draft agreement with LBS (Document TfL122), TfL has agreed to a target of 25% 

of the unskilled/ apprentice elements of the workforce being drawn from the 
residents of the affected London Boroughs. 

3.44 Following completion of construction, the scheme would widen access to 
employment opportunities for local residents, both through the new jobs 
enabled in the OA by the NLE itself, as well as through improved journey 

times to Central London and increased PTALs. 

3.45 Put simply, the economic benefits of the NLE are compelling. 

   
Matter 3 - The main alternative options considered by TfL and the reasons 
for choosing the proposals comprised in this scheme. 

3.46 TfL has undertaken, or contributed to, extensive work and consultation since 
2008 to ensure that the right transport option was selected to address the 

development and transport needs of the VNEB OA.  That has included 
separate streams of study in 2008 (Document NLE/C1), with further studies in 
2009 and 2010 prepared to support the OAPF.  An extensive list of different 

modal options were examined as part of different integrated packages, with 
the conclusion that only an extension of the Charing Cross Branch of the NL 

could reasonably meet the needs of the OA.  All the other options were 
shown to be unfeasible or insufficient (Documents NLE/C2/1, C2/2, C3 and C4). 

3.47 TfL has subsequently revisited these studies and re-affirmed that the NLE is 
the only adequate response (Document NLE/C8).  This has included re-
examination of a wide variety of options (Document TfL1B, Appendix 6).   Route 

options for the NLE were the subject of detailed examination in 2010 and 
2011 (Documents NLE/C5 and C6) with the selected Route 2, including a station at 

Nine Elms, providing the greatest benefits.  Route options also included 
consideration of an intermediate station at Vauxhall and this was rejected on 
a systematic basis. 

3.48 There has similarly been a detailed appraisal of options in respect of site 
specific locations, in particular at Nine Elms, Kennington Park and Kennington 

Green (the terminus of the NLE at Battersea being already defined by the 
planning permission in place for the BPS site) (Documents NLE/C9, C10 and C11). 

3.49 It is not surprising, therefore, that LBW’s economic development officer 

should describe the process of appraising the transport options over the last 
5-years as thorough (Document NLE/E34/1) and that the selection of the sites has 

been endorsed by each of the relevant local authorities. 
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3.50 Notwithstanding these assessments, and in response to objections, TfL has 

revisited in greater detail two options - a single shaft at Kennington Station 
or at Vauxhall telephone exchange (Document NLE/G6) and the use of 373 

Kennington Road (373) as an alternative shaft location to Kennington Green 
(Document TfL2B) - both previously rejected as inappropriate.  This further 
detailed analysis confirms that both remain inappropriate and this is 

addressed further below under the site-specific topics. 

3.51 The inquiry process has demonstrated just how robust TfL’s consideration of 

alternatives has been.  No appropriate modal alternative that would serve the 
needs of the OA has been advanced and supported by evidence.  At best the 
point is made that it needs to be subject to comprehensive study, which of 

course, it has.  There has been little support of other routes (1, 3, 4 or 
others).  Mr Bowden (OBJ/251) supported Route 3, but he was almost a lone 

voice at the inquiry.  No preferable alignment has been identified and the 
possibilities floated by KWNAG (OBJ/60) would not be practicable (Document TfL45).   

3.52 No alternative station location to those proposed at Battersea and Nine Elms 

is advanced by any party, with the exception of the BPS Community Group, 
who suggested the idea of linkage to either of the existing stations at 

Queenstown Road or Battersea Park Station.  However, both would present 
significant engineering difficulties and would not adequately address the 
primary aims of the Scheme (Document TfL117).  Moreover, either of these 

options would be contrary to the extant BPS consent. 

3.53 At Kennington Park, alternative sites in the Park itself, on the Veolia site and 

at Oval Cross/Green (and many other sites considered on a common basis) 
were all carefully considered against common criteria by TfL, prior to 

promotion of the Order.  No other location was identified as being preferable 
to the Scheme proposals and the current proposal is still favoured. 

3.54 At Kennington Green, only one alternative - 373 - has been pursued in 

objection.  The detailed comparison between the sites undertaken at the 
inquiry has reinforced the soundness of TfL’s rejection of 373 at an early 

stage, and its subsequent rejection following re-consideration in April 2013 
prior to the making of the Order (along with many other sites considered on 
a common basis) and again in October 2013.  In each case, the selection of 

head-house site has the support of the LPA, and in the case of Kennington 
Park, also of the immediately adjacent LPA. 

3.55 As to both principle and detail, the evolution of the scheme has been 
informed by extensive consultation (Documents NLE/C19 and C22 and TfL35).  This has 
comprised not only the formal (but non-statutory) process of consultation on 

the principles of transport mode and NLE route options in 2010 and 2011 and 
on site-specific locations for stations, the ventilation shafts and head-houses 

in 2011 and 2012.  These not only involved leaflets and public exhibitions, 
but also a considerable body of meetings (including in respect of Kennington 
Park and Kennington Green in early 2013), drop-in sessions, correspondence, 
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including letters to each Objector, monthly liaison meetings with the three 

LBs, an informative website and comprehensible factsheets provided in 2012 
and 2013. 

3.56 TfL has responded to criticisms of the consultation process on the NLE itself.  
The work undertaken by THUK in 2010 was re-rerun in 2011 to address 
criticisms of its geographical range.  Dr. Kleine’s (OBJ/65) critique of the work 

in 2011 was absorbed by TfL, when it undertook its consultation exercises in 
2012, as Dr. Kleine accepted.  She did not pursue her point about 

geographical range following receipt of the rebuttal to her with the leaflet 
map attached.  In any event, attempts by TfL to reach wide public notice with 
its consultation exercises have gone well beyond the leafleting exercise, 

including a campaign on the NL network.   

3.57 Dr. Kleine’s main concern appeared to be that there should be no reliance on 

any figure showing a level of support for the NLE arising from the 2011 
consultation process.  Even eliminating those findings from the evidence 
base, there was still substantial support for the NLE arising from the ‘open’ 

question posed in 2012 and, of course, the justification for the scheme does 
not derive from a single source.  Importantly, the consultation process did 

not purport to be a referendum (Document TfL128).             

3.58 Furthermore, in respect of the principle of the NLE, the policy documents, 
including the Mayor’s Transport Strategy (2010), the OAPF (2012), the 

Wandsworth Site Specific Allocations Document (SSAD) (2011) and the 
Vauxhall SPD (2013), each with their express incorporation of the NLE, have 

all involved their own consultation exercises (Documents TfL35, NLE/I/1 and NLE/E24). 

3.59 This consultation engagement, which on any view has been extensive, has 

made a material difference to the content of the proposals, both before and 
since publication of the draft Order.  This includes the introduction of the 
cross-passages at Kennington Station and the deletion of the temporary 

shafts.  Whereas many who do not support the choices complain about 
consultation - others less critical of the choices have made the opposite 

point. 

Matter 4 - The extent to which the scheme would be consistent with the 
National Planning Policy Framework, Mayoral Plans and Strategies for 

London and with local planning authority policies. 

3.60 The NLE is the transport response explicitly envisaged in policy at all levels.  

At a national level, there is express support for the NLE in the National 
Infrastructure Plan, most recently in December 2013 (Documents NLE/E2 paragraph 

2.13, TfL75 and 75A).   

3.61 At a London level, Policy 6.1 of the London Plan 2011 includes the NLE as a 
scheme required to support the regeneration of the VNEB area.  The OAPF 

2012, prepared as supplementary planning guidance to the London Plan, 
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identifies the NLE as “fundamental to the success of the OA and the ability to 

support the quantum of development planned…and should therefore be given 
the highest priority” (Documents NLE/E17 and TfL5A, paragraph 4.5.9).   

3.62 At a local level, the Wandsworth SSAD 2012 (Documents NLE/E31 and TFL5A paragraph 

4.6.5) identifies the dependency on, and the key role of, the NLE in 
regenerating the area; and similarly LBL’s Vauxhall SPD 2013 (Documents NLE/E22 

and TfL5A, paragraphs 4.7.17-18) identifies the need for a radical uplift in supporting 
infrastructure, including the NLE.  This clarity of message is further reiterated 

in the emerging Wandsworth and Lambeth Local Plans. 

3.63 It is plain that it is not only the Mayor, through his Transport Strategy 
(Document TfL5A, paragraphs 6.5.1-2) and TfL through its promotion of the Order that 

have identified the NLE as the fundamental transport requirement for the 
regeneration of the area.  That dependency is also reflected in local policy, 

consistent with the imposition by LBW of a restriction on the quantum of 
development at BPS before there is commitment to the NLE (Document TfL5A, 

paragraphs 2.13 and 75A). 

3.64 The NLE’s compliance with policy can also be seen in respect of the individual 
elements of the NLE scheme.  None of the three LPAs suggest any breach of 

planning policy.  This includes LBS who do not pursue any heritage policy 
point in respect of Kennington Park, acknowledging the proposals to be 
acceptable.  The only specific breach is alleged by Kennington Green 

Supporters Group (KGSG) (OBJ/158) in respect of the proposed head-house at 
Kennington Green, but this does not reflect the view either of LBL or EH.  The 

emerging policy context during the inquiry has further reinforced the case for 
the NLE through the publication of the Mayor’s draft Housing Strategy 
(Document TfL67). 

3.65 The NLE would, therefore, comply with the development plan (Document TL5A, 

paragraph 3.5.1).  Section 38(6) of the Planning and Compulsory Purchase Act 

2004 may not apply technically, but there is recent authority (R(Samuel Smith Old 

Brewery v Secretary of State [2012] 2 All ER 819), which has determined that identical 

provisions to s.90(2A) of the Town and Country Planning Act 1990 do not 
import s.38(6).  It is nonetheless appropriate to attach significant weight to 
proposals that accord with the development plan.  Other material 

considerations in the form of the SPD (the OAPF and Vauxhall SPD), the 
Mayor’s Transport Strategy and emerging policy in the form of the Lambeth 

and Wandsworth Local Plans and the Mayor’s draft Housing Strategy are all 
consistent in their support for the NLE.    

Matter 5 - The likely impact on local residents, others visiting or passing 

through the area, businesses and the environment of the scheme 
during construction and operation 

3.66 TfL has created a framework through the proposed conditions (Document TfL14) 
and the CoCP (Document TfL13), which seek to ensure that all reasonable steps 
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are taken to mitigate potential impacts of the construction and operation of 

the NLE.  The CoCP is a particularly substantial document.  It is based upon 
the CoCP adopted for the Crossrail project, which was approved by 

Parliament, but it has built upon that.  The framework of control and 
mitigation that the CoCP creates is detailed and would operate to mitigate 
impacts that would otherwise occur, as far as is reasonably practicable, and 

its provisions would be monitored by the Liaison Groups to be established 
and enforceable by the relevant LPA.  Each of the likely impacts is reviewed 

below. 
 
5 a) Noise and Vibration 

3.67 The potential impact and mitigation of noise arising from the construction 
and operation of the NLE has to be considered in the correct policy context.  

The National Planning Policy Framework (the Framework) (paragraph 123) provides 
that planning decisions should aim to avoid noise from giving rise to 
significant adverse impacts on health and quality of life as a result of new 

development.  Such decisions should mitigate and reduce to a minimum 
other adverse impacts on health and quality of life arising from noise from 

new development, including through the use of conditions.  The Framework 
cross refers to the National Noise Policy Statement (NNPS) (Document NLE/E9, 

paragraph 2.20). 

 
3.69 The NNPS identifies an approach based upon three effect levels: 

 
a. The No Observed Effect Level (NOEL) - this is the level of noise exposure 

below which no effect at all on health or quality of life can be detected; 

b. The Lowest Observed Adverse Effect Level (LOAEL)- this is the level of 
noise exposure above which adverse effects on health and quality of life can 

be detected. 

c. The Significant Observed Adverse Effect Level (SOAEL) - This is the level 

of noise exposure above which significant adverse effects on health and 
quality of life occur. 

3.70 Where noise levels lie between the LOAEL level and the SOAEL level the 

NNPS explains that all reasonable steps should be taken to mitigate and 
minimise adverse effects, while taking into account the guiding principles of 

sustainable development (Document NLE/E9, paragraph 2.24). 

3.71 Thus, the national policy approach is to avoid noise above the SOAEL level 
(Document NLE/E9, paragraphs 2.23-4).  However if this cannot be achieved, then the 

policy is that noise impacts should be mitigated by taking all reasonable 
steps and any residual impacts should be treated as negative factors to be 

weighed in the planning balance. 
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3.72 This approach is also reflected in the noise section of the draft National 

Planning Practice Guidelines (Document NLE/E11) (see paragraph 1.20), which contains a 
Table explaining the appropriate response at each tier of the noise 

assessment hierarchy: 

a. at or below NOEL no action is required; 

b. at or below LOAEL no action is required; 

c. between LOAEL and SOAEL – noise impacts should be mitigated by taking 
all reasonable steps. 

3.73 It follows that national policy requires the following approach to be 
adopted in determining whether to permit the NLE and if so, the noise 
mitigation controls to which it should be subject: 

 
a. Where the NLE would give rise to noise below the LOAEL level it would be 

acceptable in policy terms; 
 
b. Where the NLE would give rise to noise levels between the LOAEL level 

and the SOAEL level, all reasonable steps should be taken to mitigate noise 
levels, but reduction to a level beyond the LOAEL level would not be 

required; 

c. Noise levels beyond the SOAEL level should be avoided.  However, if they 
cannot be avoided: 

i. Mitigation should be adopted that takes all reasonable steps to 
mitigate noise impacts; and 

ii. Any residual adverse effects should be taken into account in the 
planning balance. 

Operational ground-borne noise 

3.74 The World Health Organisation (WHO) Night Noise Guidelines for Europe 
identify in respect of transportation noise that the NOEL is 32 dBA LAmax 
(Document NLE/E7, page 99) and the LOAEL level is 42 dB LAmax.  The document 
does not expressly state that these levels are ‘fast’ or ‘slow’ Lmax levels, 

however reference is made to the slow index (Document NLE/E7, page 137).   

3.75 Evidence to this inquiry (Document TfL3/A) is that the levels referred to in the text 
are based on the ‘slow’ LAmax index.  Thus, the WHO figures are in fact 

LASmax levels. 

3.76 TfL has proposed (Document TfL14, Condition 13) mitigation that would require the 

plain track and the step plate junctions with the Kennington Loop to be 
designed to meet a level of 35 dB LAFmax.  This level would equate to 
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around the 32 dB LASmax level.  No other expert acoustician has given 

evidence to the inquiry to the contrary and this evidence should be accepted. 
 

3.77 The result is that the design aim to be adopted for the NLE equates to the 
NOEL i.e. a level below which there would be no observable effect upon 
human beings.  That is a level some 10 dB (or half as loud) as the LOAEL 

level identified by the WHO at 42 dB LASmax (or approximately 45 dB 
LAFmax).  It is not a level that is necessarily inaudible, but it is a level below 

which there would be no observable effect.  The reality is that the NLE has 
adopted a design aim that is some 10 dB below the level that national noise 
policy suggests could be adopted without adverse impact arising. 

 
3.78 It was explained in evidence (Document TfL3A) that the dose response research, 

from which the WHO levels are derived, comes from laboratory research into 
the effects of aircraft noise on sleep.  There are some suggestions from those 
without any background in acoustics that results from aircraft studies cannot 

be used to justify a design aim for an underground train.   
 

3.79 However, that assertion misunderstands the nature of the noise indices used 
and it was explained that when looking at the Lmax there would be little 
difference between an aircraft trace and an underground train trace.  The two 

would be comparable, providing that there was no ground-borne vibration 
associated with the passage of the train.  In that regard, there would be no 

feelable vibration associated with the NLE.  Thus, the research relied upon by 
the WHO was apposite and provides a suitable basis for the identification of 

NOEL and LOAEL. 
   

3.80 Reference was made by some Objectors to a social survey undertaken in 

Norway to suggest that a lower level than 35 dB LAFmax should be adopted.   
However, that survey was a postal survey of self-reported effects based upon 

26 leading questions (Document TfL3B, page 41).  In any event, it concluded that at 
35 dB LAF max fewer than 2% of respondents reported that they were 
moderately, very or extremely annoyed. 

 
3.81 Dr Lentell (OBJ/71) gave evidence of his personal experience of noise levels 

around or below the 35 dB LAFmax level.  He described this as disturbing.  
However, his experience is not what would be experienced as a result of the 
NLE.  He was explicit in stating that the noise he experienced was 

accompanied by ‘feelable’ vibration, sufficient to rattle the dishes on the 
kitchen sideboard.  That is not a situation that would occur with the NLE, 

because any trackform that would meet the 35 dB LAFmax design aim would 
limit vibration to such an extent that it will not be felt within properties.  It 
was explained that it is where there is ‘feelable’ vibration together with 

ground-borne noise that there is a marked effect upon people’s response to 
noise.  An early study was produced in relation to Crossrail that supports this 

conclusion. 
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3.82 Objectors have pointed to limits and design specifications used in other 

countries.  However examination of these has to be undertaken with care and 
not confuse LASmax and LAFmax levels.  Only in Sweden and Norway are 

levels lower than 35 dB LAFmax levels identified.  Crucially, these levels were 
adopted prior to the publication of the WHO guidance referred to above.  
Further, the Norwegian level applies only in bedrooms, whereas the NLE 

proposed design level is proposed for all habitable rooms, even those in 
basements.  The only reasonable conclusion that could be drawn is that the 

NLE design aim sits well within the range of international practice. 
 
3.83 It follows that there is no scientific evidence that establishes that the design 

aim of the 35 dB LAFmax is not a NOEL.  Thus, the adoption of this level 
accords with policy, would protect residential amenity and would not result in 

sleep disturbance.  As such, there is no scientific or policy justification for 
setting a design aim that is lower than 35 dB LAFmax. 

 

3.84 Although it is not proposed, the clear implication of this conclusion is that the 
operational phase of the NLE would not give rise to adverse effects even if 

services ran throughout the night (Document TfL112). 
 
3.85 What is clear, however, is that adopting a design level below 35 dB LAFmax 

would most likely impose additional cost on the NLE project. Any additional 
cost would not be justified in the absence of evidence that a lower design aim 

would bring benefit to the public interest for the reasons explained.  In 
essence, a lower design aim would impose a cost without justification. 

 
3.86 Some Objectors have made reference to specific brands of track-form and 

appear to suggest that the NLE should be required to adopt that brand at this 

stage, presumably through the imposition of a condition.  To do this would be 
unlawful.  The contract for the supply of the track-form would be a significant 

one, easily enough to pass the thresholds in the Utilities Contracts 
Regulations 2006.  To require a particular brand of track-form now would 
conflict with these Regulations, which require EU wide advertising for the 

contract and a tendering process. 
 

3.87 Objectors have also suggested that an approach adopted in relation to 
Crossrail of requiring Floating Track Slab (FTS) in the vicinity of properties 
within 15 m of the NLE tunnel should be adopted.  However, this would not 

necessarily protect residential amenity as there are forms of FTS available 
that perform less well than resilient rail track-forms.  Further, it has to be 

remembered that the Crossrail approach was taken in a different context and 
this approach was adopted prior to the publication of the WHO guidance and 
the NNPS referred to above.  Put simply, the approach in Condition 13 would 

result in a better outcome and is compliant with national noise policy, 
because it is based on seeking to ensure that the NOEL level is not exceeded. 
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3.88 For these reasons, it is submitted that the design aim proposed by TfL is 

entirely justified.  It is accepted and agreed by the three relevant LPAs and 
the condition complies with the requirements of Circular 11/95.  By contrast 

the adoption of a lower design aim would not be ‘necessary’ and would not 
satisfy the tests in Circular 11/95 (Inspector note:  11/95 superseded by the 
new PPG, but this does not change the tests). 

 
3.89 The consequences of adopting the 35 dB LAFmax design aim for residents 

living above the proposed line of the NLE have been explored in the ES.  
Even so, some Objectors question if the proposed condition would result in 
the predicted, mitigated ground-borne noise levels (Document NLE/A19/1, Table 9.31) 

actually coming about. 
 

3.90 It was explained that there would be a pinch point just to the west of the 
step-plate junction (SPJ).  The result is that the plain track would have to be 
designed to ensure that 35 dB LAFmax level was not exceeded at this pinch 

point.  In reality, experience shows that contractors include a significant 
margin of appreciation and design to a lower level than the conditions 

provide for, so as to ensure that no costly breach of condition materialises.   
 
3.91 Thus, the impacts assessed in Table 9-31 (Document NLE/A19/1, Table 9.31) remain 

entirely apposite.  They reveal that the operation of the NLE with Condition 
13 in place would not have any adverse impact as a result of ground-borne 

noise.  Indeed, the most likely consequence of the approach secured by 
Condition 13 would be that by far the greatest number of residents would 

experience noise levels significantly below the design aim, with the level of 
ground-borne noise for many likely to be reduced to around the 21-22 dB 
LAFmax level; that is beyond a point half as loud as the NOEL level identified 

by the WHO. 
 

3.92 A further point was raised regarding whether two trains passing on the two 
lines would give rise to a cumulative adverse effect.  It would not (Document 

TfL3/A, paragraphs 7.2.9-7.2.11).  The condition measures the maximum value.  Even 

then, because of the relative disposition of the two lines, this scenario would 
be highly unlikely to be experienced at the same time within a single 

property.   
 
3.93 In addition, the only locations with the potential to experience noise from 

both tunnels lie where the tunnels are proximate (i.e. in the area to the west 
of Claylands Road).  Here, however, noise is predicted to be low - at most 30 

dB LAFmax - even assuming that the maximum noise from trains would be 
experienced at the same time.  To the east of Claylands Road the tunnels 
would diverge and the distance is such that no measurable increase in noise 

would be experienced when two trains pass.  Thus, there would be no 
significant adverse ground-borne noise from two trains passing on the NLE. 
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3.94 In relation to ground-borne noise at the SPJ, a condition is proposed to 

address this specifically, again tied to a design aim of 35 dB LAFmax.  The 
track-form here would have to be different from that used for the plain track 

and that is why it is addressed separately in the conditions.  The LPAs are 
satisfied in this regard.  The proposed condition is, thus, sufficient to ensure 
no adverse effect from the operation of trains over the SPJ. 

 
3.95 Objectors also raise noise concerns relating to the potential for trains 

operating on the existing Kennington Loop between Kennington Station and 
the SPJ.  It is acknowledged (Document TFL3A) that, while the NLE would not 
change the number or frequency of trains on this section without mitigation, 

it could be operated in a way that would increase ground-borne noise levels 
above those that would pertain without the NLE, due to the ability for trains 

to run at a faster speed as they leave/approach Kennington Station.   
 
3.96 Proposed condition 13 would address this point and provide a control that 

would ensure that the LAFmax level would be no higher after the NLE comes 
into operation than it was before.  The condition does not specify how this 

could be achieved; it leaves that matter for TfL to address.  The options 
available would include a speed limit and/or a change to the track form.  
With this condition in place, the potential impact of the NLE in relation to this 

stretch of track would be appropriately mitigated in accordance with policy. 
 

3.97 A number of Objectors also suggest that the part of the Kennington Loop 
which would remain, but upon which the NLE would not run and over which 

no powers have been taken, should be the subject of noise mitigation.  Such 
mitigation cannot be imposed by condition as it would not be necessary as a 
result of the NLE, but the programmed work due to be carried out shortly on 

the Loop should assist. 
 

3.98 The NLE would reduce the need for trains to run on the Kennington Loop to 2 
each hour at peak times by 2031 compared to 30 each hour at peak times 
without the NLE (Document TfL89.  This reduces the potential for impact arising 

from ground-borne noise from trains operating on the Loop considerably.  
Thus, to grant consent for the NLE would result in a better position than if it 

did not proceed.  It follows, therefore, that it is not ‘necessary’ to impose a 
condition to control noise on the Loop as a result of the NLE and to do so 
would be contrary to the advice in Circular 11/95. 

 
3.99 Condition 13 also requires Best Practicable Means (BPM) to be used to 

maintain the track support system so that the design aim would continue to 
be met.  This includes a requirement for a monitoring regime to be adopted, 
involving regular inspection of the NLE track and remediation of defects 

would be enforceable by the LPAs.  This is a position that does not exist 
anywhere else on the LU network. 
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3.100 Condition 13 contains all of the necessary controls to ensure that the 

operation of the NLE avoids causing any material impact as a result of 
ground-bourne noise.  The simple fact is that with the proposed condition in 

place the NLE would be designed to the lowest noise levels of any 
underground railway adopted in UK history (Document TfL89).  This would more 
than adequately protect residential amenity. 

 
3.101 Operational noise from fixed plant and machinery (for example ventilation 

shafts) would be designed using reasonable endeavours to meet a design 
target no higher than 10 dB less than the background noise level at a point 1 
m outside any window of a residential property (Condition 14).  This is such a low 

level that no adverse impacts would be experienced, thereby more than 
adequately protecting residential amenity from operational noise arising from 

fixed plant and machinery. 
 
Construction noise effects 

 
3.102 The specific noise impacts arising during construction, which are of most 

concern would be at the Kennington Park and Kennington Green worksites.  
There are also some worries about the construction of the station boxes at 
Battersea and Nine Elms and the transport of materials to and waste from 

the sites. 
 

3.103 It is inevitable that when constructing such a large piece of infrastructure as 
the NLE through a densely developed part of London noise impacts will arise.  

However, it is important to place the potential impacts of construction noise 
and its mitigation in its proper policy context.  As explained above, it is 
national noise policy that where noise levels lie between NOAEL and LOAEL 

levels all reasonable steps should be taken to minimise noise (Document NLE/E9, 

paragraph 2.24).  This policy requirement is given effect in the approach to noise 

mitigation in the CoCP, which provides for BPM (Document TfL131, paragraph 142) to 
be used to mitigate construction noise from all construction activities, 
whether at surface or below ground. 

 
3.104 As Condition 6 requires the development to be carried out in accordance with 

the CoCP, if an LPA considers that BPM is not being adopted in relation to any 
construction activity it has the power to taken enforcement action.  In 
addition, although some Objectors appear to misunderstand the position, the 

NLE project would not propose to dis-apply the provisions of s.60/61 of the 
Control of Pollution Act 1974 (“COPA”).  Rather, it is intended that section 

s.61 certificates would be sought.  This would enable the relevant LB to 
determine whether the means proposed in the s.61 application represent 
BPM.  If not, then they would have the power to require that BPM is adopted.  

It was accepted by Objectors that the approach of applying BPM complies 
with national noise policy. 
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3.105 In relation to airborne noise arising from construction, Condition 8 requires 

construction to be carried out in accordance with the Construction Noise and 
Vibration Mitigation Scheme (CN&VMS) (Document NLE/A23, Part N2), based on the 

schemes adopted for Crossrail and the Jubilee Line Extension (JLE).  The 
Scheme applies an ‘ABC method’ and sets out façade noise limits for 
occupied dwellings (Document NLE/A23, Part N2, Appendix A – Table 1).  The contractor 

would be required to comply with these noise limits, where it is reasonably 
possible to do so, in addition to any requirements in the s.61 consent.  

Where the relevant façade limit could not be met for a particular period or 
during a specific activity, then a property would be eligible for either noise 
insulation or temporary re-housing. 

 
3.106 The likely impacts from airborne construction noise were carefully assessed 

in the ES and no party to the inquiry has suggested that the proposed 
CN&VMS Scheme would be inadequate or that any particular change to it 
should be made. 

 
3.107 The noise predictions set out in the ES are robust.  They are based on 

assumptions relating to plant noise taken from BS5228, which are somewhat 
dated.   However, with the use of modern, quieter plant and the application 
of BPM to surface activities, the predicted noise levels and impact should fall 

materially below the noise predictions set out in the ES.  It follows that the 
approach to the project adopted would result in all reasonable measures 

being taken to reduce airborne construction noise to a minimum, as required 
by the Framework and the NNPS. 

 
3.108 The potential effects of noise from construction traffic have also been 

carefully assessed in the ES.  Changes in road traffic flow on any given 

section of road takes into account construction traffic using the highway and 
non-construction traffic diverted from its normal route.  The largest change 

would be at Nine Elms, where an increase of 1.3 dB is identified.  At 
Kennington Park and at Kennington Green the greatest change identified is 
0.5 dB.  These are all very small changes in noise levels and, bearing in mind 

that that a 3 dBA difference in noise levels is usually taken as the smallest 
difference noticeable to most people, they do not represent material impacts. 

 
3.109 Moving to the tunnel construction, it is likely that the passage of a Tunnel 

Boring Machine (TBM) would have a noise impact upon residential properties 

nearby.  TBMs have to be operated on a 24/7 basis in order to manage 
ground movement and health and safety risks.  Once again BPM would apply 

to the TBM construction process.  However, the prediction method in BS5228 
and outcomes given in the ES were based on ground types different from the 
London clay through which most of the NLE tunnels would be constructed.   

 
3.110 In practice, measurements taken in relation to Crossrail, in properties above 

tunnelling for that project, show that measured ground-borne noise levels 
are of the order of 35 to 40 dB LASmax during TBM cutting activities.  At 
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these levels the passage of a TBM would be audible, but significantly below 

the ES predictions (Document NLE/A23, Vol IIa, Appendix E – pages 45-46).  Properties 
would experience maximum noise levels for around 2-days, with lesser noise 

impacts before and after the TBM approaches and departs. 
 
3.111 To place these levels in context, the design aim considered by Parliament to 

be acceptable for the operation of trains on Crossrail is 40 dB LASmax and 
the NOAEL level identified by the WHO is 42 dB LASmax.  The CoCP makes 

provision for residents to be informed of the timetable for the passage of a 
TBM and requires a website to be set up to assist in this – just as has been 
done in relation to Crossrail. 

 
3.112 So far as vibration is concerned, the ES predicts a negligible impact upon 

buildings and people (Document TfL3B, Table page 45 and TfL3A, paragraph 8.2.5).  Thus, the 
passage of a TBM should not have any impact above the NAOEL level and, 
therefore, would not be contrary to the NNPS.  In these circumstances the 

passage of a TBM would not have significant adverse effects. 
 

3.113 Behind the TBMs, temporary construction railways would be constructed to 
supply the TBM and to take spoil away from the tunnel face and back to 
Battersea.  As the TBM has to operate 24/7, so too would the construction 

railway.  BPM would also apply to the design construction and operation of 
the construction railway, though the material excavated during the night 

could be stored on the worksite and removed during the following day.  The 
CoCP states that the alignment, jointing and mounting of the temporary 

construction railway would be installed, maintained and operated in a 
manner so as to minimise the transmission of vibration and ground borne 
noise from the passage of rail vehicles.  This would be enforceable by the 

LPAs (Condition 6). 
 

3.114 The Crossrail CoCP imposed precisely the same obligation upon the 
undertaker to adopt BPM as is included in the NLE CoCP.  Thus, the 
temporary construction railway for the NLE would be designed and operated 

such that it would be similar to that used on Crossrail, which has performed 
well with regard to ground-borne noise levels.  There is no reason to believe 

that the design and operation of the NLE temporary construction railway 
would be any less effective at mitigating ground-borne noise.  It follows that 
the assessment of potential impact from the construction railway set out in 

the ES significantly over-estimates the impacts assuming, as it does, that no 
mitigation is provided. 

 
3.115 It is submitted that the NLE project has imposed controls as required by the 

Framework and the NNPS to minimise the noise impacts arising from the 

temporary construction railway and would, therefore, accord with policy.  No 
temporary construction railway is proposed in constructing the length of 

running tunnel between the two shafts and the SPJs at Kennington.  Neither 
is a temporary construction railway proposed within the gallery tunnels. 
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3.116 So far as the construction of the gallery tunnels is concerned, these would be 

required in the vicinity of Kennington to allow the use of compensation 
grouting.  This would be necessary to manage the risk of ground movement 

appropriately in the Kennington Station area.  The construction of the gallery 
tunnels would also be subject to BPM to minimise ground-borne noise and 
vibration.  The methods used to construct the gallery tunnels would be such 

that no significant ground-borne noise should be experienced (Document TfL59, 

paragraph 2.1.5). 

3.117 The SPJ construction would employ similar methods for excavation to those 
used for the construction of the gallery tunnels.  However, the operations for 
the construction of the SPJs would be at a deeper level.  Again these 

operations would be subject to BPM to mitigate noise impacts.  As such, no 
significant ground-borne noise should be experienced. 

 
3.118 In addition, noise from any pumping associated with water control associated 

with the construction operations would not give rise to any significant 

adverse effect (Document NLE/A19/1 and TfL2A). 
 

3.119 To summarise, throughout the construction period, some increases in noise 
would be evident, but in no case would these have any significant adverse 
effect, so long as BPM is employed.  Moreover, many activities, such as the 

passage of the TBM would be relatively short term.  The CoCP facilitates any 
concerns during the construction of the NLE to be raised directly with the 24-

hour reporting service and, if necessary, then be discussed at the relevant 
Liaison Group meeting, with the fallback of LPA enforcement. 

 
5 b) Impacts on properties from ground movements 
 

3.120 The risk to ground movement has been carefully appraised in accordance 
with the industry standard methodology (Document NLE/A19/1 and TfL2A).  The NLE 

project has adopted the same three phase approach as used and approved 
by both Houses of Parliament during the passage of the Crossrail Bill.  So far 
Phases 1 and 2 have been undertaken.  

  
3.121 In Phase 1, simple criteria are used, based on predicted settlement at the 

ground surface, to eliminate from the need for further study those buildings 
predicted to experience minimal effects.  There are two elements to the 
approach in Phase 1 that mean that it is highly robust.  These are first, in 

relation to the volume loss assumptions and secondly, in relation to the 
adoption of a 10 mm criterion (Document TfL2A, paragraph 6.19).  For the running 

tunnels of the NLE, the volume loss assumed 1.5% associated with TBM and 
2% associated with the use of spray-concrete linings (SCL). 

 

3.122 For the TBM, these are some 50% greater than experienced in relation to 
Channel Tunnel Rail Link, the JLE and the DLR (Woolwich Extension).  For the 

SCL, such as would be used at the SPJs, the JLE experience was that the  
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volume losses were a little higher, typically between 1 to 1.5%.  Even so, the 

NLE ES has still taken a conservative position. 
 

3.123 Thus, other than Listed Buildings, any buildings forecast to experience 
settlement of less than 10 mm are judged to be only experiencing minimal 
effect.  The 10 mm contour is selected as the cut-off on the basis of empirical 

evidence from other tunnelling projects.  10 mm is a very small amount of 
movement and so, buildings subjected to less than 10 mm of settlement 

have consistently been shown to suffer damage categorised as negligible 
(Document TfL2A, paragraph 16.39).  For these reasons the assessment approach used 
in Phase 1 is highly robust. 

 
3.124 For each individual building forecast at the Phase 1 stage to experience 

settlement of 10 mm a Phase 2 assessment is triggered.  Phase 2 is a 
conservative assessment of the potential damage to buildings based on the 
distortions the buildings might experience for ‘green field’ displacements.  In 

this, it makes the same robust volume loss levels adopted in Phase 1, but the 
presence of the building itself and its potential stiffening effect on soil 

structure interaction is ignored.  The settlement predictions are made simply 
on the basis that the ground surface is a green field, with no buildings or 
other man-made objects present.  It assumes, pessimistically, that the 

building itself would have no influence on ground settlement.  However, once 
the green field settlement is identified the extent and degree to which a 

building on the land might distort can be analysed. 
 

3.125 The results of the Phase 2 assessment enable the degree of ‘damage‘, to 
which a building might be subject, to be classified on a scale.  The 
assessment that has been undertaken for the NLE has been addressed in the 

Settlement Report (Document NLE/A19/4, ES Volume IIc, Section 12) and identifies only 
the Kent Building at Battersea Dogs and Cats Home (BDCH) as falling within 

Category 3 (Moderate).  Following negotiation, BDCH has withdrawn is 
objection and now supports the NLE (Documents TfL20 and 85).  All other buildings 
examined fall within Categories 0 to 2 (i.e. at most slight damage which is 

easily repairable). 
 

3.126 Phase 3 involves a detailed assessment of the likely effects upon a building.  
This would be undertaken on an iterative basis as more precise construction 
details, equipment and methods to be used become available.  It is expected 

that the settlements predicted at this stage would be reduced.  This is 
because the construction details, equipment and methods would be selected 

with the objective of achieving a reduction in actual settlement compared to 
predicted settlement.  The potential settlement impact on each building 
would, thus, be reviewed and, where appropriate, revised.  Where still shown 

to be needed, any necessary protective works already defined would be 
undertaken.  This would complete a full Phase 3 assessment of each building. 

 
3.127 The primary form of mitigating the risk of settlement is through the use of 
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best practice in the tunnelling operations, including continuous working, 

erecting linings immediately after excavation and providing tight control of 
the tunnelling process to reduce the magnitude of settlement.  In addition, 

where it is identified as necessary there would be a further three categories 
of protective measures that could be adopted: at-source measures, ground 
treatment measures (as proposed in the gallery tunnels at Kennington, for 

example) and structural measures (e.g. the use of tie-rods for masonry 
buildings).  The precise mitigation to use would be determined where 

appropriate within the Phase 3 assessment process. 
3.128 Generally, all buildings in risk category 3 or above would be monitored during 

tunnel construction.  Monitoring for category 2 and below would be covered 

by the general background surface monitoring undertaken to confirm ground 
movements are within the magnitude of those predicted.  If unexpected 

movements occur they would be fully investigated and, if necessary, 
appropriate protective measures taken. 

 

3.129 A number of Objectors suggest that there was insufficient knowledge of local 
geology when the modelling was undertaken and have called for the 

modelling to be undertaken again, once the outcome of recent ground 
investigations are known.  However, the knowledge of the geology was 
sufficient for purpose.  Further, results of those investigations provide data 

that do not affect the input assumptions in the model (Document TfL29, paragraphs 

2.1.2 etc).  Contrary to the views expressed by some Objectors, the potential 

ground movement risks associated with the gallery tunnels have been 
assessed (Document NLE/A19, Volume I, Appendix A5).  

 
3.130 Concerns were also raised relating to in-combination effects on buildings 

from ground movement and vibration from construction activities.  The 

potential for vibration arising from construction activities to cause cosmetic 
damage is not included in the settlement maps.  However, it is important not 

to confuse potential impacts that might be caused by ground movement and 
impacts that might be caused by vibration.  They are separate effects; 
vibration might be caused by an activity that does not cause ground 

movement and vice versa. 
 

3.131 The potential for construction activities to cause cosmetic damage to 
buildings has been assessed (Document NLE/A19, Volume I, Section 9), concluding that, 
by reference to criteria set out in BS 7385-2:1993, the expected vibration 

levels from construction activities would be below the thresholds for cosmetic 
damage to buildings.  Thus, it is predicted that the likelihood of any cosmetic 

damage to buildings would be negligible.  Adverse impacts from vibration 
associated with construction work rarely cause cosmetic damage to buildings 
and, so, the evidence establishes that there would be no reasonable 

likelihood that in-combination effects would arise. 
 

3.132 TfL has clarified in the CoCP that all owners of property within the Order 
limits, which includes those properties predicted to experience 10 mm or 
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more of settlement, would receive a building defects survey by a qualified 

chartered building surveyor or engineer commissioned by TfL at TfL’s cost.  
TfL would also be willing to enter into a ‘Settlement Deed’ relating to these 

properties, on the property owner’s request (Document TfL109). 
 
3.133 TfL undertakes to write to all owners of property within the limits offering this 

Deed in the event the TWAO is confirmed.  The Deed regulates the 
timescales relating to the survey process and the protocol for the rectification 

of any damage.  Claims pursuant to the Deed would be accepted within 2-
years of the opening of the NLE for passenger service.  This period of time 
would be more than sufficient for damage arising from ground movement to 

be identified. 
 

3.134 Some Objectors have raised concerns regarding properties that lie outside 
the 10 mm contour and whether criteria could be identified that could be 
applied to such properties to enable them to be made the subject of survey 

and/or a Settlement Deed.  TfL has carefully considered this matter and has 
stated in the CoCP that properties outside the 10 mm contour would be 

considered on a case by case basis. 
 
3.135 In this context, the quantification of risk associated with ground movement 

involves consideration of a number of different matters, such that it is not 
considered appropriate to define criteria now, which would mean that a 

property outside the 10mm contour would automatically qualify for a Deed 
and/or a survey.  Surveys carried out by property owners independently, 

would however be taken into account in any claim process, where TfL has 
been given an opportunity to attend the property when the survey was 
undertaken. 

 
3.136 To conclude, the assessment undertaken and the framework set out in the 

CoCP reflects industry best practice.  It is more than sufficient to ensure that 
all reasonable steps would be taken to mitigate the risks associated with 
ground movement associated with the construction of the NLE.  

 
5 c) Impacts on townscape and visual amenity; 

 
3.137 The impacts on townscape and visual amenity in relation to the proposals for 

Kennington Park and Kennington Green are addressed under Matter 6 below. 

   
3.138 TfL has provided detailed evidence in relation to the impacts on townscape 

and visual amenity arising from the proposals (Document TfL8A) at: 
 

a. Battersea Station (Document TfL8A, paragraphs 5.2.25-26); 

b. Battersea Jetty and Cranes (Document TfL8A, paragraph 7.5.3); 

c. Nine Elms (Document TfL8A, paragraphs 5.3.36-41); 
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d. Kennington Station (Document TfL8A, paragraphs 5.4.95-11); 

e. Kennington Park (Document TfL8A, paragraphs 6.2.46-49); and 

f. Kennington Green (Document TfL8A, paragraphs6.3.68-70); 

The context for each of the above ground elements of the NLE scheme has 
been carefully appraised (Document TfL8A, Section 4) and designed against the 
backcloth of its context.  This includes the design evolution of each element 

and associated landscaping proposals. 

Impact of Construction Sites 

3.139 It is recognised that the construction worksites would give rise to some 
temporary adverse impacts on the townscape and visual amenity.  In this 
regard, the CoCP would be an important tool in mitigating the impact of the 

construction worksites. 
 

3.140 For example, in relation to the worksites the CoCP explains that the type of 
hoarding or fencing used and vehicle access and egress points would be 
agreed with the relevant LB.  Signage, decoration or enhancement, for 

information or aesthetic purposes, on the hoarding would be in accordance 
with TfL’s corporate requirements.  The construction sites at Kennington Park 

and Kennington Green would be in Conservation Areas.  The special qualities 
of these are fully recognised and proposals for hoardings would be developed 
with this in mind and in consultation with the LBs and local communities 
(Document TfL13B, paragraphs 3.3.3-4). 

 

3.141 Permission for the stations at Battersea and Nine Elms is sought in outline.  
The design of the two stations has received little attention at this inquiry, 

because there is little by way of objection to them. 
 
3.142 Battersea Station is designed to sit within the context of the existing 

masterplan/ approved scheme for BPS (Document TfL8B, Figure 5).  In response to 
this, the station design is T-shaped in plan (Document TfL8B, Figure 11), with the 

main box and crossover box running parallel to Battersea Park Road (Document 

TfL8B, Figure 4) and the ticket hall and entrance pavilion above, perpendicular to 
the main box, extending north between the flanking BPS development 

blocks.  The sub surface ticket hall would create an opportunity to link into 
the lower ground floor shopping street, which is part of the consented BPS 

scheme, extending north towards the listed BPS structure. 
 
3.143 The above ground elements would include the station forecourt (Document TfL8B, 

Figure 7) and the entrance pavilion (Document TfL8B, Figure 8), which would 
accommodate the bank of three escalators, linking street level to the sub-

surface ticket hall (Document TfL8B, Figure 9) and a 24 person passenger lift, also 
linking to the ticket hall. The station entrance must be highly visible from 
Battersea Park Road, be of striking architectural quality and complement the 
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designs of the BPS development.  The illustrative landscape masterplan 
(Document TfL8B, Figure 7) shows tree planting, raised planters and high quality 
street furniture and paving and space for cycle parking and cycle hire, 

supporting the wider interchange function of the station. 
 
3.144 A fundamental part of the design approach has been to ensure that the new 

underground station would be an integral part of the wider BPS 
redevelopment and would not cause any demonstrable harm to the setting of 

the nearby Grade II* listed BPS.  In the finished scheme the design of the 
tube terminus above ground, would be quite some distance from BPS, which 
would ensure it fully respects the setting of the listed structure. 

 
3.145 For BPS jetty and cranes it is proposed to use the existing jetty in front of 

BPS to facilitate the removal of excavated material from the NLE construction 
works.  This would require temporary, but reversible works to adapt the jetty 
and adjacent land, including the temporary removal of the two cranes for 

repair and refurbishment, installation of new timber fenders and, finally, 
removal of all temporary works associated with the NLE. 

 
3.146 The methodology for the proposed temporary works and those to restore the 

jetty and its associated cranes has been carefully conceived to ensure that 

these heritage assets would be preserved and enhanced.  The principle of the 
works has already been approved as part of the wider BPS scheme, which 

has been agreed with the LBW and EH, and complies with both national 
legislation and policy and local policy. 

 
3.147 Turning to Nine Elms Station, there would be two parts to the above 

ground elements of the proposed Nine Elms Station (Document TfL8B, Figure 20) – 

the main station (east core) and the emergency escape stairs, vent shaft and 
fire fighting lift all contained within the west core.  The main station would 

contain two entrances, one leading onto Pascal Street, the other leading onto 
the internal pedestrianised street between the Station and the Sainsburys’ 
scheme to the north.  Common to both cores would be two vertical 

ventilation ducts originating from platform level. 
 

3.148 Nine Elms Station would become part of the comprehensive Over-site 
Development (OSD), and so it must be designed flexibly for the interim, in 
case they were not developed at the same time.  The illustrative design for 

the station entrance (east core) (Document TfL8B, Figure 22) and the west core 
without OSD shows a cohesive family of elements, including louvered panels 

above a glazed understorey set in a strong frame.  This anticipates the future 
delivery of an OSD, which would extend the entire length of the site and 
allow for a second station entrance if this proves desirable. 

 
3.149 Surrounding the station would be a high quality public realm (Document TfL8B, 

Figure 19), including Pascal Street and the internal pedestrianised street.  The 
intention is that both would be activated by ground floor uses proposed as 



REPORT TO THE SECRETARIES OF STATE FOR     FILE REFS: DPI/H5960/13/21;                      
TRANSPORT AND COMMUNITIES AND LOCAL GOVERNMENT   NPCU/LBP/N5660/72239; NPCU/CAC/N5660/72240; 

NPCU/CAC/N5660/72241; NPCU/LBP/H5960/72262; 
and NPCU/LBP/N5840/72355 

  

________________________________________________________________________ 

40 

 

part of the OSD, although the pedestrianised street would form the main 

spine of activity, with active uses on both sides.  Pascal Street is identified in 
both the VNEB OAPF and Vauxhall SPD as a strategic link, providing a key 

pedestrian and cycle route to the River Thames (Document TfL8B, Figure 1).  This is 
supported by both the LBW and LBL. To facilitate this link to development 
along Nine Elms Lane, it is proposed to open up one of the arches in the 

railway viaduct creating the connection via the CGMA land. 
 

3.150 Overall, the impacts of the NLE would be beneficial to the area surrounding 
the proposed Nine Elms Station.  These benefits would increase when the 
Sainsburys’ development (Document TfL8B, Figure 1) is realised, creating active 

frontages along Wandsworth Road and visually linking the Station to the rest 
of the street. These effects would become more pronounced when the OSD 

has taken place above the proposed Station, resulting in a highly improved 
level of visual amenity for the area. 

 

3.151 Finally, to provide appropriate circulation at the platform level of, 
Kennington Station, it is proposed to provide four new cross-passages.  

Two of these would connect the southbound platforms to one another; the 
other two would link the northbound platforms.  The design would replicate 
the existing station cross passages with their early 1920s portal surround 

and tiling design and, so, would not harm the setting of the listed elements.  
 

5 d) Impacts on users of the River Thames; 
 

3.152 TfL proposes using the River Thames to transport most – 68% - of the 
material excavated in the course of the construction of the NLE project.  This 
would involve using a conveyor to bring material from the Battersea Station 

worksite to the riverside at the existing BPS jetty.  A preliminary Navigation 
Risk Assessment (NRA) (Document NLE/A19/9 and TfL15) has been developed to 

support the proposals and demonstrate that the use of the River Thames to 
transport excavated material would be appropriate and viable.  The 
Assessment is preliminary, because the contractor’s methods of working are 

not yet known and the disposal site would not be selected until after the 
contractor’s appointment.  The Assessment identified that there is no reason 

in principle why the proposed strategy for removing excavated material 
should not be capable of implementation (Document TfL2A, Section 18). 

 

5 e) Impacts on water resources, including flood risk and the potential 
 contamination; 

 
3.153 The impacts of the NLE upon water resources, flood risk and the potential for 

contamination have been assessed in the evidence and the (Document NLE/A19).  

The CoCP sets out a detailed framework for mitigation in relation to these 
matters (Document TfL13C, Sections 7 and 8).  There is no objection from EA to the 

NLE. 
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3.154 With regard specifically to the water resources, the assessment (Document 

NLE/A19, Chapter 12) concluded that with the detailed mitigation proposed in the 
CoCP the impacts would be negligible (Document NLE/A19, Volume 1, paragraph 12.30).  

Turning to the impact of the NLE upon ground water and potential for 
contamination during construction and operation, the assessment (Document 

NLE/A19, Chapter 13) concluded that, with the mitigation proposed in the CoCP, 

the impact of the NLE, including on properties, would be negligible (Document 

NLE/A19, Volume 1, pages 13-30, Tables 13-15). 

 
3.155 TfL would undertake the works and implement working methods developed 

to protect surface and groundwater from pollution and other adverse impacts 

including change to flow volume, water levels and quality.  This would be 
completed in accordance with relevant legislative requirements and 

appropriate industry guidance.  TfL would ensure that the design of the site 
layout and facilities and management of construction operations would take 
account of the guidance contained within the relevant EA Pollution Prevention 

Guides and Construction Industry Research and Information Association 
(CIRIA) documents and would be based on accepted industry practice.  TfL 

would implement working methods that would reduce water consumption and 
continually improve water-use efficiency on site.  TfL would ensure that a 
water conservation plan based on the water hierarchy, is prepared and 

implemented for the worksite(s). 
 

3.156 The main flood risk to the NLE is the River Thames, which is tidally 
influenced.  The NLE project has been designed (for example by raising 

entrance levels at stations) to accommodate a 1 in 1,000 year flood event as 
approved by the EA.  A flood risk assessment has been undertaken (Document 

TfL2B, Appendix 4.2). 

 
5 f) Impacts on land use, including the effects on commercial property and the 

viability of businesses, and the effects on the right of access; 

3.157 As set out above, when operative the NLE would bring huge benefits to 
property and businesses within the VNEB OA.  However, the construction 

works would require the use of land, thereby affecting a number of 
commercial interests.   Negotiations have taken place with those physically 

affected.  Banham Security Ltd, CGMA, Sainsburys’ Supermarket Ltd and 
Chivas have all had their concerns met and have withdrawn their objections.  
The proposed pedestrian connection through the railway viaduct (Document TfL8B, 

Figure 19) would lead to the relocation of one existing business (Tropical 
Catering).  This has been secured via agreement with the CGMA and, again, 

there is no outstanding objection. 
  
3.158 At Kennington Park, Bee Urban would be required to relocate, and the issues 

in relation to this are addressed in more detail in Matter 6 below. 
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3.159 Some Objectors have raised more generalised concerns regarding potential 

adverse effects upon commercial property and businesses, particularly those 
in the Oval Area.  For example, it is suggested that impacts would arise, 

because local walking routes would alter as a result of the location of Oval 
Station and the increased access to other retail locations.  Transport 
modelling for the Oval Station has been undertaken and this does not 

support the assertion (Documents TfL78 and 124). 
 

3.160 It was also asserted that, in the future the shopping around the proposed 
Nine Elms Station would be better than at Oval, meaning that shoppers 
would likely go to Nine Elms instead.  It was claimed that the current 

businesses on Wilcox Road would be ’priced out‘ as a result of the NLE, and 
specifically the new Nine Elms Station, which would open opposite Wilcox 

Road on the other side of Wandsworth Road. 
 
3.161 First off, it should be noted that the shops adjacent to Nine Elms referred to 

form part of the Sainsbury’s scheme, which was granted planning permission 
on 6 November 2013 (Document TfL22) .  That development also included the 

potential Nine Elms Station, meaning that the effects of that development on 
existing shops have already been taken into account (Document TfL124).  The two 
shopping areas serve very different roles and catchment areas. 

 
3.162 In summary, there is no evidence to suggest that the shops proposed at Nine 

Elms would have any material adverse effects on existing shops or 
businesses in Kennington or Oval.  In fact, it is rather the converse.  The new 

and existing shops at Nine Elms would benefit from the expenditure of the 
substantial new population generated by the development of the OA.  
Moreover, the wider area would benefit from both that expenditure and from 

the expenditure generated by the creation of thousands of jobs, a large 
proportion of which would be facilitated by the NLE.  Indeed, rents are likely 

to rise as a result of increased prosperity, including on Wilcox Road, which 
would be opposite the new Nine Elms Station.  This is not a situation where 
adverse impacts are likely to arise.  Some shops may change hands (with or 

without the NLE), but planning decisions are concerned with enabling 
competition, rather than preventing it (Document TfL124). 

 
3.163 In the circumstances, the request by Objectors for a mitigation fund to be set 

to support local businesses would not be necessary and a requirement for 

such a fund could not be justified. 
 

5 g) Impact of the scheme on air quality; 
 
3.164 Through the controls set out in the CoCP TfL would, as far as reasonably 

practicable, seek to control and limit emissions to the atmosphere in terms of 
gaseous and particulate pollutants from vehicles and plant used on the site, 

and dust from construction, demolition, vehicles and plant activities (Document 

TfL13B, Section 6).  This would involve identifying potential sources and applying 
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appropriate control techniques.  These would be documented in an Air 

Quality and Dust Management Plan (AQaDMP).  The CoCP would require a 
separate AQaDMP for each worksite and for this to be the subject of approval 

by the relevant LPA. 
 
3.165 An approach to dust control based on that approved by Parliament in relation 

to Crossrail would be used for the NLE.  This has proved very effective during 
the construction of Crossrail to date, and no justified complaints regarding 

dust from that project have been received (Document TfL96).  Three levels of 
control for dust impacts are planned, with the standard level, Tier 1 (Document 

TfL13B, paragraph 6.3.7), as the minimum for any site. 

3.166 A risk-based approach would be used to identify construction sites with 
potential to generate significant quantities of dust near sensitive receptors, 

thereby requiring additional levels of control (Tiers 2 and 3).  Thus, where 
the standard Tier 1 approach was identified as sufficient to mitigate potential 
impacts that would be adopted.  If this proved insufficient, then the Tier 2 

level of control (Document TfL13B, Paragraph 6.3.9) would be considered and, if 
adequate this would be used.  If Tier 2 proved insufficient then the measures 

in Tier 3 would be employed. 
 
3.167 Tier 3 incorporates all relevant Tier 1 and Tier 2 techniques, as well as 

additional site specific measures, possibly including the total enclosure of 
certain operations to protect vulnerable receptors.  This protocol would be 

addressed in the AQaDMP and, unless agreed with the relevant LB as 
unnecessary, dust monitoring would be carried out during construction at all 

Tier 2 and Tier 3 activities. 
 
3.168 Given that the CoCP would ultimately enable the highest standard of dust 

control reasonably achievable to be adopted and that Crossrail has not given 
rise to adverse impacts in terms of dust, it is submitted that the construction 

of the NLE would be unlikely to give rise to material adverse effects from 
construction dust. 

 

3.169 The implications of the construction and operation of the NLE upon other 
airborne pollutants has been considered in detail (Document NLE/A19, Section 10) and 

the conclusions of the ES have been validated (Document TfL15).  This concludes 
that construction activity would change the number of exceedences of the 
24-hour PM10 objective by an imperceptible amount and of the NO2 annual 

mean objective by a small amount (Document NLE/A19, paragraph 10.193).  Once in 
operation any effects of the NLE on local air quality are forecast to be 

negligible. 
 
5 h) Impact of the scheme on the built environment; 

 
3.170 This topic is addressed in Matter 5 c) above and below in Matter 6. 
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5 i) Impacts of construction traffic on the highway network, cyclists, pedestrians 

and parking. 

3.171 Wherever reasonably practicable, excavated material would be taken from 

the site by river to minimise the effect on the road network.  This would be 
secured through TfL’s contract with the appointed NLE contractor.  As noted, 
some 68% of excavated material would be transported by river, with the 

remaining 32% by road, though further opportunities to increase the use of 
the river may be possible.  The use of the river to remove excavated material 

is strongly supported by the London Plan and Mayor’s Transport Strategy 
(Document TfL5A, Section cc). 

 

3.172 The construction works would be covered by a CoCP for the scheme, which 
would contain a Traffic Management Plan (TMP) for each worksite.  A draft 

CoCP has been prepared (Document NLE/A19/9, Appendix NA). 
 
3.173 The TMP would include sections to address the management of worksites 

including: 
 

i. Site boundaries and the main access/egress points for the worksites; 
ii. Temporary closures of highways; 
iii. Strategy for traffic management, including parking; 

iv. Local routes to be used by lorries generated by construction activity, 
including: lorry holding areas, lorry route signing strategy, means of 

monitoring lorry use and any routes prohibited from use by construction 
vehicles; and 

v. Measures to be implemented to ensure road cleanliness. 
 

3.174 The majority of adverse traffic and transport effects would arise for a 

temporary period during the NLE’s construction, when extensive and multi-
phased construction works would be required.  Therefore, the impacts would 

be predominantly short term.  Inevitably this would cause some disruption, 
but the framework created by the CoCP is strong and enforceable by the 
LPAs.  Combined with the community liaison commitments it would enable 

the TMPs to be designed so that impacts would be reduced so far as is it is 
reasonably practicable. 

 
3.175 Vehicle routes to worksites would be on the major road network, as these 

roads are capable of accommodating high volumes of traffic.  Vehicles would 

only use local roads to directly access the worksites.  Discussions with local 
highway authorities (LHAs) on lorry routes have informed the proposals and 

would further inform the development of the TMP for each worksite prior to 
the start of construction. 

 

3.176 While no closures of strategic roads are planned as part of the works, the 
provision of the Kennington Green worksite would require the temporary 

suspension of approximately 80 m of northbound bus lane on Kennington 
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Road for approximately 3-years.  This would slightly reduce capacity on this 

section of road, but highway modelling indicates that this would not be 
significant in terms of congestion and delays (Document TfL7A, paragraph 5.6.35).  

  
3.177 In addition, for a period of around 3-months, temporary closure of part of the 

local highway network at (Old) Kennington Road, to the west of the Green, 

would be necessary to enable the construction of the head-house (Document 

TfL7B, Figure 13).  Access to properties around the Green would still be possible 

and it is submitted that the minor disruption to traffic due to this short-term 
closure would be acceptable. 

 

3.178 It is proposed to create a new junction on Battersea Park Road at the 
Battersea Station worksite, to enable the safe movement of construction 

vehicles to and from the site (Document TfL7B, Figure 14).  The effects of this 
junction on traffic flows have been modelled and the results show that there 
would be a low impact on traffic flows.  It is submitted that the proposed 

traffic impact of the scheme to be acceptable.  No roads, or sections of road, 
would be required to be closed at Nine Elms or Kennington Park as part of 

the construction works at these worksites. 
 
3.179 The number of construction vehicle movements to each worksite would be as 

follows: 
 

i) At the Kennington Green worksite (Document TfL7B, Figure 15) typically there 
would be 7 vehicle movements per day, with a peak of 31 movements per 

day during week 166; 

ii) At the Kennington Park worksite (Document TfL7B, Figure 16) typically there would 
be 6 vehicle movements per day, with a peak of 41 movements per day 

beginning in week 171 and lasting for 3-weeks; 

iii) At the Nine Elms worksite (Document TfL7B, Figure 17) typically there would be 

up to 37 vehicle movements per day, with a peak of approximately 194 
movements per day beginning in week 58 and lasting for 11-weeks; and 

iv) At the Battersea worksite (Document TfL7B, Figure 18) typically there would be up 

to 35 vehicle movements per day, with a peak of approximately 85 
movements per day beginning in week 74 and lasting 10-weeks.  

3.180 It has to be remembered that the levels of traffic associated with each 
worksite would vary considerably over the course of the construction work.  
While there would be peak levels of movement, the duration of such peak 

levels of activity would be generally short.  As part of the TMPs, and 
especially for Kennington Park, HGV movement would be restricted to school 

times to avoid vehicle/pupil conflict. 
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3.181 Two scenarios were developed to assess the likely impact of the proposed 

development on general traffic in the areas of the worksites at Nine Elms, 
Battersea and in the Kennington Area.  These show that the impact on the 

major road network would be a slight and, therefore, acceptable (Document 

TfL7A, paragraph 5.5.10). 
 

3.182 As for the impact at a local level, this has been examined through junction 
modelling for Pascal Street/Wandsworth Road and Kennington Park 

Road/Kennington Park Place.  In both cases the junctions already operate at 
levels close to theoretical capacity.  The NLE construction traffic would result 
in these junctions operating closer to capacity, albeit by a small amount 

(3%).  The analysis indicates that for all other junctions the impact of the 
NLE construction traffic would not be significant. 

 
3.183 The greatest impacts at the Kennington Park Road /Kennington Park Place 

and Pascal Street /Wandsworth Road junctions would only last for a short 

period – approximately 5-months.  For this reason, changes to the physical 
layout of the junctions to provide more capacity would not be justified.  

Instead, the CoCP and TMP for each site would provide a basis for reducing 
the peaks in traffic flow by adjusting the construction programme or 
restricting construction vehicle movements to the site during the relevant 

peak period.  Given the urban location of the two junctions, the relatively 
minor impact on junction performance for a limited duration is considered 

acceptable. 
 

3.184 Turning to highway safety, the CoCP provides that TfL must require its 
contractors and their suppliers working on the NLE to have bronze 
accreditation of the Fleet Operator Recognition Scheme (FORS) or similar.  

This is standard practice for all TfL contractors (Document TfL7B, Figure 20).  They 
would be required to produce regular collision and emission reports and all 

the vehicles and drivers working on the NLE contracts would have to meet 
specific safety standards, which include safety features for cyclists and 
pedestrians.  TfL would also raise awareness of the issues associated with 

cycling near lorries by promoting events such as “Exchanging Places”.  Of 
note, Kennington Park Road carries the Barclay’s Cycle Superhighway CS7. 

 
3.185 Taken together, these mitigation measures would minimise the impact on 

cyclists and, indeed, although concerned, Objectors do not appear to have 

suggested any further mitigation in this regard.  Based on the expected, 
number and type of construction vehicle movements, the routes that they 

would use and the measures, such as turning restrictions, that would be put 
in place by TfL and the analysis of accident data (Document TfL7A, paragraph 4.7.3) 
the NLE should have no adverse effect on road safety. 

 
3.186 The impact of construction workers travelling to and from work has also been 

considered.  For normal daytime working all construction staff would be 
encouraged to travel to the worksites by public transport.  The worksites 
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have good access to public transport facilities and the CoCP would include a 

Travel Plan, which would be produced prior to the commencement of works.  
This should render the transport impact of the construction workers 

negligible and acceptable. 
 
3.187 Based on ‘swept path’ analysis for larger vehicles, some parking spaces 

(Document TfL7B, Table 15) would need to be temporarily suspended to 
accommodate the worksites and ensure safe access for HGVs.  When this 

loss in parking is looked at alongside the parking survey data for the area, 
the evidence shows that there would be sufficient spare capacity at a wider 
neighbourhood level to cope with the temporary reduction in parking supply, 

and consequent displacement, at all the worksites (Document TfL7A, paragraphs 5.7.5 

and 5.7.7).  Exceptionally low loader vehicles would be used for specific tasks at 

the beginning and end of the construction period.  To accommodate low 
loaders, some additional spaces would need to be suspended on an ad-hoc 
basis for short periods of time. 

 
3.188 It is recognised that the loss of parking spaces near worksites would be an 

inconvenience to residents and result in them taking longer to find a parking 
space and/or having to park further from their home.  However, the number 
of parking bays affected would be low, would be temporary and there is 

spare parking capacity in the surrounding area (Document TfL7A, paragraph 5.7.7). 
 

3.189 As for the effect on buses, there would be some localised and short term 
impacts on bus journey times.  Notwithstanding these impacts would be 

small and in the context of a longer bus journey acceptable (Document TfL7A, 

Section 5.8).  Similarly, the changes required to pedestrian facilities near each 
worksite have been identified (Documents TfL7B, Figures 21-23 and TfL7A, paragraph 5.10.3).  

Generally speaking, pedestrians affected would be local people walking past 
or near to the worksites.  Each worksite would have a ‘banksman’ and exhibit 

warning signs alerting pedestrians to the movement of construction vehicles. 
 
3.190 The footways around Kennington Green and the pedestrian crossing on 

Kennington Road would be closed for the duration of the contract, requiring 
pedestrians to divert to alternative footways and crossings.  Most of the time 

this would have a minor negative effect.  However, for a 12-week period 
when the worksite boundary would be extended westwards (resulting in the 
closure of Kennington Road, west of Kennington Green) there would be a 

more substantial effect as diversion routes would be longer. 
 

3.191 To mitigate the effects of the Kennington Green worksite on pedestrian 
movements, it is proposed that the existing island on Kennington Road near 
the bus stop would be widened, with clear signage directing pedestrians to 

use this facility.  As a consequence, the impact on pedestrians using the 
northern footway at this location would be only a minor inconvenience and it 

is submitted this would be an acceptable impact. 
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3.192 Closure of the footway that abuts Kennington Park on Kennington Park Place 

would have a negative impact as pedestrians would be required to cross to 
the footway on the other side of the road.  The route that construction 

vehicles would use to access the worksite would pass in front of the current 
pedestrian entrance to Bishop’s House Nursery operated by LBS.  TfL and 
LBS have reached agreement to relocate the entrance to the Nursery to 

Harmsworth Street on the opposite side of the building.  This arrangement 
would remove the potential for conflict on Kennington Park Place between 

construction vehicles and people accessing the Nursery.  A traffic marshal 
system for access to the worksite on Kennington Park would be deployed to 
prevent any safety conflicts between other pedestrians and vehicles 

accessing the worksite and delivery timings controlled. 
 

3.193 At Nine Elms, closure of the footway on the western side of Wandsworth 
Road, including the crossing of Pascal Street, the crossing of Wandsworth 
Road and the closure of the northern side of Pascal Street would have a 

slight negative impact as pedestrians would be required to divert to new 
routes although the number of pedestrians affected should not large.  To 

mitigate the effects of the closure of the footway on Wandsworth Road, 
pedestrians would be directed by clear signage to cross the road at existing 
crossing points either side of the worksite and use the eastern footway.  On 

Pascal Street, the footway on the southern side of the road would remain 
open, thereby ensuring that this route could continue to be used by 

pedestrians.  As a consequence, it is submitted, once again, that the overall 
effect on pedestrians in the vicinity of this worksite would be negligible. 

 
3.194 The temporary traffic signal controlled junction at the Battersea Station 

worksite would incorporate the existing dual pelican crossing on Battersea 

Park Road (near Thessaly Street) into the temporary junction with demand-
actuated traffic signals.  This would be in approximately the same place as 

the existing crossing and the effect on pedestrians would be negligible. 
 
3.195 In summary, it is submitted that with the proposed mitigation measures in 

place for each worksite, overall there would be a small, but acceptable level 
of impact upon pedestrians during construction activities.  The one area 

where there remains an unresolved problem is in connection with dis-
applications in the LBS.  LBS sustains that part of its objection pertaining to a 
limited number of provisions in the New Roads and Streetworks Act (NRSWA) 

1991 (Document NLE/A12/5, Article 3(3)) and the associated permit scheme provisions 
under part 3 of the Traffic Management Act 2004.  TfL believes it has 

advanced compelling arguments for the dis-application and this matter is 
covered in more detail as part of a specific rebuttal (Document TfL104). 
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Matter 6 - The effects of the construction of a permanent shaft and head-

house in Kennington Park and Kennington Green. 

6 a – Kennington Park 

Site selection 

3.196 The need for a ventilation/intervention shaft in the Kennington Park area is 
addressed above in Matter 3.  The various options for siting the head-house 

and shaft at Kennington Park have been carefully examined and considered.  
Extensive consultation has been carried out with local residents, community 

groups and businesses about the proposed location, design and landscaping.  
Following consultation carried out in 2011, which included questions on the 
location of the proposed Kennington Park shaft and head-house, there was a 

high level of support generally for the currently proposed location (Document 

NLE/C16) and this also applied to individual residents (Document TfL128), following 

removal of the responses from businesses and community groups. 
 
3.197 Since TfL assumed full responsibility for promoting the project in December 

2011, there have been no less than 13 meetings and ‘drop in’ events (Document 

TfL37) to discuss the Kennington Park shaft.  These meetings were in addition 

to the regular four weekly Borough Liaison meetings, where these issues 
were also discussed.  The consultation carried out has included several 
engagements specifically relating to Bee Urban (Documents TfL102 and 102A). 

 
3.198 The options were first appraised in the workshop held on the 16 April 2010, 

prior to TfL becoming the sole promoter of the NLE project.  At the workshop 
three options were considered, all of which involved locating the proposed 

shaft in the Park, but with different locations for the head-house.  The 
preferred option was with the head-house directly over the shaft, which 
would have less impact upon property, ecology and would deliver marginally 

better ventilation efficiency (Document TfL2A, paragraph 13.14). 
 

3.199 In response to later public consultation, TfL undertook a further review 
(Document NLE/C9), which assessed six options against a number of criteria.  The 
options considered included those at Kennington Station, Oval Green, the 

Vauxhall Telephone Exchange and using land occupied by Veolia as a 
compound in addition to a number of options involving the use of land within 

Kennington Park, including the Lodge. 
 
3.200 It was confirmed that the option at Kennington Station would require the 

demolition of residential properties as well as causing significant and 
prolonged disruption to services at Kennington Station (Document TfL2B, Appendix 4).   

The option at Oval Green would be less effective than the Order option in 
providing ventilation and smoke control.  Moreover, it was anticipated that 
the ground conditions would give rise to a greater risk of ground movement 

and a greater burden in terms of monitoring and mitigation of this risk.  This 
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option would also give rise to potential highway safety implications (Document 

TfL24, paragraph 2.5.2 and following). 
 

3.201 The Vauxhall Telephone Exchange option would require the demolition of 
residential properties, the acquisition of residential land and again be less 
effective than the Order option in providing ventilation and smoke control.  

The option relating to potential use of the Veolia compound was considered 
to be inferior in providing ventilation and smoke control.  It would still 

require use of the Park, but also impinge upon Veolia’s commercial 
operations. 

 

3.202 In engineering terms all of the options were considered inferior to the Order 
option, other than the option which placed the shaft in the Park with the 

head-house directly above (Document TfL2A, paragraph 13.26).  It follows from this 
appraisal that the Order option would be significantly better than any of the 
other options and, with the support of LBL, and not attracting objection from 

EH, is plainly to be preferred. 
 

3.203 With TfL having decided on the Order option, Objectors argue that 
construction traffic should not use Kennington Park Place, as such use by 
HGVs would give rise to an adverse impact upon amenity and to highway 

safety issues.  This would be avoided if a direct connection to the proposed 
worksite were created from Kennington Park Road across the Park.  In 

particular it was alleged that the need to provide a gap in the hoarding of the 
worksite on the Kennington Park Place frontage for vehicles to enter and 

leave would prevent effective noise mitigation.  Examination of the 
illustrative worksite reveals, however, that this is not the case (Document TfL2B, 

figure 37). 

 
3.204 Assessment of the potential noise impact from HGVs in the area during 

construction, using the methodology from the Design Manual for Roads and 
Bridges (DMRB), shows the greatest impact would be an increase of 0.5 dB 
(Document NLE/A19, Volume 2A, Appendix E, pages 42-43).  By any standards this would not 

be a significant impact. 
 

3.205 As for the proposal put forward by Objectors to take a direct connection from 
Kennington Park Road, this would itself give rise to unacceptable impacts and 
achieve little in terms of benefit.  First, it would require the creation of a new 

signalised junction at a cost of some £500,000.  This would be necessary to 
enable a right turn into the new access, which did not conflict with other 

vehicles and cyclists on the cycle superhighway CS7.  Such a new access 
would be in such close proximity to the junction with Kennington Park Place 
(some 80 m) that it would cause adverse impacts upon highway capacity 
(Document TfL55, paragraphs 3.1.8-9).  Whereas it would be possible theoretically to 
close Kennington Park Place at its junction with Kennington Park Road to all 

vehicles, this would lead to re-routing of local traffic through residential  
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roads, adding to journey times and journey delay and, no doubt, objection 

from those affected. 
 

3.206 Further, the construction of a new access across the Park would have the 
potential to impact upon the skate-park, the War Memorial and trees, which 
would not otherwise be affected.  Thus, if one compares the potential impact 

of HGV movement on heritage assets it is in favour of the Order scheme.  
That is because the Order scheme would only involve the movement of HGVs 

through a Conservation Area, whereas the alternative would involve the 
movement of HGVs through a Conservation Area, through a Registered Park 
and potentially impinging on the locally listed War Memorial. 

 
3.207 Lastly, within the terms of the Order, there is no means to impose a 

condition to require a different access point.  The only mechanism available 
to achieve this would be not to confirm the current TWAO, but to submit 
another application.  That would inevitably delay this urgently needed project 

for a number of years. 
 

3.208 In summary, given the nature of the potential impacts from HGVs using 
Kennington Park Place as proposed, the alternative of a direct connection to 
Kennington Park Road cannot be preferred.  In a nutshell the benefits of 

moving the access point would be small and not support the preference for 
the alternative direct access across the Park. 

 
Noise Impact 

3.209 It is inevitable in constructing the shaft that some residents would be 
adversely affected.  TfL has sought through the controls proposed and the 
through the detailed mitigation measures set out in the CoCP to produce a 

framework that would reduce impacts as far as reasonably practicable.  The 
potential construction noise impacts have been assessed in the ES on a 

robust basis.  The construction impact assessment process has already been 
described, together with how that sits in the context of relevant noise policy, 
the application of BPM and to the N&VMS.  The approach adopted would 

ensure that noise would be appropriately mitigated to levels below SOAEL. 
 

3.210 An agreement has been finalised with LBS, which sets out mitigation 
measures for Bishop’s House Nursery (BHN).  This provides for secondary 
glazing and mechanical ventilation in the sleeping room and, of course, the 

relocation of the entrance.  A Conservation Architect has been appointed to 
provide advice in relation to the work and a goodwill payment of £80,000 

would be made to LBS in consideration of the activities at Kennington Park 
and the impact on BHN.  With these measures in place LBS would be satisfied 
and has withdrawn its objection in relation to BHN. 

 
3.211 In relation to operational impacts, condition 14 would ensure that there is no 

material noise impact from the head-house during operation of the NLE. 
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Transportation impacts during construction 

3.212 The traffic impact of construction had been carefully assessed in the ES and 
on a basis that is cumulative with the other works (Document TfL7A, paragraphs 5.5.8-

9). 
 
3.213 The capacity of the Kennington Park Road/Kennington Park Place junction 

has been assessed on a comprehensive basis (Document TfL7A, paragraph 5.6.4).  The 
results (Document TfL7B, Table 14) reveal that, even assuming that the peak traffic 

flows at both the Kennington Park and Kennington Green worksites sites 
occur simultaneously (which would not occur in practice), the maximum 
change in degree of saturation would be 6% on the Kennington Park Place 

arm.  Crucially, however, that arm would stay within capacity.  The 
maximum change in mean delay and queue length on that arm would be 5.1 

seconds and one passenger car unit (pcu) respectively.  These would not be 
adverse effects to which significant weight should be given. 

 

3.214 The Inspector suggested that a yellow box junction marking be considered at 
the junction of Kennington Park Road and Kennington Park Place.  This could 

either be for both carriageways or just for the southbound side.  It is 
accepted that this could assist turning traffic, though with the low numbers 
involved for most of the time would not be essential.  However, there would 

be no objection to its introduction should it attract the SoSs’ support. 
 

3.215 The road safety analysis indicates that there would be no particular safety 
issues as a consequence of the NLE construction traffic at a local level in the 

vicinity of the worksites.  However, there could be a more general negative 
effect on cyclists, as a consequence of the increased HGV movements 
generated in the wider area.  Kennington Park Road, which, as recorded, 

carries CS7, is used to access the Kennington Park and Kennington Green 
worksites.  To help reduce the risk to cyclists, access routes to these 

worksites have been chosen so that vehicles would only cross and turn 
across CS7 at signalised junctions. 

 

3.216 In addition, alternative cycling routes would be highlighted through the TMP 
process provided for in the CoCP.  This would encourage cyclists to use 

alternative routes to the Superhighway and the most appropriate routes 
would be identified in conjunction with boroughs and local cycling groups, 
which should also ensure that these would be communicated effectively.  

Other matters relating to the FORS scheme and other mitigation relating to 
cycling safety was referred to above. 

 
Impact of the head-house on townscape, the built environment and heritage assets 

3.217 Many Objectors are concerned that the proposed head-house at Kennington 

Park would have an adverse impact upon the setting of relevant Listed 
Buildings and the character and appearance of the CA.  They consider the 
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loss of the existing Lodge would also give rise to adverse effects.  In the ES 

and evidence (Document TfL8A) there is a careful appraisal of the context of the 
proposed site for the new head-house. 

 
3.218 It would lie within the St Mark’s CA and the setting of the adjoining 

Kennington Park Road CA – and also that of the Grade II registered 

Kennington Park and the setting of the listed residential properties on the 
other side of Kennington Park Place and St Agnes Place.  This part of 

Kennington is very diverse architecturally and includes buildings from all 
periods of the 19th and 20th centuries and a wide variety of architectural 
styles, scale and massing. 

 
3.219 Both EH and LBL’s conservation Officers agree that the Old Lodge building, 

which the head-house would replace, makes only a neutral contribution to 
the character of the CA, while turning its back on the Grade II Registered 
Park. 

 
3.220 The design of the head-house has been developed in close collaboration with 

local residents and community groups, heritage advisers from TfL, EH and 
conservation and design Officers from both LBL and LBS, all of whom have 
had input into the design and their suggested refinements incorporated into 

the final proposal.  
 

3.221 For obvious reasons, the functional requirements of the head-house would 
have an influence on the external envelope of the building (Document TfL8A, 

paragraph 6.2.15).  The most appropriate structures to compare the head-house 
with are those closest (Document TfL8B, Figure 34).  These buildings are all at least 
one storey higher than the highest part of the head-house.  The lowest part 

of the head-house roof - the eaves level - is one storey less, at 5.46 m, 
which is just above the bottom of the window openings on the first floor of 

the Georgian terrace on St Agnes Place. 
 
3.222 In this regard, the head-house would be modest in comparison with those 

nearby buildings and would be set back from the boundary, reducing its 
visual impact on the Listed Buildings and CA.   It would be constructed of 

traditional yellow London stock brick, with landscape that would ensure it 
complements its parkland setting and would result in an addition to this 
corner of the Park that would preserve and enhance both the historic 

landscape and the heritage assets within the two Conservation Areas. 
 

3.223 It was agreed from the outset in consultation with LBL, EH and local 
residents that the most appropriate design approach would be contemporary 
rather than pastiche, but one which complemented its historic surroundings 

within the Park and the St. Mark's CA, and the setting of the adjacent 
Kennington Park Road Conservation Area.  Both EH and the LBL have stated 

their support for the design of the head-house. 
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3.224 Planning policy is supportive of this design approach as noted in the NPPF - 

Paragraph 58: “Planning policies and decisions should aim to ensure that 
developments respond to local character and history, and reflect the identity 

of local surroundings and materials, while not preventing or discouraging 
appropriate innovation; and are visually attractive as a result of good 
architecture and appropriate landscaping.”  Additionally, the EH/CABE 

publication “Building in Context – New Development in Historic Areas” 
advises that a contemporary building can work well in a historic context and 

may be less noticeable than a pastiche approach. 
 
3.225 Despite this, Ms Bradic-Nelson (OBJ/146) compares the look of the building to 

that of a prison, and illustrated this with a photograph of part of Holloway 
Prison in London.  Other than having no windows, the similarities are very 

difficult to see.  The head-house would be smaller in scale and massing, and 
the proposed yellow London stock brickwork would reflect the predominant 
building material within the Kennington Conservation Area.  Moreover, it 

would be textured to provide interest, have a sculptural pitched roof form, 
which would be covered in sedum or similar material, and have door 

openings on the south and west elevations, and grilles on all elevations.   As 
such, the Kennington Park head-house would be completely different from 
the 1970s red brick of Holloway.  Apart from her reference to a white stucco 

building, there has been no evidence in support of any alternative design, or 
even concept design, to that proposed. 

 
3.226 The current traditional park boundary railings would either be reinstated or 

replaced with an exact likeness to provide the boundary to the site (Document 

TfL8A, paragraph 6.2.27).  Further, the Park would benefit from the removal of the 
close-boarded fence marking the boundary of the Old Lodge with the Park.  

The head-house would occupy a smaller footprint, allowing planting and 
improved views into the Park from the streets.  A management plan for the 

appearance of the building and a landscape strategy would be submitted to 
and agreed by the LBL (Document TfL14D). 

 

3.227 The head-house site would be fully secured by a continuation of the 
traditional tall park railings, allowing natural surveillance from the 

surrounding streets, buildings and from the Park.  This would deter anti-
social behaviour.  Even so, maintenance of the head-house building in the 
Conservation Area would be important.  To provide further assurance, TfL is 

willing to propose an additional planning condition that would secure a 
maintenance plan relating to the upkeep of the external appearance of the 

head-house building to be approved by the LPA (Document TfL14D).  Other than 
that, there should be no need to interfere with the head-house during its 
expected life of some 125-years. 

 
3.228 LBL supports the principle of using the site of the Old Lodge building in 

Kennington Park for a ventilation and intervention shaft.  The Council has no 
objection in principle to the design and location of the head-house structure 
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and its SoC confirms that it would preserve and enhance the character and 

appearance of the CA and the setting of the relevant heritage assets.  LBS, 
the neighbouring authority, also raises no objection.  EH has confirmed that 

it is satisfied with the design of the head-house at Kennington Park and has 
withdrawn its objection (Document TfL8A, Appendix 5 letter of 11 September 2013). 

 

3.229 It is submitted that the design of the head-house and its setting would make 
a positive contribution to the character and appearance of the CA and to the 

setting of the other heritage assets in the area.  It would not result in harm; 
rather it would enhance and, thereby, accord with both national and local 
policies. 

 
3.230 It has been suggested that the design of this head-house should be de-

coupled from the Order to allow further design options to be considered.  In 
effect what is being requested by Objectors is an outline planning permission.  
However, a reserved matters type process cannot be granted for a site within 

a Conservation Area, where there is a duty under s.72 of the Planning (Listed 
Buildings and Conservation Areas) Act 1990 to pay special attention to the 

need to preserve or enhance the CA. 
 
3.231 Further, the head-house forms an essential part of the scheme.  If the SoS 

considers that the proposed design gives grounds for refusal of the TWAO he 
could either refuse or delay it to enable further applications to be made.  This 

would have the very serious consequences for the NLE (Document TfL132). 
 

Ecology 

3.232 The ecological impact assessment contained in the ES was conducted in 
accordance with relevant TWAO procedures (Document TfL5B, Appendix 9).  LBL’s 

consultants Ramboll have since confirmed that the assessment is robust 
(Documents NLE/G2 and TfL17A).  The ecological chapter of the ES was undertaken 

over a number of years and included a range of environmental and ecological 
assessments, including a desk-based survey, an extended Phase 1 habitat 
survey, a bat scoping survey, an arboricultural survey and a winter water 

bird survey. 
 

3.233 Some Objectors have questioned whether the bat survey undertaken is 
sufficient.  There is no doubt that it is, being conducted by an experienced 
ecologist who holds a Bat License from Natural England (Level 2, including 

handling endoscope and hand netting), which means the ecologist is trained 
and legally qualified to undertake surveys for bats (Document TfL123). 

 
3.234 The survey identified that no bats were roosting within the Lodge and the 

potential impact of the NLE upon foraging for bats was assessed not 

significant (Document NLE/A19, Chapter 14).  As a fallback, the CoCP provides for 
additional surveys and, if necessary, protective measures would be taken in  
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accordance with the requirements of the legislation relating to protected 

species (Document TfL13B, paragraph 11.2.1). 
 

3.235 As the Park does not exhibit a high level of biodiversity at present (Document 

TfL5A, paragraph 9.1.11), the NLE Scheme would result in post construction 
improvements to the biodiversity of the Park. 

 
Impact on Trees 

3.236 A number of trees would have to be removed to construct the shaft and 
head-house at Kennington Park (Document TfL8A, paragraph 6.2.22).  A number of 
small trees have been planted recently and it is envisaged that they would be 

capable of being removed and replanted in the context of a landscape plan, 
which would be agreed with the LPA. 

 
3.237 As noted in the CoCP, and ensured by planning conditions, any habitats and 

ecological features, including trees that would be affected by construction 

activities, would be reinstated with a higher number of quality species.  The 
conditions would also provide for the protection of retained trees to be 

submitted and approved by the relevant LPA.  Any trees that were removed 
or lost as a result of the NLE would be replaced on an at least a one for one 
basis.  Replacement planting would not take place until details have been 

submitted to, and approved by, the LPA. 
 

3.238 The details of the landscape scheme would be submitted for approval to the 
LPA, pursuant to condition 4 (Document TfL14D).  The landscape scheme would 

include details of replacement planting including location, species, size, 
numbers and densities and as stated in The Design and Access Statement 
(Document NLE/A19/6) semi-mature trees would be used for landscape planting. 

 
3.239 While there would be some temporary impact upon trees within the Park, the 

mitigation proposed would ensure that, over time, there would be no adverse 
effect. 

 

Impact upon Bee Urban 

3.240 The socio-economic chapter of the ES (Document NLE/A19, Chapter 7) takes account 

of the community effects of the relocation of Bee Urban to elsewhere in the 
Park.  However, the Old Lodge is on LBL’s disposal list and will be sold even if 
NLE does not go ahead.  This means that whether or not the TWAO is made 

Bee Urban, who have no security of tenure at the Old Lodge, will have to re-
locate at its own cost and no alternative location had been identified (Document 

TfL84).  With the NLE, TfL has secured via agreement with LBL an alternative 
location within the Park for Bee Urban to move to, together with a 
contribution of £50,000 to be paid to LBL to cover the costs associated with 

the move.  Bee Urban would, therefore, be better protected for its future if 
the NLE proceeds than if it does not. 
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3.241 Any outstanding issues for Bee Urban appear to relate in particular to the 

costs of relocation.  There is no suggestion that they cannot be resolved and 
TfL will continue to discuss the outstanding issues with Bee Urban and LBL to 

resolve them so far as is possible.  Undertaking some of the works could be 
undertaken by Supporters and this could defray costs.  The Community 
Liaison Group for Kennington Park provides a very suitable forum for this to 

consider. 
 

Impact on users of the Park 

3.242 During the construction phase the worksite would result in a small – 2% - 
short term reduction in the available public open space.  Although the Park is 

well used, the numbers likely to be impacted by a short-term, temporary 
closure of the affected area of open space relates to the fenced off dog-

walking area (Document TfL5A, section 9.1).  Most users, particularly children, would 
still be able to make use of the areas of the Park they would normally use. 

 

3.243 To mitigate the temporary loss of the area currently used by dog-walkers, TfL 
has worked with LBL to identify a suitable temporary replacement area.  The 

timing and cost of this relocation would be secured through the legal 
agreement between TfL and LBL (Document TfL17). 

 

3.244 Some Objectors have raised concerns regarding the appropriateness of the 
temporary location for the dog walking area during construction.  LBL 

considers that the location identified in the agreement would be appropriate.  
However, the community liaison procedures provided for in the CoCP offers 

opportunities for discussion between TfL, LBL, dog-walkers and other users of 
the Park.  There would be no reason why an alternative location could not be 
adopted, if agreed through those procedures and this could be done without 

affecting progress of the TWAO. 
 

3.245 The effect of this temporary loss of open space would result in minor adverse 
effects (Document NLE/A19/8, Table 7-11, Assessment of Residual Effects).  The effects are also 
taken into account in the Equalities Impact Assessment (Document NLE/C13, Section 

7), which reports that there would be no negative impacts on children or any 
of the other identified groups.  The Health Impact Assessment (Document 

NLE/C14, Section 6) finds that there would be a short-term negative impact during 
construction, but a permanent positive impact following implementation of 
the landscape scheme. 

 
3.246 It is considered, therefore, that the effects of the construction worksite would 

be unlikely to cause adverse impact on children using the Park, or its overall 
social value and health benefits associated with having good access to local 
open space.  The landscape scheme that would be implemented following the 

NLE works would lead to a minor beneficial improvement, which would help 
enhance the value of the Park (Document TfL126). 
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3.247 To conclude in relation to Kennington Park, the Scheme option is the best 

option for a shaft and head-house.  While there would inevitably be some 
adverse impacts during the construction period, these would be minimised 

through the comprehensive framework proposed by the conditions and CoCP, 
monitored by the Liaison Groups.  Given the benefits that would result from 
the NLE, the proposed shaft and head-house is entirely justified. 

 
6b – Kennington Green 

The options 

3.248 The proposed ventilation shaft and head-house proposed for the Kennington 
Green area has also attracted objection.  However, once again the 

justification for this element of the NLE has been carefully examined.  Since 
TfL assumed full responsibility for promoting the project in December 2011, 

there have been no less than 17 meetings (Document TfL63D) to discuss the 
Kennington Green shaft.  This has involved meetings and ‘drop in’ events 
with local residents, community groups such as the Heart of Kennington 

Residents Association, Oval Partnership, KGSG, local businesses, particularly 
CBL and other interest groups including EH and LBL.  Again, these meetings 

were in addition to the regular four weekly Borough Liaison meetings, where 
these issues were also discussed. 

 

3.249 The high level of consultation carried out at Kennington Green was 
recognised in evidence by both Robin Pembrooke (OBJ/27) and Ms Priscilla 

Baines for Heart of Kennington Residents Association (OBJ/30) and been 
confirmed during the inquiry.  Further, the inquiry process itself has provided 

an opportunity for Objectors to present alternatives and raise any issues for 
consideration.  Thus, there is no question that any Objector has been 
prevented from raising any issue for consideration by the SoS relating to the 

Kennington Green proposal or any alternative to it. 
 

3.250 By way of example, there has been careful appraisal of the relevant 
alternatives.  At a workshop on 16 April 2010, prior to TfL becoming the sole 
promoter of the scheme, the options for each shaft site were appraised in the 

light of their functionality and according to agreed criteria, which were given 
weightings reflecting their relative importance.  Four options were 

considered; three involved placing a permanent shaft in the Green and one 
with the shaft and head-house on CBL land, but with the worksite on the 
Green.  The preferred option identified at the workshop was that now 

promoted, namely a shaft on the Green with the head-house in the CBL yard. 
 

3.251 For robustness, a further review was undertaken in April 2013 (Document 

NLE/C10).  This document appraised ten alternative options against a set of 
criteria that included engineering and design feasibility, together with the 

availability of a suitable worksite.  This review included consideration of a 
potential option at 373.  Further detailed examination of potential options for 
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a single shaft to be provided at Kennington Station and at the Vauxhall 

Telephone Exchange (Document TfL2B, Appendix 4.3).  These latter two options were 
not preferred, because they would require acquisition of residential 

properties and/or gardens, give rise to programme delay and incur additional 
cost, along with a number of other reasons (Document TfL2A, paragraph 12.44).  
Finally, in the light of objections raised notably by the KGSG (OBJ/158) further 

assessment of a potential alternative at 373 Kennington Road was again 
undertaken (Document NLE/G6). 

 
3.252 The conclusion of all of these assessments has been that the option pursued 

in the TWAO is the best.  The Local Authority, LBL, has been involved in the 

selection of the shaft site from the beginning and has endorsed the proposed 
option, recently restating its endorsement in a letter dated 10 December 

2013 (Document TfL91) in which LBL states: “Having reviewed all these, we are of 
the considered opinion that the location identified on Kennington Green, is 
the most suitable for the shaft required in that area and we fully support the 

proposal.  We believe this will not only result in minimum impact on the 
locality, but also demonstrates the principles of good design.”  This 

statement could not be clearer and no amount of forensic attempts by KGSG 
can detract from the truth of the matter. 

 

3.253 The only alternative option pursued at the inquiry in any detail is that of 373.  
KGSG has sought to demonstrate that 373 would be a preferable option, but 

its approach has been one that ignores points against 373 and ignores points 
in favour of the TWAO scheme proposal at Kennington Green. 

 
Property and business effects 

3.254 In terms of property and business impacts, the Scheme proposal involves 

some permanent land take belonging to the CBL, but would neither affect 
operational land nor displace the distillery.  Indeed, the distillery has 

withdrawn its objection, meaning that no Compulsory Purchase Order (CPO) 
would be necessary to acquire the land for the head-house.  This has been 
achieved by providing the distillery with land TfL has acquired from Tesco.  

KGSG suggest, remarkably, that the provision of this land and its use by the 
distillery is contrary to Development Plan (DP) policy, and results in a greater 

loss of Key Industrial and Business Areas (KIBA) land than the alternative at 
373.  It does so without reference to the words of the relevant DP policy 

(OBJ/158).  When one has regard to the wording of CS Policy S3 it is clear that 

KGSG’s approach on this point is entirely misconceived. 
   

3.255 The LBL Unitary Development Plan Core Strategy (UDP CS) (Paragraph 4.15) 
explains that KIBA were designated in the UDP 2007 and “They represent the 
Borough’s strategic reservoirs of land for business use and are Lambeth’s 

Locally Significant Industrial Sites as defined in the London Plan” (emphasis 
added).  The use the distillery would make of that part of the Tesco land 

being made available to it is obviously for a business/ industrial/ storage or 
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other compatible commercial uses.  As such it is to be used for a purpose 

that would be fully compliant with Policy S3. 
 

3.256 On the other hand, the KGSG interpretation of Policy S3 requires an 
approach that KIBA land can only be used if it generates employment.  That 
approach is a flawed interpretation of the Policy.  The ordinary meaning of 

the words requires land to be used for the purposes identified within Policy 
S3, not that all KIBA land should generate employment.  This has been 

confirmed by the Chief Executive of LBL (Objection 158/8, page 3).  Thus, LBL takes 
the view that the distillery is an employment use and the use of the former 
Tesco land would be for an employment use.  Thus, it must follow that the 

use of that land by the distillery accords with Policy S3 and does not conflict 
with it.  The KGSG submission to the contrary is simply incorrect. 

 
3.257 KGSG also asserts that the potential use of the remaining former Tesco land 

by TfL as a support site would be contrary to Policy S3.  That is a matter that 

remains for LBL to consider in the determination of the application for 
planning permission, which has been made by TfL.  However, Policy S3 is 

framed in a way that allows for “other compatible commercial uses”, of which 
the proposed temporary use of the former Tesco site would be one.  In any 
event, the point goes nowhere.  If planning permission is refused then TfL 

would bring the site forward for development in accordance with Policy S3.  If 
it is granted it would be used for a period to support the Kennington Green 

worksite and then redevelopment for KIBA compliant purposes.  At most 
there would be potential for a delay in the former Tesco land coming forward 

for employment purposes. 
 
3.258 So far as the temporary use of Kennington Green is concerned, the 

landowner, LBL, agrees to its use.  This position can then be contrasted with 
that at 373, where the owners object strongly to the suggestion that its land 

should be used in the way proposed by KGSG.  It is home to a burgeoning 
artistic community and provides employment to over 55 people and 
potentially 90 (Document TfL63D.  In that context 373 could only be acquired for 

use through compulsory acquisition or at least the threat of it.  KGSG 
suggest that TfL could acquire another site and then seek to persuade the 

occupiers of 373 to move there.  That might or might not be successful, but, 
at this stage, there would be risk associated with pursuing a 373 option.  
Further, and in any event, the nature of the site at 373 is such that KIBA 

land would be lost permanently and, so, would be contrary to Policy S3. 
 

3.259 The Report on the suitability of 373 Kennington Road (Document NLE/G6) 
examines two options for 373; one involving a head-house over the shaft to 
the rear of the 373 site (Option B) and another involving the use of an adit 

with the head-house at the Milverton Street frontage (Option A).  Once 
allowance is made for the required set back from ventilation louvres and 

maintenance access to them, with Option A some 48% of the site would  
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remain for redevelopment and with Option B some 58% - a loss of some 700 

to 800 sq m of KIBA land. 
 

3.260 KGSG has sought to counter this by arguing that louvres could be placed on 
top of the head-house and maintenance and emergency access could be 
obtained via Aulton Place.  However, louvres placed on top of the head-house 

would allow water ingress into the NLE (Option B) or the adit (Option A).  
Further, there is no evidence before the inquiry that a design could be 

achieved that would enable compliance with proposed Condition 14 relating 
to noise mitigation.  As for the suggestion that Aulton Place is used for 
access to a new head-house this would be extremely difficult and result in a 

significant loss of KIBA land within the 373 site. 
 

3.261 Thus, the only reasonable conclusions to draw are first that the 373 Option 
would require displacement of existing business, whereas the Order Scheme 
option would not.  Secondly, the 373 Option would result in the loss of 

significant amounts of KIBA land and would be contrary to Policy S3 of the 
CS.  The Scheme option would not.  As a consequence, the Scheme option is 

to be preferred in this regard. 
 
Relative noise impacts  

3.262 To use the 373 site, the wall between 373 and Aulton Place would have to be 
demolished to provide a shaft on that site (Document TfL63).  This operation, 

together with the piling that would be necessary to provide an acoustic shed, 
would take place within 1.5 to 4.5 m of residential properties in Aulton Place.  

Indeed the residences in Aulton Place that would be greatest distance from 
this construction work would only be some 7.2 m to 8.5 m away. 

   

3.263 This can be contrasted with the closest facade to the Kennington Green 
worksite at 11 m from the site boundary, with the greatest distance of 14.6 

m (Document TfL63, Section 2.5).  Thus the closest properties to the Scheme option 
would be further from the worksite than the furthest properties to the 373 
worksite.  In addition, due to Aulton Place being hidden from road traffic 

noise by the close proximity of buildings around it, the existing noise 
environment is quieter than the noise environment at Kennington Green.  

The short-term noise measurements undertaken at Aulton Place show this to 
be the case. 

 

3.264 KGSG asserts that no reliance can be placed on these short-term 
measurements, but that misses the point that.  As a matter of common 

sense, Aulton Place is obviously quieter than Kennington Green, because it is 
not directly proximate to, but rather shielded from the noise effects of traffic 
on major roads.  The difference in levels between the short-term noise 

monitoring bears this out – it reveals a difference of about 8 dB.  This is 
sufficient to mean that Aulton Place has to be assessed against a threshold 

level of 65 dB – whereas the properties around Kennington Green fall to be 
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assessed against a threshold of 75 dB. 

 
3.265 The long-term monitoring at Kennington Green is to be preferred to the 

short-term monitoring, because this captured the noisier events that take 
place in that location (Document NLE/A19/2, Vol IIa, Appendix E1, page 25).   It is not 
accepted that resurfacing of Kennington Road could have meant that noise 

levels had dropped materially in the area since the long term monitoring has 
been undertaken.  Crucially, there is no other basis for concluding that the 

long-term monitoring levels could no longer be relied upon and this was not 
countered by any expert acoustician.  It should, therefore, be accepted. 

 

3.266 The result is that, once account is taken of the likely consequence of 
adopting BPM for construction operations, the construction activities at 

Kennington Green should not exceed the relevant thresholds as identified in 
the CN&VMS.  By contrast, however, the proposal at 373 would give rise to 
noise levels above the relevant threshold in that location and would have 

significant effects on residential occupiers living only a few metres away.  
Even with an acoustic shed in place, it is likely that problems would arise. 

 
3.267 KGSG presents a comparison that assumes there would be activity at night.  

However, this fails to recognise the effect of the need to secure s.61 

consents for the work and the consequences of the application of BPM.  That 
process may well result in the local authority requiring the spoil generated by 

the slow moving SCL process to be stored at night and removed during the 
following day. 

 
3.268 In a nutshell, the sheer proximity of the works to the residential properties in 

Aulton Place, compared to the proximity of residential properties at 

Kennington Green, means that the Kennington Green option is to be 
preferred. 

 
Sunlight/daylight 

3.269 The Scheme option would have no material adverse impact upon 

daylight/sunlight for residential properties.  KGSG in its appraisal, however, 
seeks to argue that an acoustic shed could be utilised to mitigate noise 

impacts at 373, while overlooking the implications of this in terms of loss of 
light for residents of Aulton Place.  The acoustic shed would have to be some 
12 m high to accommodate the operations within it (including a gantry 

crane).  KGSG argued that a planning permission granted by LBL established 
a precedent for a building of this height in this location without adverse 

daylight/ sunlight implications.  However, closer examination of this claim 
reveals it to be misconceived (Document TfL92), and there can be no doubt that 
such a shed would inevitably have significant impacts upon sunlight/daylight 

for residents of Aulton Place. 
 

3.270 Again, the Scheme option is to be preferred. 
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Engineering considerations 

3.271 A comparison between the 373 Option and the Scheme Option in engineering 
terms leads to a conclusion that matters are finely balanced (Document TfL2A. 

paragraph 12.48). 
  
3.272 On the one hand, for the 373 Option operations on that site would take 24-

weeks longer than at Kennington Green and would extend the overall 
construction programme by 2-weeks; a disbenefit of the 373 Option.  The 

use of 373 would mean less tunnelling by SCL, resulting in a reduction in 
costs.  Even so, it is likely this would be negated by the need to demolish 
existing buildings at 373 and erect and dismantle the acoustic shed, and 

possibly repeat these activities when the final redevelopment of the 373 site 
takes place.  This would lead to an overall increase in construction cost. 

 
3.273 On the other hand, the 373 option would deliver benefits over the Scheme 

option in terms of full ventilation being provided for about 100 m more of 

running tunnel.  Also a 373 option might enable a head-house to be located 
over the shaft rather than being connected by adit, as at the Scheme option.  

The fact that the adit with the Scheme option would be 5 m longer than 
stated as preferable in the relevant standard is not significant, and the LFEPA 
have raised no concerns in this regard. 

 
3.274 In these circumstances, from a purely engineering perspective locating a 

shaft at 373 would offer no significant advantages over and above the 
Scheme option (Document TfL2A, paragraph 12.48). Consequently, the engineering 

considerations do not provide a basis for preferring one option over the 
other. 

 

Heritage impacts 

3.275 KGSG’s approach to comparison of the heritage impacts is to assert that the 

proposed head-house at Kennington Green would cause harm to the setting 
of relevant listed buildings and to the character and appearance of the 
Conservation Area.  By contrast it was asserted that a redevelopment of 373 

would enhance both the setting of relevant listed buildings and the character 
and appearance of the Conservation Area. 

 
3.276 In respect of Kennington Green, LBL considers that the proposed head-house 

is designed to the highest standard and would be acceptable in its location 
(Document TfL17A).  The Georgian Society also withdrew its objection noting: “We 
fully appreciate the design journey that your team has taken and how the 

elevations have arrived at their current position; we also appreciate the high 
build quality proposed for the head house and the argument that a recreation 
of the former cottages on the site would be mostly speculative.” (Document TfL8E)  

In addition, EH does not object and has confirmed that it is satisfied with the 
design of the head-house at Kennington Green (Document TfL8B, page 128).  EH also 
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states that, although 373 might be better in terms of the historic 

environment, these would not be determinative.  This can only be reasonably 
understood as meaning that the 373 option would not have material benefits 

in heritage terms over and above the Scheme option. 
 
3.277 KGSG has attempted to construct an argument that EH considers that the 

Scheme option would give rise to harm, notwithstanding the withdrawal of its 
objection.  This is based on a forensic reading of the letters from EH and 

seeking to establish that the design had not changed since the relevant 
letters were written.  However, the key letter relied on, as establishing the 
point, was in fact written by EH before it had understood that the design 

addressed its concerns.  This had been confirmed in conversation with the 
author of the letters from EH.  It follows, therefore, that the point raised by 

KGSG cannot be sustained. 
 
3.278 The reality is that, where EH considers that adverse impacts would arise as a 

result of development, it would not be shy about communicating this to the 
planning decision maker – indeed this is its statutory function.  In the 

present case, if EH considered that the proposed head-house would cause 
harm to heritage assets or its design to be unacceptable it would say so and 
would not have withdrawn its objection. 

 
3.279 As such, the submission by KGSG that EH still considers that adverse impacts 

would arise with the Scheme option, but has, nevertheless, withdrawn its 
objection is simply unreal.  It is also unreal to suggest that LBL has failed to 

appraise the impacts of the Scheme or that the Georgian Society remained of 
the view that it would have adverse heritage impacts when it withdrew its 
objection.  That, however, is what KGSG suggests.  Its case in this regard 

should be rejected, as it is highly implausible. 
 

3.280 As for the design of the head-house, it was submitted that it would not 
address the existing gap on the distillery side of Kennington Green, would be 
inappropriately tall and would not reflect the features of impact of the head-

house.  On the first point, it is quite right that the proposed head-house 
would not block the entrance to the distillery, as such an arrangement would 

obviously be unacceptable.  The issue here is about the before and after 
scenarios.  What can be said is that the gap would be better addressed after 
the construction of the head-house than before.  Indeed, if the 373 option 

were pursued the ‘gap’ on this side of the Green would remain without any 
prospect of improvement. 

 
3.281 So far as the height of the head-house is concerned, this has been driven by 

a number of considerations coming together.  A key design element is driven 

by the technical requirements for vents and the measure of separation 
required between them.  This includes the need to side vent, given the 

proximity of flammable substances within the distillery compound (Document 

TfL2A, paragraph 12.27).  A head-house of the height proposed represents an 
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improvement over original plans for a smaller building, as it provides a more 

effective means of filling the ‘gap’ in the frontage to the Green and would, 
therefore, result in enhancement.  It also represents an improvement over 

the existing boundary wall along Montford Place, which is lower and would be 
demolished subject to CAC (Document TfL8A).  EH too support a taller head-house 
stating that “reducing the height and/or attempting to screen the structure 

behind a blank wall will not achieve a satisfactory result or enhance the 
character or appearance of the conservation area” (Document TfL8B, Appendix 5, letter 

11 July 2013).  
 
3.282 It is noteworthy here that there is an internal inconsistency in the criticism of 

the proposed head-house design by KGSG.  On the one hand, the proposed 
head-house is criticised for not filling the gap and, on the other hand, it is 

argued to be too tall.  KGSG cannot have it both ways.  Importantly, it is not 
proposing another design, or even suggesting specific changes that should be 
made to the proposed design.  The reality here is that there would be 

marriage of the functional and the conservation design requirements that 
come together to justify a design of the head-house of the height proposed. 

 
3.283 So far as the design itself is concerned, it is clear that KGSG does not like it. 

Even so, it is interesting to note that those who do not like the design of the 

head-house also do not wish to see the NLE at all or do not wish to see a 
head-house at Kennington Green.  The inquiry has not heard from any 

Objector who wishes to see a head-house at Kennington Green, but with a 
different design.  This might suggest that people’s subjective judgement on 

the acceptability of the design is coloured by their attitude to the principle of 
a head-house at the Green at all. 

 

3.284 So far as the other aspects of the design are concerned, it would be entirely 
appropriate and would reflect, but not slavishly copy the buildings in the 

vicinity.  It would be reflective of the verticality of proximate buildings and 
their proportions and, also, of their materials and detailing, providing a 
subtle combination of new textures, as well as seeking to blend in with the 

local architectural character.  Crucially, this would be better than the existing 
situation. 

 
3.285 The Kennington Conservation Area Statement is not complimentary about 

the Green (Document NLE/E25, paragraph 2.39) going on to identify it as an 

enhancement opportunity and stating that “the area could benefit from a 
complete re-design in sympathy with its historic character and setting.”  

(Document NLE/E25, paragraph 4.17).  By contrast, the buildings at 373 are not 
identified as an enhancement opportunity, although the potential to widen 
Aulton Place is so identified. 

 
3.286 It follows from all this that the proposed head-house would result in an 

enhancement of the setting of the listed buildings and the character and 
appearance of the Conservation Area.  This is entirely in accordance with the 
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Kennington Conservation Area Statement and at one with national and local 

heritage policy.  There is no evidence that, if a 373 option was preferred, 
there would be any change in the frontage to the Green.  It would remain as 

it currently is – with the gap that KGSG are so keen to fill.  The 
enhancements that the proposed head-house would bring would not 
materialise.  The same would be true of the landscape enhancements 

proposed to the Green itself.  There is no evidence that LBL, or any other 
party, has any plans or funding in place to carry out enhancement of the 

Green in the absence of the NLE. 
 
3.287 By contrast, if 373 is not adopted as the preferred option, there is plenty of 

scope for redevelopment of 373 as already established in terms of a building 
envelope by the 2008 planning permission.  The likelihood is that, if the 

Scheme option goes ahead, then the Green would be enhanced and 373 
would, also, be redeveloped.  Such redevelopment would inevitably involve a 
widening of Aulton Place as the 2008 planning permission proposed, resulting 

in yet further benefit to the heritage environment in this area. 
 

3.288 On this basis, the Scheme option is to be preferred over and above the 373 
option. 

 

Impact on Trees 

3.289 KGSG suggests that there is a distinction to be drawn between the Scheme 

option and a 373 option in terms of the impact upon trees.  It is true that the 
Scheme option would result in the loss of eight trees; four of these are 

categorised as unsuitable for retention, one of category C (low quality), one 
of category B (moderate quality) and two category A trees (high quality) 
(Document TfL8A, paragraph 6.3.42).  The loss of these trees would be mitigated with a 

new line of London Plane trees provided on the footpath on the eastern side 
of the Green to continue the boulevard of trees along Kennington Road as 

well as 6 new ornamental trees on the Green (Document TfL8A, paragraph 6.3.43).  
Semi-mature trees could be provided to reduce the time needed for new 
trees to provide suitable screening. 

 
3.290 A further Tree T4 on the Survey Plan, could be retained using appropriate 

mitigation techniques (Document TfL113).  The proposed conditions require any 
trees to be retained to be identified and methods to secure their retention to 
be agreed with LBL.  Thus, any loss of trees would result at most in a 

temporary effect. 
 

3.291 An option at 373 would not result in the loss of any trees.  It is, therefore, 
accepted that a 373 option would have a slight advantage over the Scheme 
option, which results in some temporary impact upon trees. 

 



REPORT TO THE SECRETARIES OF STATE FOR     FILE REFS: DPI/H5960/13/21;                      
TRANSPORT AND COMMUNITIES AND LOCAL GOVERNMENT   NPCU/LBP/N5660/72239; NPCU/CAC/N5660/72240; 

NPCU/CAC/N5660/72241; NPCU/LBP/H5960/72262; 
and NPCU/LBP/N5840/72355 

  

________________________________________________________________________ 

67 

 

Traffic 

3.292 The Scheme option proposes the closure of an 80 m length of bus lane within 
Kennington Road and the need for buses to join the remaining single lane 

would give rise to some localised traffic impact. 
 
3.293 However, a 373 Option would, also, give rise to consequences for traffic.  A 

right turn from Kennington Road into Milverton Street toward the 373 site by 
HGVs would not be at a signalled controlled junction.  This would mean that 

HGVs would have to wait, blocking the northbound traffic flow along 
Kennington Road.  Moreover, it would result in potential conflict with vehicles 
and cyclists on the southbound carriageway of Kennington Road.  It would 

not be practicable to signalise this junction, due to its proximity to other 
signalised junctions and the additional delay that this would cause. 

 
3.294 KGSG has suggested that HGVs could turn right not at Milverton Street, but 

at the next junction.  However, this turn is tight for large vehicles and parts 

of the vehicle body would cross into the footway area, creating a hazard for 
pedestrians.  Further, the use of Milverton Street by such vehicles would give 

rise to difficulties in turning left into the 373 worksite, as well as creating 
obstruction for other road users and pedestrians (Document TfL63D).  

 

3.295 In addition, the Scheme Option would provide for vehicles to enter and leave 
the proposed worksite in forward gear.  The same would not be the case in 

respect of a 373 Option, unless the worksite was expanded to take land from 
the public highway and adjacent to the listed Town Hall.  This would cause 

delay and disruption to other highway users, who would have to divert their 
journeys for the entire period of the construction works.  In the absence of 
expanding the worksite, because the worksite is tight at 373, there would be 

insufficient room to provide for vehicles to turn within the 373 site and to 
leave in forward gear.  They would have to reverse into the public highway. 

 
3.296 Moreover, unless the 373 site was expanded into the public highway as 

described above, it would be so constrained that there would be no place to 

accommodate waiting vehicles.  Thus, whichever option is chosen, a 373 
option would give rise to obstruction of the highway.  By contrast the 

Scheme option could accommodate two HGVs at a time. 
 
3.297 It follows from the above that the Scheme Option is to be preferred in 

relation to its consequences for traffic and highway safety. 
 

Pedestrian impacts 

3.298 KGSG contends that the Scheme option would have adverse effects on 
pedestrians during the 3-month period (Document TfL63, paragraph 5.4.2), when the 

foot and roadway adjacent to the proposed head-house would have to be 
closed.  The calculations presented by KGSG overstate the likely impact, as 
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they assume a 5-month period of footway closure, that all pedestrians would 

wish to continue to walk via the Kennington Green area and none would re-
route to avoid the area.  Further, KGSG omits to consider the consequences 

for pedestrian use of Aulton Place or Milverton Street for the 373 option 
during construction and whether the closure of this pedestrian route would 
have adverse consequences. 

 
3.299 On balance, while a 373 option may have some advantages in relation to 

effect on pedestrians it would not be significantly advantageous. 
 
Delay 

3.300 It also has to be considered that, if a 373 option is preferred and the TWAO 
not made, the NLE project would have to start the authorisation process 

again.  This would involve recommencing a long and detailed process, which 
would be likely to give rise to delay of at least 2-years.  Not only would a 
delay along these lines have cost implications for TfL in particular, but it 

could well change the funding and financing landscape for the NLE.  This is 
because it would delay Phase 2 of the BPS development, owing to the 

Grampian condition relating to the NLE, as well as other developments in the 
VNEB OA.  It would, therefore, delay the overall regeneration of the OA as a 
whole and reduce significantly the extent of economic benefits generated. 

   
3.301 As a result, the funding case for the scheme would have to be reassessed 

and this could also affect the financing proposals currently underpinned by 
the HM Treasury £1bn guarantee.  This would all delay achieving approved 

land use and transport policy objectives in the London Plan, the VNEB OAPF, 
the Mayor's Transport Strategy and Borough development plans (Document 

TfL132).  For reasons already explained, the need for the NLE is urgent and 

any delay would be contrary to the public interest.  This is a factor, which 
needs to be given significant weight. 

 
Conclusion on 373 Option 

3.302 To conclude, having regard to all of the above matters, the decision taken 

early on that the 373 option was inappropriate was and remains fully 
justified.  The Scheme option is clearly preferable to the 373 option. 

 
Health and Safety Considerations 

3.303 Mr Boardman for Kennington Association Planning Forum (OBJ/ 206) has raised 

concerns regarding the potential for health and safety issues to arise, given 
the proximity of the proposed head-house to the gasometers at Kennington 

Green (Documents TfL51 and 115).  Neither the HSE nor the ORR has raised any 
concerns in this regard.  Application of the HSE’s PAHDI guidance results in a 
“do not advise against” conclusion.  Indeed, a surface level railway would be 

acceptable in the location of the head-house utilising that guidance.  There 
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is, therefore, nothing in this point and it should be given little weight in the 

balance to be struck in determining whether to make the TWAO. 
 

Matter 7 - The effects of the scheme on statutory undertakers and other 
utility providers, and their ability to carry out undertakings effectively, 
safely and in compliance with any statutory or contractual obligations. 

3.304 No statutory or utility provider now objects to the proposals.  Their interests 
are safeguarded through the protective provisions of the Order, including the 

Conditions that would be imposed and the CoCP, supplemented where 
appropriate by private agreement.  Thus, there are no grounds to believe 
that the undertakings could not continue to be carried out effectively, safely 

and in compliance with obligations. 
 

Matter 8 - The impact the scheme will have during construction and 
operation on passengers using the Northern Line Kennington interchange. 

3.305 When building the NLE, the only potential impact for existing users at 

Kennington Station would be during construction of the cross-passages and 
the SPJs.  With no worksite at Kennington Station and access to the station 

platforms only by works trains operating during engineering hours i.e. 
outside passenger service hours, this would have minimal impact on 
passengers. 

 
3.306 To connect the new running tunnels to the existing NL Kennington Loop, a 

step-plate construction methodology is proposed.  This would involve staged 
excavation and support installation around the existing running tunnel.  It 

would be constructed using SCL lining techniques. The SPJs would be 
constructed in a stepped, cone shape of decreasing diameter SCL tunnel 
linings, until it was just larger than the existing tunnel on the Kennington 

Loop.  The final connection would be made during railway possessions, when 
the existing track bed would be removed, and the new track alignment 

installed.  In this way the junctions could be provided so as to avoid 
compromising the operation of the existing NL during the majority of the 
construction works. 

 
3.307 A focus of Objector’s concerns is the impact of the NLE, when operative, on 

crowding levels at Kennington Station and on the NL generally. 
 
Interchange at Kennington Station 

3.308 The only physical changes to Kennington Station contained in the TWAO 
relate to the creation of the four new cross-passages.  These would be 

needed to address the interchange consequences of the NLE project. 
 
3.309 Transport modelling has been undertaken to forecast future travel behaviour 

with the NLE open.  The London Transportation Studies Model used estimates 
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of trip generation by different land uses to derive forecast trips between 

different zones.  The outturns show that the total passenger demand 
entering and exiting Kennington Station would not be expected to change 

substantially post the NLE scheme. 
 
3.310 In the 3-hour am peak, there would be no change in the number of 

passenger entries into the Station and only some 200 additional exits are 
forecast.  In the 3-hour PM peak period 100 additional entries or exits are 

forecast (Document TfL7A, paragraph 7.2.16 and Document 7B, Tables 51, 52, 55 and 56).  These 
low numbers reflect changes in the final destination of passengers, rather 
than an increase in the numbers of trips.  For example, the introduction of 

the NLE would enable Kennington residents to access jobs in VNEB and some 
will choose to do this rather than travel to jobs in Central London.  This 

means that the overall number of people travelling to work from Kennington 
Station is not expected to change materially, but the number of easily 
accessible destinations would increase.  The additional people exiting would 

be people accessing facilities in the Kennington area e.g. jobs, schools etc 
(Document TfL7A, paragraph 7.2.17). 

3.311 Although the number of passengers entering or leaving the Station would not 
change substantially following the NLE opening, the number of passengers 
interchanging between the different branches of the NL would increase.  The 

impact of this has been assessed using the London Underground Station 
Planning Standards and Guidelines (“SPSG”) (Document NLE/G2).  This is based on 

3-hour demand flows, with factors then applied to convert to both peak hour 
flows and peak 15-minute flows (Document TfL7B, Figure 43).  During the 3-hour am 

peak the number of interchanging movements increases by 3,400, with an 
increase of 1,900 during the 3-hour pm peak. 

 

3.312 The ability of Kennington Station to accommodate this increase in demand 
for interchange has been assessed using the Legion modelling software 
(Document TfL25, paragraph 3.4.4).  Legion produces results in terms of a “Level of 
Service” (LoS) within a range from A (free circulation) to F (complete 
breakdown in pedestrian flow with many stoppages). 

 
3.313 The Legion model is used extensively by TfL and is a dynamic micro-

simulation modelling tool able to show pedestrian movements at a small 
scale and in real time.  The model uses outputs from the Regional Railplan 
model and those outputs are coded to represent the space available for 

movement and include any likely route choice decisions by passengers.  
Logical route choice decisions are used so that the use of the space available 

is appropriate to the situation being modelled.  The model assumes a mix of 
passenger behaviours (i.e. some people move more quickly than others) and 
that passengers take the most effective route to reach their destination 
(Document TfL25, paragraph 2.7.3).  It is a suitable tool to examine the likely operation 
of Kennington Station. 
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3.314 The modelling outputs for the northbound platforms in the am peak hour 
(Document TfL7b, Figure 45) in 2031 without the NLE show LoS of D or E (i.e. 
restricted circulation for most or all pedestrians) across the peak 15-minute 

period.  The modelling outputs for the with NLE scenarios in 2031 for the 
northbound platforms in the am peak hour (Document TfL7f, Figure 45) show that a 
LoS of C is maintained across the peak 15-minute period.  This means that 

there could be slightly restricted pedestrian circulation due to difficulty in 
passing others.  The definition of LoS C also states that reverse and cross-

flows would be expected to be made with difficulty, although in this case the 
platform-to-platform arrangement means that there would be no cross-flows.  
The level of difficulty experienced with reverse flows would be similar to 

many other stations on the LU network. 
 

3.315 The analysis for the PM peak for southbound platforms in 2031 shows LoS of 
D or E are recorded in the ‘without NLE’ scenario, almost all areas having 
Level C or better in the ‘with NLE’ scenario.  Thus, even with the additional 

demand generated with the NLE, with the additional cross passages in place, 
Kennington Station would operate at the platform level with less crowding 

than is forecast to occur without the NLE.  The NLE scheme and the 
associated cross-passages would, therefore, reduce crowding at platform 
level at Kennington Station. 

 
3.316 While the forecasts referred to above are considered robust, a sensitivity 

analysis has also been carried out using an artificial 35% increase in the 
forecast (Document TfL44).  Such an increase in the level of demand is considered 

to be extremely unlikely (Document TfL44, paragraph 4.1).  The results of this 
sensitivity test show a LoS generally of D, with small parts of the cross 
passages showing a LoS of E.  However, in the sensitivity test there is no 

congregation of passengers blocking access to the platforms and all available 
platform space remains easily accessible.  Further, and crucially, even on the 

sensitivity of an assumed 35% increase in demand the station would be less 
crowded than the without NLE scenario. 

 

3.317 It follows that for overcrowding issues to arise with the NLE, the demand 
forecasts for Kennington Station would have to be seriously incorrect.  It is 

submitted, however, that they are not. 
 
3.318 The pattern of distribution of passengers between the Bank and Charing 

Cross Branches has had regard to the employment distribution across Central 
London (Document TfL42).  This demonstrates that the Charing Cross Branch 

serves several boroughs that are the largest in London in terms of jobs. 
 
3.319 Conversely, while the City is a major employment centre it is not the 

predominant destination for employment trips either now or in the future.  
The City, of course, is not only served by the Bank Branch, with many 

destinations being more accessible via the Charing Cross Branch (Document 
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TfL25, paragraph 1.6).  The forecasts also reflect the pattern of movement on the 

LU network, which itself reflects the distribution of employment in London. 
 

3.320 TfL generates Rolling Origins and Destinations Survey (RODS) data as a 
robust methodology to generate patronage at stations across the network. 
The RODS database holds LU customer journey information and has been 

updated every year since 1998, providing a consistent and comprehensive 
set of data to illustrate demand trends over time.  A selection of stations is 

surveyed in the autumn of every year (which historically is one of the busier 
times of year) through the issue of 15,000 – 20,000 self-complete 
questionnaires. 

 
3.321 The survey results and past data are combined and analysed over the 

following spring.  The database provides recent information on volume 
(access, egress and interchange) and pattern of demand at station and gate 
line level, for a typical weekday, Saturday and Sunday.  In addition, 

information on customer characteristics such as gender, age, journey 
purpose, and frequency of travel are collected to calibrate with other 

datasets that TfL holds. 
 
3.322 The RODS data is combined with gate count and Oyster data to create an 

overall picture of the volume and pattern of LU demand at any particular 
station.  Gate count data is obtained daily for every gateline on the system. 

The data has a level of detail of 15-minutes across the day.  An average of 
this data is then taken from a sample of 25-weekdays that coincide with the 

period that the RODS data collection takes place.  Due to the large sample 
size and the level of historical data, this data set is considered to be robust. 

 

3.323 Analysis based on this data shows the distribution of trips made by current 
passengers from stations south of Kennington on the NL to the West End, 

City, local and other destinations.  This reveals a greater demand for travel 
throughout the day to the West End than to the City or any other destination.  
The split identified between the West End and the City is consistent with the 

analysis of the distribution of employment.  Thus, more NLE passengers 
would use the Charing Cross rather than the Bank Branch.  This would reflect 

the distribution of activity (where jobs are located) and, also, the routing 
opportunities afforded by the Charing Cross Branch, which not only links 
directly to the West End, but also provides a good interchange at stations 

such as Tottenham Court Road for stations in the City.  Many stations in the 
City are or will be quicker to access via the Charing Cross Branch (Document 

TfL1B, Figure 8). 
 
3.324 Mr Hart on behalf of KWNAG (OBJ/60) attempts to show that the forecasts 

were incorrect are entirely misconceived.  He did not understand that the 
forecasts were based upon RODS and not a single day.  His attempt to count 

passengers was obviously flawed, as a single person cannot accurately count 
or even estimate the flow of passengers across a platform and passengers 
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remaining on a train (Document TfL25, paragraph 2.5.6).  His analysis was based upon 

the misapplication of the demand conversion factor, combined with a 
misunderstanding of the data (Document TfL25, paragraph 2.6.4).  His evidence should 

be entirely rejected in this regard.  Indeed, in cross-examination he appeared 
to accept that crowding at Kennington Station would not be a problem during 
normal service. 

 
3.325 KAPF (OBJ/206) presented a survey that it had undertaken (Document OBJ/206/13) 

on a single hour of a single day.  The extent of that survey can be contrasted 
with the wealth of data used by TfL derived by RODS.  The total amount of 
interchange identified by KAPF is within about 1% of the total identified by 

TfL in its baseline (Document TfL100, paragraph 2.3).  There is a difference of 700 
between the KAPF survey and the TfL data, but this is not considered 

significant as it equates to a difference of less than two passengers per cross 
passage per minute over the 3-hour peak period (Document TfL100, paragraph 2.4). 

 

3.326  However, the KAPF survey only represents a snapshot of interchange during 
one morning on one day as the NL operates now.  It cannot and does not 

account for the situation at Kennington following the completion of the NLE 
and the NLU2 upgrade.  Key differences/changes would include a significantly 
higher frequency of service on both branches of the NL, the absence of 

through trains from Morden via the Charing Cross Branch and the presence 
of more passengers on Charing Cross trains, who have boarded at Battersea 

and Nine Elms, some of which will have switched from the Morden Branch. 
 

3.327  KAPF also raises issues regarding the potential effect of perturbations in 
train flow (Document OBJ/206/12).  This suggests that at times of perturbation 
significant platform over-crowding would be experienced.  The argument 

presented rests upon perturbation in service occurring, which unavoidably 
results in uncontrolled crowding to severe levels.  However, this argument 

ignores the fact that train services and stations are managed by staff 
according to LU’s policies and procedures.  In times of service perturbation, 
there are options available that experienced LU staff can implement to 

address and, thereby, manage station operations and train services to reduce 
congestion and continue the safe operation of the line (Document TfL108, paragraph 

5.3-5.4).  Indeed, this is done at a number of the busier stations on a daily 
basis (Document TfL108, paragraph 5.2). 

 

3.328 TfL has adduced evidence to the inquiry relating to Finsbury Park Station 
(Document TfL88), which TFL believes is comparable to Kennington Station.  KAPF 

suggests that this is not the case (Document OBJ/206/17), pointing to the shorter 
platform length at Kennington.  However, if one combines entering 
passengers with interchanging passengers at both stations, the existing 

busiest platform loadings at Finsbury Park are 73% greater now than the 
equivalent Kennington loadings would be in 2031.  Therefore, the higher 

loadings significantly exceed the additional platform space available. 
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3.329 The volume of passengers show that Finsbury Park experiences significantly 

higher peak flows of passengers interchanging between the parallel sets of 
platform than occurs at Kennington.  Interchange flows at Kennington are 

only 57% of those at Finsbury Park in the AM peak and 33% of them in the 
PM peak (Document TfL88, paragraph 10).  The volume of passengers entering the 
station to access the two busiest platforms is six and a half times greater 

than those at Kennington, yet the station continues to operate safely (Document 

TfL88, paragraph 11). 

 
3.330 At 2031, Kennington Station with the NLE operating would handle a level of 

demand that is comparable to the level of demand currently met at Finsbury 

Park (Document TfL88, paragraph 13).  This provides confidence that Kennington 
Station would be able to manage the level of demand for interchange 

forecast for 2031 with the NLE. 
 
3.331 The KAPF assessment of perturbation in service levels is based upon an 

assumed platform size, which has not been proven to be correct.  It fails, 
also, to take into account capacity within existing cross-passages (Document 

TfL108, paragraph 4.1-4.2).  Further, it applies calculations based on a LoS only 
applicable to the results from Legion, which examines moving passengers 
and does not model platform crowding.  The appropriate LoS for platforms 

are set out in LU SPSG.  Analysis using these (Document TfL108, Tables 1 and 2) shows 
that there would be a greater period of time, both in 2011 and 2031, during 

service perturbation before the levels asserted by KAPF would arise.  This 
provides longer for LU staff to engage its management procedures to control 

and dissipate crowding before significant issues arise. 
 
3.332 The KAPF scenarios depict perturbations of 6 or 7 minutes.  In the period 

between December 2012 and December 2013, of the over 27,000 train 
movements through platforms 1 and 3 at Kennington Station (in the 

weekday AM peak), around 4% of these incurred a gap between services of 
6-minutes or more and less than 2% of seven minutes or more.  This 
suggests the type of service perturbation addressed by KAPF is far from an 

everyday occurrence. 
 

3.333 Further, and in any event, KAPF fail to take account of the proposed 
upgrades to the NL.  It is a fact that current NL operations are constrained by 
a legacy signalling system that dates from the 1950s.  This currently limits 

options for service recovery in the event of disruption.  A new signalling 
system will be in place by the end of 2014 (NLU1).  This upgrade will not 

only provide for an increase in capacity on the NL, but also increase the 
reliability of the service.  This same signalling system has recently been 
introduced on the Jubilee Line, resulting in a halving of service perturbations, 

substantial reductions in total number of incidents and the lost customer 
hours associated with incident (Document TfL97).  A second NL upgrade (NLU2), 

scheduled for implementation by 2022, will further increase capacity.  Both 
of these upgrades are independent of the NLE. 
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3.334 It follows that the circumstances that KAPF identify are far from an everyday 

occurrence now.  The future upgrades will lead to significant reduction in 
perturbation and much more resilience in the system to be able to manage 

them.  For the reasons set out above, the SoS can have confidence in TfL’s 
future year forecasts of passenger movement at Kennington Station. They 
are robust.  The sensitivity analysis demonstrates that, even with a huge 

increase in flows with NLE and the cross-passages in place at platform level, 
Kennington Station would operate better than without the NLE and would do 

so in a safe manner. 
 
 Crowding on the Northern Line 

3.335 Detailed forecasts of crowding levels on the LU network have been 
presented, based upon the Railplan modelling referred to above.  The impact 

of the NLE has been assessed at 2020 and 2031.  The forecasts presented 
demonstrate that flows would be well within the capacity of the NLE (Document 

TfL7A, paragraph 6.2.8).  As a result, the NLE would be able to accommodate the 

forecast demand and enable sustainable travel to and from the OA. 
 

3.336 The flows on the Charing Cross Branch would experience the greatest change 
in passenger flows as a consequence of the NLE.  These too have been 
carefully assessed (Document TfL7B, Tables 20 and 21).  Although the increased 

demand would lead to higher flows, the increases themselves would be small 
and the overall flows still fall within the capacity of the line.  This means that 

the additional flows could be accommodated without having a detrimental 
impact on the line or the wider network. 

 
3.337 The NLE would also have an effect on the operation of the Victoria Line 

(Document TfL7B, Tables 30-33).  The NLE would reduce passenger flows between 

Vauxhall and Victoria.  This means that the NLE would help improve 
conditions on the northbound Victoria Line in the AM peak. 

 
3.338 Some Objectors suggest that the position presented in the TfL evidence 

relating to crowding on trains is unreliable.  The criticism made of the 

modelling is addressed above. 
 

3.339 The position in the busiest single hour (Document TfL41) demonstrates that the 
levels of crowding without the NLE in 2020 are predicted to remain the same, 
or possibly fall, on both branches of the NL north of Kennington.  The 

opening of the NLE would have a limited impact on the forecast crowding 
levels experienced in 2020.  Levels of crowding with the NLE in 2031 are 

predicted to be less than is currently experienced on both branches of the NL 
north of Kennington.  With the NLE, in 2031 there would be less crowding on 
the Victoria Line and the NL south of Kennington than would be the case 

without the NLE. 
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3.340 In addition, however, TfL has presented sensitivity analysis of the split of 

passengers between the Charing Cross and the Bank Branches in relation to 
train crowding (Document TfL72).  This demonstrates that, even if passengers on 

the Bank Branch increase by 300 in the peak period, this would lead to only 
one additional passenger per carriage during the peak hour. 

 

3.341 Again, the forecasts are robust and can be relied upon by the SoS.  The only 
reasonable conclusion is that crowding levels would not be rendered 

unacceptable due to the operation of the NLE. 
 
Safety at Kennington Station 

3.342 A number of Objectors have raised concerns about safety at Kennington 
Station should passenger numbers increase at platform level.  TfL strongly 

rejects any suggestion that the Station is currently unsafe or would be made 
unsafe by the NLE.  Safety is the paramount concern in the operation of the 
LU system.  TfL has tried and tested procedures in place to deal with safety 

incidents.  All staff are trained in these procedures on a yearly basis and once 
every 2-years there is a major incident planning exercise on each line to 

ensure staff are ready to cope with emergencies. 
 
3.343 To be clear, TfL regards passenger safety as the single most important factor 

in the operation of the LU.  It is not promoting an extension to the NL, which 
it considers to be unsafe: quite the reverse. 

 
3.344 In considering this matter, it has to be remembered that the TWAO would be 

granted within the context of other statutory regimes (Document TfL98) that 
regulate the safety of the railway.  In this context, Kennington Station is 
regulated by ORR and the LFEPA.  In particular, it should be noted that 

Kennington Station is the subject of an Alterations Notice (Document TfL98, 

paragraph 15) served by the LFEPA.  Further, Article 31 of Regulatory Reform 

(Fire Safety) Order 2005 enables the LFEPA to serve a prohibition notice if it 
judges that use of premises involves or would involve a risk to relevant 
persons so serious that use of the premises ought to be prohibited or 

restricted.  Thus, the LFEPA has the power to close Kennington Station at any 
stage if it considers it to be unsafe. 

 
3.345 The reality here is that if the opening of the NLE were to render Kennington 

Station unsafe, Regulators would have the power to prevent it from 

operating.  It follows that the SoS, in determining the application for the 
TWAO, is entitled to have regard to the fact that safety is the subject of a 

separate regulatory regime (see Gateshead MBC v Secretary of State for 
the Environment [1995] Env. L.R. 37).  Thus concerns relating to safety 
and Kennington Station are not matters that the SoS should give significant 

weight to in that context.  However, the Regulators have already been 
closely involved in the NLE project through meetings between TfL/LUL and 

LFEPA in July and December 2012 and more recently in July 2013.  Prior to 
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this Treasury Holdings, as the then promoters of the scheme, also consulted 

with the LFEPA. 
 

3.346 Additionally, in July of this year, the LFEPA were sent additional information 
they had requested and in September of this year the LFEPA confirmed to the 
Project Team that they could support the current design of the NLE, 

providing the fire fighters walkway was provided as is now proposed.  Once 
the Contractor is appointed, TfL would liaise with the LFEPA to progress 

consideration of safety matters further.  TfL foresees having regular informal 
discussion with the operational side of the LFEPA to discuss the construction 
stage. 

 
3.347 Some Objectors have gone so far as to seek to draw parallels between the 

World Trade Centre disaster and Kennington Station.  That is not a sensible 
or appropriate comparison to draw (Document TfL108, paragraph 2.2).  Legion 
modelling has been called for.  However, Legion is not a suitable model to 

use for modelling evacuation scenarios and is not accepted for such purposes 
by the LFEPA (Document TfL108, paragraph 3.1). 

 
3.348 At Kennington Station, depending on the type of incident, there is a range of 

operational responses available, including those relating to evacuation.  In 

most cases, the lifts would not be used to evacuate, but depending on the 
incident, their use may be permissible.  Furthermore, in many scenarios the 

trains also provide a means of escape from the Station.  It is quite wrong to 
suggest that Kennington Station would be unsafe with the NLE in operation.  

The regulatory regime that exists would ensure that the Station operates 
safely. 

 

3.349 Other Objectors have suggested that significant changes are required to 
Kennington Station, either in terms of changes to the ticket hall and/or in 

terms of access to and from platforms.  For reasons just explained, 
significant changes would not be required or justified on the basis of safety 
issues.  Further, as explained above, they would not be justified as a result in 

changes in passenger flows through the Station, because the NLE would not 
give rise to any significant change in the number of passengers. 

 
3.350 In any event, the TfL Business Plan contains funding for enhancements to a 

number of Underground stations to address existing issues of capacity and to 

help meet future needs.  At Kennington Station, TfL has been developing 
proposals to improve the existing ticket hall area, to provide improved 

circulation and to address localised crowding issues.  These proposals are at 
a relatively early stage of development, but at street level are envisaged to 
comprise: 

 
a.   a new route to the rear of the lifts, containing a new gateline, which exits 

onto Braganza Street and makes use of space currently utilised for staff 
facilities; 
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b.  modifications to the lifts to enable through operation (i.e. entry from the 

ticket hall, egress via the new exit route) and optimise lift cycle times; 

c.   construction of a link from the top of the spiral staircase to the new exit 

route; 

d.   creation of an enhanced station operations room; and 

e.   installation of upgraded finishes at street level to complement the 

building’s listed status. 

3.351 At platform level, the following work is committed for implementation by 

2014: 
 

a.  installation of platform humps to provide level access to the trains at the 

wheelchair space locations.  The southbound humps have already been 
installed on platforms 2 & 4 and northbound humps will be completed on 

platforms 1 & 3 in 2014; 

b.  by 2015, all NL trains will have a dedicated wheelchair space, which can 
be accessed using the platform hump, matching others across the NL 
(Document TFL38); and 

c.  these changes will mean that there is step-free access between the Bank 

and Charing Cross Branches at Kennington (in the same direction of 
travel), increasing the number of step-free journeys that can occur 
through the Station. 

3.352 Turning to specific matters that have been raised by Objectors these are: 
 

a. step-free access; 

b. additional evacuation capacity; and 

c. new ticket hall and added vertical capacity 

3.353 While step-free access from street to train would be provided at the two new 
stations, Battersea and Nine Elms, this is not planned for Kennington as part 

of the NLE.  A large majority of the increase in traffic at Kennington as a 
result of the scheme would be from interchange movements between the 

Branches, rather than access and egress from the Station. 
   
3.354 Looking at the transport network as a whole, and given the relatively low 

proportion of passengers exiting/entering Kennington Station, providing step-
free access from street level to platform level here would offer substantially 

less benefits (in terms of benefits delivered in proportion to cost of delivery 
and number of journeys opened up for passengers) than could be provided at 
other more heavily used stations, where they do not have step free access. 
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3.355 The indicative cost of installing lifts to platform level from the lower 
passageways, along with other associated works, is £35m (and, therefore, in 

excess of £50m if risk and contingency are included).  Furthermore, a project 
to provide step-free access to the NL in the area is already being developed 
for Elephant & Castle Station which, subject to agreements, could be 

delivered from 2019.  This Station offers onwards connections to many more 
bus routes than Kennington, improving door-to-door step free journey 

opportunities, (including to Kennington Station by bus).  Following the 
delivery of the NLE and step-free access works at Elephant & Castle, stations 
to the north and south of Kennington would have step free access. 

 
3.356 So far as additional evacuation capacity is concerned, that is not required for 

the reasons set out above.  Consideration has been given to the viability of 
increasing overall station capacity through expansion of the existing site 
and/or use of an alternative site on the western side of Kennington Park 

Road.  The latter would be most effectively delivered through use of the 
existing telephone exchange site to create a new ticket hall with escalators 

and a lift leading to new passageways, staircases and lifts leading to the 
platforms. 

 

3.357 In both cases, any benefits from reduced congestion and improved 
accessibility would be outweighed by the high costs (likely to be in the region 

of £150-£200m for use of the telephone exchange site, for instance), 
extensive property purchase and major disruption during construction that 

such works would entail.  A major project of this nature would therefore have 
a poor business case and, consequently, has not been included in the 
Business Plan. 

 
3.358 In addition, all of these changes would involve work to Kennington Station, 

which is a listed building.  None of these matters could lawfully be required 
by means of a condition imposed through the TWAO process.  Should the 
SoS consider that these matters have to be addressed in order to make the 

TWAO acceptable, then the only option would be to refuse the Order: a 
course of action that would give rise to substantial delay in the delivery of 

this urgently needed project. 
 
Matter 9 - The measures proposed by TfL for mitigating any adverse 

impacts of the scheme, including: 

a) the proposed Code of Construction Practice; 

b) any measures to avoid, reduce or remedy any major or significant adverse 
environmental impacts of the scheme; and 

c) whether, and if so, to what extent, any adverse environmental impact 

would still remain after the proposed mitigation. 
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3.359 TFL has proposed mitigation in the form of conditions and, via the CoCP and 

several management plans, which have already been referred to above.  
Apart from the extensive integral mitigation included in the scheme through 

design, the Order itself creates a regime for subsequent approvals by a 
variety of bodies, including the LPAs, the Environment Agency, the Port of 
London Authority and the Marine Management Organisation.  In addition, the 

successful contractor would be signed up to a number of environmental 
guarantees. 

 
3.360 With one exception, each of the relevant bodies has agreed with the now 

normal dis-applications of those legislative provisions, which could have the 

effect of impeding the timely delivery of the scheme.  The single exception 
pertains to LBS, whose sole objection the draft Order relates to a limited 

number of provisions in the NRSWA 1991 (Document NLE/A12/5, Article 3(3)) and the 
associated permit scheme provisions under part 3 of the Traffic Management 
Act 2004 (Document NLE/A12/5, Article 3(7)), in so far as they relate to LBS. 

 
3.361 In the context of the provisions of NSRWA that would remain (Document TfL131, 

paragraph 17), the point at issue is a very narrow one.  It is who should 
determine the timing of any streetworks not expressly approved under the 
Traffic Management Plans.  TfL is convinced that the dis-application would be 

essential for securing the delivery of the NLE scheme, which could otherwise 
be prejudiced.  The rationale for dis-application is well precedented (Document 

TfL104, Appendix), although TfL does not rely on precedent alone.  The rationale 
of dis-application is widely recognised and, as a matter of fact, LBW and LBL 

have not made any objection to the proposed dis-applications. 
 
3.362 The rationale for dis-application includes the facts that there would, 

otherwise, be no requirement on LBS to pay any special regard to the timing 
imperatives of the NLE scheme, when exercising the powers and the 

provisions for resolving disagreement.  As the exercise of the powers would 
potentially involve a bureaucratic system of referral to the Highways 
Commisioner, then arbitration, then a request for intervention by the SoS, 

leaving the timing implications “up in the air”, as agreed by LBS.  Moreover, 
non-dis-application of the powers in relation to LBS would result in the 

unsatisfactory position of having three affected street authorities operating 
under the regime of the Order and one operating to its own potentially 
unconnected procedures. 

 
3.363 Importantly, there is no evidence that schemes with the dis-application in 

place have encountered problems directly attributable to this.  In the light of 
the above, TfL submits that there is indeed a compelling case for the 
proposed dis-applications. 
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Matter 10 - The adequacy of the Environmental Statement submitted with 

the application for the TWA Order, having regard to the requirements of the 
Transport and Works (Application and Objections Procedure) (England and 

Wales) Rules 2006, and whether the statutory procedural requirements 
have been complied with. 

3.364 The NLE scheme has been assessed in accordance with the EIA requirements 
(Documents TfL5/A, paragraph 10.4.2, TfL5/B, Appendix 9 – as updated by TfL/5C), including any 
likely cumulative effects from other projects, where sufficient information is 

available to allow assessment.  This assessment has included the effects of 
the development enabled by the NLE (Document TfL28).  The ES has been 
accompanied by an ES Addendum (ESA) (Document NLE/A19/8 and 9), publicised in 

accordance with the relevant requirements and bringing matters up to date 
to August 2013.  There were six responses to the ESA (Document TfL15) of which 

two made no comment and the other four have now been withdrawn. 
   
3.365 Ramboll, a firm of technical consultants commissioned by LBL to undertake a 

review of the documentation, including the ES in respect of the entire 
project, concluded that it is in line with what would be expected at this stage 

of the process and, overall, it is “fit for purpose” (Documents TfL5/A, paragraph 10.4.3 

and NLE/G2).  LBL has reported further that Ramboll have also reviewed the ESA 
and that both it and the ES are acceptable, with no significant omissions 
(Document TfL17A.  The adequacy of the EIA is confirmed in the evidence 
(Documents TfL5/A, paragraphs 8.2.1-13 and 10.4.1-8, TfL5/C, Revised Appendix 9 and TfL126). 

3.366 There have been two points raised by Objectors in respect of EIA.  The first is 
the suggestion from Dr. Lentell for KWNAG (OBJ/60) that an extension to 

Clapham Junction Station forms part of the scheme and, therefore, should 
have been assessed as an intrinsic component of the NLE scheme. 

 

3.367 This suggestion finds no support from any of the facts.  No extension to 
Clapham Junction is included in TfL’s Business Plan and there is no defined 

scheme, let alone any safeguarding for such an extension.  Moreover, the 
NLE is not dependent on any such extension.  Thus, there is no requirement 
in law to undertake an assessment of the cumulative effects of such an 

extension (Document TfL131, paragraph 523).  Any such extension would require a full 
needs assessment and Business Case and its own EIA were it ever to proceed 

beyond being an aspiration of LBW (Document TfL21, paragraph 17).  This point was 
not pursued in KWNAG’s closing submissions. 

 

3.368 A second suggestion is that works beyond the proposed cross-passages at 
Kennington Station form part of the NLE scheme.  In practice, the only 

proposals in the Business Plan are for some street level works, mainly to 
create a new entrance and re-orientate the lifts.  There are no details of 
these works yet, or any indication of their timing within the time frame to 

2021.  They are also not in any way dependent on the NLE, or vice-versa.  As 
such, they do not form part of the NLE project and the works would be 

programmed to avoid any worsening of the assessed effects of the NLE and, 
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thereby, would not be capable of giving rise to any cumulative effects. 

 
3.369 In closing, Mr Boardman of KAPF (OBJ/206) questioned whether the EIA 

requirement for an outline of the main alternatives studied (Document NLE/C8), 
and an indication of the main reasons for the choice, had been discharged.  
When one looks at all the submitted information, the ES complies with the 

necessary requirements, giving clear explanation of the modal options 
studies (Document NLE/A19/1, Chapter 3) and the reasons for rejecting the other 

options, in addition to route, station and shaft options.  That chapter of the 
ES reflects the large body of work underlying the options process.  The 2013 
back-checking reports on shaft sites and on modal options(Documents NLE/C8, C9 

and C10), as well as that on Nine Elms Station (Document NLE/C12) are consistent 
with, and confirmatory of, the ES Chapter 3. 

 
3.370 There has been no challenge through objective evidence at the inquiry that 

the ES is in any way inadequate.  The requirement, in any event, relates to 

what has been studied and not what should be studied.  Importantly, in 
considering whether the ES is sufficient the SoS is entitled to take into 

account all of the documents submitted to and the evidence heard by this 
inquiry when considering whether the ES is sufficient (Document TfL131, paragraph 

526). 

 
3.371 Thus, it can be concluded that the statutory procedural requirements have 

been complied with and the ES and ESA are adequate within the terms of the 
relevant legislation (Document TfL16).  No party has suggested any breach of 

those requirements. 
 

Matter 11 - The conditions proposed to be attached to the deemed planning 

permission for the scheme, if given, and in particular whether those 
conditions meet the tests of the DOE Circular 11/95 of being necessary, 

relevant, enforceable, precise and reasonable. (Inspector Note: See Planning 
Practice Guidance) 

3.372 The conditions (Document TfL14D) have been agreed with each of the three local 

authorities, LBL, LBS and LBW and EH (Document TfL90).  They have been refined 
during the course of the inquiry to take account of points raised by the 

Inspector and other participants at the inquiry. 
 
3.373 They meet the tests in Circular 11/95: The Use of Conditions in Planning 

Permissions and no party suggests otherwise.  There are no additional 
conditions suggested by any statutory body, including the local authorities.  

Where additional conditions are suggested by Objectors, these do not meet 
the Circular tests. (Inspector Note: Circular 11/95 has been cancelled and 
the content replaced by that in the recently published PPG.) 
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Matter 12 - TfL’s proposals for funding the scheme.. 

3.374 The relevant test in respect of the funding of Transport and Works Act 
projects is that “a scheme is reasonably capable of attracting the funds 

required to implement it, rather than expecting funding to have been 
secured” (Document NLE/E11, paragraph 1.34). 

 

3.375 Although the proposals for funding and financing the NLE are innovative, this 
accords with the expectations in the National Infrastructure Plan 2011 
(Document NLE/E2).  As such, the fact that a bespoke package has been crafted 
for the NLE should give a high degree of confidence that the necessary 
resources would become available.  First, in respect of funding, there is direct 

commitment by the Chancellor of the Exchequer to provide a guarantee to 
allow for £1bn of borrowing at preferential rates (Documents TfL75, NLE/E3 and 

NLE/E4).  Secondly, the financing arrangements for servicing the debt have 
already been identified through the allocation of £269m of developer 
contributions, following agreement with LBW and LBL, together with 

incremental business rates from the establishment of an Enterprise Zone as 
indicated by the Chancellor and supported by LBL and LBW.  The most recent 

statements in the National Infrastructure Plan 2013 (Document TfL75) should 
reinforce this confidence. 

 

3.376 The robustness of the financing proposals has been underpinned not only by 
the scrutiny of the LBs, with BNP Paribas advising LBW, but also by the 

involvement of leading external financial advisers advising TfL (Documents TfL1/A, 

paragraphs 8.4.1 and 8.4.13, TfL9/A and TfL27): Aecom reviewing the cost assumptions, 

PwC analysing the robustness of the funding stream assessment and JLL 
advising on the incremental business rates forecasts.  This is quite apart from 
the regular auditing by KPMG and the Audit Commission, to which TfL is 

subject. 
 

3.377 TfL has been working on the NLE funding and financing proposals since 2010 
and is confident that they are “credible, robust and deliverable” (Document TfL9A, 

paragraph 10.1.2).  Implicit in TfL’s assessment is a built in layer of 

conservatisms, to which the proposals have been subject.  These include cost 
estimates at the higher end of the range (Document TfL83), a 20% contingency 

applied to the EZ revenue stream (Document TfL9A), a project risk allowance of 
£115.9m (Document TfL83) and no allowance for any contribution from net 
revenue (Document TfL74).  These are taken together with the sensitivity testing 

from which the proposals emerge robustly (Document TfL27).  Even with all this in 
place, there is scope to extend the EZ from 25 to 30-years, with the 

additional finance that would generate. 
 
3.378 There has been no suggestion from any party at the inquiry that the funding 

test for TWAOs set out above would not be met.  Ms Goodchild (OBJ/203) 
accepted that position and Mr Stark for CGAG (OBJ/254) was satisfied that the 

NLE was capable of being financed.  The case for CGAG and Ms Goodchild is 
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not that the Order should be refused on funding grounds or indeed subject to 

any modification in this respect.  Rather it is that the SoS should bear 
CGAG’s evidence in mind when considering the risks.  In this regard, it is 

plain from TfL’s evidence that the risks have been fully understood. 
 
3.379 The risks that CGAG are concerned about are that the project once started 

might not be completed and that funds may need to be diverted from other 
TFL projects.  However, pursuant to the agreement reached with BPS, the 

NLE would only commence following considerable commitment by the BPS 
developers to construct Phase 1 in its entirety and to undertake significant 
works to Phase 2. 

 
3.380 Once started the NLE would be continued not only for reputational reasons, 

but, also, because in the context of TfL’s annual turnover of £9bn and the 
loan structure that would be in place, any shortfall would only arise at the 
end of the construction period.  In the worst case scenario, funds would be 

drawn from TfL’s Business Plan (Documents NLE/E37 and TfL9/A), but TfL considers 
this a most unlikely eventuality.  As the main purpose of Ms Goodchild’s 

suggestion is to avoid diverting funds from other TfL projects, it would be 
self-defeating to follow her suggestion of making some provision in TfL’s 
Business Plan now. 

 
Matter 13 - Whether there is a compelling case in the public interest for 

conferring on TfL powers compulsorily to acquire and use land for the 
purposes of the scheme, having regard to the guidance on the making of 

compulsory purchase orders in ODPM Circular 06/2004, paragraphs 16 to 
23; and whether the land and rights in land for which compulsory 
acquisition powers are sought are required by the Promoter in order to 

secure satisfactory implementation of the scheme 

3.381 The construction and operation of the NLE necessitates the acquisition of land 

on both a permanent and a temporary basis.  In deciding what would be 
necessary, TfL has acted in accordance with the guidance in Circular 06/2004 
and has sought to minimise the extent of land and rights to be acquired 

permanently under the Order.  As such, only land and interests necessary for 
the implementation and operation of the NLE are taken.  No party has 

suggested that the land-take exceeds that which is required. 
 
3.382 The underground works necessitate both permanent acquisition and 

temporary use.  At surface level, however, permanent acquisition would be 
restricted to such land as is required for the two new stations and the two 

intervention and ventilation shafts.  Only three existing buildings (10 Pascal 
Street, Covent House and Kennington Park Lodge) would be required to be 
permanently acquired and there is no objection from their respective owners, 

Banham, CGMA and LBL. 
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3.383 No open space would be permanently acquired with only rights taken in 

respect of the relevant plots to allow maintenance and renewal; and LB 
Lambeth as owner and guardian of both Kennington Green and Kennington 

Park has agreed to the exercise of the Order powers in respect of this land 
(Document TfL17).  The acquisition of the land required for the two head-houses 
has been agreed with the respective owners, LBL and CBL.  There is no 

objection from the owners of the land required for the new stations at 
Battersea (the owners of BPS) or at Nine Elms (Banham, CGMA and 

Sainsburys’). 
 
3.384 In addition, as part of the mitigation provisions, Article 18 of the draft Order 

provides a power to carry out protective works to any building within the 
Order limits i.e. works relating to the underpinning, strengthening or other 

works to mitigate potential ground movement effects, if required.  Ordinarily, 
appropriate access to buildings and the nature of the works to be undertaken 
would be agreed with the owner.  This power is thus a backstop. 

 
3.385 Compensation would be payable pursuant to the provisions of the 

Compensation Code incorporated into the draft Order (Document TfL4A, Sections 8 and 

10).   A Hardship Policy is already in place and applies on well-established 
criteria. 

 
3.386 In all the circumstances, therefore, the acquisition of land is necessary and 

proportionate, and a justified interference with rights, having regard to the 
payment of compensation.  

 

Matter 14 - Whether the relevant Crown authority has agreed to the 
compulsory acquisition of interests in, and/or the application of provisions 

in the draft TWA Order in relation to, the Crown land identified in the book 
of reference. 

3.387 In respect of Crown land, this relates to the subsoil land required for two 
tunnels and protective works near Oval Station (Parcels 51275, 51280, 
51285, 51310, 51315, 51515, 51520, 60045 and 60050) and use of part of 

the River Thames (Parcel 10006).   It was explained to the inquiry that there 
is every expectation that a satisfactory agreement can be reached with the 

Duchy of Cornwall in relation to the parcels required for the tunnels and 
protective works.  Thus, it is submitted that there is no evidence of likely 
impediment to the NLE coming forward in this regard. 
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Matter 15 - The purpose and effect of any substantive changes proposed by 

TfL to the draft TWA Order, and whether anyone whose interests are likely 
to be affected by such changes has been notified. 

3.388 The main changes to the TWAO comprise: 

a. the adoption of Construction Method B and the deletion of the need for 
temporary shafts associated with Construction Method A; 

b. the deletion of the proposal to construct a new community building in 
Kennington Park. 

3.389 These are not substantial changes, but are reductive.  They are changes that 
were subject to environmental assessment and statutory notification through 
the ES Addendum process (Documents NLE/A19/8 and A19/9).  None of the six 

responses to the ES Addendum objected to these changes (Document TfL15).  
Thus, it is submitted that no substantial changes to the TWAO are proposed. 

 
In relation to the applications for listed building and conservation area 
consents: 

Matter 16 -  The extent to which the Listed Building Consent works to 1) 
the creation of four new cross platform passages (Kennington Station) and 

2) the jetty and associated cranes (Battersea Power Station) will impact 
the designated heritage assets and are in accordance with the relevant 
development plans of the three London Borough’s concerned, including any 

saved policies. 

Matter 17 - The extent to which the Conservation Area Consent 

applications for (1) the demolition of a boundary wall (East and West of 
Montford Place) and (2) the demolition of an existing two storey building, 

associated structures and fencing (Kennington Park Lodge) will impact the 
Kennington Conservation Area and are in accordance with the relevant 
development plan of the London Borough concerned, including any saved 

policies, including those relating to the cultural significance of the Lodge 
and park area. 

Matter 18 - The extent to which the works above would accord with the 
National Planning Policy Framework and in particular the desirability of 
sustaining or enhancing the character and appearance of the heritage 

assets. 

3.390 With regard to Matters 16, 17 and 18 relating to heritage assets these have 

been considered and addressed above. 
 
3.391 Put briefly, TfL submits that the NLE would not give rise to harm to heritage 

assets or their settings.  It would preserve and enhance the character and 
appearance of the relevant conservation areas.   Further, even if harm were 
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to be identified, it is clear that the benefits of the NLE project can be weighed 

against any harm, in accordance with paragraphs 133 and 134 of the 
Framework (Document TfL5A, paragraph 11.1.39) 

 
Matter 19 - If the consents for the works above are granted, the need for 
any conditions to ensure they are carried out in a satisfactory manner. 

 
3.392 This matter has been considered above and the draft Conditions were 

submitted (Document TfL14D) and discussed during the inquiry.  In addition, there 
would be a CoCP (Document TfL13) in force to ensure that impacts are minimised 
wherever practical and to establish local Liaison Groups to advise with regard 

to local issues.  
 

In relation to the application for an open space certificate: 

Matter 20 - The extent to which the advantages of the rights over lands as 
a facility for public recreation would be noticeably reduced by the 

acquisition of the permanent rights for access for future maintenance, 
repair, renewal and replacement of structures which will be constructed 

beneath the surface of the land. 

Matter 21 - The extent to which the frequency of access is anticipated and 
the effect on the public use of the open space. 

Matter 22 - The extent to which the rights would accord with the National 
Planning Policy Framework. 

3.393 The rights sought are to enable maintenance requirements to be fulfilled, 
though the frequency of access is anticipated to be very limited and to cater 

for two eventualities only (Documents TfL2 and NLE/A19/1, paragraph 7.120).  The first of 
these would be in the (unusual) event that the structures’ water proofing 
should fail, which would require short term access to allow repair works.  The 

second would be once the operational life of the structures had come to an 
end, usually after 125 years, access may be required while the structures are 

removed and replaced. 
 
3.394 The effect of these access rights has been taken into account in the ES and 

TfL considers they would have no significant effect on the provision and use 
of the open spaces concerned during the operational phase.  The rights being 

sought over these areas of land would not lead to the open spaces being any 
less advantageous than they currently are.  The proposed reinstatement 
landscape proposals would be expected to enhance the open space, 

improving the overall function and quality (Document TfL5A, paragraphs 11.1.41-43). 
 

3.395 The rights being sought would not lead to the open spaces being any less 
advantageous than currently experienced and are, therefore, in accordance 
with the Framework (Documents TfL5a, paragraph11.1.43). 
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Matter 23 - The need for any conditions to be attached to the certificate if 

granted. 

3.396 The proposed draft planning conditions (Document TfL14D) have been informed by 

discussions with the LPAs.  No specific condition is seen as necessary, but 
Condition 4 requires a landscape scheme to be submitted for approval by the 
LPA and would include the implementation timescale for the reinstatement 

works.  Condition 13 then obliges TfL to ensure the project would be 
undertaken in accordance with the approved details.  Therefore, it is not 

considered that any conditions are required to be attached to the certificate. 
 
Conclusions 

 
3.397 The NLE is the appropriate, and urgently required, response to providing for 

the sustainable regeneration of the VNEB OA.  It would provide excellent 
value for money, with a cost-benefit ratio of 9.8:1 (Documents TfL6A, paragraph 6.4.5), 
it would be consistent with policy at all levels, accord with the development 

plan and it comprises sustainable development in its own right.  The CAC and 
LBC applications meet the statutory tests (Documents TfL8A).  Compulsory 

acquisition and use of land would be necessary to allow the scheme to 
proceed and there would be a compelling case in the public interest to justify 
the requisite interference with property rights, having regard also to the 

payment of compensation. 
 

3.398 The conditions proposed, together with the CoCP, provide a comprehensive 
and enforceable code of mitigation that would ensure that all that could 

reasonably be done would be done to mitigate the impacts of both 
constructing and operating the NLE.  On balance, the benefits that the NLE 
would bring far outweigh any perceived harm that might arise. 

 
3.399 It is therefore submitted that the Order and associated applications, with a 

raft of appropriate protective provisions, should be made and granted 
respectively. 
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4. THE CASES FOR THE SUPPORTERS 

The material points for those submitting support for the NLE orally are: 

4.1 Jane Ellison MP (SUPP/26) supports the NLE and says this reflects the 

views expressed by the vast majority of her constituents expressing opinions 
to her over the last 5-years.  The proposal is widely supported in both local 
and central Government circles and she believes that the right transport 

solution is the key to unlocking the development potential of BPS and the 
wider Nine Elms area.  A connection to the LU system is the only real solution 

that would have the potential to facilitate the construction of 16,000 new 
homes and create up to 25,000 jobs in the OA.  Moreover, because of the 
acceleration of redevelopment commitments the NLE is needed quickly. 

4.2 The MP acknowledges that although the NLE would be hugely beneficial in 
the wider sense, not least to some of the more deprived areas in her 

constituency, she is concerned that the impact during construction does not 
impinge unduly on local residents, especially around the proposed Nine Elms 
Station.  She is pleased that the disposal of excavated material should be via 

river transport and there are undertakings from TfL that the rights of existing 
residents would be respected.  Ms Ellison is particularly concerned to ensure 

that the design of the stations would ensure equality of access, pointing out 
that until recently this has been very difficult for the elderly, disabled and for 
parents with young children. 

4.3 The MP then moves on to seek the creation of training and employment 
opportunities for local residents during the construction phase by requiring 

contractors to set up apprenticeships and training schemes.  Finally, Ms Ellis 
relates the concerns expressed by some that without radical rebuilding of the 

NL station at Kennington and some of the Clapham stations the opening of 
the NLE may be worsening the current capacity crisis.  In this context, she is 
worried that the numbers of passengers from Nine Elms who would wish to 

use the Bank Branch rather than the Charing Cross Branch would be greater 
than predicted and considers that the proposal to send all direct trains via 

Charing Cross may be short-sighted. 

4.4 Mr Colin Stanbridge is the Chief Executive of the London Chamber of 
Commerce and Industry (SUPP/29), which represents every size of 

business from British Airways and Banks to sole traders.  In terms of 
improvement, Mr Stanbridge says transport is high on the list, with 85% 

seeking improved locations in the capital.  For this reason, Mr Stanbridge is 
in favour of the NLE to retain London as a pre-eminent city in Europe and the 
world.  He considers that the new homes and 25,000 jobs are vital for 

London and would enhance this area, which is seen as badly served by public 
transport and appearing run down and lacking attractions.     

4.5 Mr Stanbridge points out that new business brings more than just 
commercial activity, but to attract this there needs to be office space at 



REPORT TO THE SECRETARIES OF STATE FOR     FILE REFS: DPI/H5960/13/21;                      
TRANSPORT AND COMMUNITIES AND LOCAL GOVERNMENT   NPCU/LBP/N5660/72239; NPCU/CAC/N5660/72240; 

NPCU/CAC/N5660/72241; NPCU/LBP/H5960/72262; 
and NPCU/LBP/N5840/72355 

  

________________________________________________________________________ 

90 

 

affordable rents and an attractive retail offer.  Shortages in office 

accommodation lift rental values.  He says that a 24-hour economy is an 
attractive concept in terms of creating a sense of place.  Looking at 

innovative ways to fund infrastructure improvements is to be supported and 
the NLE is the advance guard of this approach.  Mr Stanbridge submits that 
all these reasons illustrate why the NLE is necessary for the regeneration of 

this area and for London at the strategic level.  

4.6 Mr Dickie of London First (LF) (SUPP/30) says LF represents over 200 of 

the largest businesses and has the aim of making London the best City in the 
world.  LF has some involvement in this and supports the NLE as the existing 
transport infrastructure would not support the 16,000 dwellings and 25,000 

jobs proposed for the area.  With the population of London expected to 
increase by 1M in the next decade, it is imperative that the challenge of 

building new homes and providing employment for people is met.  London is 
a very productive centre in European terms. 

4.7 Although other forms of transport links have been considered, these all fall 

down for reasons of lower capacity (Docklands Light Railway) or frequency 
(NR options).  A tube connection to the LU network would be a very powerful 

tool to development in the CAZ and developers need certainty and to go in 
with their eyes open. 

4.8 Mr Richard Tice (SUPP/39) is the Chief Executive of CLS Holdings Plc 

and the Vauxhall One BID.  Having seen good (Paris in the 1980s when 
infrastructure was put in first) and bad (Canary Wharf in late 1980s, where 

Jubilee Line took 10-years to implement) regeneration schemes, he advances 
support for the NLE, saying that good public transport is necessary for 

business.  Moreover, he contends that the timing of delivery is important and 
that mixed use development is necessary for successful regeneration.  Mr 
Tice cites the example of a major US developer who would not look at Nine 

Elms until there is commitment to improved infrastructure.  The zoning of the 
new stations would also be crucial, with a Zone 2 designation costing 

individuals up to £300 per annum. 

4.9 Mr Tice argues that the commercial and retail development is essential and 
would make the greatest contribution to the NLE.  We have progressed so far 

that Mr Tice is confident that people now believe the NLE will go ahead and 
are reacting accordingly.  Any delay would lead to a charge of 

misrepresentation and lead to a fall in confidence.  He also contends that 
poor public realm can also be a ‘turn-off’, suggesting that this starts from the 
Vauxhall end, where employment has been lost because of the poor public 

realm presentation.  

4.10 Although some suggest that there would be no benefits for LBL from the NLE, 

Mr Tice points out that this is not the position taken by Lambeth.  LBL 
supports the regeneration aims of the OA and the benefits this will bring to  



REPORT TO THE SECRETARIES OF STATE FOR     FILE REFS: DPI/H5960/13/21;                      
TRANSPORT AND COMMUNITIES AND LOCAL GOVERNMENT   NPCU/LBP/N5660/72239; NPCU/CAC/N5660/72240; 

NPCU/CAC/N5660/72241; NPCU/LBP/H5960/72262; 
and NPCU/LBP/N5840/72355 

  

________________________________________________________________________ 

91 

 

the Borough and its citizens and businesses.  He notes that LBL see the NLE 

as a key part of the wider transport strategy to cover the additional demand.   

4.11 Mr Sean Ellis (SUPP/40) is a Director and Chairman of the St James 

Group, who are developing on three sites in the OA, building some 1,250 
homes and mixed use development, and are owners of a further two sites.  
They have already paid some £46m in contribution and the NLE would be a 

catalyst to development around Nine Elms.  It would provide access to jobs 
for both existing residents as well as new ones.  The PTAL levels are low in 

much of the area and high levels are a key driver when people are deciding 
where to buy.  Placing Battersea and Nine Elms Stations in LU Zone 1 would 
be a great benefit and the NLE would allow good integration with the 

remainder of Central London.  

4.12 Planning permissions are being granted on the basis of the NLE being 

forthcoming and reduced car parking levels – 20-40% - of normal are being 
required to reflect this.  With the density of development proposed in the OA 
and CAZ, a LU connection is the only viable alternative and would deliver 

safe, sustainable development with the quality of life people demand.  It is 
this that attracts people to the Capital and keeps London prices rising far 

faster than other parts of the country.  Although some properties are being 
sold ‘off plan’ to buyers from abroad, and many of these will be let to local 
people.  Generally there is a broad mix of buyers from home and abroad and 

20% of dwellings would be affordable. 

4.13 Ms Seema Manchanda is Assistant Director of Planning and Environmental 

Services and appears for LB Wandsworth (SUPP/43).  LBW sees the NLE 
as part of the overall vision for Nine Elms Vauxhall in supporting the 

regeneration of the area to deliver over 16,000 new homes and up to 25,000 
new jobs, and underpinning the major new town centre at BPS.  Importantly, 
confirmation of the Order would provide an environment of certainty so 

necessary when large scale development is proposed.  There is a signed legal 
agreement in place (Document TfL18), which would ensure continued support for 

the project.  

4.14 LBW points to the strategic support for the NLE contained in adopted 
Regional and Local Planning Policy and the wider vision for the VNEB OA.  

Moreover, LBW has worked with the Greater London Authority (GLA) on the 
VNEB OAPF, which sets out the key vision and planning principles for the 

area.  Wandsworth has an up-to-date Local Plan comprising a Core Strategy 
and a Site Specific Allocations Document, which includes an Area Spatial 
Strategy for Nine Elms.  Both the OA Planning Framework and Wandsworth 

Local Plan support the large scale regeneration of the area and the NLE that 
would be needed to serve it. 

4.15 LBW has worked to ensure that the mechanism for funding is supported by 
the planning process, including contributions through s.106 agreements prior 
to November 2012 and, since that date, through a Community Infrastructure 
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Levy (CIL).  The Council is wholly supportive of the Cost Benefit Analysis.  

Together with the funding arrangements related to the EZ, which will enable 
future business rates to be captured and used towards the funding for the 

NLE, LBW is confident that appropriate actions have been taken by the 
Borough to support financing this infrastructure project. 

4.16 LBW considers that, with leaflets being sent to over 40,000 households along 

the proposed NLE route, the drop in sessions and exhibitions, the overall 
consultation process has been fit for purpose and has made every effort to 

engage relevant stakeholders.  The Council also reminds the inquiry about 
the earlier consultation on route and mode options undertaken by Treasury 
Holdings and again by TfL.  In parallel, LBW points to the consultation on 

major planning documents at both Borough and GLA level.  Finally, attention 
is drawn to the information on the TfL website and in the local press.  

Although this will not satisfy everyone, there was sufficient information and 
available consultation opportunities for people to raise matters of interest or 
seek mitigation.  Incidentally, the extension on the NLE further to Clapham is 

a future aspiration, but the Council accepts that there is no funding or 
financing arrangement in place for this in the foreseeable future.     

4.17 The Council supports the introduction of Liaison Groups to assist local people 
through the construction period and especially applauds the removal of the 
maximum amount of spoil by river.  In addition, LBW is content to be 

consulted about the replacement buildings for Battersea Cats and Dogs Home 
and will continue to work towards a second entrance to Nine Elms Station 

and the designs for both new stations.  It supports the employment protocol 
proposed and the cultural strategy for the NLE.  Finally, it is confident that 

Part A of the CoCP would enable transport routes to be agreed by the Council 
under Part B of the CoCP.  

The material points for those submitting support for the NLE in writing are: 

4.18 Mr Daniel Montero (SUPP/1) says that, as he and his partner have 
recently bought a flat in one of the new developments, they completely 

support the NLE to Nine Elms.  He adds that he is amused when he reads 
comments that only rich people can afford the new dwellings, because he is 
not rich and would definitely be using LU as he has no car.   

4.19 Tanvi Vyas (SUPP/2) on behalf of Trailblazers welcomes the NLE 
proposal, especially as it extends the LU network to new stations that would 

be fully accessible to meet the needs of disabled people and wheelchair 
users.  It is urged that the standards for accessibility exceed the minimum 
and meet the full requirements for the future.  The Supporter adds that the 

NLE would bring economic benefits to the area and residents it would serve. 

4.20 Mr Ed Clarke (SUPP/3) says that being a local resident he has had a keen 

interest in the NLE proposals and lends his wholehearted support to the 
scheme.  He considers that the disruption associated with the actual 
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construction would be a small price to pay for the long term benefits.  Mr 

Clarke adds that, if there is any criticism of the NLE scheme, it is that it 
should extend the NL even further beyond Battersea. 

4.21 Ms Elena Chimonides (SUPP/4) is supportive of the NLE proposal, saying 
that it would help her get to work at Liverpool Street. 

4.22 Mr Nick Hayes (SUPP/5) supports the NLE, hoping that the work starts 

sooner rather than later.  He says that there is a chronic shortage of good 
quality transport in SW London, with many areas not connected to one 

another.  

4.23 Robi Dutta (SUPP/6) lives near Nine Elms and says the NLE is a good idea 
and very welcome.  The Supporter adds that it would stimulate and, with a 

good station design, help improve the area and provide an attractive focal 
point. 

4.24 Mr Jean Diego Banon (SUPP/7) says that as a resident living near BPS he 
fully supports the NLE and thinks that the benefits would be countless, both 
economically and socially.  He expresses some concern that the service 

between Kennington and Battersea would not be all that frequent. 

4.25 Mr James Davies (SUPP/8) expresses support for the NLE saying that it 

would provide an important transport link to a part of SW London served 
poorly at present.  He adds that the NLE would help accelerate the 
redevelopment of the Nine Elms area.  

4.26 Mr Rah X (SUPP/9) fully supports the NLE as an improvement to transport 
links in SW London and saying that it would bring more employment 

opportunities, enhance the area and relieve traffic congestion.  Mr Rah X 
looks forward to the opening of the NLE in 2020. 

4.27 Ms Normi Barons (SUPP/10) supports the NLE saying that it would 
improve linkages with Central London and offer a cheaper public transport 
option for those who use the bus to get to a LU station for onward travel on 

LU. 

4.28 Mr Stefan Nestler (SUPP/11) expresses support for the NLE, saying it 

would provide enhancement to the Borough as well as to the redevelopment 
around BPS. 

4.29 Mr James Renshaw (SUPP/12) is firmly in favour of the NLE as a terrific 

boost for the area. 

4.30 Nine Elms Vauxhall Partnership (SUPP/13) is tasked with overseeing 

the delivery of £15bn of redevelopment in this part of London.  The 
Partnership foresees that the NLE would provide thousands of local people 
with better and quicker access to work and leisure opportunities across 



REPORT TO THE SECRETARIES OF STATE FOR     FILE REFS: DPI/H5960/13/21;                      
TRANSPORT AND COMMUNITIES AND LOCAL GOVERNMENT   NPCU/LBP/N5660/72239; NPCU/CAC/N5660/72240; 

NPCU/CAC/N5660/72241; NPCU/LBP/H5960/72262; 
and NPCU/LBP/N5840/72355 

  

________________________________________________________________________ 

94 

 

London from Battersea and Nine Elms Stations.  The Partnership goes on to 

say that the NLE is essential to support the transformation of Nine Elms and 
Vauxhall, enabling the creation of 16,000 new homes and 25,000 new jobs in 

the area, which would contribute significantly to London’s economic growth.    

4.31 Pastor Rufus Thomas (SUPP/14) supports the NLE as it has led to 
beneficial exposure for the area and greater financial benefits.  He does 

consider, however, that the NLE should be extended to Clapham Junction. 

4.32 Mr Ashwin and Ms Daksha Patel (SUPP/15) strongly support the NLE as 

the most important project by TfL since World War II.  They say that up to 
20 Embassies are considering moving to the area from Mayfair.  Moreover, 
they say that this would give a boost to the economy and community in 

South London, by connecting the area directly to Central London.  Finally, 
they point to the 16,000 new homes and 25,000 new jobs for the OA. 

4.33 Mr Paul Maddock (SUPP/16) supports the NLE as a vital infrastructure link 
for the capital, urging that careful thought is given to the design of the new 
stations and the public realm, way-finding and accessibility to ensure that the 

new stations are properly integrated into their London surroundings. 

4.34 Ms Marie Hamblin (SUPP/17) says that despite the disruption during the 

construction, the NLE would help to service a growing city and further 
regenerate the area.  She adds that it would also help the stretched bus 
network in this area. 

4.35 Mr Nicholas Ferguson (SUPP/18) thinks the NLE to Battersea would 
improve transport links in the area, which have lagged behind other areas. 

4.36 Mr Glenn Hammett (SUPP/19) says that as a resident of Fentiman Road, 
he fully encourages the NLE proposal as it would lead to additional 

development in SW8 and should make travelling on the NL better. 

4.37 Mr Richard Powell (SUPP/20) believes that the NLE would substantially 
improve accessibility into the West End and City, which is long overdue.  As 

such, he fully supports the urgent construction of the extension. 

4.38 Ms Clare Gillett (SUPP/21) supports the TWAO application and the NLE to 

provide easier access to Central London, the City and LB of Bexley and other 
LBs and for sight-seeing in BPS, whatever its actual use would be. 

4.39 Ms Camilla Ween RIBA ARB MCIHT AoU (SUPP/22) is totally in favour 

of the NLE as the Nine Elms/Battersea area has sat idle for 30-years and it is 
time to get this part of London on the Tube map. 

4.40 Mr Jon Davies (SUPP/23) is wholeheartedly in favour of the NLE and its 
completion and looks for further extensions. 



REPORT TO THE SECRETARIES OF STATE FOR     FILE REFS: DPI/H5960/13/21;                      
TRANSPORT AND COMMUNITIES AND LOCAL GOVERNMENT   NPCU/LBP/N5660/72239; NPCU/CAC/N5660/72240; 

NPCU/CAC/N5660/72241; NPCU/LBP/H5960/72262; 
and NPCU/LBP/N5840/72355 

  

________________________________________________________________________ 

95 

 

4.41 Mr Reg Hoare (SUPP/24) supports the NLE, because it would provide 

increased access to the LU for people living and working south of the River 
and would provide increased transport capacity to serve the new 

development in the OA.  He goes on to say that the NLE would relieve 
congestion of the existing transport infrastructure and supports the economic 
regeneration of the Nine Elms area and other proposals in the OA. 

4.42 The CBI (SUPP/25) strongly supports the NLE to spur growth and bring 
jobs to and regenerate a neglected area of Inner London.  In addition, the 

CBI submits that the NLE would increase Londoners’ access and reduce 
congestion on the rest of the NL.  It is for these reasons that the CBI line 
welcomed Government’s commitment in the 2012 Autumn Statement to 

underwrite the £1bn of funds the Mayor needs to build the extension. 

4.43 Mr Daniel Garrigan (SUPP/27) is supportive of the investment in the NLE, 

because of the benefits it would bring and the increased opportunities for 
local businesses and those further afield by connecting them to the quickest 
form of travel in the capital.  Mr Garrigan also claims that residents would 

benefit from the increased travel options, giving greater freedom of 
movement.  All in all, he believes the benefits of the NLE far outweigh any 

costs. 

4.44 Mr D Shamal Ratnayaka (SUPP/28) says that as a local resident he 
welcomes the proposed NLE to deliver the stated aims and benefits and 

hopes it can proceed without delay.  He is reassured that TfL has undertaken 
the necessary work to prepare for the process, including the impacts during 

construction. 

4.45 The London Chamber of Commerce and Industry (LCCI) (SUPP/29) 

says that as the voice of London business they seek to promote the interests 
of the Capital’s business community through representations on transport 
issues.  As such, LCCI supports the NLE as part of wider plans to regenerate 

the VNEB area and as something that would bring many people in South 
London within reach of the LU and would reduce the pressure at Vauxhall.  

The LCCI welcomes the Government commitment to loan funding and 
submits that the improved transport infrastructure should assist in the 
creation of 25,000 new jobs and up to 16,000 new homes.  Finally, LCCI says 

that it supports the Mayor’s decision in 2010 to omit the Nine Elms area from 
the Crossrail Levy applicable to the entire CAZ, specifically to fund the NLE.    

4.46 English Heritage (EH) (SUPP/31) says it supports in principle the 
regeneration of the Battersea and Nine Elms areas and the transport 
infrastructure necessary to facilitate the regeneration.  Whereas EH originally 

raised concerns about the locations for the proposed ventilation shafts and 
head-houses in designated historic green spaces in conservation areas, it 

says there does not appear to be any potential sites that would have less 
impact on the historic environment.  However, EH questions the coverage of 
the alternatives in the ES (Document NLE/A19/1, Chapter 3, paragraphs 3.70 and 3.78) saying 
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that the ES does not provide clear and compelling reasons why the 

alternative sites for shafts and head-houses were rejected.  As a 
consequence, EH asks the decision makers to be satisfied that the 

justification for choosing the particular locations is sufficiently robust.   

4.47 As for design, EH states that the design of the head-house, as proposed, and 
its presentation to Kennington Green would be rather lifeless, with little 

interaction with the streetscape, something less than desirable in a 
conservation area.  Turning to the Kennington Park head-house, EH 

recognises that this presents a considerable challenge for similar reasons, 
and points out that there are examples of designs that respond more 
positively to the historic environment. 

4.48 On other points, EH looks for improved geotechnical data and a protocol to 
ensure adequate mitigation measures to safeguard heritage assets, 

especially from the potential for settlement when the NLE is constructed.  EH 
is also concerned about the potential breadth of application and employment 
of various Articles in the proposed TWAO (Document NLE/A12/6, paragraphs 3.70 and 

3.78).  Insofar as the Planning Directions are concerned, it would prefer the 
Old Lodge in Kennington Park not to be demolished, but says that if it is then 

the necessary level of recording must be undertaken.  In addition, it looks for 
the recording of the Banhams Security Building before its demolition.  EH 
also raises points about the removal, restoration and reinstatement of the 

dockside cranes at Battersea Power Station and the dredging of the Thames.    

4.49 Although EH had expressed some concerns in its letters of 18 June 2013 and 

11 September 2013 (Document TfL8B, Appendix 5), in a final letter dated 11 
December 2013, it concludes that, following a meeting with TfL, “English 

Heritage is therefore satisfied that its concerns in relation to the Northern 
Line Extension Order application have been resolved”  (Document TfL90). 

4.50 Wendover Investments (SUPP/32) represent the landowners of the site 

known as Vauxhall Island at the northern pinnacle of the VNEB development 
area.  Wendover Investments say that they support the NLE as a vital 

transport link to the wider network of LU for both employment and the 
residents of the area.  They add that this area must have direct, fast links to 
the centre and be integrated into the LU network to derive the full benefit of 

this important and vibrant development area. 

4.51 LB Camden (SUPP/33) supports the NLE as it would result in journey time 

savings and improve access for Camden residents to jobs in the VNEB, while 
making it easier for new residents in the area to access Camden.  The 
Council also supports the proposed cross-passages at Kennington Station to 

ease congestion, when transfers at the Station increase.  LB of Camden is 
concerned about Camden Town Station, but acknowledges that this would be 

dealt with by TfL as a separate issue. 
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4.52 The Institute of Civil Engineers (ICE) (SUPP/34) welcomes and 

supports the NLE, submitting that it is a cost effective, high capacity proposal 
that would transform accessibility to the OA and act as a catalyst for the 

regeneration of the area that should create up to 25,000 new jobs and 
16,000 new homes.  The ICE commends the NLE as an excellent example of 
public/private sector co-operation and shows that development can help pay 

for new and improved transport infrastructure, where it is clear that the 
value of development would increase.  It adds that the confidence initiated 

by the NLE scheme encourages higher densities of development, which in 
turn make funding the NLE easier – a ‘virtuous circle’.  Finally, the ICE 
welcomes the initiative to reduce the impacts of the temporary worksites on 

the local community, which would benefit considerably once the NLE is open.  

4.53 Mr Daniel McMahon (SUPP/35) says that, while the NR service is good it 

is limited and the SW of London suffers from a relative dearth of Tube 
access.  As such, Mr McMahon states his support for the NLE. 

4.54 Mr Richard and Ms Ana-Marie Furlong (SUPP/36) say the NLE would be 

a great boon to the area and consider that the concerns about noise, 
vibration and ground settlement, expressed by some, ignore the long term 

benefits of the scheme.  They say that this is classic Nimbyism from people 
who rarely use and have little interest in a properly funded modern public 
transport system.  They conclude by claiming that most of the public are 

perfectly happy with the proposal and wish it to start as soon as possible to 
serve the Nine Elms development.   

4.55 Mr Alan Cruickshank (SUPP/37) says he has considered living in the 
Battersea area, but has been put off by the lack of a Tube connection.  The 

NLE should be supported as it would significantly improve the Battersea area. 

4.56 Ms Evgenia Vincent (SUPP/38) expresses full support for the NLE, saying 
that, despite the two NR stations in the area that connect relatively well with 

the Tube, the NLE is a very good idea.  She goes on to argue that the NLE 
would improve journey times to Central London and encourage people not to 

use their cars, with the consequent reduction in congestion.  She submits 
that the project and new stations would provide extra jobs for the local 
community. 

4.57 CLS Holdings plc (SUPP/39) are delighted to hear about the NLE, saying 
that it is essential to unlocking the growth of this area and would be of direct 

benefit to the existing local business community.  They add that it would 
increase links and capacity and reduce congestion at Vauxhall.  Moreover, 
they say that it would encourage businesses to expand and help the wider 

regeneration of Vauxhall and Nine Elms as well as providing a dedicated 
facility and fitting sense of arrival for those travelling to the new US and 

other Embassies.  They conclude by drawing attention to the need for the 
new stations to be in Zone 1 and questioning TfL’s assumption that there 
would be no increase in passengers.   



REPORT TO THE SECRETARIES OF STATE FOR     FILE REFS: DPI/H5960/13/21;                      
TRANSPORT AND COMMUNITIES AND LOCAL GOVERNMENT   NPCU/LBP/N5660/72239; NPCU/CAC/N5660/72240; 

NPCU/CAC/N5660/72241; NPCU/LBP/H5960/72262; 
and NPCU/LBP/N5840/72355 

  

________________________________________________________________________ 

98 

 

4.58 St James Group Ltd (SUPP/40) express support for the NLE, saying that it 

is involved in building large developments that fall within the extension area.  
They add that the NLE should reduce pressure on Vauxhall Station and 

improve links to the West End and City.  They submit that as a major 
improvement to the local transport infrastructure it would also boost the 
community and assist in the regeneration of the surrounding area.   

4.59 Messrs Andy Brown and Martin Cheetham (SUPP/41) say that as 
residents of Kennington, users of Kennington Station and enjoyers of 

Kennington Park they anticipate some appreciable disruption during 
construction of the NLE.  Nevertheless, they believe that this disruption 
would be bearable, when viewed against the huge amenity value the NLE 

would bring to the area and London more widely.  Against this background, 
the NLE has their total support. 

4.60  Lambeth Borough Council (LBL) (SUPP/44) (also REP/15) writes to say 
that all the outstanding issues with the proposed NLE have been agreed with 
TfL and LUL.  As such, LBL is able to provide its full support for the NLE 

project, subject to a legal agreement and the imposition of a series of 
planning conditions, in particular one that restricts ground-borne noise.  With 

regard to the sites for the proposed ventilation shafts and head-houses at 
Kennington Green and Kennington Park, LBL is content, subject to sensitive 
design and the relocation of Bee Urban and the full restoration of both sites 

when the NLE is completed.  The Council still harbours some concerns about 
the proposed Nine Elms Station, but is satisfied that these can be addressed 

by planning conditions.  

4.61 Battersea Power Station Development Company (SUPP/45) say that 

throughout the history of the BPS redevelopment the owners have strongly 
supported the NLE and were initial sponsors of the project.  The Company 
say that the NLE is key to revitalising the Nine Elms area in general and the 

16 ha (40 acres) at BPS in particular.  The Company add that the NLE is the 
means by which a genuine mixed use development can be delivered along 

with a new town centre for the VNEB, as well as leisure and community 
facilities for residents and workers old and new.  The Company concludes by 
saying that in addition to the £200m contribution to the NLE, it is committed 

to deliver 300,000 m2 of commercial space, which will generate significant 
levels of business rates to contribute to the NLE funding. 

4.62 The United States Embassy (SUPP/46) has made a commitment to the 
Nine Elms area and expresses support for the NLE proposal.  The Embassy 
says that the new US Embassy will be one of the first developments 

completed in the area and will house some 800 staff and attract over 1,000 
visitors each day.  In particular, the NLE would increase accessibility and 

present a further catalyst to the sustainable and successful long-term 
redevelopment of the area and encourage additional long-term transport 
investment, such as the proposed upgrade to Vauxhall LU Station. 
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5.  ADDITIONAL THIRD PARTY REPRESENTATIONS 

The material points for those submitting representations orally are: 

5.1. London Borough of Southwark (LBS) (REP/17) supports the NLE, but 

expresses some concerns about certain local impacts, which LBS anticipates 
can be resolved prior to an inquiry.  These include the impact of the 
construction of the temporary shaft in Harmsworth Street and the permanent 

shaft in Kennington Park; the proposed design of the head-house, the loss of 
the dog-walking area and Bee Urban in the Park: ground-borne noise both 

during construction of the tunnels and when operational, congestion at 
Kennington Station, the control of street works and the employment 
strategy.  After pre inquiry discussions, the only outstanding matter pertains 

to the control of street works. 

5.2. Looking at the basis and generation of the proposed dis-application, Article 3 

of the TWAO proposes to dis-apply several sections of the NRSWA (Document 

NLE/A/12/6).  These sections provide the Council with powers to control various 
aspects of street works and assist with the performance of its duties under 

the Traffic Management Act 2004 and Highways Act 1980. 

5.3. In this context, LBS says that it would not be necessary to dis-apply the 

NRSWA and London Parking Scheme in Southwark to ensure that the NLE 
project could proceed efficiently.  What TfL is asking for is an exception to 
national legislation and if this is to be accepted then there must be 

compelling reasons.  TfL claims there are a number of precedents, but there 
is no evidence that any of these ‘precedents’ were contested.  All of them 

seem to have gone ahead on the nod as, if any had been contested, we 
would have heard about them.  In any event, just because there are 

precedents, does not justify the dis-application in any particular case. 

5.4. From LBS’s perspective, experience at the London Bridge Station 
redevelopment project undertaken by Network Rail has shown that the dis-

application of the provisions has caused additional work for the Council’s 
Compliance Officers.  The Council is keen to avoid a repetition of this 

situation. 

5.5. Although TfL indicates that it would follow the same principles as set out in 
the NRSWA there remain concerns.  All measures would be taken to ensure 

that the NLE programme is delivered on time, while ensuring that the road 
network within the Council’s boundary remains operationally effective and 

public assets are protected. 

5.6. With the removal of the need for a temporary shaft to be constructed in 
Harmsworth Street, there would be no intrusive works on the Council’s public 

highway.  Even so, changes to the programme may do so and, therefore, the 
Council strongly refutes any application to dis-apply the NRSWA provisions in 

order to maintain its position should the scope of the Order change. 
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5.7. Mr Keith Garner RIBA (REP/24) and Mr Brian Barnes MBE (REP/25) 

appeared as part of the Battersea Power Station Community Group (see 

paragraphs 6.186-6.189). 

5.8. Mr Jonathan Laventhol (REP/27) is a consultant in a creative business 
and believes that the effect on open spaces is very important for children and 
everyone.  His main point to the inquiry pertains to the naming of the new 

Battersea Station, which he considers should be called ‘Dogs and Cats’.  Mr 
Laventhol submits that the Cats and Dogs Home is synonymous with 

Battersea and part of peoples’ identity.  He adds that the Home would be 
closer to the Station than BPS and if the name ‘Dogs and Cats’ were adopted 
it would amuse and make people laugh for 200-years, while still leaving 

everyone knowing exactly where they are going. 

The material points for those submitting representations in writing are: 

5.9. Natural England (REP/1) (NE) does not consider that the NLE proposal 
poses any likely or significant risk to those features of the natural 
environment, such as SSSIs, National Parks, AONBs or other protected 

species or habitats, for which NE would otherwise provide a more detailed 
consultation response.  Accordingly, NE does not wish to make specific 

comment on the details of the NLE scheme. 

5.10. Ms Beatrice Gonzalez (REP/3) is not objecting to the NLE, but requires 
more information about such matters as the effects on Kennington Park and 

Bee Urban, the implications for Kennington Station and the number of 
additional HGVs in the vicinity of Kennington Road.  She says there has not 

been enough information or consultation for local Kennington people. 

5.11. Mr Ian Hunt (REP/4) sees the termination of the NLE at Battersea as a 

missed opportunity, submitting that it should be extended to Clapham 
Junction, the world’s busiest railway station. 

5.12. Telephonica UK Ltd (REP/5) do not object to the NLE, but point out that 

they have some equipment on a Vodafone site within the Limit of Land for 
Protective Works. 

5.13. Sian Cook (REP/6) and Ms Rachel Russell (REP/7) write to ask that the 
siting and design of the proposed head-house in Kennington Green is subject 
to a more thoughtful process, which would avoid the unnecessary negative 

impact on the Conservation Area and attractive Georgian buildings 
surrounding the Green. 

5.14. Mr Mikhail Spivakov (REP/8) believes that it only makes sense to go 
ahead with privately funded public transport initiatives if they provide added 
value for commuters.  To achieve this, he suggests that there should be an 

interchange with the Victoria Line at Vauxhall and the NLE continues beyond 
Battersea to Clapham Junction. 
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5.15. Ms G Kenner (REP/9) supports extensions to public transport, but 

expresses surprise that the NLE would be further complementing the public 
transport in an area blessed with two mainline NR stations 50 m apart and 

excellent bus services both across the River and to the NL at Stockwell.  She 
believes that a far more deserving cause would be to improve transport links 
to Mitcham. 

5.16. Mr Patrick and Ms Eliza Dodd-Noble (REP/10) consider the NLE to be a 
great proposal, but cannot see why the plans do not include an extension to 

Clapham Junction, which would make a huge difference to the public 
transport regime. 

5.17. C Ault (REP/11) suggests that the new station should not be at BPS as 

proposed, but be located 250 m to the west at, or near, Battersea Park NR 
Station, linking the LU with NR, but still sitting within the Nine Elms 

Development Area.  The Representation believes this would cater for a larger 
residential and business community and lead to the rejuvenation of the area 
around the station. 

5.18. Mr Duncan Grant (REP/12) supports the NLE in principle, but, by adopting 
the proposed, it misses an opportunity, and consequent loss of benefit, by 

linking with Vauxhall on the Victoria Line.  If this is not possible, which Mr 
Grant doubts, then the line terminus should be at Oval and not Kennington 
and there should an intermediate station between either Oval or Kennington 

and Nine Elms. 

5.19. The Environment Agency (REP/20) has some key issues regarding the 

removal of excavated materials by barge along the River Thames, during the 
construction phase and some suggested changes to the wording in the draft 

TWAO. 

5.20. Ms Elizabeth Maffei (REP/21) supports the request for an inquiry based 
on the issues raised by the Coalition of Lambeth and Walworth Residents 

(OBJ/190). 

5.21. Mr Neil Bennett (REP/22) praises the idea of the NLE, but considers it 

ludicrous not to forge a direct connection with the Victoria Line at Vauxhall or 
the new Nine Elms Station. 

5.22. Prince Michael of Kent (REP/23) writing as President of the Battersea 

Dogs and Cats Home.  Prince Michael points out that the Home remains as 
important and relevant today as it was when founded 153 years ago.  He has 

been appraised of the mitigation proposals presented to the charity and is 
fully supportive of their position. (NB the Objection by the Battersea Dogs 
and Cats Home (OBJ/46) has been withdrawn following agreement (Document 

TfL20). 

5.23. Mrs Penny Adomakoh (REP/26) says that the proposed NLE passes under 
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her property and she is extremely keen to ensure she has all the information. 
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6. THE CASES FOR THE OBJECTORS 

 

The material points for those submitting orally in connection with the TWAO 

and deemed planning consent are: 
 

6.1 Mr Eric Guibert and Mr Robin Pembroke (OBJ/27) are counter objectors 

to the proposal for the option to use 373 as the site for the workplace and 
proposed head-house, saying that not all the residents of Kennington support 

the KGSG (OBJ/158).  They point to the choice being between a vibrant 
community around the Green and a vibrant creative business at 373, with 55 
current employees and the potential for this to increase to 90 staff. 

6.2 Despite many objections, they say that local people have been well, if not over 
consulted, with three meetings on the Kennington Green that considered 

options for the Green and the CBL site.  They do not recall any largely 
opposing views being voiced.  As it is, there would be disruption wherever the 
activity goes, but it has to be remembered that people live closer to 373 than 

the Kennington Green site and there could be a direct physical effect on 
buildings on the site and around 373, not to mention the loss of jobs.  

6.3 The Heart of Kennington Residents’ Association (HKRA) (OBJ/30) does 
not wish to see a pocket of properties at risk from ground movement and, 
therefore, potentially becoming un-saleable as well as possibly uninhabitable.  

It wants TfL to define better the risks for properties beyond the construction of 
the main tunnels, and especially those above the proposed gallery tunnels.  

HKRA asks what owners of properties outside the 10 mm settlement contour 
can expect, highlighting perceived inconsistencies on boundaries.  The 

Association is also concerned that consultation with occupants of affected 
properties would take place before the adoption of the CoCP.   

6.4 The Association’s main worries are about noise and the consequential effects.  

These embrace noise from the SPJs as well as the standard of 35 dB LAFmax to 
be adopted for the maximum noise level.  HKRA says that this would interfere 

with sleep and the best form of construction available must be adopted to 
safeguard those living above the NLE.  It suggests that the difference in cost 
would not be significant.  There are also doubts that the existing noise levels 

on the Kennington Loop and run-ins to Kennington Station could be maintained 
at levels no worse that at present.  In any event, this should be treated as part 

of the NLE proposals with the same noise maximum as the remainder of the 
line, especially as there is a noticeable rumble throughout the night. 

6.5 Next, the Association counter objects to the proposal to use 373 as the 

preferred option for the work-site and head-house etc.  The Association does 
not represent 373, which is a business, but it does not think either of the 373 

or Kennington Green locations would be ideal, and the fact that one has to be 
chosen is the penalty of a major infrastructure project.  It is matter of 
choosing the lesser of two evils, and, while having sympathy with KGSG 
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(OBJ/158), and those who do not approve of the head-house design, the 

Association supports the objection to using 373.  Use of 373 would cause 
traffic problems and local people would be dismayed if the gallery was lost to 

the area.  Having regard to the employment losses, it would be an unjustifiable 
use of CPO powers to acquire 373. 

6.6 Finally, The Association has considerable doubts about the proposed four new 

cross-passages coping with the conditions at Kennington Station following the 
opening of the NLE.  

6.7 Ms Lynda Haddock (OBJ/38) endorses the SoC submitted on behalf of 
KWNAG (OBJ/60), the Group to which she belongs.  Her particular concerns 
pertain to the consultation process, the implications for Kennington Park, 

including BeeUrban and the design of the proposed head-house, overcrowding 
and safety at Kennington Station, noise and other environmental concerns and 

financing the NLE.  

6.8 Mr Tristan Sandish and Mr David Harkness (OBJ/40) say that the 
location, design and scale of the proposed head-house in the distillery yard 

near to Kennington Green would be inappropriate, given its proximity to the 
nearby Grade II* listed houses, of which 352 Kennington Road is one.  For 

reasons of appearance and impact on the Kennington Conservation Area and 
its residents during the construction period and in the long term, they submit 
that use of 373 would be a much better location for the ventilation shaft, head-

house and worksite.  They also support the points made by KGSG (OBJ/158). 

6.9 The Oval Partnership (OP) (OBJ/44) represents local shops and 

businesses and agrees to the principle of the NLE, but raises concerns about 
the current proposals and the impacts they would have.  Not least, the OP says 

there would be a commercial imbalance with the NLE.  Businesses are sensitive 
to changes in footfall and there needs to be improvements in the public realm 
to compensate.  The Partnership submits that TfL could influence the success 

of business and all it needs is someone to engage and ask what is needed. 

6.10 Turning to noise, with the maximum level at the 35 dB LAFmax people would 

not be able to get to sleep and there is not a robust assessment and 
compensation regime for businesses and buildings that would be directly 
affected by the NLE.  Neither has an adequate Health Impact Assessment been 

prepared to show the effects that noise, air pollution and traffic would have on 
local businesses and the 1,000s of people living nearby.   

6.11 Moving to the implications for Kennington Station, the OP would welcome an 
upgrade and suggest the access would be better on the other side of the road.  
The Group also ask for Kennington Station to be re-zoned from Zone 2 to Zone 

1.  This now appears to be being taken on-board with a proposal, yet to be 
confirmed, that it would become a Zone 1/2 Station.  OP would also support an 

upgrade at the Oval Station, possibly with additional commercial space and the 
reinstatement of the flower seller. 
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6.12 Perhaps the largest of OP’s concerns is the effects on Kennington Park and the 

activities therein.  While accepting that the ventilation shaft and head-house 
could be located on the Park, this should not be at the expense of the Old 

Lodge and BeeUrban.  The alternative site for BeeUrban still raises some 
difficulties about costings.  Although the OP cannot suggest an alternative, it 
firmly believes that the proposed site for the head-house would not be the best 

option, as it would be very expensive and have a greater impact on nearby 
residents.  

6.13 As for the ventilation shaft and head-house proposals at Kennington Green, 
the OP anticipates that the proximity of these works would have an adverse 
effect on local businesses.  Suggestions were made about the possibilities of 

reducing the impact by relaxing parking restrictions around Kennington Cross.        

6.14 Ms Jennifer Barrie-Murray (OBJ/47) finds the consultation process deeply 

flawed, with only three people in her area consulted about the preferred 
alignment in 2010.  She says that by the time wider consultation took place in 
2011, it had already been decided that Option 2 was the preferred route for 

the NLE.  Ms Barrie-Murray is unhappy about the timescale for the works and 
the noise and vibration settlement, which may well lead to a collapse in the 

local housing market. 

6.15 Ms Barrie-Murray poses four questions about the procedure for monitoring 
operational noise and vibration and enquires about the situation where the two 

lines run close together.  She moves on to ask about the effects geological 
formations and structural features would have on the transmission of ground-

borne noise.  Finally, Ms Barrie-Murray moves then to enquire about the 
anticipated ground settlement and the implications for property values in the 

Cottingham/ Trigon Road area.   

6.16 Cllr Patrick Diamond (OBJ/48) is a local Councillor in LBS and his 
objections reflect local residents and in particular members of KWNAG (OBJ/60), 

whose properties would be heavily impacted by the proposed NLE works.  In 
more detail, Cllr Diamond is not satisfied that TfL has conducted a sufficiently 

robust feasibility study to ensure that the works would minimise disruption to 
local residents living over the proposed NLE line.  He highlights the concern 
residents harbour for the impact on their properties causing damage, and the 

lack of clarity about the compensation regime TfL proposes.   

6.17 Next, Cllr Diamond raises the question of increases in HGV movements and the 

hours the worksites would be active.  He moves on to question the impact on 
Kennington Station and the lack of improvement there.  Finally, he objects to 
the impact on Kennington Park, which he believes would be a less suitable site 

for the head-house etc than Oval Green.  He challenges the proposed head-
house design, which he considers would detract significantly from the unique 

Georgian architecture nearby.  Cllr Diamond claims the arrangements made for 
the dog-walkers’ area would be unacceptable.  He complains that users of the 
Park have not been properly consulted about the plans.   
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6.18 Mr John Bayley (OBJ/57) lives in Faunce Street, near to Kennington 

Station, and says it is clear to him that the Station would require considerable 
re-building if it is to accommodate the additional passengers interchanging at 

Battersea.  Moreover, Mr Bayley says that the two over-run tunnels proposed 
for Battersea to allow for an extension to Battersea makes it more obvious that 
the plans for Kennington Station need to be considered in the wider context.  

Finally, he draws the inquiry’s attention to there having been no investigation 
into unexploded war time ordinance and the fact that there was bombing in 

the area and the NLE could be affected by this. 

6.19 Ms Suzanne Jansen (OBJ/59) has lived in the Kennington area for 20-years 
and works as a freelance, mainly from home.  Ms Jansen questions the 

consultation procedure and raises three particular concerns.  The first of these 
is the construction and operational noise, saying that the former would be 

much better if it was limited to 30 dB LAFmax and, in respect of the latter it 
would be preferable if night-time working did not take place, but if it must the 
noise impact should be minimised.  Next, Ms Jansen is worried about the 

potential for settlement and contends that the protocol adopted needs to be 
more robust.   

6.20 Finally, she queries the effect the proposals would have on Kennington Road, 
suggesting that the traffic will become much heavier, and have less 
carriageway width available.  Ms Jansen believes there should be a co-

ordinated approach to the traffic and utilities in the area, to minimise the in-
combination effects, and submits that a quieter road surface should be 

introduced.  She adds that the works should be introduced earlier to test the 
advantages or otherwise.   

6.21 The Kennington and Walworth Neighbourhood Action Group (KWNAG) 
(OBJ/60) says that its aim is to seek mitigation from the negative impacts of 
the NLE on its neighbourhood.  At the inquiry, KWANAG has made the case for 

that and we have made some progress in achieving agreed changes to the 
Order.  Even so, there are still matters that trouble the Group.  In doing this, 

we need to be mindful of the contrasts between the ends of the NLE in 
Battersea and our end in Kennington. 

6.22 First, KWNAG has asked questions about the overrun tunnels at Battersea 

Station.  Although there are no simple comparators (Document TfL114), the Group 
is unsure whether its position has been understood.  It seems to KWNAG that 

the overrun tunnels would enable safe and efficient running of the NLE, while 
safeguarding the possibility of extending the NLE beyond Battersea Station in 
the future.  The Group notes that to accomplish these desirable outcomes 

some evidently quite complex engineering must be undertaken, and there 
would be regrettable disruption to a highly respected charity, the Battersea 

Dogs and Cats Home.  The inquiry has not been told the cost for this work, but 
it would be expensive. 
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6.23 KWNAG contrasts this commendably prudent approach, with that being taken 

at Kennington Station and the three arguments concerning the future 
passenger safety at Kennington.  First, the NLE constitutes a material change 

to the configuration of the Station within the NL system and, therefore, the 
contemporary regulations should apply to it.  Although KWNAG does not know 
what legal force such an argument has, it does seem eminently sensible. 

6.24 Secondly, the inquiry heard from a witness, Stanley Hart, who is one of the 
country’s leading experts on the safety of underground railways. He reported 

to the inquiry that the NLE would be one of a series of changes, including the 
upgrade programmes and separation of lines that will lead to more people 
travelling through the Station and interchanging there.  He expressed concern 

that the margin of safety, with respect to crowding, would be eroded.  More 
particularly, he pointed out that greater numbers of people at platform level 

would be hard/ impossible to evacuate within the required time should it be 
necessary.  He regarded TfL’s approach to the impact of the NLE to be a form 
of salami slicing that should prompt a review and drew attention to the Health 

and Safety at Work Act 1974, which says that developments should not 
increase risk at other locations. 

6.25 A third argument is that the Station is unsafe now, and that simple safety and 
justice demands work to it now.  Again, Mr Hart’s work (Document OBJ/60/12) 
highlights the special position of the Station on the network, in that it is a deep 

interchange station, with no escalator access and only a single means of 
escape.  He could find no comparator station anywhere for it. 

6.26 The inquiry has heard that it is not just KWNAG, or its expert witness, that is 
sounding the alarm about the Station.  That is the view expressed by our 

elected representatives, Kate Hoey MP (OBJ/121), Simon Hughes MP (OBJ/250) and 
Cllr Neil Coyle.  The Kennington Association, initially entirely separately from 
ourselves, has come to a similar view.  Mr Boardman’s (OBJ/206) evidence 

concerning emergency evacuation of Kennington has not been successfully 
rebutted by TfL.  KWNAG understands that, if the SoSs conclude that further 

modifications to the Station were needed to render it fit for purpose with the 
NLE operative, it would mean that the Order would have to be set aside.  It is 
regrettable that the inquiry is faced with an unenviable choice, between a 

prudential approach and consent for the TWAO.  In her individual evidence Ms 
Bradic-Nelson (OBJ/146) reminded us all of the horror of an underground 

emergency.  

6.27 Moving on to the location of the shaft on the Southbound Tunnel, KWNAG is 
disappointed that, since the consultation process started, there has not been 

an independent review of the alternative site, variously called the Kennington 
Oval Green or Oval Triangle.  If the shaft were to be sited there, the need for 

destruction and disruptions within Kennington Park would be obviated.  
Without this review, KWNAG maintains its position that an independent study 
and assessment of the suitability of this site should be undertaken. 
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6.28 However, should this site prove not to be technically feasible, then the Group 

has the following concerns about the Kennington Park site for the ventilation 
shaft and head-house.  Many are unhappy with the head-house design (Document 

OBJ/60/3), because of its inappropriateness for the highly sensitive setting.  It is 
highly regrettable that neither an architectural competition nor a community 
co-design process was implemented.  Although KWNAG has sought to decouple 

that detailed building consent from the TWAO approval, once again TfL says 
this may be legally difficult, in view of the consents needed for this site in a 

conservation setting.  Even so, the Group suggests that a ‘decouple’ could be 
accomplished if the determination is there from TfL to achieve the best 
possible design.  This is a structure that would be there for a very long time 

and it should be the best. 

6.29 Moving to consider the layout of the proposed worksite in Kennington Park a 

critique of this was presented (Document OBJ/60/5), because it is the only feature of 
the NLE scheme that would bring HGVs onto a narrow residential road.  
KWNAG believes this to be unsafe and that the BPM of minimising façade level 

noise at properties in Kennington Park Place would be difficult to achieve if the 
acoustic screening round the worksite was not continuous, but ‘punctured’ by 

gates.   

6.30 The Group is pleased that in TfL’s response to KWNAG’s counter proposal 
(Document TfL118) it concedes that it would be perfectly feasible for HGVs to enter 

the worksite directly from the A3 Kennington Park Road, without having to use 
Kennington Park Place.  Following this, KWNAG has identified that some 

further areas for discussion on traffic management with Southwark and, 
clearly, that would require some drafting amendments to the Order. 

6.31 The issue of operational noise is one of KWNAG’s greatest concerns.  The 
evidence to the inquiry has established first, that there is very little 
independent research on the effects of ground-borne noise (GBN).  Moreover, 

there are no standards specifically for it.  Secondly, it also accepted that the 
Night Noise Guidelines are for airborne noise and can only be used for GBN 

through using a transform function that, while it may have a certain theoretical 
rationale, lacks empirical support.  Next, the Group is sure that the proposed 
level of 35dB LAF max would interfere with sleep.  Lastly, lower levels of GBN 

may have health/ well being effects that are not immediately observable.  

6.32 The NLE is the first to be built since the Mayor’s announcement of all-night 

running on LU.  KWNAG is unconvinced by the very recent TfL document that 
there is no plan, as yet, for the NLE to run through the night.  Once the NLE is 
built that decision could be changed overnight by administrative fiat.  The 

planned mix of activities in the VNEB suggests that night operation of the NLE 
would be an advantage.  The prudent approach is to build it in the expectation 

that it will operate at all night, so that levels of GBN no higher than 30 dB LAF 
max are encountered everywhere along the line. 
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6.33 KWNAG has responded to the proposed community liaison arrangements 
(Document OBJ/60/17).  The Group hopes that the agreed structure would enable 
local arrangements to more effectively address the complex issues that would 

arise from a construction site in Kennington Park, in terms of assisting the 
development of a Management Plan for the Park during the construction.  

6.34 However, there is also a need for Southwark, TfL and local people to work 

together to develop a partnership.  This could perhaps be funded through the 
Local Implementation Plan, so that the focus post-construction would not be so 

much on restitution, but on improvement to the public realm, as it would be 
elsewhere along the NLE. 

6.35 There are still several important issues relating to construction that KWNAG 

has not yet seen in the CoCP or related documents.  These relate to the levels 
of noise during construction of the gallery tunnels and SPJs and the backfilling 

of the gallery tunnels.  The Group remains concerned about the extent of 
working hours and the implications of techniques that require continuous 
working.  KWNAG welcomes approaches to limit hours of lorry movements to 

school hours. 

6.36 Finally, KWNAG is unimpressed by the consultation process and working with 

TfL has not been what one should expect of a public body.  The Group believes 
it to be a very difficult and often adversarial process, in which TfL seemed to 
manage the flow of information and massage responses to its already pre-

determined course of action.  A much more open and inclusive consultation 
process would have benefited all and, possibly, shortened the process. 

6.37  Dr Dorothea Kleine (OBJ/65) (See also OBJ/CAC38) is a member of the 
Friends of Kennington Park and KWNAG (OBJ/60).  Dr Kleine starts off by 

criticising the consultation process, claiming that significant numbers of 
Kennington residents were not included in the 2011 consultation and 
contending that, because of the way responses were counted, those making 

representation as part of a group were under represented.  She submits, also, 
that, although consulted on the positioning of a 5 m diameter shaft, residents 

were not consulted before a 12.2 m shaft was decided upon and neither was 
there opportunity to comment on the gallery tunnels.   

6.38 Dr Kleine then complains about the restricted consultation on Kennington 

Station, pointing to TfL’s resistance to comment until the 11th hour, when the 
cross-passages were introduced.  Put bluntly, residents were consulted on 

matters of detail and not the principles of the scheme design and she 
expresses concerns about the minutes of meetings etc produced.  

6.39 Dr Kleine says that TfL ignored consultation results that wished to see 

ventilation shafts and head-houses being located away from green areas.  She 
says that a steering group is needed to oversee the proposals for Kennington 

Park, drawing attention particularly to Bee Urban, the Old Lodge and Bishop’s 
House. 



REPORT TO THE SECRETARIES OF STATE FOR     FILE REFS: DPI/H5960/13/21;                      
TRANSPORT AND COMMUNITIES AND LOCAL GOVERNMENT   NPCU/LBP/N5660/72239; NPCU/CAC/N5660/72240; 

NPCU/CAC/N5660/72241; NPCU/LBP/H5960/72262; 
and NPCU/LBP/N5840/72355 

  

________________________________________________________________________ 

110 

 

6.40 Ms Alexandra Norrish (OBJ/66) lives in Kennington Park Place, directly 

opposite the site for the proposed ventilation shaft and head-house in 
Kennington Park.  She believes her property would be affected both visually 

and structurally.  Ms Norrish has found no adequate rationale for why the shaft 
and head-house need to be located in the Park, where there would be 
significant visual and environmental impact.  If the choice of the site is on 

financial grounds then the structures should be moved to Oval Green.  
Moreover, she anticipates that the ventilation shaft would permanently 

increase noise and air pollution levels.  As for Ms Norrish’s property she 
foresees the tunnelling creating subsidence with the consequent risk to her 
property.  

6.41 Moving on, Ms Norrish does not believe that the mitigation would be sufficient 
during the construction period and neither has the impact on the operation of 

Kennington Station been allowed for through the necessary expansion to cater 
for the additional passenger traffic.  She says that there are no guarantees 
that once started the NLE would be completed and this could leave restoration 

of the Park and other community spaces incomplete.  Finally, Ms Norrish views 
the consultation process as haphazard, disorganised and in some cases non-

existent.  She states that leafleting was skewed towards Battersea and the 
survey was methodologically flawed and there was no re-consultation on the 
siting of the head-house once the size of it had been doubled. 

6.42 Dr Robert Lentell (OBJ/71) (See also KWNAG OBJ/60) is a resident 
whose property would be affected by the NLE.  He wishes to object to the 

proposed ground stabilisation, which he considers is underprepared, especially 
in respect of soil analysis and management of groundwater.  Dr Lentell needs 

to compare the two methods of construction proposed and the effects each 
would have on the arrangements for management of noise and pollution, 
traffic movements, road closures and parking.  He raises the question of in-

combination effects and claims that the ES and ESA do not address this 
adequately. 

6.43 Dr Lentell moves on to concerns about the impacts on Kennington Park from 
the proposed location of the ventilation shaft and head-house to the fact this 
would cause the destruction of an ecologically diverse site, the demolition of 

the Old Lodge and displacement of Bee Urban, a thriving community project, 
and the loss of open green space and reduction in park amenity while the 

construction takes place.  He contends this is especially so as the significant 
negative effects on Kennington Park far outweigh the less operationally 
convenient site at Oval Green. 

6.44 Dr Lentell then highlights foreseen problems at Kennington Station with the 
NLE and the increased passenger throughput, not to mention the adverse 

effect it might have on the use of the Station by Kennington residents.  He 
opines that the cost benefit ratio of the NLE would be modest and the benefits 
of the NLE would merely benefit the developers at Battersea, leaving more 
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needed transport schemes unfunded.  Finally, Dr Lentell criticises the 

consultation process, which he says was deeply flawed, which has left many 
Walworth residents without any information and unaware of the NLE and its 

environmental consequences for residents.     

6.45 Ms Gill Lucas (OBJ/72) wishes to focus on traffic matters and in particular 
the worst junction of Kennington Park Road with Kennington Park Place.  Here 

there have been 12 personal injury accidents, and this junction would become 
the main access for the Kennington Park worksite for 4-years, where there 

would be an additional 100-120 trips each day.  This would be added to the 
additional construction traffic from other developments, such as around the 
Elephant and Castle, delivering a cumulative impact, which has not been 

assessed in the ES.   Both cyclists and pedestrians would suffer as well as 
residents from the general increase in noise.  Ms Lucas is still concerned by the 

lack of a TMP, which she would like to have seen upfront and she supports the 
position of Mr Ian Law and the LBS (REP/17).  She contends that once the TWAO 
is confirmed, it would remove any statutory protection for families and 

residents in the neighbourhood that would be adversely affected.  

6.46 Mr Martin Summersgill (OBJ/97) has been an Architect for 30-years and 

challenges the scheme for Kennington Green, saying that it would be in the 
wrong place in a sensitive area.  He argues that there has been a lack of 
neighbourhood consultation and even where there has been some, this has 

been inconsistent.  Mr Summersgill submits that as the finished building would 
be seen by large volumes of passing traffic there is now a need for an impartial 

appraisal of the options.  

6.47 Mr Summersgill moves to more detailed architectural considerations, 

contending that green spaces are important as is the height and design of any 
proposed structure.  He challenges the current design proposal believing that it 
would not reflect the urban and architectural context of the Green, pointing to 

the sense of enclosure delivered by the residential terraces on two sides.  He 
suggests that there is need for a residential scale building so close to the 

Green.  Mr Summersgill claims that the current design would not fulfil the 
obligation to preserve or enhance and, thereby, conflict with the CA policies.  
He adds that appropriate weight has not been given to the existing assets. 

6.48 Mr Summersgill questions the scale of the head-house within the context of 
the Green and opines that the proposed solution would be banal, offer a poor 

architectural response, not integrate the new with the old and make a 
thoughtless contribution to place.  He submits that in the Green it would be 
very difficult to achieve the necessary architectural requirements, but this 

would be much easier on the site of 373, an alternative option.   

6.49 Professor Roland Petchy (OBJ/99) (see also Claylands Green Action Group 

OBJ/254) is a resident of Claylands Road and objects to the NLE because in his 
opinion the operational noise levels would be detrimental to local residents, 
their sleep and health.  He says that the LU noise policy now lags behind the 
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rest of the developed world and that improved track form should be adopted to 

deliver a maximum level of 30 dB LAmax for the entire length of the NLE, with 
a lower level, possibly 20 dB LAmax for habitable rooms.   

6.50 Mr Charles Allen (OBJ/103), speaking also on behalf of Ms Marie-Laure 
Allen, points out that the NLE would make use of a substantial length of the 
Kennington Loop, which is situate at a depth of 10-15 m.  He adds that the 

Loop was not designed to carry full passenger trains, which would weigh 
substantially more than the empty passenger trains that use the Loop at 

present.  Mr Allen contends that there are existing noise and vibration 
problems on the Loop, which TfL has been unable or unwilling to resolve in the 
period since 2008, when the issue was first raised with TfL.  The additional 

noise and disturbance with the NLE would affect around 400 people who live 
and work over this section of track. 

6.51 As a consequence Mr Allen and Ms Marie-Laure Allen seek commitments from 
TfL to the effect that the existing problems with the Kennington Loop are 
resolved and there will be track improvements to the Loop to ensure that the 

increased number of trains and train loading do not cause an increase in noise 
and vibration.  Furthermore, they demand the establishment of a monitoring 

scheme for noise and vibration and a binding commitment to resolve any 
increase in noise and vibration experienced.  

6.52 Ms Kate Hoey MP (OBJ/121) has been MP for Vauxhall since 1989 and 

supports her constituents and the KGSG (OBJ/158).  In particular she raises 
concerns about the consultation process for the NLE, especially in the 

Kennington area.  Ms Hoey claims that TfL has not exercised due diligence 
following the handover from Treasury Holdings and the head-house on 

Kennington Green had been decided before there were meaningful discussions 
with local people.  She contends that TfL had to be dragged to the table to 
discuss Health and Safety (H&S) at the CBL site and has thrown money to 

prevent an Objection from CBL being sustained, as well as giving money to 
Tesco for accommodation works. 

6.53 The MP understands that residents are angered by the way they have been 
treated.  The bottom line is that, whereas there would be advantages for Nine 
Elms and Wandsworth, the local Kennington people would bear all of the pain 

without any gain.  Ms Hoey points to the loss of the Green for 3-years and the 
permanent loss of mature trees.  She believes that it would have been more 

sensible to extend the Victoria Line. 

6.54 Ms Hoey then moves on to explore the alternative suggestion for the worksite 
and head-house at 373, initially saying that this has not been looked at 

objectively.  This would lessen the disruption on the nearby roads.  

6.55 The MP then moves to the implications for Kennington Park and highlights the 

adverse impacts on the Old Lodge and Bee Urban.  She finds LBL’s position 
somewhat strange, in selling off the Lodge at a low cost, without any 
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guarantees that the Bee Urban relocation would be adequately funded.  Put 

bluntly, green areas would be given away by LBL for 3-years for nothing: a 
cosy complacency between the LBL and TfL, while ignoring residents.  

6.56 In closing Ms Hoey submits that the situation should be looked at again 
independently, and bear in mind the lower levels of objection to alternative 
sites and the impact on residents and landscape assets.   

6.57 VNEB DATA (OBJ/123) (See also OBJ/179) says that the decision to build 
the NLE was not taken in response to any comprehensive, neutral or reliable 

transport needs assessment.  VNEB DATA claims that TfL has not assessed a 
wide enough range of transport options or a mixed mode transport solution.  It 
contends that the last full appraisal was in 2004 and, using realistic trip 

generation figures, this concluded a preference for a mixed mode solution, 
which it found completely viable, and ruled out an underground option.  VNEB 

DATA claims that TfL has misrepresented its consultation with NR and says 
that there are several NR options that have yet to be fully explored. 

6.58 VNEB DATA submits that TfL has aspirations to extend the NLE even further 

and so the full extent and transport and environmental implications have not 
been disclosed.   

6.59 VNEB DATA next moves to criticise the proposed route for the NLE, saying 
that, crucially, it would not pass through the VNEB OA, be cost effective or 
serve the transport needs of the OA, principally because it starts at the wrong 

end of the OA and then travels in the wrong direction, thereby presenting too 
long a journey to reach Central London.  Moreover, VNEB DATA argues that 

the NLE would not be integrated into a wider transport package and, in any 
event, the Northern and Victoria Lines are too congested for the level of 

commuter traffic TfL predicts. 

6.60 VNEB DATA contends that the two new NLE stations would not be within easy 
walking distance and, therefore, not cater for the vast majority of the OA.  In 

many ways, VNEB DATA argues that the better options would be the NR lines 
to Victoria or the Vauxhall transportation interchange.  In fact, VNEB DATA 

adopts the findings of the VNEB Strategy Board that only the NLE was being 
considered. 

6.61 Turning to the economic and business case, VNEB DATA contends that TfL has 

‘conflated’ the advantages and benefits the NLE would bring to the OA.  
Moreover, even though the success of the OA depends on an efficient and 

affordable transport system, VNEB DATA submits that this does not have to be 
the NLE.  VNEB DATA then says the funding mechanism is risky, especially if 
property prices do not rise as TfL predicts.  Next, VNEB DATA questions the 

claim that the majority of jobs created in the OA would be filled by local 
workers and, in any event, the NLE would not assist them in getting to and 

from work.  Against this background, VNEB DATA concludes that a better cost 
benefit would be achieved with a mixed mode transport solution. 
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6.62 As for noise and vibration, VNEB DATA challenges TfL’s interpretation of the 

WHO guidelines and says that it has been selective in ignoring facts that do 
not fit with its aims.   

6.63 Looking at other transport impacts, VNEB DATA contends that inaccurate trip 
generation figures have been used and that there is no evidence that the 
pedestrian link under the rail arches at Nine Elms would ever be built and 

increased pedestrian footfall would exacerbate footways that are already very 
congested.  It also claims that the PTAL levels for Nine Elms is already high 

without the NLE and that Nine Elms Station would increase congestion around 
the Vauxhall Cross gyratory and on bus routes in the area.  In a nutshell VNEB 
DATA concludes that there would be no advantage in the Nine Elms Station. 

6.64 The final area of TfL’s case VNEB DATA seeks to expose is the consultation 
process.  It commences by challenging the early 2011 consultation as not fit 

for purpose and says that TfL only engaged with Objectors, including VNEB 
DATA, very late in the day.  It also contends that the consultation windows 
were manipulated to fall during inconvenient times such as school or public 

holidays, with the results being skewed.  VNEB DATA claims that the 
consultation has been a carefully stage managed series of public presentations, 

often only with selective groups, that TfL is now using to establish legitimacy 
for its actions.  As a consequence, VNEB DATA avers that peoples’ objections 
have not been reflected in the consultation reports and the choice of NLE 

Route 2 is a particular example of this.   

6.65 Mr Tom Bartlett (OBJ/128) (see also KGSG OBJ/158) raises four grounds of 

objection.  For the first two, namely the flawed consultation process and the 
negative factors associated with the proposed ventilation shaft, head-house 

and worksite on Kennington Green, the submissions by KGSG are relied on.  
With regard to the third and fourth grounds of objection, Mr Bartlett supports 
and endorses the representations and submissions made on these points by 

the Coalition of Lambeth and Wandsworth Residents Group (OBJ/190).  These 
cover the topics of overcrowding and safety at Kennington Station and 

financial implications of the NLE scheme.   

6.66 Finally, Mr Bartlett questions the use of the NR line from Queenstown Road, 
through Vauxhall to Waterloo.  In this context, he supports and relies on the 

submissions from the Coalition of Lambeth and Wandsworth Residents Group 

(OBJ/190), VNEB DATA (OBJ/123) and the KAPF (OBJ/206).  

6.67 Bee Urban (OBJ/129 and 235) is a social enterprise supplying 
environmental, educational beekeeping activities to the community.  It 
enhances Kennington Park with an intensely planted bio-diverse area, 

encouraging wildlife and providing opportunities and a safe place for children 
and adults to learn and experience activities otherwise unavailable in the urban 

environment.  As a consequence of the proposed head-house in Kennington 
Park, the present Bee Urban site would have to close and an agreement 
between TfL and LBL has identified the sum of £50,000 to relocate Bee Urban. 
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6.68 However, this figure was based on a budget for Bee Urban to relocate to a 

temporary site at the end of the Kennington Park dog-walking area and then 
return to the head-house area after completion of the NLE.  This option is now 

redundant and the latest proposal would be to provide Bee Urban with a 
permanent relocation site.  To achieve this, a large amount of work would be 
needed to make the site suitable for the continuation of the services that Bee 

Urban provides (Documents OBJ/129, 8a, 8b and 8c). 

6.69 Bee Urban also raises issues about the communication with TfL, drawing 

attention to Dr Dorothea Kleine’s evidence (OBJ/65) detailing the deeply flawed 
methodology  in TfL’s consultation, which Bee Urban endorses.  However, very 
late in the day, Bee Urban is pleased to report that TfL and LBL have met with 

the group and agreed to a milestone schedule for relocation.  Even so, TfL has 
reiterated that it would adhere to 4.4.1 of their Agreement document dated 12 

November 2013 that Bee Urban first saw while giving evidence to the 
Inspector.  

6.70 As the proposed relocation at the depot site would be so unsuitable for Bee 

Urban and the community that makes use of our services, Bee Urban submits 
that, until plans have been agreed to reconfigure the site, no budget could be 

calculated, agreed or offered.  Bee Urban asks that a proper calculation be 
conducted after agreed plans have been prepared.  Thereafter, that sum 
should be paid to LBL to facilitate the development of the depot for Bee Urban 

to continue and expand its operations and the services provided to the 
community. 

6.71 Erecting the head-house as proposed would involve TfL spending a significant 
sum, which would be a sizeable proportion of the cost of constructing the NLE.  

Bee Urban explained that only a cursory survey of the Lodge site had taken 
place and requests that a proper survey is conducted.  Preservation of the bio-
diverse environment, which enhances Kennington Park and offers benefits for 

those in the lower income groups, the majority of our population, would 
outweigh the negative aspects of the construction of the shaft.  Bee Urban 

asks that alternatives be properly explored. 

6.72 Finally, Bee Urban supports KWNAG's objections to the design of the proposed 
head-house. 

6.73 Ms Grace  Bradic-Nelson (OBJ/146) (see also KWNAG OBJ/60) starts from 
the premise that the NLE offers no benefits to the Kennington and Walworth 

residents and that very few jobs would be taken by people in the area where 
residents would suffer the disbenefits of work at Kennington Station and in 
Kennington Park.  She moves on to raise several issues with regard to the 

consultation process, which she contends was flawed.  She says that many did 
not receive the 2010 letter and Kennington and Walworth residents should all 

have been leafleted.  Even when consultation responses were received TfL did 
not make the changes suggested.   
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6.74 Ms Bradic-Nelson moves on to highlight the impact of the worksite, ventilation 

shaft and head-house on Kennington Park and the activities it hosts.  In 
particular, she points to a number of trees omitted from the plans and she 

objects to what she believes would be the permanent loss of some trees that 
have been planted relatively recently.  She moves on to say that the 
demolition of the Old Lodge, the disruption to Bee Urban and the 

contemporary design of the proposed head-house would be inappropriate.  Ms 
Bradic-Nelson believes that the head-house would attract anti-social 

behaviour, that the 20-year cycle for maintenance would be too long and the 
trees to be planted would take an inordinate time to grow.  Having said this, 
her real point is that other options have not been considered properly. 

6.75 Next, Ms Bradic-Nelson raises concerns about the environmental impact from 
noise, pollution and traffic on local people from the operation of the worksite 

and construction nearby and that the hours of working would need to be rigidly 
adhered to.  She also submits that the maximum operational noise level at the 
head-house and ventilation shaft should be of 25dB and operational noise 

levels at de Laune Street no more than 30dB. 

6.76 Finally, she does not believe that the interchange between the NL Bank and 

Charing Cross Branches would take place at Tottenham Court Road rather than 
at Kennington, which is smaller and a better interchange point.  The 
implication of this is that the overcrowding and congestion at Kennington 

would be worse than predicted and as part of her representations for KWNAG 

(OBJ/60), she highlights tragedies where the escape routes have not proved 

possible or practical. 

6.77 Mr George Turner is Chair of and appears on behalf of the Vauxhall Liberal 

Democrats (OBJ/157).  He has lived in the North Lambeth area since 2009 
and has had family connections here since the early 1990s.  He is currently a 
freelance writer and journalist, with a particular interest in the field of 

affordable housing and has a good experience of local planning matters. 

6.78 The first thing Mr Turner says is that the SoS should be aware that people in 

LBL will be paying for the NLE through developer contributions, even where 
sites plainly have nothing to do with the NLE.  In these circumstances, where 
any developer claims that a scheme would not be financially viable, the local 

community is being asked to forfeit amenity improvement, affordable housing 
or other public benefits, purely to fund the NLE.  This has led the Vauxhall Lib 

Dems to campaign to limit the financial contributions from Lambeth to the 
NLE.  Although, subsequently, the LBL Council did move in this direction, there 
would still be a substantial cost, in terms of disruption, noise, a loss of 

amenity, the undersupply of affordable housing as well as direct financial 
contribution, to people in North Lambeth, many of whom would see no benefit 

from the NLE line whatsoever. 

6.79 Mr Turner acknowledges the truth that the developers at BPS would also be 
making a significant contribution, but they would be getting a substantial 
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benefit from a new tube station on their site, which will substantially raise the 

value of their property.  They will also be able to write off much of their 
contribution to the NLE against their affordable housing obligations.  The 

combination of these two things will mean that the developers would still make 
a substantial profit.  It is the people in Lambeth who would be really paying 

6.80 Against this background, the Lib Dems say that there is a need for the scheme 

to be clearly and robustly justified.  This is of course an OA, and there is a 
need for new housing in London and everyone accepts there also needs to be 

improvements to transport to meet an increase in people.  Even so, the Lib 
Dems remain unconvinced that the NLE would be the best way of delivering 
the necessary transport improvements.    

6.81 TfL commissioned SKM to undertake a study on the transport interventions 
needed for the development scenario at the VNEB (Document NLE/C2/1).  While 

SKM did recommend that the NLE would be the best option for scenario 5, 
which is the current plan, the recommendation was done on the basis of two 
key assumptions, which TfL glosses over (Document NLE/C2/1, pages 157 and 167).  The 

key points are that the cost estimate was £867m and that the NLE must be 
privately funded.  However, since this study circumstances have changed, with 

the cost of capital having increased and the private sector are not now fully 
funding the cost.  This means that rather than an increase in the cost benefit 
outcome as foreseen by the SKM Study the economic case has declined 

further. 

6.82 There has also been a change in the road impacts of a LRT scheme.  The 

subsequent addendum to the SKM OAPF study recognised that the traffic 
impacts would be lower than expected previously (Document NLE/C2/2, page 40). 

Finally it is now LBL’s policy to reduce traffic flows around the gyratory.  These 
bolster the case for an LRT scheme, which would provide substantially more 
public transport benefits to those living in Lambeth and beyond.  Finally on this 

point, the NLE scheme does not make proper provision for cyclists.  Despite 
the change in circumstances, TfL did not reconsider the NLE project. 

6.83 Thus, what we have here is a private sector scheme, which was designed for 
the private sector for the benefit of the private sector and was to have been 
paid for by the private sector.  The only thing that has changed is that the 

public is now picking up the tab, and yet TfL, the Mayor, the LBs or the 
Government have not asked whether a better, more cost effective solution that 

generated greater public benefit could be delivered now that the public are 
paying for this.  The Lib Dems contend that if TfL only showed a bit more 
imagination they could come up with proposals that would probably avoid the 

need for a large infrastructure project like the NLE, which, of course, is the 
approach which is asked for in the NPPF (paragraph 32).  

6.84 Moving onto affordable housing, Mr Turner draws on the 2011 Census, 
which shows there is a desperate need in Lambeth, which is one of the most 
overcrowded boroughs in the country.  Currently, new developments proposed 
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in the OA are not providing decent levels of affordable housing and this has to 

be taken account of in the balance, when one asks if the NLE is necessary.  As 
it is, the financial contribution to the NLE is largely written off against 

affordable housing and market housing in Central London is being priced out of 
the reach even of the rich.  These high prices have, in part, been sustained by 
the demand for second homes in this part of London.  There is nothing wrong 

with foreigners owning housing if it is then placed on the rental market at 
reasonable prices, but it seems that all too frequently this does not happen.  

6.85 Next, Mr Turner moves to raise the high noise levels that would be 
experienced by residents living above the NLE.  He understands that TfL is only 
willing to commit to a condition to limit the noise experienced to 35db.  This 

would plainly not be good enough, as levels of 35 db are known to wake 
people from sleep, as exampled by someone who lives above the Kennington 

Loop.  TfL freely admits that reducing the level of noise to below 35db would 
be possible.  The Lib Dems preference is to require TfL to use BPM to limit the 
noise impact on residents, which is a well established legal principle in English 

law for noise abatement.  This would greatly reassure residents, as this would 
guarantee they would be exposed to noise lower than 35db. 

6.86 It was suggested at the inquiry that such a condition would not be possible and 
against policy.  We disagree.  While planning permission should not be refused 
for reasons that can be satisfactorily mitigated by condition, this does not 

mean that conditions need only go as far as the point where permission would 
be refused.  Sections 70 and 72 of the Town and Country Planning Act give 

powers to impose conditions that are wide ranging. 

6.87 The Lib Dems consider that the public consultation has been poor from the 

very beginning, with the material circulated by TfL clearly leading to a 
predetermined outcome.  There was never, at any point, consultation on 
different transport modes, only different tube extensions and even this limited 

consultation was inadequate.  Criticism on the consultation was lodged early 
on by Caroline Pidgeon, the Chair of the Greater London Authority Transport 

Committee in her response to the public consultation on the proposed routes 
of a tube extension dated 8 August 2011.   More recently, this was confirmed 
by professionals in this area and the letter from Dr Dorothea Kleine (OJB/65), 

which is before the inquiry. 

6.88 Next, Mr Turner turns to the issue of Kennington Green.  He understands 

why, at first, the proposal to use 373 as an alternative worksite and ventilation 
shaft site was ruled out.  At the time the site at 373 housed many workers, but 
again things have changed significantly.  Cactus Studios have moved out and 

now there is a small arts group, who could easily be found alternative 
accommodation close by.  The group bought the site with planning permission 

for a housing development and recently tried to extend that permission, albeit 
unsuccessfully.  Nevertheless, the owners do seem to want to develop the land 
and have little intention of keeping it solely as an employment site. 
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6.89 An objection has been raised by TfL and the residents around 373 that putting 

the shaft there would mean a loss of amenity for residents during construction.  
However, the loss of Kennington Green would also result in a loss of amenity 

and a more serious one in planning policy terms.  There is a raft of policies 
preventing building on open space, and TfL is seeking to dis-apply primary 
legislation to that site to allow it to proceed.  There would also be permanent 

damage to the quality of the Green given the loss of mature trees and the 
inability to replant above the connecting shaft.  In terms of the loss of amenity 

to residents around 373, and especially those on Aulton Place, this has not 
been well quantified. 

6.90 A judgement needs to be made about which loss of amenity would be the more 

harmful.  From the Lib Dems perspective, there are strong policy grounds to 
protect open space, and the loss of amenity from a loss of open space would 

be felt by many people, not just those surrounding the site.  On balance, 
therefore, there is a strong argument for moving the location of the head-
house and shaft to 373. 

6.91 The final issue Mr Turner raises is that of Kennington Station, where, after 
opening the NLE, the prediction is for an extra 6,000 passengers north of 

Kennington on the Bank Branch and another 4,000 on the Charing Cross 
Branch at peak times (Document NLE/C2/2).  The Lib Dems do not see how this 
would be possible, and above all how it would be safe.  Kennington Station is 

old, and not built to modern safety standards and was certainly not built to 
take this level of capacity.  If there were to be an accident at Kennington that 

required evacuation, people would not be able to get out quickly using the 
spiral staircase.   

6.92 Incidentally, the comparison made by TfL between Finsbury Park Station and 
Kennington Station is ridiculous.  Finsbury Park is a shallow station with long 
tunnels leading from the surface to the platform.  There are only a few steps 

leading from the platform to the pedestrian tunnels and these tunnels lead to 
multiple exits.  It is a world apart from the small confined Kennington Station, 

with spiral staircases and lifts to access the platforms.  Works to upgrade 
Kennington Station to meet modern standards should be a condition of any 
consent. 

6.93 At the end of the day, if the NLE is built, the developers at Battersea will sell 
their site and walk away from it, but the people who will have to live with this 

are the residents who live around the works today. 

6.94 The Kennington Green Supporters Group (KGSG) (OBJ/158) has not 
taken a position on the general merits or demerits of the scheme as a 

transport solution for London.  KGSG’s submission objects to the proposed 
Order, because of the nature of the current proposal for using Kennington 

Green as a worksite and for constructing the permanent ventilation and 
intervention shaft and head-house at the Green (“the Kennington Green 
proposal”).  KGSG submits that the Order should not be approved without the 
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substantial modification required to remove the shaft and head-house to a less 

damaging location. 

6.95 The submission identifies the main points of objection, as they now stand in 

the light of the written and oral evidence given at the inquiry, and then 
substantiates each of them in turn, by reference to the evidence.  The SoS’s 
matters to which this submission relates are Matters 3 and 6.  

Inadequate consultation led to flawed proposal 

 

6.96 There has not been meaningful or effective consultation on the Kennington 
Green proposal that accords with the Department for Transport guidance on 

consultation as part of TWA procedures (Document OBJ158/3).   As a result, the 
design development process and outcome are flawed.  The majority of the 

major drawbacks listed below did not feature in the proposals on which 
consultation took place.  The minority, which were inherent, were not made 
clear and seemingly were unknown to TfL. 

6.97 Put shortly, effective consultation is a vital tool for design development, 
because the persons affected will have knowledge and understanding, which 

the promoter lacks, and needs.  Failure to carry out adequate consultations 
increases the risk of the TWA application not succeeding.  The evidence 
(Documents OBJ158/1 and 3) expressly confirms the truth of this, which included the 

rather sorry history of consultations with CBL and with local residents.   

6.98 Moreover, there was no meaningful engagement with residents over the 

design, and no opportunity for thoughtful feedback to influence the design.  In 
many cases, TfL was inconsistent, if not untruthful, and misleading in its 

approach, and tended to disregard local views that did not coincide with its 
designs.  The poor level of engagement is reflected in the low number of 
consultation responses, only some 1,700.  Even then, the first indications were 

that the head-house would be located within the CBL site, with very little visual 
impact on the Green; trees would not necessarily be lost; and the duration of 

the disruption would be for some 2-years.  In reality, the head-house would 
have full frontage to the Green, many trees would be lost and the contract 
duration would be 3-years and 4-months.   

6.99 KGSG submits the Inspector should conclude that the proposals for the use of 
Kennington Green were not sufficiently consulted upon at an appropriate 

stage, and not sufficiently assessed and thought through, with the result that 
late changes have resulted in a much more damaging proposal than TfL had 
ever envisaged or canvassed.  The late changes have also vitiated the basis on 

which the earlier consultations took place and on which earlier design decisions 
were made.  
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Major drawbacks 

6.100 The current proposal has major drawbacks.  First, it would place a large and 

alien industrial structure in a prominent and sensitive residential location.  The 
Green is classed as a townscape of very high heritage significance, with nine 

listed buildings of national importance, two of which are Grade II*.  Secondly, 
it would entirely remove from public use one of only two protected green 

spaces in the Kennington Conservation Area for more than 3-years.  Thirdly, it 
would remove mature trees from the west side of the Green, which provide 
important amenity benefits in this location, with no possibility of future 

replacement. 

6.101 Fourthly, it would unnecessarily subject a substantial number of residential 

receptors to construction noise for long periods, especially during night-time 
hours, when residents have relief from the otherwise significant ambient road 
traffic noise.  Fifthly, it would sterilise future development of 3,960 m2 of KIBA 

land for at least 5-years and involve permanent loss of approximately 1,300 
m2 of KIBA land, without providing additional employment or other new 

economic benefits.  Finally, it would result in very substantial inconvenience for 
pedestrians. 

Better alternative location for the head-house and worksite 

6.102 At least one viable alternative site exists, namely 373, which has weighty 

advantages without the major drawbacks listed above.  The advantages are 
first, that 373 would provide an opportunity for substantial enhancement of 

the Conservation Area, in a less challenging location, and where that 
enhancement would attract wide support.  Secondly, using 373 would have no 

effect on public use of green space and no impacts, whether temporary or 
permanent, on mature trees. 

6.103 While there would be some disturbance to a similar number of residential 

receptors, all works at night would be effectively mitigated by an acoustic 
shed.  Importantly, overall daytime disturbance would be less, partly because 

of the shed and partly because the periods without the shed would be short.  
Crucially, it would have engineering advantages, because it would be 
substantially closer to the junction of the proposed NLE with the existing line. 

Alternatives not adequately considered 

6.104 The current Kennington Green proposal was arrived at without proper, 
adequate and objective consideration of alternatives.  In particular, so far as is 

known, the original promoters, Treasury Holdings, considered no sites other 
than Kennington Green for the permanent shaft and head-house for the 

northbound NLE tunnel.  The reasons why Treasury Holdings chose Kennington 
Green are not known.  Despite the suggestion of the alternative site at 373 to 
Treasury Holdings and Halcrow in 2011 and despite chasers, it was ignored.   
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6.105 Detailed consideration of 373 did not commence until January 2013, by 

Halcrow on behalf of TfL.  The initial Halcrow report of 25 January 2013 was 
generally positive and recommended further evaluations of 373.  Even so, for 

the most part they did not take place before the Order application was made.  
Having made this commitment, TfL’s internal review of alternative locations, 
April 2013, was an inadequate document, which provided a flawed basis for 

TfL’s decision-making. 

Evidence insufficient 

6.106 The evidence produced to the inquiry by TfL was not of a quality sufficient to 

demonstrate that an objective, impartial and fully considered assessment 
would justify the current proposal in preference to 373.  There remains a 

pressing need for re-assessment. 

Failure to respond to the identified problems 

6.107 A responsible promoter, if properly informed and acting reasonably, would 
have been unlikely to have promoted the current proposal, because it involves 

harms, which are unnecessary for the development of the NLE.  Until recently 
TfL was not itself aware of most of the drawbacks.  Upon becoming aware of 

them TfL should have taken the difficult decision to pause the process in order 
to consult properly and to give full and impartial consideration to alternatives.  
Instead, TfL pressed on with the TWAO application, while trying to 

retrospectively justify a decision taken in ignorance of the difficulties it would 
lead to. 

Conclusions 

6.108 The TfL SoC (Document NLE/I1, paragraph 5.4.16) states that “The function of the 
particular shafts drives the broad location of each shaft, and at each broad 

location a range of alternative sites was identified and appraised in terms of a 
number of criteria, to establish the preferred sites.”  In relation to Kennington 
Green, this is not true.  Kennington Green was selected without consideration 

of alternative sites. 

6.109 As regards the criteria for deciding the appropriate locations for suitable 

worksites and ventilation shafts and head-houses (Document NLE/A19/1, paragraphs 

3.57-59), 373 would provide a suitable worksite.  It could be made available and 
no unduly difficult construction issues have been identified.  At 373, the shaft 

would be directly over the centre line of the northbound tunnel and 110 m 
closer to the junction of the proposed and existing railway tunnels.  A greater 

extent of the tunnel would be served by the full capacity of the ventilation and 
smoke control system and at 373 the above-ground access would be closer 

than at Kennington Green. 



REPORT TO THE SECRETARIES OF STATE FOR     FILE REFS: DPI/H5960/13/21;                      
TRANSPORT AND COMMUNITIES AND LOCAL GOVERNMENT   NPCU/LBP/N5660/72239; NPCU/CAC/N5660/72240; 

NPCU/CAC/N5660/72241; NPCU/LBP/H5960/72262; 
and NPCU/LBP/N5840/72355 

  

________________________________________________________________________ 

123 

 

6.110 The land acquired with a view to proceeding at Kennington Green is greater 

than it would be at 373.  Even allowing for what would be sold on at the end of 
the project, the land taken would still be greater.  The permanent and 

temporary losses of trees and green space at the Green have no counterpart at 
373.  The heritage and townscape constraints at Kennington Green are far 
more severe than at 373.  At 373 there is better opportunity for positive 

enhancement of the Conservation Area. 

6.111 During construction, residential properties around 373 would be closer than at 

the Green, but protected for much of the time by an acoustic shed.  TfL does 
not say that there would be operational air quality and noise impacts at either 
site.  Parking could be made available at either site. 

6.112 On the basis of the above, KGSG submits that the Order should not be 
approved without the substantial modification required to remove the shaft 

and head-house to a less damaging location than Kennington Green.  To this 
end, 373 Kennington Road would be a better site. 

6.113 Even should the Inspector to conclude that 373 would not be a better site, and 

even if there was no alternative to Kennington Green, the current proposal at 
Kennington Green does not fulfil the appropriate criterion, agreed by TfL, that 

it should not harm the character and appearance of the Conservation Area, but 
if possible enhance it to the greatest extent that would be reasonably 
practicable.  TfL does not suggest that the current design was the best that 

could be devised for the Green, which is a difficult and sensitive site. 

6.114 Mr Marcus Lyon (OBJ/164) is an artist in his own practice and owner of 

property in Montford Place.  Mr Lyon says that Kennington Green is an oasis 
between a very real urban space and not a Nimby playground.  He is deeply 

cynical of the thinly disguised consultation process, which was disgraceful, 
being seriously inadequate, sporadic and often contradictory.  Mr Lyon submits 
that TfL concentrated not on the design of the head-house but on the 

reinstatement proposals for the Green.  He added that the 12 m head-house 
was inappropriate and the design emerged too late in the day to allow proper 

consideration by local people.   

6.115 He points out that the rebuilding of Kennington Station would negate the need 
for the head-houses in Kennington Green and Kennington Park and this should 

have been the preferred approach.  Mr Lyon submits that TfL could have got 
this right, but has failed in its approach to the Green.  Finally, he broaches the 

difficulties that would follow on from narrowing the A23 Kennington Road down 
to one lane: no doubt 3-years delays of traffic back to Stockwell.     

6.116 Cllr Clyne speaking on behalf of the eight Streatham Liberal Democrat 

Councillors (OBJ/189) representing Streatham says he is well versed in 
transport and planning matters and that Streatham was part of the strategic 

plans after WWII, which were again covered in the South London Access Study 
in 1989.  In this, all options included an extension of the NL to Streatham, an 
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area in desperate need of public transport improvements.   He says that if the 

NLE did proceed this would leave the only option of a LU link to Streatham by 
way of the Bakerloo Line and this would be unlikely.   

6.117 Cllr Clyne, therefore, sees the NLE as a lost opportunity at the expense of 
further extensions.  In fact, he remains unconvinced that the scale of 
development in Battersea and Nine Elms would be sufficient to justify the 

enormous cost of the NLE.  As such, whereas there may be benefits for the 
private development under construction in Wandsworth, there would be little 

benefit to Lambeth, with the extension from Kennington to Streatham not even 
being considered.  No-one has considered building to a lower level in the OA 
and serving this development by other less costly public transport alternatives  

6.118 The Coalition of Lambeth and Wandsworth Residents (CLWR) 
(OBJ/190) met with TfL in advance of the inquiry and this was useful in 

gaining an understanding of each other’s position.  However, the meetings did 
not remove most of the group’s concerns.   

6.119 First, CLWR contend that noise and vibration would be the biggest single 

source of nuisance and health impacts for the majority of Lambeth and 
Walworth residents, especially during ongoing operations.  The Residents 

argue that TfL is capable of delivering noise levels less than the 35 dB LAFmax 
and that a figure of 30 dB LAFmax should be the aim and this would be better 
for reasons of health.  In this context, CLWR requests that TfL says how it 

intends to procure contractors capable of operating at the cutting edge of noise 
mitigation technology and how it would hold them to any commitment.  CLWR 

remain unsure about how the construction noise would be held to a minimum 
and ask TfL indicate what role the LBs would play in enforcing standards. 

6.120 As for the potential for ground settlement, CLWR assert that, while a desk-
based exercise may have been undertaken, TfL has yet to conduct a building 
based survey to justify its claim that the large majority of Lambeth buildings 

would only be affected by ground settlement to a ‘negligible’ or ‘very slight’ 
degree.  Although there has been some progress on the provision of 

Settlement Deeds, this still requires commitment and a protocol for dealing 
with cases that fall outside 10 mm contour, where owners remain concerned. 

6.121 CLWR then move to challenge the transport case for the NLE, submitting that 

the new residents etc could be catered for by a combination of other transport 
modes, upgraded where necessary.  So far, the Residents do not consider TfL 

has presented anything approaching an adequate transport assessment. Next, 
CLWR airs their fears for Kennington Station, with particular regard to the 
potential for overcrowding, safety risks and closures.  They consider that the 

proposals for the cross-passages have emerged too late in the day to allow 
proper evaluation and public engagement has been lacking. 

6.122 Finally, the Residents claim that the funding and financing plan is not robust 
and relies on assumptions TfL has made, which are not open to public scrutiny.  
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They are concerned that should there be a project overrun or revenues from 

incremental business rates or CIL be delayed, this could lead to the 
postponement or cancellation of other infrastructure improvements needed in 

the VNEB area.  In particular, CLWR urge that TfL justify its financing 
statement, based on incremental business rates coming in from economic 
growth in the VNEB region and which is required to service the £1bn debt, 

which the Greater London Authority would issue. 

6.123 Ms Francine Yorke (OBJ/202) considers there are a number of areas of the 

NLE project which were initiated by a private developer under severe financial 
stress.  She says these matters deserve the closest scrutiny and they include 
particularly, funding and finance, noise and vibration.  First, Ms Yorke 

questions the consultation procedure conducted, which she considers was 
flawed, not least because decisions taken by Treasury Holdings were not 

reassessed and the neutral answers were lumped together with positive 
comments about the NLE, distorting the true picture.  In a nutshell, Ms Yorke 
believes that little heed was paid to the plight of Lambeth residents in deciding 

the route and mitigating environmental effects. 

6.124 Moving on, Ms Yorke supports the submissions by the Claylands Green NLE 

Action Group (OBJ/254) in respect of her other objections pertaining to noise and 
vibration, the transport overview and assessment and finance and funding.     

6.125 Ms Frances Goodchild (OBJ/203) lives in Claylands Road and supports the 

actions of several other objector groups including CLWR (OBJ/190) and CGAG 

(OBJ/254).  From her personal perspective one of the persistent concerns has 

been over the anticipated increase in passengers using Kennington Station and 
the safety and overcrowding that would ensue.  She does not understand 

where TfL derives its information that passenger number south of Kennington 
would reduce significantly.  Ms Goodchild also finds it extraordinary that the 
NLE has got this far without LFEPA having signed off the emergency 

evacuation procedures for Kennington Station.    

6.126 Kennington Association Planning Forum (KAPF) (OBJ/206) raises 

concerns about the demand assumptions underpinning the choice of transport 
intervention to serve the OA.  In particular, the Forum criticises the 
demographic assumptions and trip generation forecasts, pointing out that the 

proposed new dwellings being built in the OA will be high status, and highly 
expensive, but with low occupancy rates.  Even though TfL has made some 

concessions on this point, KAPF is not sure whether, even at 1.8 persons per 
dwelling, a fully realistic level for occupation has yet been reached.  However, 
with NLE peak hour northbound patronage down to about 4,500, this is 

certainly more realistic.  

6.127 Before considering and comparing the delivery of the alternative transport 

options, a realistic assessment of future transport demand is required.  In this 
regard, under Article 5(3)(d) of Directive 2011/92/EU on environmental 
impact, the developer should present “(d) an outline of the main alternatives 
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studied by the developer and an indication of the main reasons for his choice, 

taking into account the environmental effects;”.  With the concerns about 
demand levels, KAPF asks if TfL’s material is fit for purpose? 

6.128 KAPF agrees with Vauxhall’s MP Kate Hoey in saying that, when TfL took over 
the NLE project from the bankrupt Treasury Holdings, it did not exercise 
adequate care in readdressing consultation and options, accepting too readily 

what had been done and chosen by Treasury Holdings.  As a consequence, the 
options that had been previously eliminated on cursory grounds, such as “rail 

options judged infeasible”, were not re-examined by TfL.  KAPF contends there 
was still a very limited scrutiny of NR options up to as recently as February 
2013.   

6.129 Since then, there has been little point in NR advancing a surface rail option, 
because an NLE was by then firm policy: hence its bland support for the NLE.  

It is actually plain that the effective choice between an LRT and the NLE was 
made no later than the 2009 SKM Study, which rejected NR options summarily 
as “infeasible”.  Moreover, this choice was further supported because the cost 

benefit studies were skewed in favour of the NLE, by assuming that “the 
private sector will build it for free”.  Given that the VNEB developments are 

commonly rated at a Gross Development Value (GDV) of £16bn, with 
developer profits at 20% GDV, this might well have been the case.  Sadly this  
is now not so. 

6.130 KAPF criticises TfL’s more recent comparison (Document NLE/C8), saying that, 
despite its dating as 2013, it contains old demographic assumptions, and 

persistently omits the lower Lambeth strip from the maps, with numbers 
concentrating only on the new build.  In KAPF’s view this is retrospective 

justification for a decision taken years before, largely on capacity and 
perceived cost benefit grounds.   

6.131 For example, the red line showing the peak hour demand at 22,000 (Document 

NLE/C8, Figure 9a) is subtly pejorative of all the other options, and KAPF defies 
anyone to read the conclusion (Document NLE/C8, Section 9) without believing that the 

peak hour capacity provided by the NLE is the crucial factor in the option 
choice.  KAPF point to Mr Russell’s revised red line (OBJ/123, Document 3) showing a 
4,500 actual peak hour patronage on the NLE in 2031 with everything in place.  

This intersects a number of other options, and is a useful antidote to the TfL 
view.  Moreover, TfL’s rebuttal is not compelling, though its corrections do go 

some way to improving compliance with the EU Directive. 

6.132 For the record KAPF notes that: 

 Document NLE/C8 presents some of the options without an analysis 

of capacity, e.g.  5A (New automated metro from BPS to Charing Cross, 
which could alternatively have been considered as a section of a future 

Crossrail 2 line delivered earlier.) , 6B (Crossrail 2, see above), some of 
the Network Rail alternatives, e.g. 7B and 7C. 
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 Also, Document NLE/C8 adopts unjustifiable constraints on several of 

the Network Rail alternatives, e.g. 7A and 7D, by assuming only a single 
train shuttle, with 7 minutes downtime after every journey. 

  
 The more logical proposal of a service from Victoria to Waterloo by 

building a short connecting spur near BPS, is not mentioned despite 

being described in the minutes of our meeting with TfL in January 2012 
(Document OBJ/123-App: item 22):- 

“(b) Provision of an NR service between Victoria and Waterloo, by 
creating a short spur line to the ex-Eurostar flyover line, with a station 
provided adjacent to BPS, and then running through Vauxhall to 

Waterloo, and using one or more of the vacant Eurostar platforms.”  

KAPF thinks this option could easily achieve a 5,000+ capacity.  

Parenthetically, KAPF notes that, if there is such significant Wider Economic 
Impacts (WEI) relating to BPS, then Network Rail could have been persuaded 
to accord higher priority to these options. 

6.133 KAPF also notes the change in economic justification since 2012, when the NLE 
was claimed to be justified for transport reasons, with a benefit to cost ratio of 

1.5 to 1 (Volterra Study 2012).  Against this background, what confidence can 
one have in such appraisals, when they change so radically from year to year, 
with a collapse of transport benefits from £1.6bn to £380m (both Present 

Values (PVs) at 2010 prices), leading to TfL’s latest position conceded in oral 
evidence that “you wouldn’t do this as a transport scheme”.     

6.134 As regards the calculation of WEIs, (e.g.Document TfL6B, Figure 9), the Forum is 
concerned that the economic calculations have not been peer reviewed, do not 

conform to WebTAG guidance (Transport Analysis Guidance), and are out of 
line with other WEI calculations, in the overwhelming preponderance of WEIs 
over conventional transport benefits.  WEIs only figure in relation to the NLE 

option is dependent on the high employment levels forecast at BPS, but then 
on a risky timetable.  Against this background, the SoS should be slow to give 

these calculations weight. 

6.135 Moving on to finance issues and the Enterprise Zone (EZ) model, KAPF 
points out that residents have had a long-standing concern that the revenue 

assumptions for the EZ and developer contributions towards the NLE are overly 
generous (Document OBJ/254 – F1 to F8).  KAPF has long suspected that when the time 

comes, the planned developments will either not materialise or will come on 
stream late.  This is the consistent outcome of BPS proposals for the past 30-
years. 

6.136 The Forum accepts that the funding solution proposed by TfL, with Tax 
Increment Financing at its heart, is innovative and potentially exciting.  

However, this means nothing if the underlying assumptions are not robust 
and/ or if developers do not deliver as planned.  In KAPF’s view, TfL has not 
provided enough assurance on these points.  The Inspector and the SoS will 
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need to reflect on the importance of ensuring that this model is very carefully 

assessed, in view of its novelty, and the likelihood that it could be used to fund 
other future projects. 

6.137 Subsequent to the inquiry session on finance, KAPF has met again with TfL and 
their real estate advisors Jones Lang Lasalle (JLL).  This was a useful and 
productive session, and included helpful discussions about why certain 

variables have been assumed at the levels they have.  Even so, and despite 
TfL’s attempts to answer the Forum’s anxieties (Document TfL130), there remain 

several main points of concern. 

6.138 The first of these is that substantial elements of the commercial space at BPS 
and elsewhere may either take much longer to build or to be occupied, or may 

never be built.  The concerns of Nathanial Lichfield and Chase & Partners in 
their August 2013 report (Document OBJ/206-14, section 5) are clear.  In particular, the 

background concerns on transport relate to BPS not having the connectivity of 
other shopping centres of that magnitude.  This does not support a standalone 
and un-integrated NLE.  In effect, this is admitted by JLL (Document TfL130, who 

suggest that to make the commercial space successful it needs to be really 
big.  To the Forum’s mind this stretches credibility with a cul-de-sac tube from 

the east and only 1,000 car spaces.  Also, is it doubtful that 2.26M sq ft of 
offices in the EZ will be built and occupied, when the existing office market in 
the area is so sluggish. 

6.139 Secondly, KAPF worries that the moderate downside scenario looks ‘carefully 
crafted’, with no guarantees that phases 3-7 will ever be built.  The Forum, 

also, believes that the commercial elements of the other EZ sites are partially 
at risk.  Next, in KAPF’s view the Unified Business Rate (UBR) assumption of 

56p in 2017 is somewhat high, and this may be inconsistent with facts in the 
latest Treasury Autumn Statement.  The combined effect of continuing the 2% 
cap on rate poundage increases, and adopting 52.5p in 2017 would reduce the 

EZ ‘take’ over 25-years by about 11%. 

6.140 Finally, KAPF opines that, if the ‘reset’ in 2021 does not result in LBs losing 

their 30% Local Government Rate Retention (LGRR) share, that would erode 
the EZ ‘take’ by at least a further 22%.  TfL assumes that all incremental 
business rates post 2021 would be available for the NLE, and none would be 

redistributed to the LPAs.  This is a significant assumption, and would be a 
long term loss and detriment to the three LBs. 

6.141 The Forum refers to the discussion in the inquiry session, leaving the risk 
should any of these concerns materialise, to fall on the London Mayor.  In 
KAPF’s opinion this would place future London taxpayers at potentially 

significant financial risk or facing potential cuts in future London transport 
provision elsewhere. 

6.142 Turning now to the potential for congestion at Kennington Station, KAPF 
cite the persistent community concern over whether, given the Bank Branch’s 
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already congested character, TfL has predicted only a 3% increase in Bank 

Branch passengers immediately post the opening of an NLE in 2020.  This 
reflects TfL’s view that most NLE passengers would favour the Charing Cross 

Branch, which has been supported by the analysis based on employment 
locations (Document TfL42).  The Forum notes, however, that that analysis included 
in the employment generating London Bridge area, and its run up stations on 

the Bank Branch into the “other” category, thereby artificially depressing the 
likely Bank Branch tally.  

6.143 To KAPF the TfL models seem impenetrable.  While end to end analysis 
appears sound, based on Oyster Card gate-line data, intermediate transfers 
between stations are estimated by survey, and are inherently more uncertain.  

The Forum’s view is supported by the results of an invigilation of cross-
passage movements at Kennington Station, demonstrating that TFL’s central 

estimate of some 15 to 1 was actually 5 to 1 when actually measured (Document 

OBJ/206 – 13).   

6.144 The Forum gives a run of peak hour standing passenger levels per square 

metre, over the years to 2031 (Document OBJ/206 – 10). This shows that there would 
be little relief until NLU2.  The current peak hour level of 4.3 pax/sq m falls to 

3.7 pax/sq m with NLU1 in 2014 and will then rise with natural growth to 4.1 
in 2020.  With the opening of the NLE there could well be a blip to 4.2 or a 
bump to 4.3 or higher.  After this, the figure could drop to 2.6 with NLU2 in 

2022, creeping back up to 3.7 in 2031 with natural growth.  Whether there 
would be a rise or fall, KAPF thinks the jury is still out! 

6.145 With the overcrowding envisaged, the real concern for the Forum would be the 
safety issues at Kennington Station in the event of an emergency and the 

adverse impact on local people wishing to use the NL.  During the inquiry there 
was something of the ‘ping pong’ played out between TfL and KAPF over the 
safety and general fitness for purpose of Kennington Station. (see Documents 

OBJ/206 - 2, 4, 5, 6, 10, 12, 13 and 17 and TfL 21, 25, 38, 39, 42, 44, 46, 72, 97, 100, 108 and 127 ).  The 
Forum has measured and counted, and come to the conclusion that the Station 

would not be fit for purpose for the major transfer point that it would become, 
with the NLE operating.   

6.146 KAPF is particularly exercised about the depth of the Station, the 79 steps of 

the only fixed spiral stair case exit, and the consequent low rate of evacuation 
- 4 per second in aggregate at best - in an emergency.  The Forum has noted 

the increased transfer numbers between Branches, both from the introduction 
of fresh passengers with the NLE in 2020 and from the separation of the 
Branch services with the NLU2 upgrade in 2022.  It also anticipates an 

increased risk of congestion, given the foreseeable perturbations in service 
that we have seen on a daily basis during invigilation, even with generally 

good services and the best signalling system.  The Forum has examined TfL’s 
own station standards (Document NLE/G1), and especially Section 5.1 Planning for  
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Hazards – Evacuation.  This states that: 

“The aim in emergency evacuations is to clear the passengers to a 
place of safety within six minutes.”[in the absence of fire doors, this 

means evacuation to street level]  
 
 “In practice there may be scope for passengers to be evacuated by 

train, but the planned station capacity shall not rely on this.” 
 

“Enclosed (formerly known as Section 12) stations shall have at least 
two alternative means of escape from each platform and two fire-
protected routes passing through the station and leading to street 

level.”  
 

6.147 Despite this, we find TfL standing on its ‘grandfather rights’ to leave 
Kennington Station un-modernised, and repeatedly emphasising the facility to 
evacuate by train, in spite of its own guidance.  TfL limits improvements to the 

extra cross-passages, and rejects KAPF’s view that it is in denial about 
evacuation.  The Forum must leave the Inspector and the SoS to judge.  

Whereas TfL may chide KAPF for using the moving passenger metric rather 
than the static passenger at platform metric to flag evacuation concerns, it is 
the prospect of those large static concentrations on platform having to move 

(or try to) to evacuate by the stairs that drives KAPF’s concerns. 

6.148 So the view of KAPF, and the community interests the Forum speaks for, 

alongside the informed opinion of Mr Hart, an experienced railway safety 
professional (Document OBJ/60/12), is that the change brought to operations at 

Kennington Station by an NLE would be of such a scale and nature that it 
should forfeit its ‘grandfather rights’ and be required to bring Kennington 
Station up to modern standards.  This would require, as a minimum, the 

surface works to rationalise ingress and egress with an extra gate-line, the 
installation of additional lift capacity to allow step free access to platform from 

the existing lift gallery and two fire protected routes to street level. 

6.149 If an NLE is to be authorised, KAPF would much prefer these changes to be 
made conditions precedent to the operation of it.  However, given Kennington 

Station’s listed status, TfL states that this would not be possible, because 
detailed plans for such works would have to be available and have been 

scrutinised by now.  If there is option available e.g. imaginative use of the 
disapplication power, then the Forum asks the SoS to reject the Order on this 
ground. 

6.150 In respect of ground settlement TfL has given assurances to residents at the 
inquiry that it has used conservative assumptions in determining which 

properties should be offered a Settlement Deed (SD).  Moreover, any 
settlement damage to properties would become visible shortly after the TBM 
had passed underneath, which itself would be only a short time after TfL 

surveyors had carried out a condition survey of any property within the 10 mm 
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settlement contour, with the property owner’s agreement.  To safeguard 

property owners, a comprehensive SD would be offered, as set out in the 
CoCP, under which TfL unconditionally offers to pay for any reasonable repair 

costs for damage caused by settlement. 

6.151 On this basis, the vast bulk of residents’ outstanding concerns on settlement at 
this stage in the process have been answered.  KAPF welcomes the clarification 

under CoCP (Document TfL13D, 13.2.1) that all properties within the Order limits, as 
defined, would receive a TfL funded survey, be subject to the monitoring 

regime and be offered their survey results.  The Forum asks, however, that TfL 
is reasonably generous in its consideration of when to offer SDs to properties 
outside the Order limits, and that the CoCP (13.2.2) be amended to add the 

following text, which gives effect to TfL’s offer (Document TfL13D, paragraph 4): 

“A property owner who is not offered a settlement deed may pay at their 

expense for a defects survey to be undertaken.  If TfL is given reasonable 
notice, and is able to witness the survey being undertaken, then in the event 
of a claim being made, it would treat the survey as evidence to assist in 

determining whether the damage alleged in the claim is attributable to the 
construction of the NLE”. 

6.152 The issue of noise is joined over operating noise and draft Conditions 13(a) 
and (b), incorporating 35 dB LAFmax, hereafter 35dB (Document TfL13D).  Those 
following the inquiry now understand that with two sorts of track regime, the 

plain track and the SPJs, each have their own pinch points.  Thus, the 
mitigation methods necessary to reduce to no more than 35dB at the noisiest 

points would deliver noise levels below 30dB for much of the remainder, at 
least as regards the longer length of the plain track.  Since all the guidance 

says that 35dB is the NOEL, Objectors are met with the argument that there is 
no legal warrant to justify prescribing lower levels, even if the pinch point 
regime delivers it, in most places, by happy circumstance.  

6.153 However, during the course of the inquiry it became clear to KAPF that the 
Night Noise Guidelines and the National Noise Guidelines all stem from 

research into aircraft and external noise, with only a theoretical adjustment to 
take account of ground-borne noise.  Importantly, this adjustment has been 
made without further experimental verification. 

6.154 In the debatable gap between 30dB and 35dB, we now have a counterexample 
of a residential property over the Kennington Loop, which, for reasons of a 

temporary track imperfection, is demonstrating a noise level of 38dB in a 
ground floor kitchen and 34.5dB in a first floor bedroom.  The reported effect 
of this in the bedroom is to keep one person from falling asleep until trains 

cease for the night, and to rouse both occupants from sleep when the first 
train of the day passes.  Such a counterexample is a material consideration of 

great weight and, consequently, the SoS should give little or no weight to a 
NOEL of 35dB for ground-borne noise, which is demonstrably in error. 
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6.155 It must follow that the regime mandated by draft Conditions 13(a) and(b), 

with 35dB, risks unacceptable noise at the pinch points and in consequence the 
Forum asks the SoS to vary the condition to specify 30dB. 

6.156 As regards construction noise, KAPF is satisfied that, with the amendments to 
the CoCP (Document TfL13) local Councils have entirely adequate powers to 
preserve residents from noise and vibration nuisance, whether originating 

above or below ground.  That is so long as they are prepared to use them.  In 
this context, the Forum restates its view that tunnelling works are works within 

the scope of s.60(b) and/or (d) Control of Pollution Act, and hence susceptible 
to this control regime.  KAPF has also noted TfL assurances that no 
construction railway would be required in the gallery tunnels, and KAPF looks 

to TfL to ensure that this assurance is carried through contractually to whoever 
gains the contract for executing these works.  

6.157 In summary, the proceedings at and evidence presented to the inquiry have 
informed KAPF’s understanding of the factors employed by TfL and the 
outcomes pertaining to several areas of concern.  Even so, there are several 

matters, such as finance and safety at Kennington Station, which justify 
rejecting the TWAO in its present form.  There also remain doubts about the 

safety with the gasometers on the CBL site so close to the head-house and 
ventilation shaft.  On other matters, Conditions and the CoCP could be 
amended to address concerns.  

6.158 Mr Dave Ramsey MSc (OBJ/225) is a transportation consultant and was 
shocked at the paucity of information available to Objectors adding that, even 

though considerable amounts of data had been collected at the public expense, 
this had been manipulated cleverly by TfL.  In particular, Mr Ramsey cites the 

2001 Strategic Rail Authority Data and LU data showing interchange and origin 
and destination information.  He sees this narrow consultation process as 
depriving Londoners and others the opportunity to debate the use of scarce 

transportation resources. 

6.159 Mr Ramsey is also taken aback at the proposed loss of public open space in 

Kennington Park, which is used and enjoyed extensively by residents of both 
LBL and LBS.  Finally, he contends that the £1bn cost of the NLE could be put 
to better strategic transport use, delivering community benefits, rather than 

merely serving property speculators in the VNEB OA area.   

6.160 Ms Lesley Wertheimer (OBJ/235) (See OBJ/129- Bee Urban) wishes to 

oppose the TWAO owing to the decimation of the environment through the 
proposed destruction of valuable, historic green-space, which are green lungs 
and vital to the majority of local residents.  She points out that an independent 

review carried out by Ramboll for LBL states that TfL’s arguments against 
alternative site options were “not considered robust”.  EH has also stated that 

“clear and compelling reasons for rejecting the alternative site locations for 
shafts and head-houses have not been addressed in TfL’s Environmental 
Statement” and that “there are alternative sites which would have less impact 
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on the environment”.  Ms Wertheimer goes on to say that the London Mayor’s 

policy is to support, develop and improve London’s green spaces, with 
considerable money being made available to this end. 

6.161 Looking specifically at Kennington Park, the Park is listed nationally as an 
Historic Park and Garden and locally as a Site of Local Nature Conservation 
Importance, thus deeming that the entire area be protected and enhanced.  

The current proposals for Kennington Park would result in the loss of the Old 
Lodge and the displacement of Bee Urban, an exceptional educational and 

community asset.   

6.162 Fentiman Road NLE Affected Properties Group (OBJ/241) asks for a 
public inquiry and says that the NLE provides no amenity benefits for residents 

of Fentiman Road and similar areas in contrast to the large benefits that would 
accrue for the developers in the OA and future residents of Battersea.   

6.163 Moving on, the Group raises issues pertaining to noise and vibration once the 
NLE becomes operational.  In the first place, the group questions why those 
affected by the NLE should not be treated in the same way as those residing 

over Crossrail, drawing attention to the requirement of noise levels below the 
35dBLAmax F for some stretches of Crossrail.  The Group remains unsure that 

the 35dBLAmax F could be guaranteed and opines that there are construction 
methods that would achieve a much lower noise level than 35dBLAmax F and 
cannot understand why this should not be adopted.   

6.164 The Group adds that people should not be left in uncertainty about what noise 
levels they would suffer in the future and submits that it is incumbent on TfL to 

minimise the noise and disturbance to the lowest possible level. The Group 
concludes by accentuating the benefits of taking appropriate remediation 

measures now, rather than leaving compensation claims to be dealt with by 
the Courts after the event. 

6.165 Mr Joseph May (OBJ/243) lives in Kennington Park House, which overlooks 

the proposed worksite in Kennington Park and houses several very old people 
and 2/3 pram users.  He is concerned about the safety and living conditions of 

these residents and people using BHN next to the proposed ventilation shaft.  
Mr May highlights the increased traffic, especially HGVs, noise and vermin.  Mr 
May looks onto the Park, which is very well laid out and he would be sorry to 

see Bee Urban go and the dog-walking area removed, as it is a great social 
centre.  He acknowledges that the Kennington Park Club Room would not be 

affected, but says the Club’s access could be closed off or restricted. 

6.166 Turning to Kennington Station, he says that it has a small entrance area and 
the lifts – known as Ant and Dec – go up and down together.  He foresees the 

inevitable overcrowding leading to closure to local people using the Station in 
the morning and evening peaks.  Personally, Mr May believes that the NLE is 

the wrong option, favouring a link to the Victoria Line via Pimlico.  A further 
option advanced by Mr May would be a connection from the NR station at 
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Victoria to Battersea.  He concludes by saying that the NL is far too busy at 

this location to support an extension and asks if TfL informed NL users about 
the NLE.    

6.167 Ms Sarah Northey and Mr Neil Collingridge (OBJ/249) are concerned 
about the effects on their life from the noise and vibration from the NLE tunnel 
construction and ask if they would hear the work going on in their house.  

They next question the rate of progress and express worry about the noise 
from the gallery tunnels, which would have to be shallower, because of their 

function.  Ms Northey and Mr Collingridge would also be anxious should the 
excavated material be moved during the night-time.  They welcome the detail 
contained in the CoCP, but ask that this is rigorously enforced.    

6.168 Rt Hon Simon Hughes MP (OBJ/250) is Member of Parliament for 
Bermondsey and Old Southwark and says that, while supporting improvements 

to the transport infrastructure in South London, he has received written and 
oral representations from a significant number of his constituents questioning 
the economic benefits of the NLE, criticising the consultation process, 

especially with regard to transport options and expressing concerns about the 
environmental impacts of the scheme on local residents and the increased 

traffic and overcrowding at existing stations. 

6.169 Mr Hughes is pleased that TfL would pursue the ‘gallery tunnel’ method, with 
the consequent removal of the need for temporary shafts in Harmsworth 

Street and Radcot Street.  Even so, he believes the proposed location of one of 
the permanent shafts, on the site of the Old Lodge in the historic Kennington 

Park, remains controversial.  This would have detrimental impacts on the 
operation of Bee Urban and the dog-walking area, which are treasured assets 

of the local community.  Moreover, Mr Hughes contends that the construction 
works and activity would be extremely disruptive to local residents in terms of 
pollution, the safety of cyclists and young children attending Bishop’s House 

Nursery on Kennington Park Place from increased traffic and possibly causing a 
fall in property values.  He favours the Oval Green option as concluded by 

Ramboll or scrutiny of other sites. 

6.170 Mr Hughes then turns to the general disruption to residents in the Kennington 
area.  On this point, he raises a number of concerns, including noise and air 

pollution levels, the movement of HGVs, the closure of roads and the proposed 
working hours.  For those living above the proposed route of the NLE, he 

advances their concerns for settlement and flooding saying that a more 
extensive risk assessment is needed.  Importantly, Mr Hughes submits that it 
would be vital that local residents are continuously appraised of and consulted 

on the progress of and changes to the NLE work schedule. 

6.171 Next, Mr Hughes opines that the existing plans do not provide convincing 

evidence that overcrowding at Kennington Station would not be a problem in 
future years.  He adds that the platforms at Kennington Station are served by 
two lifts and a 79-step spiral staircase.  Thus, it needs to be established 
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beyond reasonable doubt that the NLE would not cause a fire hazard and that 

people could be evacuated safely.      

6.172 Finally, Mr Hughes turns to the economic benefits of the NLE scheme.  He 

submits that despite the potential economic benefits of the NLE to LBL are 
comprehensively documented, TfL has yet to substantiate clearly what the 
benefits to Southwark would be.  In addition, he questions the estimated costs 

of the NLE and doubts that these could be realistically contained within the 
given financial projections.    

6.173 Mr Gerald F Bowden (OBJ/251) accepts that there would be increased 
passenger demand arising from regeneration of the area and there is a clear 
need to improve transport links.  Having said this, he believes that the NLE 

would fail to meet this demand effectively.  In particular Mr Bowden objects to 
operational, engineering, cost, environmental and procedural matters. 

6.174 He considers that the NLE to Nine Elms and Battersea represents the least 
effective solution, when considered alongside the alternative options.  Mr 
Bowden is extremely unhappy about the use of a constrained and unimproved 

Kennington Station, which has little scope for expansion or development on 
the present site, either above or below ground.  His view is that Vauxhall on 

the Victoria Line, which is modern and designed as a transport hub represents 
the most obvious choice for connecting LU and Central London to the BPS site.   

6.175 However, Mr Bowden also sees the Elephant and Castle as a possible 

alternative, to link with the Victoria Line at Vauxhall and then on to the 
Bakerloo, Waterloo and City and Northern (City Branch) Lines.  He opines that 

there would also be an option of linking NR lines from Queenstown Road or 
even tunnelling beneath them to Vauxhall might have merit. 

6.176 Moving on to the engineering aspects, Mr Bowden submits that the NLE 
scheme would involve heavy excavation and deep tunnelling that would have 
long-term and lasting detrimental impact on the surrounding area, especially 

during the construction phase. 

6.177 He is unclear how the NLE would be funded, and while there would be 

contributions from developers with a vested interest, this has not been 
quantified.  For a scheme financed entirely privately one could be certain of a 
properly based cost analysis.  However, Mr Bowden judges the present 

financial arrangements to be complex and over-elaborate and one that does 
not represent good value for public money. 

6.178 Moving on to the environment, Mr Bowden notes that both TfL and the public 
at large accept that the NLE would have profound impact.  He suggests this 
would not only be physical, but social, with long established and settled local 

communities severely disrupted.  The main impacts would be noise, dust, dirt 
and heavy traffic with consequences for health and safety of pedestrians, 

cyclists, children and the elderly.  The additional traffic would add to 
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congestion and delays.   Crucially, Mr Bowden foresees the tunnelling causing 

lasting damage to building foundations.  He concludes on this matter by saying 
that both the short and long term environmental damage would be out of all 

proportion to the limited environmental benefit it would achieve. 

6.179 Turning to the consultation process, Mr Bowden views it as misdirected and 
mishandled in a number of ways.  In particular, he thinks the consultation 

about the choices of mode and route options was studiously avoided.  Whereas 
the publicity material has been highly professional, Mr Bowden questions the 

quality of the research, statistics and data provided.  He considers that the 
contact made with interested parties was casual, unprofessional and possibly 
negligent, giving the overall impression that the process lacked thoroughness.   

6.180 As a parting shot, Mr Bowden considers that the procedural failings could form 
the basis of an appeal for Judicial Review.   

6.181 The Claylands Green NLE Action Group (OBJ/254) (see also OBJ/99 and 
OBJ/203) was formed in May 2011 when, without prior consultation, it 
became clear that TfL had already decided on route option 2 for the NLE 

alignment and we were then only talking about sites for intervention shafts.   
Thereafter, despite assiduous attempts to engage with TfL, the Group only 

found this possible in May 2012.  The Group welcomes the removal of the 
Claylands Green intervention shaft, which was unnecessary, but endorses the 
remaining outstanding concerns raised by the Coalition of Lambeth and 

Walworth Residents (OBJ/190), which represents a collection of Residents’ groups 
in the area. 

6.182 The Group is particularly exercised by noise and vibration and says that it is 
essential that full mitigation forms a part of the design and build criteria and 

that noise levels are reduced as much as possible, suggesting a max level of 
30 dB LAFmax.  The Group moves next to the potential for ground settlement 
questioning TfL’s assertion that the majority of houses along the route would 

only suffer minimal or negligible damage.  While the Group welcomes the pre-
construction surveys, it still harbours doubts about the compensation scheme 

and also the way properties beyond the 10 mm contour would be dealt with.  
The Group asks for a protocol to deal with these people who remain 
concerned. 

6.183 Turning now to the transportation assessment conducted by TfL, the Group 
challenges the figures for interchange and use of Kennington Station now 

adopted by TfL, which appear much lower than suggested by the Mayor’s SKM 
VNEB OA Transport Study of 2009.  As a consequence, the Group does not 
believe the proposed additional cross-passages would address the increased 

use and transfer at the Station, thereby exacerbating existing overcrowding 
and safety risks.  The Group adds that if Kennington Station was brought up to 

modern standards, the intervention shafts would not be necessary. 
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6.184 Moving on to the implications for Kennington Park and its many users, the 

Group objects to the temporary loss of part of the Park, including the dog-
walking area and the disruption to the Bee Urban project and the effects on 

the neighbouring children’s nursery and early leaning centre.  It considers the 
consultation on these matters has been wanting and the lasting impact of the 
works not fully assessed or justified.  As for the flawed consultation process, 

the Group commends the points made by KWNAG (OBJ/60) adding that the 
consultation process did not differentiate between those in the Battersea and 

Nine Elms areas who would benefit from the NLE and those who live near 
Kennington Station who would suffer all the adverse changes. 

6.185 Finally, the Group hones in on the finance and funding package, which it says 

relies on assumptions made by TfL that are not in the public domain.  In 
particular, it questions TfL’s financing statement that says the incremental 

business rates revenue coming from the economic growth in the VNEB OA 
would be sufficient to serve the £1bn debt in absolute and cash flow terms.  It 
asks what would happen if there were construction delays to the scheme or a 

downturn in the economy.  The Group expresses concerns that under these 
circumstances HM Treasury might direct TfL to dedicate wider budget lines to 

the NLE project at the expense of more worthy transportation schemes.     

6.186 The Battersea Power Station Community Group (incorporating 
REPS/24 and 25) is not a formal or registered Objector, but wishes to make 

representations in connection with BPS and the implications flowing from the 
development.  The Group’s starting point is that the Battersea area is already 

well served by existing NR stations at Battersea Park and Queenstown Road.  
Consequently, there is no need for the NLE, because the area has good 

transport links.  Moreover, an extension to the Jubilee or Victoria Lines would 
be preferable and a connection to Clapham better value.  Thus, the Group 
contends that not all the options have been considered, but if the NLE 

proceeds, it should connect to Battersea Park Station so that there could be an 
interchange between LU and NR.  It points out that to call the new station 

Battersea would be inappropriate, as it would serve only a small area of what 
is Battersea.   

6.187 The Group challenges the need for a new station at Nine Elms as it would have 

no purpose.  Vauxhall and Kennington serve most of the area and a bus link to 
one or other covers the rest of the catchment.  It says that TfL’s claim that the 

PTAL levels are low in the Nine Elms area is a misnomer: the really low levels 
are further west and an improved bus service and better cycle links could 
overcome this.  

6.188 The Group submits that the NLE would have no civic purpose or fulfil any long 
term vision, but is motivated by a wish to attract foreign investors to buy the 

new properties being built.  It points out that these will not be affordable by 
local people.  In effect, there has been a lack of consultation on the 
alternatives to the NLE, and TfL is acting on behalf of the developers.  The 
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Group turns to the economic aspects, saying that the regeneration is already 

under way and, as such, this is a further reason why there is no need for the 
NLE to proceed.  By pursuing the NLE, the Group says that money would be 

diverted from spending on more publically beneficial schemes.  If TfL wishes to 
pursue the NLE then this should be funded through the issue of bonds.  

6.189 Finally, the Group says that the jetty at BPS should not be used and the cranes 

should not be moved away for renovation.  They are heritage assets and if the 
cranes are removed, there would be no guarantee that they would be resited 

on the River side.  As part of the same point, it condemns the high rise 
buildings between the NR lines and the BPS, submitting that they will destroy 
the iconic heritage asset.  

The material points for those submitting written objections in connection with the 
TWAO and deemed planning consent are: 

6.190 Ms Karen Crawcour (OBJ/1), a resident of Kennington Park Place, raises 
concerns about the impact on Kennington Park and especially the loss of the 
Old Lodge and displacement of Bee Urban and the dog-walking area.  She also 

highlights shortcomings in the consultation process and expresses fears about 
the impact the construction would have the surrounding buildings and the 

quality of life of residents.  There are worries about traffic, including the safety 
of pedestrians and cyclists.  Next, she believes that an upgrade to Kennington 
Station would be required and this would lead to the demolition of non-listed 

buildings.  Finally, there are questions about financing the entire project.  

6.191 Ms Nina Galinska (OBJ/2) lives in the area and would be directly affected 

by the proposed works.  She is a user of the NL and finds it very crowded and 
is surprised that there are no plans to upgrade Kennington Station. 

6.192 Mr Jonathan Cox (OBJ/3) lives in Montford Place and expresses concern 
about the impact on his dwelling, which is Listed.  He objects to the effects on 
Kennington Park and surrounding area as a consequence of traffic disruption.  

In addition, he found the consultation lacking, with the layout plan being 
ambiguous and the accompanying information weak.   

6.193 Mr Bernhard Blauel (OBJ/4) is concerned about the impact on his dwelling 
and, as a consequence, wants the alignment to avoid it. 

6.194 Ms Sue Vincent (OBJ/5) who lives in Faunce Street claims that the 

consultation process was inadequate and misleading.  She is also concerned 
about the loss of green space in Kennington and the lack of benefits for 

Lambeth residents.   

6.195 Ms Rebecca Grist (OBJ/6) is concerned about the potential for noise and 
pollution from several aspects of the proposals, including construction, 

deliveries and removal of spoil and lorries generally.  She does not consider 
that the noise impacts were properly investigated and worries especially about 
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the disruption at evenings and weekends and the diversion and delay to traffic 

being exacerbated by the closure of some roads.  With regard to Kennington 
Park, Ms Grist is unhappy with the loss of the Lodge and the impact on Bee 

Urban, the dog-walking area and the loss of green space generally. 

6.196 Niron Noel (OBJ/7), a Kennington resident since 2003, has concerns about 
the noise and pollution from lorries and the loss of green space in Kennington 

Park and the impact on the dog-walking area.   

6.197 Ms Suzanne Case (OBJ/8), of Clayton Street, voices concerns/objection 

about the threat to her quality of life and the massive disruption in the area.  
She does not believe this has been adequately assessed and highlights the 
duration of the works.  Ms Case also raises worries about operational noise 

from the completed NLE.   

6.198 Shazlynn Omar (OBJ/9), of Rotherhithe Street strongly objects to the plans 

to turn Kennington Park into a construction site, adding that it would ruin the 
Conservation Area and cause unnecessary disruption to the Kennington area, 
without delivering any benefits locally. 

6.199 Mr Phil Stanier (OBJ/10) considers that the NLE would be poor value for 
money for a short extension LU to connect into a sector that already has good 

transport connections.  He considers it would be far better to focus on 
increasing capacity/services from existing NR stations or introducing a shuttle 
bus service or even investigating a short length of LRT as an alternative. 

6.200 Mr Michael Wyatt (OBJ/11) lives in Morden and uses the NL daily to travel 
to Charing Cross.  While he accepts that Battersea residents would benefit 

from the NLE, people travelling from Morden have seen access to the Charing 
Cross Branch eroded and now this would end completely.  With the loss of the 

NR route from Morden South, this means transport links in the Morden and 
Sutton area need improvement.  He also asks why the consultation on the NLE 
did not include users of the Morden to Kennington section of the NL. 

6.201 Although Mr Tomas Sasko (OBJ/12) does not live in Kennington, he cycles 
through each day and spends a lot of time in the Park.  He is particularly 

concerned about noise, pollution and disruption to traffic during the 
construction period at all times of the day and night and the effects this would 
have on residents.  The impact on Kennington Station in terms of safety and 

overcrowding leading to possible closure also raises objection.  He opines that 
a connection through to Battersea could be better resolved by a connection 

from Vauxhall.  As for the green spaces in Kennington, Mr Sasko looks for 
alternative sites and better designs for the head-houses and shafts and 
retention of the dog-walking area. 

6.202 Mr Matthew Nitch Smith (OBJ/13) lives on Sharsted Street and is 
vehemently opposed to the temporary shafts on Harmsworth Streeet.  He 

urges the use of brownfield sites or alternative proposals that do not require 
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temporary shafts or gallery tunnels.  Mr Smith contends that people who have 

chosen to live in quiet backstreets should not be subjected to this level of 
disruption for a major project. 

6.203 Ms Louise Holden (OBJ/14) objects to Kennington Park becoming a 
construction site for 5-years, with the loss of the Old Lodge and dog-walking 
area.  She is also concerned about the high level of HGVs passing schools and 

nurseries and endangering cyclists on a Cycle Superhighway.  There is the 
need to examine alternatives and test the scheme proposed and the effects 

this would have on the already crowded NL.  

6.204 Lady M Field (OBJ/15), joint owner of 4 Sharsted Street, is appalled at the 
proposal to do major works in a heavily residential area served by narrow 

roads.  Property in the area is already suffering blight as a result of the 
proposal.  The construction would disrupt residents’ lives for a long period.  

She urges the use of brownfield sites or alternative proposals that do not 
require temporary shafts or gallery tunnels, contending that people who have 
chosen to live in quiet backstreets should not be subjected to this level of 

disruption for a major project.  Finally, Lady Field questions the benefit of a 
station at Nine Elms for people who would be travelling towards and not away 

from Central London. 

6.205 Mrs Christine Everrit (OBJ/17) objects to the proposed temporary shafts 
and the effects constructing these would have on the health and amenity of 

local residents in nearby sheltered accommodation.  The shafts would be too 
near residential dwellings in an area where there are preservation orders on 

trees.  This land should be left suitable for our environment. 

6.206 LeFarge Tarmac (OBJ/18), supports enhancement of the LU system, but is 

concerned that the NLE project would compromise their ability to transport 
bulk aggregates by rail to their rail fed batching plant located at Stewarts Lane 
Goods Yard, Queenstown Road. 

6.207 Mr Duncan Fry (OBJ/19) objects to the conversion of the Pay and Display 
Parking Bays in Harmsworth Street to Residents’ Parking Bays. 

6.208 Mr Paul Becha (OBJ/20), questions the cost benefit analysis and especially 
the lack of benefits for Lambeth residents.  He is concerned about the 
disruption during the construction period, especially during evenings and at 

weekends, highlighting the impact from noise and other pollution sources.  
Traffic problems and the implications for highway safety for all is also cited.  

This worry extends to the potential for noise and vibration once the NLE opens, 
which he believes has not been properly investigated.  Next, he requests a 
station upgrade at Kennington as a consequence of the existing crowding level 

being added to when the NLE is operative.  Lastly the effects on Kennington 
Park including the movement of Bee Urban, loss of the dog-walking area and 

demolition of the Lodge all raise objection.  In voicing these concerns Mr Becha 
asks questions about the consultation and the questionnaire methodology. 
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6.209 Mr Anthony Pavlovich (OBJ/21) lives in Cook’s Road close to the proposed 

Kennington Park shaft.  While recognising the wider benefits of the NLE, he 
points out that for people living nearby benefits would be minimal.  Mr 

Pavlovich submits that there should be a genuine attempt to minimise 
disruption for local people and suggests that to safeguard the Lodge and Bee 
Urban the head-house and shaft should be relocated to a less intrusive place.  

He also raises concern about the prospect of construction traffic using 
residential roads and the prospect of general traffic disruption at all hours of 

the day and night. 

6.210 Messrs Michael Rourke and Mark Cutton (OBJ/22) live at 37 Hanover 
Gardens, which is a property circa 1850 and in the St Marks Conservation 

Area.  This property is thought to have relatively shallow foundations and is 
located almost entirely within the limits of deviation and land to be acquired or 

used, with a small part of the garden within the limits for protected works.  
Given these circumstances they object on grounds of potential settlement, 
increased noise especially from the temporary railway, but also to operational 

noise following opening of the NLE.  They also seek protection to Hanover 
Gardens from use as a worksite or a site for locating plant or machinery.  

Finally, they are concerned about the notice that TfL would have to give prior 
to initiating survey work and/or entry onto land. 

6.211 Ms Vicky Bowman (OBJ/23) is a resident of the area and requests that 

noise levels should be no higher than 27dB.  She is also very concerned by the 
overloading of the NL at Kennington and does not believe that the new cross-

passages would address the problems during peak periods. 

6.212 Ms Shellagh Farren (OBJ/24) does not object to an LU extension to 

Battersea, but considers that extension from Vauxhall would be a wiser and 
cheaper solution.  With the poor access arrangements at Kennington, she is 
very surprised that there are no proposals for upgrading this station.  She 

believes that Southwark would get none of the benefits of the NLE, but would 
suffer years of disruption, with dirt, noise pollution, traffic chaos and the 

destruction of part of Kennington Park.  Finally, she is staggered that as a 
Southwark resident she has not been consulted about the works, whereas 
people in Battersea have been extensively consulted. 

6.213 Mr and Mrs Farrell (OBJ/26) reside next to the proposed shaft on 
Harmsworth Street and object to this.  In addition, they see no need for the 

NLE, saying that there are adequate buses to serve the area. 

6.214 Ms Eleanor Hadfield (OBJ/28) objects to the proposed NLE, which would 
necessitate removing topsoil and the potential underpinning of her property in 

Ravensdon Street, Kennington.  It is possible that this would result in a loss of 
rental income and a lowering of value and blight if one wished to sell, 

adversely affecting her financial security. 
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6.215 Mr Brian Hutchinson (OBJ/29) opines that the NLE would be a total waste 

of taxpayers’ money, with a far more economical solution being an extension 
from NR’s existing lines between Victoria and Battersea. 

6.216 Dr A A Khakoo (OBJ/31) objects to the NLE on the basis that the route 
chosen resulted from a series of false choices designed to support a pre-
determined option.  Dr Khakoo raises concerns about conditions at Kennington 

Station and the fact this would have to be rebuilt/ relocated in the future.  
Objection is also made to the likely noise and vibration saying that, to avoid 

significant impact on residents’ lives, the maximum decibel level should not 
exceed 25 dB.   

6.217 Mr Mel Cullinan (OBJ/32) lives on Faunce Street and objects to the NLE 

because of the impact on the quality of life for Kennington residents and 
businesses.  He is especially concerned about noise and pollution and the 

effects on buildings during the construction and the safety of pedestrians, 
children and cyclists from HGV traffic.  Mr Cullinan believes that the scheme 
should include upgrades to Kennington Station to avoid dangerous 

overcrowding. 

6.218 Ms Zimmy Ryan (OBJ/33) has many strong objections, but the main one is 

that the NLE scheme would not benefit local residents in any way.  Instead 
they would cause huge disruption and the devastating loss of local 
Conservation Areas, including a thriving apiary.  She opines that the only 

people who would benefit would be those working in the new American 
Embassy.  Ms Ryan concludes by saying that there are alternative sites that 

would deliver the same without devastating the Kennington area. 

6.219 Sarah and Ed Burgess (OBJ/34) object to the principle of the NLE, 

submitting that it would neither be the best value option nor the best co-
ordinated option for the VNEB.  The NLE would overstretch existing lines and 
would not integrate well with other transport options.  In addition, they object 

to the proposal as they would affect Kennington Park.  In this regard they 
consider that the consultation has been poor and biased, that alternative 

suggestions advanced by locals have not been investigated and the Order 
proposal would affect the sensitive location of Kennington Park Place.  This 
would not enhance the Conservation Areas in LBL and LBS and should, 

therefore, not be allowed.  As for the design, the new building would present a 
lifeless and blank façade to Kennington Park Place, offer poor detailing and not 

appear as settled in the location as the present Lodge in its garden setting. 

6.220 Mr John Atkinson (OBJ/36) says that, while not objecting to the NLE itself, 
he does object to the process of consultation of options for the Kennington 

Green head-house, in terms of design, size and location.  There would be 
preferable options that would not affect the historic landscape of the Green 

and have considerably less impact on residents.  Such other sites as the 
neighbouring Tesco brownfield site, would also avoid the potential for gas leaks 
on the nearby Chivas site. 
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6.221 Ms Nicole Howard (OBJ/37) supports the NLE except for the impact it 

would have on Kennington Park, which is an important green space for the 
local community.  She suggests the use of an alternative site for the 

ventilation shaft and head-house. 

6.222 Dr Sue Harrington (OBJ/39) complains about the consultation process and 
considers the design for the head-house at Kennington Green fails to reflect 

local views and would be ugly and poorly designed.  Moreover, it would be in a 
conspicuous position in a CA containing some attractive and valuable domestic 

architecture.  Clearly inadequate thought has been given to its position, scale 
and ‘architectural’ design.  In addition, Dr Harrington harbours concerns about 
the potential risk of gas escape from the nearby holder.  Finally, she submits 

that TfL has not adequately considered the possible alternatives in sufficient 
detail and has largely decided matters on the basis of cost. 

6.223 Ms Alison Roberts (OBJ/41) objects to the plan to demolish the Old Lodge 
in Kennington Park and replace it with a ventilation shaft and head-house.  
Kennington Park is a well used, lively and pretty open space.  She submits that 

it would not be fair or acceptable that residents local to the Park should live 
opposite a noisy building site for much of the time over several years. 

6.224 A Beavers (OBJ/42) complains about the flawed consultation process, the 
lack of opportunity to comment on alternatives and the paucity and 
inconsistency of information supplied.  The objection pertains especially to the 

proposed ventilation shaft and head-house on Kennington Green, which he 
contends would be of poor design in a conspicuous position.  The Conservation 

Area contains some attractive and valuable domestic architecture and, in this 
context, it is clear that inadequate thought has been given to the position, 

scale and ‘architectural’ design.  In addition, the Objector contends that TfL 
has not considered the possible alternatives in sufficient detail and the final 
decision has been reached largely on the basis of cost.  This is not an objection 

to the principle of the NLE. 

6.225 Adrian and Victoria Bartlett (OBJ/43) object in the strongest possible 

terms to the proposed NLE extension, which would be costly and unjustified.  
Other transport interventions, such as rapid bus or LRT, could be built to 
satisfy the needs of the VNEB at the fraction of the cost and without the 

extensive damage the construction and operation of the NLE would have on 
residential areas in Lambeth and Southwark.  They challenge the passenger 

demand levels used to justify the scheme and point out that this section of the 
NL is already overburdened and potentially unsafe and the proposed minimal 
works to Kennington Station would not constitute an adequate improvement.  

The construction of the NLE would cause irreparable damage to the local 
environment during the construction phase and its future operation.  Finally, 

they submit that the money, which was to have come from the developer of 
the BPS project would now depend on a Government loan and the money 
could be better spent elsewhere.  
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6.226 Ms Lucy Davison (OBJ/50) complains about the shambolic consultation 

process with local Kennington residents.  In addition, she does not believe that 
it has been proven that the NLE is the best way to extend transport links to 

Battersea and the cost, size and impact of the project require that it is 
properly examined. 

6.227 Ms Zoe Moore (OBJ/53) is not opposed to the NLE per se, but objects to the 

location of the proposed head-house in Kennington Green and points out that 
none of the consultation documentation circulated suggests that the head-

house would be as high as 10 m.  She considers that the consultation process 
must ensure that everyone receives the same, consistent information about 
the proposal. 

6.228 Mr Paul Kerr and Ms Ruth Baumgarten (OBJ/54) live on Kennington Road 
and say that their property would directly overlook and be the closest building 

to the proposed shaft and head-house on Kennington Green.  They say that 
the consultation process has been flawed, pointing out that they have not been 
able to comment on alternative locations and designs.  As it stands, the 

proposed head-house would be excessively tall and consequently may block 
significant light from their windows infringing their right to light.  

6.229 Ilona Ludewig-Mack (OBJ/56) objects to the proposed temporary shaft in 
Harmsworth Street and urges the use of the tunnelling method, thereby 
avoiding the need for temporary shafts. 

6.230 Mr Martin Graham (OBJ/58) considers that the consultation process was 
flawed and inadequate leading to the proposals being constructed in a very 

unintelligent way, with absolutely no consideration for limiting the impact on 
local residents.  He is particularly concerned about the large number of 

negative factors associated with the current proposal for a ventilation shaft on 
Kennington Green favouring the alternative site at 373 submitted by the 
KGSG.  In addition, he is concerned about the impact on Kennington Station 

and the additional overcrowding on trains with the increase passenger 
demand.  These effects would be extremely unfair to local residents, especially 

given the years of disruption, nuisance and potential damage to local 
properties while the NLE is constructed. 

6.231 Mr Craig McKendrick (OBJ/61) objects to the consultation process and feels 

that alternative sites have not been properly considered.  As proposed, the 
NLE would have a great, permanent negative effect on the neighbourhood and 

especially Kennington Park, where the picturesque Old Lodge would be 
demolished and replaced by a 2-storey industrial structure.  This would 
contrast badly with the listed buildings on the corner of St Agnes Place and 

Kennington Park Place. 

6.232 Mr William Hall (OBJ/62) submits that the proposed worksite, shaft and 

head-house on Kennington Park would be deeply troubling for a number of 
reasons.  These include the flawed consultation process, the loss of the Lodge 
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and replacement with a building incompatible with the local environment, 

increasing noise and pollution and the displacement of the dog-walking area.  
The access route to the worksite would be next to a children’s nursery and 

primary school, increasing safety risks in an area that encourages travel by 
cycle and on foot.  He concludes by saying that, as the local residents would 
not benefit from the NLE, it is unfair that the local environment would be 

harmed for the benefit of others.  

6.233 Ms Juliet Hobday (OBJ/63) objects to the damage the NLE project would 

have on London’s green spaces, noting particularly the ventilation shaft and 
head-house on Kennington Park and destroying the Old Lodge in the process.  
She adds that green spaces are at a premium in London and suggests that 

there are better options, such as the BT site opposite Kennington Station, 
which would need to be enlarged eventually.  Ms Hobday concludes that the 

correct value should be put on green space and the easy option of using such 
should be made harder. 

6.234 Yunxin Lin-McKendrick (OBJ/64) objects to the NLE proposal on the basis 

that there has been inadequate consultation on alternative sites and that it 
would have a great impact on the neighbourhood, with no benefit to the 

Kennington Area.  It is added that Kennington Park is an important green area 
and it would be shameful to destroy the Lodge, which is an excellent 
community resource. 

6.235 Mr Harry Cobbe (OBJ/67) supports the principle of the NLE, but objects to 
the potential environmental impact.  In particular, there are concerns about 

construction and operational noise levels following opening of the NLE, saying 
that the levels promised by TfL would not be legally required.  He also raises 

worries about the potential for settlement for those like himself living near to 
the proposed line. 

6.236 Hilary Gal (OBJ/68) objects strongly to the plan to demolish the Old Lodge 

in Kennington Park, which is the home to Bee Urban and a dedicated dog-
walking area, both important community assets.  It is pointed out that 

Kennington Park is large and there must be other locations to site the shaft 
and head-house.  Finally, fears about the huge disruption for local people are 
raised. 

6.237 Ms Cassie Pearse (OBJ/69) lives close to Kennington Park and believes that 
the proposals for the NLE have been drawn up too hastily, which has produced 

a shambolic and illogical design that does not take into account the needs of 
residents. 

6.238 Ms Gail Sixsmith and Mr Aidan Conion (OBJ/75) live adjacent to 

Kennington Green and wish to raise a number of issues.  First, they point out 
that the benefits would be for new residents to the area at the expense of the 

existing population, including diverting pedestrians.  Secondly, there are 
concerns about noise, vibration and settlement and fears that property would 
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be devalued.  Thirdly, they raise the potential exacerbation of overcrowding on 

trains at Kennington Station.  Next, they object to the adverse impact on 
Kennington Green, the loss of trees and the design and scale of the proposed 

head-house.  They also question the consultation process and support an 
alternative site for the worksite and head-house at 373.   

6.239 Ms Suzy Gillett (OBJ/76) suggests there are other locations to site the 

proposed head-house and ventilation shaft, avoiding the need to destroy the 
buildings used by Bee Urban and imposing less destruction and distress.  She 

is also concerned about the effect the head-house would have on the beautiful 
buildings in the Conservation Area, adding that Kennington residents do not 
want large building works and lorries rumbling around this quiet corner. 

6.240 Ms Felicity Astroulakis (OBJ/77) would not be directly affected by the 
proposed route of the NLE, but believes that the scheme would not address the 

transport needs of the area, which have not been assessed.  The NLE would 
raise new property values and, one way or another the spiralling costs would 
be borne by the local ratepayers.  She also submits that the safety at 

Kennington Station has not been addressed, saying that there is no provision, 
financial or otherwise, to improve access or emergency escape.  She concludes 

that TfL has fudged both the public consultation and financial implications. 

6.241 Dr Alison Powell (OBJ/78) lives on Faunce Street and raises a number of 
objections.  First, she considers that the consultation was flawed and 

alternatives not canvassed.  Dr Powell adds that the NLE plans must not 
endanger local health, safety or the environment.  Secondly, she is concerned 

about the access to and use of her daughter’s nursery, with regard to highway 
safety and pollution, also citing the proposed hours of operation.  Thirdly, 

there are worries about the implications for the Conservation Area and of 
tunnelling under listed buildings and other properties in the area.  Next, Dr 
Powell deplores the loss of Bee Urban.  Finally, she contends that the NLE 

would unfairly impose massive disruption on the Kennington area without 
delivering any benefits or even an upgrade of Kennington Station. 

6.242 Mr Steve Clarke (OBJ/79) considers that the NL is already overcrowded and 
believes the NLE would cause unnecessary disruption in the area. 

6.243 Mr Paul Gregan (OBJ/80) did not appreciate the level and nature of the 

proposed works and the effect this would have on the Kennington area.  With 
this lack of transparency, he objects to the NLE. 

6.244 Ms Judith Weir CBE (OBJ/82) lives next to two of the proposed construction 
sites and above a SPJ.  She raises complaints about the lack of consultation 
and explanation of the possible implications of the NLE project for her.  Ms 

Weir is particularly concerned about the potential for ground destabilisation, 
the adverse effects on Kennington Park and the consequences of the inevitable 

increased pressure on Kennington Station and the service levels on the NL.  
Finally, she opines that the NLE project has been kick-started by private 
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interests connected to the BPS redevelopment and that the wider benefits to 

Londoners could be achieved by far less intrusive intervention and impact on 
residents living in the Kennington area. 

6.245 Ms Christina Gray (OBJ/83) is a local resident who is at one with Ramboll in 
voicing her objection to the proposal to locate a ventilation shaft and head-
house in Kennington Park, especially as there are viable alternatives.  She is a 

daily user of the Park and a supporter of Bee Urban and the work its does.  Ms 
Gray points out that re-siting bee hives cannot be achieved without seriously 

damaging effects.  She also raises pollution concerns close to a nursery and 
the potential for cycle /HGV conflict.  In more general terms, she is opposed to 
the environmental impacts of the NLE and believes that TfL has focussed on 

the benefits of the scheme for people living in Battersea at the expense of the 
concerns of Kennington residents.  In addition, the NLE proposal does not 

include any extension to Kennington Station, opining that the existing 
arrangements could not possibly cater for the additional usage once the NLE is 
operative. 

6.246 Mr Mat Owen (OBJ/84) objects to the planned building works in Kennington 
Park, especially when the NLE would deliver little benefit to local people, who 

wish to live next to a park and not a building site.  In addition, he says that 
the impact on local businesses has not been considered.  He believes that the 
increased traffic and HGVs would add to already high traffic volumes in an area 

that is unable to cope.  Mr Owen asks what the alternatives are, saying that 
they do not seem to have been investigated or publicised. 

6.247 Gwilym Colenso (OBJ/85) is a local resident who strongly objects to the 
NLE and the proposed location of the ventilation shaft in Kennington Park.  

Both would have a detrimental effect on local people.  In particular, concerns 
are raised about the failure to consider alternatives.  As such, if the scheme 
proceeds as proposed, it would cause lengthy disruption for locals, loss of 

amenity and increased congestion on the NL, with trains arriving full at 
Kennington on both the Bank and Charing Cross Branches.  This would deliver 

no benefits to people currently resident in the local Kennington area, but 
merely assist the non UK, wealthy residents buying high priced property in 
Battersea.  There is no indication about how many of the 25,000 new jobs 

would go to local people and the £1bn could be better spent on upgrading the 
existing system. 

6.248 Mr Martyn Thomas and Ms Anne Rogers (OBJ/86) live directly above the 
NLE route and lodge particular worries about damage to their property both 
during construction and when the NLE is operational.  In addition, they are 

concerned about noise and vibration with the NLE running and the reduction in 
the value of their property.  Against this background, they require the best 

engineering and technology to be employed to minimise these concerns and a 
protocol for assessing, monitoring and, if necessary, compensating for any 
damage due to the works as well as compensation for loss in property value. 
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6.249 Ms Emma Rhys (OBJ/87) objects to the current plans for the NLE, having 

regard to the effect on Kennington locals and the implications for Bee Urban, 
dog-walkers in Kennington Park and for children using the local nursery.  She 

believes that there are better options for the ventilation shaft and head-house 
and a preferable route for the NLE in Vauxhall, which already has the 
necessary infrastructure.  Finally, Ms Rhys is fearful about the congestion that 

would ensue at Kennington Station on the already very busy NL. 

6.250 Mr Nicolas Bence-Trower (OBJ/88) says that, while supporting the 

principle of the NLE, he objects to the TWAO application on the grounds of the 
environmental impact due to noise and vibration and the affect it would have 
on the Fentiman Arms.  Mr Bence-Trower is dissatisfied about the undertaking 

with respect to mitigation, especially noise, unless the maximum possible 
mitigation measures and a legal undertaking to deliver maximum noise levels 

of 35 dBL at SPJs / points/ crossings and 27 dBL on the remainder of the 
running track.   

6.251 Ms Jean Geldart (OBJ/89) says that the NLE would run beneath her 

property and is very concerned that it would affect her comfort and health and 
the value of her house.  She is particularly worried about the noise and 

vibration affecting the quiet enjoyment of her home and expects adequate 
compensation for the reduction in property value and an acceptable protocol 
for measuring, monitoring and compensation for potential structural impacts.  

6.252 The Talisman Charitable Trust (OBJ/90) strongly objects to the proposed 
siting of the ventilation shaft and head-house on Kennington Green and 

supports the submissions of the KGSG (OBJ/158). 

6.253 Mr Christopher Broadhurst (OBJ/91) does not feel he has been adequately 

consulted or been able to comment on alternatives prior to reaching a decision 
on the design and location of the ventilation shaft and head-house at 
Kennington Green.  As a consequence, he considers the consultation process 

flawed and requires an in depth review of the available options.  He adds that 
he is not opposed to the NLE per se.  

6.254 Ms Anne Willmott (OBJ/92) has no objection to the principle of the NLE, 
but considers the consultation process has been misleading and flawed.  She 
believes that the proposal to construct the ventilation shaft and head-house 

overlooking Kennington Green should be opposed and supports the alternative 
site at 373 promoted by KGSG (OBJ/158).  Ms Wilmot is also concerned about 

the footfall to the Bee Urban Visitor Centre.  

6.255 Ms Nicola Fleming (OBJ/93) objects to the consultation process, which she 
considers has been misleading and flawed.  She does not feel she has been 

able to comment on alternatives.  Ms Fleming believes that the proposal to 
construct the ventilation shaft and head-house overlooking Kennington Green, 

which would blight the Conservation Area valuable domestic architecture, 
should be opposed and supports the alternative site at 373 promoted by KGSG 
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(OBJ/158).  She says that local residents should not lose the use of the Green, 

suffer the loss of mature trees proposed and have local businesses disrupted 
when it could all be confined to 373.   Finally, questions are also raised about 

the diversion for large numbers of pedestrians who use the route across the 
Green and the traffic congestion that would be caused by the suspension of the 
bus lane on Kennington Road. 

6.256 Mr Paolo Panizzo (OBJ/95) and Ms Sandrina Carosso (OBJ/96) consider 
they have not seen or been able to comment on the various options for the 

head-house on Kennington Green.  They consider the consultation flawed and 
require an in depth review of the available options, with the facility to consider 
and comment on them.  They add that they are not opposed to the NLE per se.  

6.257 Ms Rachael Panizzo (OBJ/98) is not opposed to the principle of the NLE, 
but objects to the consultation process, which she considers has been 

misleading and flawed.  She does not feel she has been able to comment on 
alternatives.  In particular, the proposal for Kennington Green would be ugly, 
poorly designed and conspicuous, thereby blighting the CA and its attractive 

and valuable domestic architecture.  She opines that this should be reviewed 
by a more professional and thoughtful process that would avoid unnecessary 

adverse impacts. 

6.258 Mr Stephen Bayley (OBJ/100) supports the NLE in principle, but as his 
house is located above the proposed alignment he is concerned about noise 

and vibration.  As such, he requires the maximum possible mitigation 
measures and a legal undertaking to deliver maximum noise level of 35 dBL at 

SPJs / points/ crossings and 27 dBL on the remainder of the running track.  

6.259 Mr Duncan Smith (OBJ/102) objects to the impact of the work on local 

residents, which he contends has been grossly underestimated, especially with 
regard to noise.  Mr Smith also believes Kennington Park would suffer and 
strongly opposes the demolition of the Old Lodge.  Furthermore, he remains 

unconvinced about the benefits of the NLE, but says that if it is necessary then 
it should continue to Clapham.  He suggests that the sole purpose of the NLE 

would be to serve the rich investors at the BPS development and infers that 
this should not be at the disadvantage of Kennington residents. 

6.260 Ms Lindsey Trice (OBJ/104) feels that the benefits promised to new 

occupiers in the Nine Elms developments would be at the expense of the 
Kennington area.  She adds that there have been inadequate investigations 

into Kennington Station, Kennington Park, two local schools and noise levels 
during construction.  Ms Trice believes that more weight should be given to the 
interests of Kennington and that all possible routes and sites for the NLE 

should be investigated. 

6.261 Mr Trevor Quick (OBJ/105) believes that there has been no real 

consultation and that it is unfair that the residents of Kennington would suffer 
5-years of noise and nuisance.  In particular, he is concerned about the effect 
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on Kennington Park, with the loss of the dog-walking area and the change in 

view from his home.  Finally, he is worried about what would happen to his 
disabled parking bay on St Agnes Place. 

6.262 Ms Natalee Vehring (OBJ/106) says that as a Kennington resident she is 
very concerned about the effects that the NLE would have on the area.  She is 
particularly worried about the implications for the Children’s Centre at Bishop’s 

House from traffic, pollution, vibration and noise.  Ms Vehring objects to the 
loss of the Old Lodge and the dog-walking area in Kennington Park.  She also 

objects to the effect on Bee Urban.  Ms Vehring then moves on to raise 
concerns about traffic and safety on local roads and the possible difficulties at 
Kennington Station with the passenger increase.  Finally, she asks for sites 

other than Kennington Park to be considered for the siting of the ventilation 
shaft and head-house.  

6.263 Ms Nicola Green (OBJ/108) particularly objects to the proposed use of 
Kennington Green as a worksite and the head-house on the distillery site.  She 
believes the works would cause great disruption, damage, noise and severe 

deterioration of the environment.  The head-house would adversely affect the 
listed buildings around the Green. 

6.264 Ms Daphne Keen (OBJ/110) resides over the route of the proposed NLE.  
She is a member of a local action group and after considerable research into 
the likely consequences of the NLE firmly believes that noise, vibration and 

subsidence would be significant and the operational noise from the NLE would 
be detrimental to the local residents, their sleep and health.  Ms Keen 

considers that the noise levels would not accord with the best practice in the 
developed world and TfL should be required to meet the standards elsewhere 

of 30 or 32 dB LAmax.  Finally, she raises worries about the settlement of 
buildings directly above and even further away.  The safety of buildings should 
be part of a protocol that would assess the before and after situation and pay 

compensation where necessary. 

6.265 The Landsowne Residents Association (OBJ/111) objects to the NLE as a 

hugely expensive scheme, with unproven need.  The Association opines that 
the financing mechanisms are not clear and that there are more cost-effective 
alternatives.  Residents are concerned that mitigation of noise, vibration, 

disruption and construction traffic has not been specified in sufficient detail 
and the Association adds that the NLE would deliver no significant benefit to 

Lambeth, while causing harm to the environment. 

6.266 Ms Alison Louise Forbes and Mr Andrew Michael Forbes (OBJ/112) 
primarily oppose the NLE and object to the TWAO, because of the direct 

potential environmental impact on their property in Fentiman Road.  They 
question the level of consultation and the information informing what the 

available compensation would be if there were damage or a drop in property 
value.  They also highlight the likely noise levels and question the mitigation 
proposed.  As such, they require the maximum possible mitigation measures, 
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believing that a noise level of 19-20 dB LAmaxS could be achieved, but require a 

legal undertaking to deliver maximum noise level of 35 dBL at SPJs / points/ 
crossings and 27 dBL on the remainder of the running track.   

6.267 Ms Anna Marrollo (OBJ/113) does not oppose the NLE, but does object to 
the location of the proposed ventilation shaft and head-house in Kennington 
Park and especially the demolition of the Old Lodge.  She believes that an 

alternative site within the Park or even outside would be preferable. 

6.268 Mr Peter Carew and Ms Laura Carew (OBJ/114) say that their property is 

shown in the Book of Reference Volume 1 as one that would be directly 
affected, but they have not been served a Rule 15 Notice.  They also believe 
that noise and vibration would be significant and the operational noise from 

the NLE would be detrimental to the local residents, their sleep and health.  
They consider that the noise levels would not accord with the best practice in 

the developed world and TfL should be required to meet the standards 
elsewhere of 30 or 32 dB LAmax.  Finally, she raises worries about the 
settlement of buildings directly above and even further away.  The safety of 

buildings should be part of a protocol that would assess the before and after 
situation and pay compensation where necessary.  

6.269 Mr Ben Long (OBJ/115) objects to the use of part of Kennington Park for 
the ventilation shaft and head-house and believes that inadequate guarantees 
and/or information have been given in respect of the noise levels and air 

pollution from these when operational.  As a regular user of Kennington 
Station, Mr Long is worried about public safety.  In addition, he is concerned 

about the potential damage to property, the controls over disruption to 
residents of the area during construction and guarantees that once the NLE is 

started it would be completed. 

6.270 Mr St John Smith (OBJ/116) does not oppose the NLE, but would prefer 
that the head-house etc was not located in a position that would cause the loss 

of the Old Lodge and garden aentre.  He considers there are plenty of other 
options, including the existing dog-walking area, which would avoid the need 

to demolish. 

6.271  Mr Paul Palmer (OBJ/117) and Mr Bret Pletnicki (OBJ/119) object to 
the impact the NLE would have on Kennington Park.  They are particularly 

concerned about use of the worksite for 5-years, with the 40-50 HGVs 
travelling daily down Kennington Park Road and Kennington Park Place, adding 

a safety risk to cyclists and children attending schools and nurseries.  Mr 
Palmer and Mr Pletnicki also oppose the loss of the Old Lodge and closure of 
the dog-walking area in the Park.  They add concerns about the potential 

effects of tunnelling on the houses in the area and the already overcrowded 
NL.  Finally, they demand that all viable alternatives are examined and that TfL 

is not allowed to take the softest option. 
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6.272 Ms Imogen Evans (OBJ/118) is a long term resident of Kennington, whose 

property would be affected by the NLE.  She wishes to register objections to 
the increased pressure on the already overcrowded NL at Kennington Station 

during peak hours.  In addition, she protests about the negative impacts on 
Kennington Park, drawing particular attention to loss of the local amenity, 
including the loss of the Old Lodge and dog-walking area.  Ms Evans raises 

questions about the consultation with local people and does not believe that all 
the options for the worksite and head-house have been considered on a level 

playing field.  Finally, she is worried about the stability of her property during 
and after the tunnelling and the extra traffic, noise, dirt, pollution and road 
closures during the work.  She says Kennington is a quiet neighbourhood that 

would experience the full brunt of the works without any benefits to the local 
community. 

6.273 Ms Vicki Towers (OBJ/120), Mr Joel O’Sullivan (OBJ/137) and Mr 
Grant Hamilton Smith (OBJ/141) ask for a public inquiry and opine that, as 
there is no demand for the NLE in the Kennington area, the ultimate scheme 

put forward must be the result of a neutral and detailed transport needs 
assessment.  They believe, also, that the financing arrangements for the NLE 

are incomplete and misleading.  Next, Ms Towers and Mr O’Sullivan say that 
the serious concerns of residents regarding safety, technical and 
environmental impacts and public realm benefits, confirmed by LBL’s 

consultants, have not been addressed.  They add that the consultation process 
with local residents has been selective and manipulative, with serious issues 

ignored.  Finally, they would like to endorse the points made by VNEB DATA 

(OBJ/123), especially in their response dated December 2012.   

6.274 Mr Paul Dean’s (OBJ/122) property would be directly above the NLE and his 
representations relate to the three matters of subsoil acquisition, noise and 
vibrations and the temporary shafts and gallery tunnels.  Mr Dean is concerned 

that granting the TWAO would confer absolute discretion on TfL to acquire any 
land it considers necessary.  He believes that what should happen is that the 

Order should be amended to ensure that only the minimum land would be 
acquired.  As for noise and vibration, Mr Dean is unhappy about the protocol 
being adopted, saying that the noise levels would be too high and there is no 

guarantee that TfL would even achieve what is proposed.  Finally, he is clear 
that the use of gallery tunnels would be far preferable to the use of temporary 

shafts. 

6.275 Ms Naomi Roper (OBJ/124) objects to the NLE plans because of the 
impacts on Kennington Park and the local community.  With respect to the 

former she highlights the loss of community green space in a populous area, 
where there is currently very little.  Next, Ms Roper anticipates that the works 

would cause huge disruption to the local residential and business communities, 
with noise, dirt and traffic pollution delivering a very unhealthy environment.  
Finally, she draws attention to the amount of HGV traffic forecast and the fact 

that local properties would face a considerable risk of damage.  
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6.276 Ms Ellen Foreman (OBJ/125) is a local resident who formally objects to the 

plans for the NLE.  She finds that the disruption to residents during 
construction and the long, and sometimes unsocial, working hours, would be 

unacceptable in such a highly dense residential area.  Ms Foreman is especially 
exercised about the negative impacts of the proposed ventilation shaft and 
head-house in Kennington Park, submitting that the site at Oval Green would 

be preferable, adding that the health and safety reasons for not adopting this 
site are not evidentially based.  She is unhappy about the guarantees for 

operational noise levels and the air pollution from the ventilation shafts.  Next, 
Ms Foreman is concerned about public safety at Kennington Station with the 
increased passenger throughput.  Finally, the consultation process is 

challenged and said to have been inadequate.  

6.277 The Kennington Park House Tenants’ and Residents’ Association 

(OBJ/127) occupy some 40 properties overlooking Kennington Park, with 
many using the NL to access work etc.  First, the Association raises questions 
about the consultation procedure.  It moves on to health and safety, pointing 

out that nothing is in place to demonstrate that the position with regard to the 
basements of their properties, which are prone to flooding, would not be 

exacerbated.  The Association is concerned about the noise from drilling and 
construction traffic as well as that from trains when the NLE is open.   

6.278 It objects to the use of Kennington Park for the proposed shaft and head-

house, pointing out that there is already one in the Park and suggesting that 
the site at Oval Green would be preferable.  Next, the Association draws 

attention to the potential for further overcrowding at Kennington Station and 
the possibility this would become an exit only station during peak hours.  

Finally, the legality of a decision that would impose such harm and blight on a 
locality without delivering any benefits is questioned, pointing out that  the 
s.106 money that should be available for the wider locality would be used to 

pay for the NLE. 

6.279 IMPACT (OBJ/131) is a residents’ association covering properties in Meadow 

Road, Palfrey Place, Ashmole Street, Claylands Road, Claylands Place and 
Trigon Road.  The Association acts for many residents who would be directly 
affected by the proposed NLE.  As a result, the concerns raised by IMPACT 

focus on the construction and operation of the NLE, the implications for the NL 
and Kennington Station and the effects on community facilities in the area, 

especially in relation to the proposal for Kennington Park.  The Association 
contends that the public consultation process has failed to address residents’ 
concerns about noise and vibration, ground settlement and transport.  Finally, 

it raises questions about the funding and financing for the NLE.     

6.280 Mr Richard Clayton and Ms Laura Foreman (OBJ/132) are householders 

of a property directly affected by the proposed NLE and object specifically to 
the noise protocol envisaged saying that there is a lack of clarity about the 
mitigating measures.  They require TfL to be subject to a legal requirement for 
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noise levels and, in any event, contend that 30 dB LAFmax would be a 

preferable target. 

6.281 Mr Gordon Nelki (OBJ/133) lodges the strongest possible protest about the 

proposed NLE and the impacts on the Kennington area.  He submits that there 
has been no independent assessment of alternative routes and options, 
believing that the better solution would be to extend the Victoria Line from 

Vauxhall rather than exacerbating conditions on the already overcrowded NL.  
Mr Nelki argues that Kennington has very long established residential premises 

and facilities that would be permanently and severely compromised.  
Movement in the area would be impeded by the increase in traffic and road 
closures.  Moreover, he says that buildings on the Lambeth side of Kennington 

Park Road are already suffering from noise and vibration from the NL trains 
passing under buildings and causing subsidence and fractures.  He concludes 

by contending that the local population lacks confidence in TfL’s behaviour.  

6.282 Mr Nicolas Tate (OBJ/134) says his environment and way of life would be 
tiresomely affected by the NLE, without delivering him any benefit.  He is 

particularly exercised by the failure to connect the NLE to the Victoria Line and 
to the desecration of Kennington Park, noting especially the outrageous and 

unnecessary vandalism that would follow the demolition of the Old Lodge.  

6.283 Mr Ulf Krautmacher (OBJ/135) objects to the NLE because the construction 
work would damage the integrity of the recreational area of Kennington Park 

for thousands of local residents, who have no alternative open space nearby.  
Moreover, he questions the levels of air pollution that would emanate from the 

proposed ventilation shaft and head-house in Kennington Park adding, finally, 
that there are no plans to cope with the increased passenger numbers at 

Kennington Station.   

6.284 Ms Inge Laursen (OBJ/136) says the NLE scheme is ill conceived and 
requires a public inquiry.  She contends that the current proposals do not 

address the concerns of local Kennington people or the current congestion at 
Kennington Station, adding that the proposals to improve the Station have 

been rejected as too expensive.  Ms Laursen questions the finance for the NLE, 
which is escalating.  She is unhappy about the consultation procedure, which 
she says was fundamentally flawed, asking for further analysis to assess the 

effect on local communities, the cost implications, the benefits and 
environmental impacts. Finally, Ms Laursen objects to the proposed ventilation 

shaft and head-house in Kennington Park that would require demolition of the 
Old Lodge and dislocation of Bee Urban, which is a much loved community 
resource for learning about and keeping bees.  

6.285 Mr Edward and Ms Emma Docx (OBJ/138), Mr Roger Ayers (OBJ/139) 
and Ms Emma Bassett (OBJ/140) support the principle of the NLE, but 

object to the TWAO on the grounds of the potential environment impact.  They 
say that they have not been consulted and are concerned that the noise  
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 mitigation required would neither achieve an acceptable level nor be legally 

enforceable.   

6.286 Mr Lawrence Springall (OBJ/142) objects to the current plans for the NLE 

on the basis that there has been insufficient public consultation, inadequate 
consideration of the alternatives and the detrimental impact there would be on 
local community amenities. 

6.287 Ms Nikki Vane (OBJ/143) says she attended a consultation session at 
Kennington Park, but, despite promises has not been contacted since.  She is 

particularly annoyed about the location and unsustainable design of the 
proposed head-house, and the need to demolish the Old Keeper’s Lodge and 
relocate Bee Urban to accommodate it.  She has been involved with Bee Urban 

since its inception and points out that it is a valuable community asset and 
even if relocated would transfer to a new as opposed to an established garden 

environment. 

6.288 Mr David Powell (OBJ/144) objects to the long term effects the NLE would 
have on the Kennington area and the negligible benefits compared to those 

living nearer to Battersea.  He highlights the noise and disruption for residents 
near to the worksites and ventilation shafts and the loss of facilities in 

Kennington Park, including the dog-walking area and Bee Urban.  Mr Powell 
sees the head-house on the site of the Old Lodge as being too large and 
inappropriate.  He also raises fears about the implications for Kennington 

Station unless there is considerable improvement.  Finally, he contends that 
the consultation process has not been conducted properly.  

6.289 Ms Amanda Rodgers (OBJ/145) is very concerned that the NLE would have 
a disastrous effect on the Kennington area.  At the outset, she favours 

consideration of other options and possibly a monorail along the River, utilising 
the NL network or a connection to Vauxhall rather than Kennington, where the 
Station would not be upgraded despite severe overloading.  Ms Rodgers also 

points to the implications for Kennington Park and the surrounding area.  In 
particular, there would be the closure of the dog-walking area and dislocation 

of Bee Urban, the effects of additional HGVs on cyclists and pedestrians and 
nearby schools and nursery, the implications for rubbish collections, delivery 
services, trades-people and parking with the road closures and the noise and 

vibration and possible subsidence of buildings, including some that are Listed.  
She goes on to say that the consultation process has left much to be desired, 

with poor notification and an appallingly biased questionnaire.  In summing up, 
Ms Rodgers can understand why so many local people object, having regard to 
the grave negative impacts and the lack of any local benefits.     

6.290 Mr Robert Woodliff (OBJ/148) is concerned by the effects there would be 
on Kennington Park Place and local residents from additional traffic noise, 

excavations and the movement of HGVs.  He says that the excavated material 
should be moved underground as was the case when the Channel Tunnel were 
constructed. 
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6.291 Dr Ceri Morgan (OBJ/149) and Mr Andrew Weller and Ms Irene Bax 

(OBJ/150) live on Fentiman Road and object to the NLE and the TWAO on the 
grounds of the potential and environment impact.  They say that they have not 

been consulted and are concerned that the noise mitigation required would 
neither achieve an acceptable level nor be legally enforceable.   

6.292 Mrs Anais and Mr Alistair Hawkins (OBJ/151) are deeply concerned about 

the lack of consultation, which was deeply flawed and inadequate.  Their 
particular objection relates to the current poorly thought out scheme for a 

ventilation shaft and head-house on Kennington Green, with the loss of open 
space and mature tress and little consideration for those that would be 
affected by the construction taking some 2-3 years.  In their opinion, the site 

at 373 would be far preferable for both the head-house and worksite, avoiding 
the lack of shielding to The Lycee, a Grade II Listed Building.  

6.293 Sian Thomas (OBJ/152) has severe misgivings about the way the 
consultation process has been handled thus far going on to point out that the 
objections concerning the heritage and future of the neighbourhood and its 

residents are absolutely valid.    

6.294 Dr Philip Inglesant (OBJ/153) is not opposed to the NLE in principle, but 

contends the consultation process has been a joke, assuming that the NLE is a 
foregone conclusion and merely consulting about the details.  He concludes by 
saying that all the options and their potential consequences need to be 

evaluated properly. 

6.295 Ms Lynn Muller (OBJ/154) submits that the consultation process on the NLE 

has been poor, not allowing residents to voice their concerns about the 
options.  She says that the material prepared by the former developer should 

not be relied upon or taken into account.  Ms Muller claims that the costings 
are inadequate, including the sums proposed for compensation.  She concludes 
by criticising the drafting of certain sections of the Order.     

6.296 Ms Kathryn Gilgallon (OBJ/155) is a Kennington resident and complains 
that it was only very late in the day she was made aware of the temporary air 

shafts proposed for Kennington Park.  She expresses particular concerns about 
the permanent negative effects there would be on local amenities and the fact 
that alternatives have not been properly considered.  Ms Gilgallon requests a 

full public consultation before matters are progressed further.  

6.297 Mr Ed Campbell (OBJ/156) raises concerns about the effect the NLE would 

have on Kennington Park, the local roads and the dog exercise area.  He 
suggests that TfL is taking the easiest option, rather than considering the 
significant impact the works would have on the local area.  Mr Campbell’s 

particular concern pertains to the volume of additional traffic that would come 
through the area and the consequence risk for pedestrians and cyclists.  He 

believes that knocking down the Old Lodge and closing Bee Urban would be a 
great shame.  Mr Campbell concludes by saying that Kennington Park is a 
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asset to the area and benefit to residents, and that it would be irresponsible to 

allow TfL to turn the Park into a building site for 5-years, without considering 
the effects on residents and reviewing all other options first.  

6.298 Ms Helen Anderson (OBJ/159) supports the objections lodged by many 
local organisations representing the concerns of residents.  She finds the initial 
consultation process poor and even after attending most of the later 

opportunities to discuss matters still finds there are outstanding issues.  In the 
first place, Ms Anderson believes there is inadequate information or assurance 

about the construction and operational standards that would apply to the 
construction and running of the NLE.  In particular, she fears the consequential 
effects from noise and vibration for those residing above Route 2 and the 

potential for settlement and damage to property, contending that the lessons 
from the Jubilee Line Extension have not been learnt and that there is no 

compensation protocol in place. 

6.299 Ms Anderson moves on to challenge the thoughts about the overcrowding and 
safety issues associated with Kennington Station, saying the figures produced 

by TfL since 2009 have been contradictory in the extreme and she does not 
accept that the introduction of additional cross-passages would address the 

problems of overcrowding on the platforms or the trains.  Ms Anderson then 
turns to the impact of the proposed ventilation shaft and head-house on 
Kennington Park and the harm that would be caused to its amenity value both 

during and after construction.  She supports Ramboll in saying that Oval Green 
would be a more suitable site, but that if Kennington Station were brought up 

to current TfL standards the proposed ventilation shafts and associated head-
houses would likely be unnecessary.  

6.300 Ms Annette Fowkes (OBJ/162), Ms Jasmine Roper (OBJ/163) and Mr 
Alan Cross (OBJ/168) are not opposed to the principle of the NLE, but 
object to the consultation process, which has not allowed comment on 

alternatives.  In particular, they consider the consultation has been misleading 
and flawed.  They feel that the proposal for Kennington Green would be ugly, 

poorly designed and conspicuous, thereby blighting the Conservation Area and 
its attractive and valuable domestic architecture.  They opine that this should 
be reviewed by a more professional and thoughtful process that would avoid 

unnecessary adverse impacts.  Ms Roper adds that she considers the 
alternative site at 373 would more viable.  Mr Cross also raises concerns about 

noise from the construction of the tunnel and the subsequent running of the 
NLE. 

6.301 The Covent Garden Tenants Association Ltd (OBJ/165) endorses the 

objections lodged by the CGMA (OBJ/130) and specifically the use on a 
temporary basis of the Apex Site, the permanent acquisition of the Boiler 

House and Covent House, without addressing the need for replacement or 
relocation. (Inspector Note: The objection lodged by the CGMA was withdrawn 
following discussions with TfL) 
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6.302 Ms Daphne De Souza (OBJ/166) states that a public inquiry into the NLE 

proposals is necessary.  In particular, she challenges the funding and financing 
plan, which she considers not to be robust, relying as it does on assumptions 

made by TfL that have not been open to public scrutiny.   

6.303 Mr Alan Montgomery (OBJ/167) is disappointed about the plans to 
demolish Bee Urban in Kennington Park, which is a much loved local amenity.  

He understands that there are other less invasive alternatives, which would be 
much more preferable. 

6.304 Mr Tom and Ms Lucy Cleeve (OBJ/170) live in a Georgian townhouse on 
Kennington Park Road, which is listed Grade II and support other Objectors 
including Mr Eric Guibert and Mr Robin Pembrooke (OBJ/27), Dr Robert Lentell 

(OBJ/71) and KGSG (OBJ/158).  From their own perspective, they are concerned 
about noise, vibration and possible damage to their property.  For this reason 

they wish any scheme for the NLE to incorporate the most up-to-date 
technology to deal with these factors.  They also fear that the increased 
passenger movements within Kennington Station would be dangerous and in 

cases of overcrowding would expect to see passengers to this Station being 
turned away to use other transport modes that do not exist or wait until 

conditions return to normal.  

6.305 Mr Robert Ilango (OBJ/171) objects to the proposed Kennington Park 
ventilation shaft and head-house that would result in the loss of the Old Lodge.  

As the area would become a very busy worksite for 5-years and for 6-days 
each week, he suggests that alternatives are examined. 

6.306 Mr Daire Wheeler (OBJ/172) raises three main objections.  The first is the 
level of noise from trains once the NLE is running.  The second relates to the 

construction of the NLE, and especially the use and closure of Radcot Street.  
He is concerned about the noise and disturbance during the 2+ year’s 
construction, with the heavy vehicles and increased noise levels and the 

physical threat to his property.  Finally, Mr Wheeler objects to the suspension 
of parking spaces outside his property, and the possible consequent increase in 

car insurance.    

6.307 Ms Laurie Yu (OBJ/173) and Mr Tim Coldman (OBJ/180) object to the 
location of the proposed works in Kennington Park, suggesting that the 

impacts and alternatives have not been adequately addressed.  They do not 
believe that the necessary assurances have been given about operational noise 

levels and pollution from the tunnels and proposed head-house.  Next, they 
question whether Kennington Station would cope with the increased loadings.  
Further they raise concerns about the potential damage to property and the 

disruption for residents during construction.  Finally, they opine that there are 
no guarantees that, once started, the NLE would be completed and are 

unhappy about the consultation process followed so far.  
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6.308 Ms D Braithwaite (OBJ/174) is concerned about the potential for damage to 

her home in Victoria Mansions from the construction of the NLE under this old, 
iconic, but structurally challenged building.  She considers that the scheme 

would blight her quality of life through increased noise and vibration, adding 
that TfL has not committed to the most stringent standards achievable.  Next, 
Ms Braithwaite says the proposal lacks a coherent strategy for engaging with 

people whose properties may be liable to settlement.  Finally, she contends 
that the route chosen for the NLE would have the greatest adverse impacts on 

residential property of any of the options and fails to understand why this 
particular route was chosen.  

6.309 Mr Sean Maher (OBJ/175) complains about the lack of ground investigation 

and says that local residents must be able to scrutinise the safety of the 
project.  He believes that inadequate information is available about the 

potential for damage to property.  Next, Mr Maher questions the implications 
for overcrowding and emergency evacuation at Kennington Station with the 
increased passenger throughput.  Mr Maher moves on to challenge the chosen 

option of the NLE and TfL’s preferred route, saying that no independent 
assessment has been undertaken.   

6.310 As for noise, he believes the operational noise levels would exceed WHO 
recommendations.  Mr Maher has express concerns about the adverse effects 
on Southwark residents and the neighbourhood generally during the 

construction period, citing such impacts as noise, vibration, pollution, parking, 
traffic and the effects on two schools Bishop’s House and Keyworth Primary 

School.  Finally, he believes there have been major flaws in the consultation 
process and especially so for Southwark residents.  Even where consultation 

has taken place, Mr Maher claims that responses have been ignored in favour 
of TfL’s preferred option.    

6.311 Mr Ben Rymer and Ms Noemi Defossez (OBJ/176) raise serious concerns 

about noise and vibration during both the construction and operational phases 
of the NLE.  They question the need for the NLE, suggesting that other 

transport options would be preferable and, even if the flawed modelling 
assumptions are seen to justify the NLE, they consider the favoured alignment 
is unsupported by independent review.  Next, questions about the financing 

and funding are raised and finally, they advance worries about ground 
settlement and the potential for damage to property. 

6.312 Ms Sarah Turner (OBJ/177) objects to the destruction of parts of 
Kennington Park to build the NLE. 

6.313 Mr Stefan Finnis (OBJ/178) voices objections to TfL’s plans to place a 

ventilation shaft on the site of the Old Keeper’s Lodge, which has historical 
value and deserves to be protected as a community asset.  Next, Mr Finnis 

contends that the planned works would dramatically reduce and permanently 
alter in an irreparable way a valuable green space, without TfL taking 
alternatives seriously.   
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6.314 The Kennington Oval and Vauxhall Forum (OBJ/179) represents many 

residents from across north Lambeth and believes there are a number of 
unresolved issues.  The first of these is the increased risks to passenger health 

and safety at Kennington Station due to overcrowding on the NL.  Secondly, it 
claims there is a lack of a robust funding agreement for the scheme.  Next, the 
Forum asserts that TfL has not undertaken a comprehensive study of 

alternatives.  Finally, it says that the loss of valuable green space to the 
proposed shafts and head-houses would be contrary to the principles of the 

London Plan, which seek to safeguard open space in areas where there is a 
deficiency.   

6.315 Ms Barbara Lawson (OBJ/181) is disappointed and dismayed by the plans 

to demolish the Old Lodge in Kennington Park to accommodate the NLE.  She 
opines that outdoor public spaces in London are rare and once gone cannot be 

restored.  Ms Lawson points out that the Lodge is home to Bee Urban and she 
cannot understand how this can be contemplated when the world’s bee 
population is in crisis. 

6.316 As a local resident and regular user of Kennington Park, Ms Beatrice Parvin 
(OBJ/183) is outraged by the proposal to use it as a building site.  She 

highlights the potential for impact on many peoples’ lives, the ecology and 
wildlife, including the destruction of Bee Urban’s base in the Old Lodge.  Ms 
Parvin says the plans must be reconsidered to take account of the community 

view.  

6.317 Mrs Anne MacNeary (OBJ/185) objects to the proposals for the NLE, 

because it should not be from Kennington, but Vauxhall.  This would cause less 
intrusion for the fewer residents in that area.  She points out that the Vauxhall 

area is already a complete building site, inferring that adding a further 
construction site or two would make little difference.  Next, she contends there 
has been no research done on the impact on Kennington Station with its 

overcrowding and safety risks, leading to closure for local users.  Living in 
Harmsworth Street, Ms MacNeary foretells of the disruption to her family life 

through noise, dust, traffic and street closures.  Finally, she expresses 
concerns about the ground stability and the possibilities this might have for 
buildings located above. 

6.318 Carl and Suzanna Callaghan (OBJ/191) believe a public inquiry is 
necessary and supports the objections and concerns raised by KWNAG (OBJ/60).  

However, they have their own questions.  First, they challenge TfL about the 
takeover from Treasury Holdings without questioning the purpose, cost and 
public benefit of the NLE.  Secondly, they ask what the purpose of the NLE is 

and whether it is the right solution.  The Callaghans submit that the better 
transport solution would be from Vauxhall connection to the Victoria Line, 

whereas the NLE is merely an investment incentive to make the flats on the 
BPS site more attractive.  Next, they raise concerns about the SPJs and the 
potential damage to property from vibration and noise.  They are especially 
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concerned about the consequences for the area during construction and 

oppose the demolition of the Old Lodge in Kennington Park to make way for 
the proposed ventilation shaft and head-house.  Finally, the Callaghans 

strongly object to the lack of mitigation at Kennington Station to safeguard 
passengers and local Kennington users.  

6.319 Scotia Gas Networks Ltd (OBJ/192) and Southern Gas Networks Plc 

(OBJ/193) object to the proposed Order and especially to the compulsory 
acquisition protocol and protective provisions set out in Schedule 8 of the draft 

Order.  They believe the short comings would prejudice the operation of their 
apparatus in a safe and efficient manner and in offering only to reimburse 
“reasonable expenses” insufficiently protects their interests.   

6.320 Ms Laura Swaffield (OBJ/195) claims that TfL’s consultation has been 
minimal, has not taken on board well argued points and has been completely 

unacceptable.  She goes on to say that she believes that the NLE scheme is 
appalling and the transport aims could be achieved better, more cheaply and 
efficiently by completely other means and without causing havoc to those 

using current transport routes.  

6.321 Mr Charles Pender and Ms Teresa Clay (OBJ/196) are concerned about 

the potential impact from noise and vibration on their property in Fentiman 
Road, saying that the proposed noise level of 35 dB LAFmax would safeguard 
their quiet enjoyment of their home.  They also suggest that, with the 

overcrowding on the NL, the better transport option would be a NR rail 
connection from Victoria Station to Battersea, noting that lines already run 

past BPS.   

6.322 M C Field (OBJ/197) acknowledges that an extension is inevitable, but 

objects to the current NLE proposal on the basis of the construction works 
involving road closures, HGVs, noise, dirt in a small residential enclave for 
some 2-years.  To assist, it is urged that the gallery tunnel approach should be 

adopted as this would be far preferable and avoid the need for a temporary 
shaft.   

6.323 Mr Duncan MacAskill (OBJ/198) is a working artist whose studio would be 
directly above the NLE route.  He believes that the consultation process was 
mishandled from the start and is unfair and unrepresentative.  Mr MacAskill is 

concerned about the possible damage to foundations from the vibration during 
construction and says he has received no assurances about compensation in 

the event of damage.  Finally, he claims there has been little investigation into 
improving existing transport structures in the area that would cost less than 
the £1bn estimate and have less environmental impact than the NLE.  His wife 

Mrs Harriet MacAskill (OBJ/199) endorses and supports this objection.  In 
addition, Ms Harriet Cruiskshank (OBJ/200) has an office above the 

proposed NLE line and lodges the same objections.  
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6.324 Mr Andy Green (OBJ/204) says that the NLE would pass directly under his 

house in Hanover Gardens and believes the mitigation of noise and vibration 
has not been specified in sufficient detail.  He is similarly concerned about 

details of any measurement and compensation for subsidence as a 
consequence of the work.  Finally, Mr Green points that the NLE would bring no 
benefit to him or other residents of Lambeth. 

6.325 Ms K E Castillo (OBJ/207) has no objection to the proposed NLE or the 
siting of the ventilation shaft and head-house on the Old Lodge site in 

Kennington Park.  However, she does object to the alternative site suggested 
by KWNAG (OBJ/60) as unviable for both logistical and environmental reasons, 
facts confirmed by both TfL and LBL. 

6.326 Mr Jonathan Berger’s (OBJ/210) property would be directly affected by the 
proposed NLE and he objects to the draft Order, because of the potential 

environmental impact.  He raises specific concerns about the noise and 
vibration protocol envisaged, saying that there is a lack of clarity about the 
mitigating measures.  He requires TfL to be subject to a legal requirement for 

noise levels and, in any event, contends that 30 dB LAFmax x would be a 
preferable target. 

6.327 Ms Jane Lord (OBJ/211) voices concerns about the construction traffic and 
local disruption during the engineering works for the NLE.  She questions the 
potential for noise and asks what the benefit of the NLE is to Lambeth 

residents? 

6.328 KG Project Ltd (OBJ/212) formally object to the proposed NLE as 

unnecessary and unjustified, when the cost benefits are weighed against the 
disruption and damage that would be caused.  Moreover, they say that the 

route chosen is not the best or most sustainable route.  It is too shallow and 
no station is required at Nine Elms.  This will cause unacceptable noise and 
vibration and ground movement and settlement.  Finally, the firm raises a 

query about the protective works protocol.   

6.329 As a local resident, Ms Chistina Borrego (OBJ/213) is unhappy with the 

plans to demolish Bee Urban.  She says this is a valuable local resource and 
she believes there are other sites for the ventilation shaft that would be a lot 
more appropriate and cause less damage.  

6.330 Ms Clamor Vehring (OBJ/215) requests and supports a public inquiry, but 
expresses concerns about the worksite and ventilation shaft and head-house 

proposed for Kennington Park, causing the Old Lodge to be demolished and 
closure of the dog-walking area.  She objects to Kennington Park being a 
construction site for several years, with the traffic using the local streets.  Ms 

Vehring also raises questions about the impact on Kennington Station and 
requests that all efforts are made to minimise the impact of the works.  
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6.331 Mr John Wyllie (OBJ/216) claims the consultation has been inadequate and 

that local interests are not being taken into account.  He objects, particularly, 
to the impacts construction of the NLE would have on Kennington Park and the 

local area. 

6.332 Ms Jane Unwin (OBJ/217) registers a strong objection to the NLE project 
and the granting of an Order before there has been a public inquiry into all 

possible options, given the scale of disruption the present proposals would 
inflict on the local community. 

6.333 Ms Simona Pompili (OBJ/218) is against the partial destruction of 
Kennington Park for the NLE. 

6.334 Ms Emma Whiteside (OBJ/219) raises concerns about the impact the NLE 

would have on Kennington Park, local roads and Bee Urban and the dog-
exercise area.  She submits that TfL is taking the easy option, without 

considering the significant impact the works would have on the local area.  
Finally, Ms Whiteside says it would be irresponsible to allow the Park to be 
turned into a building site for 5-years. 

6.335 Nunzio Di Nunno (OBJ/220) and Cosimo Di Nunno (OBJ/223) raise a 
number of issues starting with concerns about the noise and vibration that 

would be suffered and argue for a lower target of 30 dB LAFmax, with 
guarantees that construction noise would be kept within acceptable bounds.  
The objections then move to cover worries about ground settlement.  They go 

on to suggest that the transport case for the NLE remains unjustified in order 
to deliver the VNEB regeneration envisaged and that there are discrepancies in 

the transport modelling and challenges over the lack of robustness on costings.  
Finally, attention is drawn to the lack of consultation on and proposals for 

upgrading Kennington Station. 

6.336 Mr Peter Camp (OBJ/221) says that the objections by the Coalition of 
Lambeth Residents (OBJ/190) and the KGSG (OBJ/158) fully reflect his feelings and 

objections. 

6.337 Michael and Linden Burleigh (OBJ/222) are concerned about the future 

impact from noise and vibration and the possible settlement and threat to the 
structural integrity of the period houses in Hanover Gardens.  They have seen 
no proposals to compensate if anything goes wrong and firmly believe that 

there should be a public inquiry. 

6.338 VSN (NCGM) Ltd (OBJ/224) supports the principle of the NLE, but objects 

to the Order for the same reasons as the New Covent Garden Market Authority 

(OBJ/130). (Inspector Note: OBJ/130 withdrawn following consultation.) 

6.339 Ms Mary Davies (OBJ/226) is a long-time resident of Lambeth and whose 

house in Old South Lambeth Road is located above one of the proposed NLE 
tunnels.  This gives her cause for concern about noise during both the 
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construction and operation of the NLE and possible ground movement and 

subsidence of properties such as hers.  Ms Davies contends there would be no 
benefits for Lambeth residents and says that the areas that would be accessed 

by the new line are already well served by public transport.  She concludes by 
saying the massive costs of the scheme would be out of proportion to the 
benefits and supports the Coalition of Lambeth and Wandsworth Residents 

(CLWR) (OBJ/190) request for a public inquiry, based on the issues they have 
raised. 

6.340 As the proposal for the NLE is deeply flawed in many respects, Ms Andrea 
Hofling (OBJ/227) strongly believes there should be a public inquiry into the 
financial, safety and environmental aspects of the scheme.  She believes that 

TfL has been influenced by the ‘sweetener’ from the BPS development and 
aligns her objections with those from VNEB DATA Group (OBJ/123), the KAPF 

(OBJ/206) and the CLWR (OBJ/190). 

6.341 Ms Linda Suggate (OBJ/231) fully supports the objections forwarded by 
CLWR, and particularly draws attention to concerns over the lack of gain for 

Kennington people and the disruption for residents and the implications for 
overcrowding and safety at Kennington Station. 

6.342 John and Sarah Crowley (OBJ/232) support the requests for a public 
inquiry into the NLE proposal to consider several matters of concern. 

6.343 Myrna Taylor and residents at 88 De Laune Street (OBJ/233) object to 

the NLE proposals on the basis of the shaft on Harmsworth Street and the 
problems of access that would accompany it.  They are also concerned about 

the noise levels, which could aggravate peoples’ health. 

6.344 Mrs Rebecca Kemmer (OBJ/234) questions the consultation process saying 

that it has been flawed, insufficiently wide and biased, and has ignored 
consultation responses.  She also highlights the damage that would be done to 
Kennington Park, and local Kennington residents, when the real gain would be 

to property developers, Battersea investors and the American Embassy. 

6.345 Pastor Lloyd Grossett (OBJ/236) says that further consultation is 

necessary to assure himself and brethren at the Fentiman Road Church that 
they would not be materially affected during the construction of the proposed 
NLE.   

6.346 Mr David Winter (OBJ/237) questions the need for a separate and 
additional rail connection, suggesting that the necessary levels of connectivity 

could be provided by the existing transport infrastructure enhanced by 
travelators or similar.  He queries if, having regard to the assumed travel 
patterns for residents and those employed in Battersea, the NLE would be the 

best transport linkage and wonders how Crossrail 2 (CR2) would fit in with the 
BPS development.  Next, Mr Winter asks if Battersea or Chelsea would be the 

more appropriate development to be served by CR2 and if it serves Battersea 
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would the NLE be needed, and the NLE would not improve Chelsea’s 

connectivity.  

6.347 Mr David Glass (OBJ/238) objects to the NLE and TWAO on the grounds of 

the potential environmental impact.  He says that people have not been 
consulted and he is concerned that the noise mitigation required would neither 
achieve an acceptable level nor be legally enforceable.  Although Mr S H M 

Ricketts (OBJ/239) and Ms Antonia and Mr Ronan Cantwell (OBJ/240) 
support the principle of the NLE, they voice the same objection as Mr Glass 

about the environmental and noise impacts. 

6.348 Ms Pauline Gaunt (OBJ/242) urges reconsideration of the NLE proposal 
saying that the decision to build it was taken in association with the previous 

developers of BPS to enhance the commercial advantage of the site.  She 
argues that there has never been proper consideration of alternatives, with TfL 

twisting the facts to suit its case.  Ms Gaunt claims the costs have more than 
doubled and that residents of Lambeth would pick up a disproportionate share 
of the cost.  She goes on say that the environmental impacts have not been 

properly assessed and neither have the safeguards for those residents and 
properties who would be affected by the proposal, with far too little control 

over TfL’s actions both during and after construction of the NLE. 

6.349 Ms Nicola Brooker (OBJ/244) looks down on Kennington Green and objects 
to the proposals and the loss of the Green and trees, saying that she was not 

consulted.  She adds that when the Green is reinstated further consultation 
should take place with local people and to ensure that there would be at least 

one tree with blossom to replace that lost. 

6.350 Mr Kevin O’Connor (OBJ/245) objects to the works planned for Kennington 

Park in connection with the NLE.  He says that the Park is a jewel in the area 
and the damage over the next 5-years should not be supported, especially the 
loss of the Old Lodge and dog-walkers’ area.  He asks what alternatives have 

been considered.  

6.351 Ms Jean Nicholson (OBJ/247) wishes to associate herself with the concerns 

raised by action groups including VNEB DATA (OBJ/123), The Claylands Green 
NLE Action Group (OBJ/254), the Fentiman Road NLE Affected Properties Group 

(OBJ/241) and KAPF (OBJ/206).  In particular, she believes the NLE extension is 

wrong on financial and environmental grounds and is concerned by the fact 
that and that TfL has gained support for it by manipulating information and 

ignoring public opposition.  Ms Nicholson fears for the future of Kennington 
Station without an upgrade and is now even more concerned about the 
mitigation of noise and vibration for properties and those living above the line 

of the NLE.  She asserts that TfL has not carried out the necessary surveys to 
support its predictions on these aspects and the potential for damage.  Finally, 

Ms Nicholson is still shocked that the NLE proposal came from the original 
owners of BPS wanting to improve its investment value rather than finding the 
best transport resolution for transport needs in Lambeth.  
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6.352 Ms M Smith (OBJ/248) objects to the proposals affecting Kennington Park, 

which is the only green space within a walkable distance now available for 
residents and dog-walkers. 

6.353 Athiqur Meah (OBJ/253) says that, while the NLE may bring benefits for 
some, it would only bring pain and misery for his family.  The particular 
concerns arise from the potential for damage to his property and the noise, 

which would have a significant effect on property values.  The Objector claims 
there would be adverse psychological effects for the family knowing that trains 

were passing below.   It concludes by contending that the line for the NLE has 
been deliberately chosen to target residents and devalue their property. 

6.354 The Museum of Contemporary Art (OBJ/255) is shocked by the disrespect 

for private property and for young entrepreneurs trying hard to help the UK 
economy as it comes out of recession.  The Museum objects to the use of 373 

and commends the original preference for using Kennington Green for the 
worksite, ventilation shaft and head-house. 

6.355 Ms Sylvia Sumira (OBJ/256) supports the need for a public inquiry as she 

questions the fairness and handling of the consultation process.  She is 
particularly concerned about the possible damage to her property during 

construction of the NLE and as a result of vibration.  Ms Sumira believes there 
has been little investigation into possible improvements to the existing 
transport infrastructure in the area that might achieve the same outcome, but 

with less overall expenditure and environmental damage.  Finally, she 
questions whether the cost would be justified.  

6.356 Mr Kenneth Barker (OBJ/258) objects to the NLE, contending that it would 
be an illogical route and worsen the already overcrowded southern reaches of 

the NL and deny travellers from Morden linking directly with the Charing Cross 
Branch.  He says that the NLE would be three times longer than a spur from 
Pimlico on the superior Victoria Line.  Mr Barker believes that the NLE would 

ruin long term plans to extend the NL directly to Croydon via Brixton and 
Streatham, which would be a welcome extension and reduce crowding on the 

southern section of the NL. 

The material points for those submitting orally in connection with the Conservation 
Area Consents are: 

For Kennington Green 

6.357 Mr David Harkness (OBJ/CAC01) (See also OBJ/40) objects to the 

proposals for Kennington Green and, especially, permission at this stage in the 
proceedings, to demolish a wall designed and constructed specifically to 
complement the Grade II* Listed properties that overlook Kennington Green in 

the CA.  He goes on to say that, even if the wall is to be demolished, the plans 
for a suitable reinstatement should be made clear first and a condition imposed 

on the consent as to the replacement and timescale for this to be completed. 
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6.358 The Young Liberal Democrats (OBJ/CAC03) (See also OBJ/157) objects 

to any CA consents affecting Kennington Green in the Kennington CA (KCA).  
They say that, given the importance of this open space, all viable alternatives 

to using the Green must be explored. 

6.359 Mr Tom Bartlett (OBJ/CAC04) (See also OBJ/158) says that, as they 
stand, the NLE proposals would cause unnecessary harm to Kennington Green 

in the KCA as they would not preserve or enhance the special character of the 
KCA.  Moreover, the Green is within the setting of a number of listed 

structures of high to very high significance within a CA of very high 
significance, and the proposed head-house would cause harm to the setting of 
“particular important buildings of more than special interest”.  The proposed 

head-house does not have the support of the local community and even EH 
says that the proposed design would be less than desirable in a CA.  Crucially, 

there is an alternative site at 373 to accommodate the works proposed for the 
Green, where the existing buildings are of low significance (Document NLE/A19/2, 

Volume IIa, Appendix D). 

For Kennington Park: 

6.360 Ms Alexandra Norrish (OBJ/CAC11) (See also OBJ/66) opines that the 

application to demolish the Old Lodge is somewhat premature, given that the 
decision about the NLE has not yet been confirmed.  She says that, while the 
Lodge may not be of great architectural interest, the detrimental impact of the 

proposed head-house most certainly would be.  It would not, Ms Norrish 
contends, be acceptable as stated in the application letter.  At the time of the 

objection, TfL has made no alternative proposals for the users of the Lodge 
site.  Ms Norrish moves on to challenge the consultation process as it was 

riddled with methodological errors and decisions made without having 
considered the alternatives adequately, with the site at the Oval a more 
acceptable option.  It seems to the Objector that the choice of site has largely 

been made on cost grounds and has not taken into account the environmental 
impacts on people living near to the proposed works. 

6.361 Mr Michael Keane (OBJ/CAC16) says that TfL should not be putting forward 
the proposal to demolish the Old Lodge while other options are still being 
considered.  He contends that the demolition is only necessary because of the 

proposal to site the head-house on the Old Lodge and BeeUrban’s operation.  
Mr Keane claims that TfL put in an incomplete range of un-costed options and 

then claimed strong support for the least outrageous.  He argues that the 
chosen option would be a waste of public money and he is satisfied that 
BeeUrban’s present site would no longer be suitable for keeping bees and if 

accommodated elsewhere in the Park this would obviate the need for an 
unviable community building.   

6.362 Mr Barnaby Shaw (OBJ/CAC28) (See also OBJ/129) is a leading light in 
BeeUrban’s operations and objects to the proposals to close the present site 
and relocate to other buildings on a permanent basis.  He raises particular 
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worries about the cost of the transfer and the poorer environment for bees.  

Mr Shaw says that as the TWAO has only just been submitted the CAC 
application is premature and destroying such a bio-diverse area of Local 

Nature Conservation in an Historic Park is incomprehensible, especially as 
there is a nearby alternative in the current dog-walking area. 

6.363 Dr Dorothea Kleine (OBJ/CAC38) (See also OBJ/65) raises a number of 

concerns, though most are around the consultation process and what flowed 
from that.  First, she argues that, with the NLE project yet to be confirmed, the 

application for CAC is premature, saying that there have been several failed 
attempts to regenerate BPS and that as the main driver for the NLE it is too 
early to say the latest one will be successful.   

6.364 Secondly, Dr Kleine submits that the Oval site suggested by Ramboll could 
have cost benefits for TfL and should also inflict less environmental harm on 

residential amenity and Kennington Park and the surrounding area.  The 
current site proposed for the ventilation shaft and head-house would lead to 
the demolition of the Old Lodge, effectively deal a death blow to the bee 

colony and harm the Park and the Park Place Corner, with its Listed Buildings.   

6.365 Next, she describes significant gaps in the consultation process, including a 

failure to engage with local Kennington groups and residents or even inform 
some key activities that would be affected, such as BeeUrban.  She moves 
fourthly to the methodological flaws in the 2011 consultation survey, opining 

that it was poorly constructed, lacking in rigour and the results were not fit for 
purpose.  Dr  Kleine goes on to say that the 2012 consultation presented 

proposals that were expressly against what local people wanted and appeared 
as a done deal for siting the head-house with the disastrous consequences of 

the demolition of the Old Lodge for the Park and the activities within it and for 
the wider CA.  Finally Dr Kleine draws attention to the environmental harm for 
local residents in choosing this site in terms of the noise and air pollution from 

the shaft/head-house louvres. 

6.366 Dr Robert Lentell (OBJ/CAC41) (See also OBJ/71) says that as a nearby 

resident he is mystified why this proposal is brought forward now.  He argues 
that, as the NLE is not approved and the siting of the ventilation shaft and 
head-house is still under debate, it should have an ES independent of the one 

provided for the TWAO.  Dr Lentell contends that there is no need for these 
features to be located in Kennington Park in a location vigorously opposed by 

local people merely because TfL find the location convenient.  

6.367 He moves onto say that LBL is not fulfilling its obligation to protect green 
spaces, which is one of the most ecologically diverse parts of the Park and 

intensively used by the BeeUrban project, which has yet to be satisfactorily re-
housed.  In terms of design, Dr Lentell submits that the proposed development 

is of a scale wholly inappropriate to a sensitive site and would, thereby, spoil 
the Kennington Park Place CA and make a mockery of the protection afforded 
by the planning system to such sensitive sites. 
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6.368 Ms Lesley Wertheimer (OBJ/CAC42) (See also OBJ/235) does not object 

the NLE, but strongly opposes the destruction of the most intensely developed 
and diverse area of Kennington Park, with several endangered species present.  

She says that the Old Keeper’s Lodge is a safe area, where humans and 
wildlife are able to coexist, and especially cites the implications for BeeUrban.  
Ms Wertheimer notes that Kennington Park is listed as a Site of Local Nature 

Conservation Importance as well as being an Historic Park and Garden on the 
EH Register.  She believes that demolishing the Old Lodge and erecting two 

large buildings in its place would dramatically reduce the green space that 
should be protected.  Ms Wertheimer claims that the consultation process has 
been minimal at best and totally inadequate for a scheme of this size.  She 

points out that the NLE project has yet to be confirmed, implying that the CAC 
application is premature. 

The material points for those submitting oral objections in connection with the 
Listed Building Consent application at Kennington Station are: 

6.369 Kennington and Walworth Neighbourhood Action Group (KWNAG) 

(OBJ/LBC1) (See also OBJ/60) expresses concerns about defective 
consultation procedure, commencing with the failure to consult at all on this 

aspect of the NLE TWAO.  Also highlighted is the lack of notification of the 
proposals to local heritage and community groups, occupants of neighbouring 
properties that might be affected by noise and bodies concerned with disabled 

access.  Next, the Group submits that the addition of the four extra cross-
passages at the Station would not be adequate to meet the levels of 

congestion envisaged and there would remain no access for wheelchair users 
from surface level.   

6.370 The Group says that although a separate look is being taken of the situation at 
Kennington Station, there is no commitment, and undertaking this piecemeal 
will make it difficult to safeguard the heritage assets of the Station.  Finally, at 

an earlier stage concerns were expressed about the removal of the excavated 
material from the proposed new connecting passages by road.  However, on 

finding that the material would be excavated by rail the Group withdrew this 
part of its objection. 

6.371 In summary, KWNAG asks for TfL to bring forward a comprehensive strategy 

for developing the Station so that it can meet the demands of current and 
future passenger traffic, while having its status protected as an important 

piece of the Borough’s heritage.  

The material points for those submitting written objections in connection with the 
Conservation Area Consents are: 

For Kennington Green 

6.372  Ms Sue Vincent (OBJ/CAC02) (See also OBJ/5) objects to the consent 

issued by LBL in the absence of a replacement scheme.  She says this is a 
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clear indication that the NLE is a foregone conclusion, irrespective of the high 

levels of objection. 

For Kennington Park 

6.373 Ms Sue Vincent (OBJ/CAC1) (See also OBJ/5) says that the proposal to 
demolish the Old Lodge in Kennington Park is outrageous, with no 
arrangements yet made to re-house Bee Urban and their hives.  She adds that 

TfL should find an alternative site for the head-house and strongly objects to 
the current proposal as not being a sensible use of resources or in the interest 

of local residents. 

6.374 Ms Karen Crawcour (OBJ/CAC2) (See also OBJ/1) considers the proposal 
to knock down a beautiful old park building and replace it with an unsightly 

hole in the ground has been conducted in a most underhand manner.  She 
claims that the consultation process has been flawed and very limited, which is 

why there is so little objection.  As such, Ms Crawcour objects to the proposals 
to demolish the Old Lodge and associated structures and fencing to facilitate 
the NLE project. 

6.375 Ms Lucy Reed (OBJ/CAC3) contends that the demolition of the Old Lodge, 
which she describes as a charming old building in keeping with the surrounding 

area and housing the thriving Bee Urban and small education centre, would be 
criminal.  The proposed works would simply ruin a beautiful and peaceful 
corner of London. 

6.376 Mr Tim Coldman (OBJ/CAC4) (See also OBJ/180) says that the 
destruction of the Old Lodge and bee keeping project would be a terrible loss 

to the community, adding that there does not appear to have been a proper 
consideration of viable alternatives. 

6.377 Useult Fitzgerald (OBJ/CAC5) objects to the proposal to knock down a 
beautiful old park building housing popular community facilities and replace it 
with an ugly shaft.  She submits that this would be a great shame. 

6.378 Ms Christina Gray (OBJ/CAC6) is a local resident who uses Kennington Park 
daily.  She is shocked by the shabby and confusing survey conducted by TfL 

and objects to the proposed demolition of the Lodge and the loss of BeeUrban 
and its wildlife sanctuary.  Ms Gray suggests that the adjacent dog-walking 
area would be a suitable alternative site for the shaft and head-house and 

avoid the destruction of 30-40 year old trees. 

6.379 Ms Alison Quin (OBJ/CAC7) says that it would be a disgrace to desecrate a 

CA to extend the NL against the wishes of the people in Kennington.  She adds 
that the demolition of the Old Lodge, which she describes as a charming old 
building, and replacing it with a vent shaft for the NLE would be criminal.  Ms 

Quin concludes by saying that the proposed works would simply ruin a 
beautiful and peaceful corner of London. 
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6.380 Mr Malcolm Coldman (OBJ/CAC8) says that the Old Lodge is an interesting 

local amenity and its loss would be terrible if the plans were to go ahead. 

6.381 Ms Lynda Haddock (OBJ/CAC9) (See also OBJ/38) is strongly opposed to 

the proposal to knock down an established old park building, housing popular 
community facilities such as BeeUrban and replacing it with an unwanted and 
badly designed community centre.  She says that TfL should find an alternative 

site as demolition of the Old Lodge would not be a sensible use of resources or 
in the interest of local residents. 

6.382 Mr James Jarrett (OBJ/CAC12) is not particularly opposed to the NLE, but 
thinks the proposals for Kennington Park are dim-witted and short-sighted.  He 
points out that the Park lies within a CA and demolishing the Old Lodge and 

the loss of the conservation interests on the site would be a real blow to the 
community and the environment that no modern building could replace. 

6.383 Mr Alan Montgomery (OBJ/CAC13) (See also OBJ/167) says that as less 
invasive alternatives have been proposed, it would be crazy to wipe out such a 
valuable local asset.  He says that the Lodge and gardens are well used and 

much loved by locals and bee-keepers alike, and could not be replaced. 

6.384  Mr Sam Macrory (OBJ/CAC14) is not opposed to the idea of the NLE, but 

objects to the flawed consultation process and to the loss of the Old Lodge and 
the work of BeeUrban, which is something the locals are proud of and keen to 
be involved. 

6.385 Ms Rebecca Kemmer (OBJ/CAC15) (See also OBJ/234) overlooks the 
Old Lodge and objects in the strongest possible terms to its demolition for a 

number of reasons.  The first of these is the proposed replacement building – 
the head-house – would not be at all in keeping with the local properties.  

Moreover, she mourns the loss of some of the Park and the dog-walking area 
and the community facilities and BeeUrban in the Lodge.  She goes on to 
contend that the consultation process was a farce and unpalatable parts very 

well concealed. 

6.386 Ms Zimmy Ryan (OBJ/CAC17) (See also OBJ/33) strongly objects to the 

proposals for the Park and the effects these would have on BeeUrban, which is 
a point of community interest and environmental education.  She argues that 
the proposal would not benefit local residents and a beautiful and ecologically 

diverse CA would be replaced by a building site for a minimum of 5-years.  Ms 
Ryan also complains about the consultation process and is outraged by the 

huge upheaval and noise pollution for the duration of the contract. 

6.387 Mr Michal Nachmani (OBJ/CAC18) objects to the demolition of the Old 
Lodge, because the Park is easily the best feature of the neighbourhood.  He 

considers that the consultation process has been underhand and sneaky.  Mr 
Nachmani concludes by saying the proposal would be offensive and would not 

have the interests of local people at heart. 
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6.388 Ms Anna Ryan (OBJ/CAC20) considers the loss of part of the CA, historic 

parkland and ancient trees to be an outrage and strongly objects to the NLE 
proposal, which would offer no benefits to the people of Kennington. 

6.389 Miss Marta Sacristan (OBJ/CAC21) asks what is wrong with the current 
Lodge and considers building a new one to be a waste of public funds.   

6.390 Mr Alex Gatehouse (OBJ/CAC23) strongly objects to the planned 

demolition of Kennington Park Lodge and related works.  He believes the plans 
have followed the line of least resistance and most upsetting for local 

residents.  Mr Gatehouse argues that the works would obliterate a shared 
space by doing lasting damage to one of the only green spaces in the area, not 
to mention uprooting ancient trees.  He is also an avid supporter of the Bee 

Urban initiative and fails to comprehend why the proposals would be carried 
out with total disregard and maximum damage to local spaces, businesses and 

residents. 

6.391 Mr Crispin Jones (OBJ/CAC25) does not feel that he has been properly 
consulted and that the feedback has been totally ignored by TfL.  He goes on 

to say that the BeeUrban scheme is an important grass roots initiative that 
would be wrecked by having to move its home.  Mr Jones adds that the 

proposed new structure would be taller than the Lodge and an ugly addition to 
the Park. 

6.392 Ms Louise James (OBJ/CAC26) strongly objects to the proposals, which she 

sees as the causing the loss of conservation area, historic parkland, ancient 
trees and the BeeUrban initiative.  She submits that the scheme is short 

sighted and sneaky. 

6.393 Mrs Suzanna Callaghan (OBJ/CAC27) (See also OBJ/191) is strongly 

opposed to the demolition of the Old Lodge and destruction of a much loved 
corner of a much loved public park on the EH Register for Historic Parks and 
Gardens to make way for the unwelcome, permanent ventilation shaft and 

head-house for the NLE.  In particular, she objects to the lack of meaningful 
consultation and the inadequate consideration of alternative sites and future 

uses.  Mrs Callaghan also raises concerns about the loss of BeeUrban’s 
wonderful work and the fact it may not return to the same site.  She goes on 
to say that the new structure would have an adverse effect on Kennington 

Park, the St Mark’s and Southwark CA and the nearby Grade II Listed 
Buildings.  Finally, Mrs Callaghan highlights concerns about the environmental 

impacts from noise, dust, traffic and parking problems during the construction 
and the long-term implications from noise and air and dust pollution from the 
proposed shaft. 

6.394 Mr Yannick Le Callet (OBJ/CAC29) objects to the proposal to destroy the 
beautiful Old Lodge building and replace it with an extremely cheap and 

unstylish structure on a prominent corner that would be out of keeping with 
the original style of the CA and the spirit of the Park.  He claims that the 
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consultation process has lacked fairness, with a biased analysis of results and 

has been conducted in an underhand manner. 

6.395 Mr Gilad Nachmani (OBJ/CAC30) is opposed to the plans to destroy the Old 

Lodge, which is a perfectly good and solid building and an integrated part of 
the Park and local community. 

6.396 Ms Mhairi Morrison (OBJ/CAC31) says the proposal is not in the interest of 

residents and the local community and appears to be proceeding without 
taking account of their consideration or opinion.  She adds that from social and 

environmental perspectives the project is an extremely unattractive prospect 
that has not been open to meaningful public scrutiny and she is, therefore, 
firmly opposed to the damage to the Park. 

6.397 Mrs Lindsey Trice (OBJ/CAC32) (See also OBJ/104) expresses her 
concerns over the proposal to demolish the Old Lodge in Kennington Park, 

which has stood as a local landmark for many years.  She also raises the loss 
of BeeUrban and its contribution to local amenity, education and nature 
conservation, with no apparent replacement.  Mrs Trice moves on to object to 

the noise from the proposed ventilation shaft, claiming a lack of investigation 
of alternative sites and that the cheapest option has been chosen irrespective 

of the impact on the local area.  She opines that the loss will only be realised 
when it is too late. 

6.398 Mrs Frances Ryan (OBJ/CAC33) asks for the Park and the Old Lodge with 

its bees in a quiet and peaceful oasis of a busy part of London not to be 
destroyed.  She believes there are other less destructive ways to manage the 

needs for the NLE. 

6.399 Mr Jesper Christensen (OBJ/CAC34) objects strongly to the demolition of 

the historic Old Lodge and surrounding area.  This has been developed as an 
important part of the environmental life of the Park, with its bees that offer an 
ecological and cultural local resource.  He suggests that the ventilation shaft 

should be located further into the Park behind the café, where it would be out 
of sight and not disturb the residents. 

6.400 Ms Rachael Paterson (OBJ/CAC35) contends that siting the proposed 
head-house in the corner of Kennington Park would be disastrous for the local 
community, causing the destruction of the Old Lodge and the closure of the 

important wildlife initiative BeeUrban, which is both an enjoyable and 
educational resource for local community groups and schools.  She says that it 

would also reduce the very popular dog-exercise area and detrimentally affect 
the eight nearby Listed Buildings.  Ms Paterson claims there is evidence that 
the consultation process has not been conducted in an appropriate manner and 

it seems that the scheme is being rushed through to benefit TfL. 

6.401 Mr Kevin Tohill (OBJ/CAC36) says that the Old Lodge and Bee Urban are a 

key part of Kennington Park and the community, giving the Park great 
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character and offering an educational function.  He contends that it would be a 

great loss if these assets were destroyed by digging up a proportion of the 
Park and endangering a series of Listed Buildings for the sake of a ventilation 

shaft, especially when there is an alternative identified by Ramboll on a 
concrete area opposite the Oval.  While not objecting to the NLE in principle, 
Mr Tohill does not see why it has to be undertaken in a manner that would 

make Kennington a less pleasant place, with fewer community amenities. 

6.402 Mr Mel Cullinan (OBJ/CAC37) (See also OBJ/32) strongly objects to the 

proposal saying that it is completely outrageous to demolish the Old Lodge 
before the NLE gets definite approval.  He challenges LBL to stand up for local 
people and at least show a pretence of observing due process. 

6.403 Mr Thomas James (OBJ/CAC39) believes that tearing down the Old Lodge 
housing BeeUrban would have too many negative effects.  He points out that 

there are many alternatives available for the ventilation shaft and head-house, 
but no other options to replacing the amount of pollination for the community 
that benefits from BeeUrban’s enterprise with its healthy bee hives.  He adds 

that healthy bee hives cannot be replaced. 

6.404 Mr Peter Hayward (OBJ/CAC40) thinks that the loss of the Old Lodge and 

associated beehives would be a great shame.  He finds the Lodge attractive 
and with the beehives adds to the completeness of the Park.  Mr Hayward says 
that others have advanced less destructive, cheaper sites for the ventilation 

shaft and head-house and he hopes that planners will reconsider. 

6.405 Ms Junko Nkata (OBJ/CAC43) has only recently discovered Kennington 

Park and thinks the Old Lodge and BeeUrban is a wonderful spot and also 
educational.  She feels sure that an alternative solution could be found without 

destroying the Lodge. 

6.406 Mr Stefan Finnis (OBJ/CAC44) (See also OBJ/178) says the CAC 
application seems very premature, given TfL’s plans to locate the ventilation 

shaft on the site of the Old Lodge have yet to be finalised.  He submits that is 
the Keeper’s Lodge site must be one of, if not the, most diverse sites in 

Kennington Park and its loss would irreparably affect this asset.  Mr Finnis 
questions the logic of destroying a significant green space, when the London 
Mayor is actively seeking to increase the amount of green spaces in the City.  

He concludes by saying that the Old Lodge is invested with a great deal of 
history and character and deserves to be listed and safeguarded as a 

community asset. 

6.407 Mr David Young FCA (OBJ/CAC45) strongly objects to the proposal to 
demolish the Old Lodge, which is in the CA and provides a valuable community 

service.  He contends that the loss would have a significant detrimental effect 
on the area and that the proposed head-house would be entirely out of 

proportion in this conservation and sensitive area. 
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6.408 Ms Joan Twelves (OBJ/CAC9) is a local resident and objects to the 

demolition of the Old Lodge in Kennington Park. 

6.409 English Heritage (EH) in its letter dated 26 June 2013 says that the LPAs 

should determine the application in accordance with national and local policy 
guidance and on the basis of its specialist conservation advice.  Accordingly, 
EH has drafted the necessary letter of authorisation. 

The material points for those submitting written objections in connection with the 
Listed Building Consent application at BPS Jetty are: 

6.410 Ms Joan Twelves (OBJ/CAC9) complains about the unusable consultation 
documents at Battersea Park Library, which were in no order, with no index 
and comprising mostly large format documents.  As for the proposals for the 

Listed Jetty, Ms Twelves says there was nothing showing what the refurbished 
jetty would look like in interim and final form.  She goes on to question 

whether the cranes would be replaced and if the riverside walkway would be 
retained.  Ms Twelves asks that the material in connection with the Jetty is 
presented to the public in a more considered and user friendly format. 

6.411 English Heritage (EH) appreciates the significant public benefits of this 
proposal and that it satisfies the Framework (paragraph 134).  EH also notes that the 

works would be fully reversible.  Thus, in its letter dated 18 July 2013 EH says that 
the LPA should determine the application in accordance with national and local 
policy guidance and on the basis of its specialist conservation advice.  Accordingly, 

EH has drafted the necessary letter of authorisation. 
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 7. RESPONSE BY THE PROMOTERS 

The material points are: 

7.1  The points raised by Objectors have been dealt with in the substantive 

evidence presented to the inquiry.  In terms of the documentation available, 
TfL has prepared several documents to assist the Inspector and SoSs.  These 
include Document TFL119, which is a master schedule giving the status of 

all objections, representations and letters in support.  Document TFL120 is 
a summary of all TfL’s responses to Objectors appearing at the inquiry and 

Document TFL121 TfL’s responses to Objectors not appearing at the 
inquiry, but submitting representations in writing. 
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8.  CONCLUSIONS 

 

8.1. Bearing in mind the submissions and representations reported, I have 

reached the following conclusions.  Where appropriate there is cross 
reference to earlier paragraphs of this report, using square brackets, usually 
at the end of a paragraph, though where there are a significant number of 

Objector submissions in writing references for these are given after the 
appropriate heading or sub-heading. 

8.2. On 6 September 2013, the Secretaries of State (SoSs) issued a Statement 
(Document DOC1) setting out those matters on which they particularly wished to 
be informed for the purposes of their consideration of the draft Order.  Each 

of those matters is addressed below.  Where not covered in the conclusions 
on the matters, I also consider several other objection topics and 

representations, before reaching an overall conclusion and making a 
recommendation. [1.12-1.13] 

Overview 

8.3. The Order proposal involves the construction of a 3.2 km extension to the 
NL, with works in the three LBs of Southwark, Wandsworth and Lambeth.  

However, most of the work that could be considered to be of a disruptive 
nature, especially at surface level, would fall within Lambeth.  It is from this 
Borough and especially residents and businesses around Kennington Green 

and Kennington Park where the vast majority of objections are generated.  

[3.8-3.10 and 3.13] 

8.4. A theme running through these is a feeling of resentment that the residents 
and businesses of Lambeth and Southwark would suffer virtually all the pain 

and benefit little if any from the gains.  This is because the extension to the 
CAZ, the EZ and the VNEB OA embrace large tracts of Wandsworth, but only 
a relatively small area of Lambeth and virtually none in Southwark. [3.8-3.10 and 

3.13] 

8.5. In broad terms there are relatively few objections to the principle of the NLE 

scheme, though some do advance alternative transport options and/or 
question the justification and its financial integrity.  Most concerns arise from 
the perceived environmental impacts during the construction and operational 

phases.  Of particular concern are noise, vibration, traffic and the effects on 
the heritage assets of the area.  There are also those who support the 

project, including many raise no in principle objection to the NLE, but who do 
object to the details. [3.1-3.3] 

8.6. The key starting point is that this is not a scheme justified solely by the 

existing transport needs of the area.  It looks to the future and is essentially 
development led, with income streams from the new development in the OA 

providing almost all the funding for the scheme.  So much so that the 
approval for the major part of a key development, that at BPS, requires 
commitment to the NLE before the later stages can proceed.  It is this 
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protocol that creates a clear interdependence between the NLE and future 

development in the OA. [3.17]       

Matter 1 - The aims and objectives of, and the need for, the extension of 

the Northern Line (Charing Cross Branch) from Kennington to Battersea. 
("the scheme").   

8.7. Although there are some transport benefits, it is quite clear from the 

evidence that the need for the proposed NLE is predominantly development 
led.  The VNEB constitutes the largest development opportunity within 

London’s enlarged CAZ.  Redevelopment of the area should create 16,000 
new homes and some 25,000 new jobs and large areas offer poor levels of 
public transport accessibility, when measured against the PTAL scale.  Many 

of the homes and jobs are directly dependent on the construction of the NLE, 
and, as noted above, this is particularly true of the later stages of the BPS 

redevelopment. [3.2-3.3, 3.15, 3.17, 4.1, 4.6, 4.13, 4.30 and 4.45] 

8.8. Moreover, successive failures to redevelop the large BPS site in the past [2.10 

and 3.5] indicate that a major transport intervention can only aid the path to 

success.  Various scenarios have been examined, but a later conclusion will 
show that the NLE would be the only option that could both convey the 

volume of movement foreseen and, more importantly, act as the catalyst for 
regeneration within the OA. [3.2-3.3, 3.15, 3.17, 4.1, 4.6, 4.13, 4.30 and 4.45] 

8.9. In addition to the NLE scheme, a number of other infrastructure responses 

are proposed to meet the access needs of the area [3.21].  These comprise 
better bus service levels and some new routes, modernising Vauxhall Station 

and greatly improved pedestrian and cycle facilities, all within an enhanced 
public realm.  There is even the potential for further extending the NLE to 

Clapham.  Some of these infrastructure schemes are committed and some at 
the planning stage, with some such as any further extension to the NE to 
Clapham, well into the future and currently not envisaged before 2031. [3.16, 

4.31, 4.40, 5.11, 5.14, 5.16, 6.18, 6.22, 6.58 and 6.186] 

8.10. All this offers the opportunity to sustainably regenerate this area, which 

would be a major fillip for the wider London and UK economy and creates an 
irresistible need for the NLE.   [3.2-3.3, 3.15, 3.17, 4.1, 4.6, 4.13, 4.30 and 4.45]  

Matter 2 - The justification for the particular proposals in the draft TWA 

Order, including the anticipated transportation, regeneration and the 
socio-economic benefits of the scheme.  

8.11. The key point here is that the NLE would introduce the LU to an area of 
London where this currently does not exist.  Clearly some of the fringes of 
the OA are within walking distance of existing LU stations such as Sloane 

Square, Vauxhall and even the Kenningtons.  However, these are at the 
margins and the introduction of the NLE would reach the heart of the OA and 

place this sector of the CAZ on a par with the remainder and, crucially, 
facilitate connections to the wider LU network.  This is something that other 
modes achieve to a much lesser degree and, thus, militate against relying on 



REPORT TO THE SECRETARIES OF STATE FOR     FILE REFS: DPI/H5960/13/21;                      
TRANSPORT AND COMMUNITIES AND LOCAL GOVERNMENT   NPCU/LBP/N5660/72239; NPCU/CAC/N5660/72240; 

NPCU/CAC/N5660/72241; NPCU/LBP/H5960/72262; 
and NPCU/LBP/N5840/72355 

  

________________________________________________________________________ 

179 

 

their use as major transport carriers.  As for the direct and indirect benefits 

there would be many. [3.15, 3.39-3.45, 4.4, 4.11, 4.22, 4.35, 4.39, 4.51, 4.53, 4.55, 4.62 and 5.15] 

Transport benefits   

8.12. On the transportation front, there would be the LU access to the OA itself.  It 
could be argued that this alone raises the OA from a redevelopment area of 
questionable provenance to one similar to the old style Transport 

Development Areas.  In this concept the improved transport accessibility 
increases the value of development land such that this uplift is capable of 

funding most, if not all, of the necessary infrastructure to serve it.  In my 
opinion, a LU connection is so key to the rejuvenation of the area that, even 
if the levels of patronage did not reach TfL’s predictions, this line of argument 

would not be compelling [3.33-3.34, 4.57, 6.63, 6.126, 6.129-6.131, 6.158, 6.179, 6.183, OBJ/43 

and OBJ/247]. 

8.13. Coupled with this would be the raft of improvements to other travel modes: 
buses, surface rail, cycling and making pedestrian movement more attractive 
by improvements to the public realm.  In concert, these would greatly 

improve the PTAL levels for much of the OA.  Moreover, by taking travel 
below ground would allow for better management of the highway system to 

aid the important bus and service movements and may even reduce existing 
congestion levels [3.21, 4.26, 4.41-4.42, 4.56 and SUPP/38]. 

Regeneration benefits 

8.14. Turning to regeneration of the OA, there is debate about whether the NLE 
has acted as the catalyst to development that TfL claims.  There can be little 

doubt that in the normal course of events some renewal of the area would 
have happened anyway.  A cursory examination shows that many areas and 

buildings have reached, or past, their ‘sell by dates’.  However, it is equally 
clear that the density of development with the NLE would be far greater, and 
the conditional approval to the BPS redevelopment is testament to that. [3.17, 

3.35-3.38, 4.8, 4.11, 4.50, 4.61-4.62 and 6.61]  

8.15. Crucially, it is the high density of development that creates its own dynamics, 

with concentrations or hubs of similar businesses leading to wider economic 
agglomeration.  In such locations, businesses would be able to interact with 
one another on a local basis and the new residential and business 

populations would be served by the retail and service offers proposed.  The 
failed attempts at redeveloping BPS [2.10 and 3.5] are a key indicator that the 

NLE would be a fundamental catalyst for the regeneration of the OA, such 
that it can take its place alongside other areas of the CAZ. [3.17, 3.35-3.38, 4.8, 

4.11, 4.50, 4.61-4.62 and 6.61]  

8.16. Importantly, this seems to be an extremely timely opportunity to drive this 
regeneration forward, when residential development is attractive to buyers, 

many of whom are from overseas.  The high residential property values are 
available to support the commercial and employment elements as part of the  
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large mixed use developments, both proposed and already under 

construction. [3.17, 3.35-3.38, 4.8, 4.11, 4.50, 4.61-4.62 and 6.61] 

Socio-economic benefits 

8.17. The socio-economic benefits are perhaps undervalued by some Objectors.  
Nevertheless, they are very important attributes, especially in an area where 
many commercial buildings look run down and many residents within and 

just beyond the OA live in socially deprived areas.  Although it is contended 
by at least one Objector [6.73] that there would be few jobs available for 

Kennington residents, it is not clear to me why this would be so.  Admittedly 
employment levels in the Kennington area are no doubt very high, but 
Kennington residents would not be precluded from applying and, being just 

‘down the road’ may prove attractive in travel benefit terms. [3.39-3.45] 

Housing 

[OBJ/77, OBJ/85, OBJ/157]  

8.18. Where there might be some imbalance is in the residential provision.  Open 
market properties in a location so close to Central London will be high value 

and beyond the means of most existing residents.  Some claim that the NLE 
would merely facilitate the building of high priced dwellings to fuel the profits 

of developers.  Common sense tells one that, to attract investment, there 
must be a profit element and it is true that, so far, many have been sold ‘off-
plan’ to overseas investors. [3.15-3.17, 4.1, 4.12, 4.18 and 6.84]    

8.19. Notwithstanding, there would be a sizeable element of social housing, some 
20%, especially in the later phases.  Albeit even these might not be 

affordable for everyone to buy, some would be available for rent or through 
shared equity schemes, and this should assist in energising the internal local 

market lower down the price range.  Importantly, as agreed in answer to my 
question, it would be within the gift of the LBs and other agencies to ensure 
that properties owned by foreign investors would be liable to pay the full 

Council Tax and other standing charges, which should act as something of an 
incentive to rent. [3.15-3.17, 4.1, 4.12, 4.18 and 6.84] 

8.20. There is some implication that, by fuelling a localised property bubble, the 
creation of more new high value homes in Battersea may not be in either the 
greater London or wider national interest.  While this may be an interesting  

debating point, it is one that should be conducted almost entirely in political 
and fiscal circles.  Stifling competition is not a material planning 

consideration and the matter would only become of interest to planning if the 
redevelopment were contrary to development plan policies.  As we shall see 
later, this is not the case here.  What is directed by Government is that we 

are short of houses and that an increase in the supply should have a 
beneficial effect on prices. [3.15-3.17, 4.1, 4.12, 4.18 and 6.84] 

Employment 

8.21. Just as important, there would be a greatly improved retail and commercial 
offer spread over the OA, starting with the new Sainsbury’s store 
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development.  The 25,000 jobs would be generated in all fields, including 

many in the service or lower paid sectors.  Schemes for local take up would 
be assisted by the Employment and Skills Frameworks proposed.  There 

would also be a large number of construction jobs involved in both the NLE 
and other projects.  In addition, each of these new developments, along with 
the proposed stations on the NLE, should deliver improvements to the public 

realm. [3.39-3.45, 4.3, 4.5, 4.8-4.9, 4.13, 4.19 and 4.24] 

8.22. Together all these factors should assist in raising the quality of life for people 

living and working in or on the edges of the OA.  They would also benefit 
from the NLE by being able to connect better to the wider LU network, with 
the employment and leisure opportunities that offers.  Attracted by the 

improved public realm, walking should increase with the attendant health 
and climate change benefits.  For example, a footpath and cycleway [3.149, 

3.157 and 6.3] would be created to link the proposed Nine Elms Station in a 
northerly direction, through the railway arches, to the River Thames. [3.39-3.45, 

4.3, 4.5, 4.8-4.9, 4.13, 4.19 and 4.24] 

8.23. In terms of accessibility, the new NLE stations would offer step-free access 
and this would be complemented by step-free interchange between the north 

and south Charing Cross and Bank Branches at Kennington Station.  [3.26-3.27, 

3.351-3.356, 4.2 and 4.19] 

8.24. However, through travel to and from the Bank Branch south of Kennington to 

the NLE would not be possible by level access transfer.  These passengers 
would not be able to effect the change at Kennington at grade, but have to 

use steps to change from the northbound Bank Branch to the southbound 
Charing Cross Branches.  As such, this would not allow equality of access, 

and those unable to negotiate stairs would have to go beyond Kennington 
Station, to transfer, at grade, to a southbound train at the next station north 
with equality of access.  This is currently London Bridge, but following 

upgrading should be the Elephant and Castle in 2019/20.  [3.26-3.27, 3.351-3.356, 

4.2 and 4.19] 

8.25. In summary, although not justified in conventional transport terms, there 
would be some transport benefits and, when added to the immense 
regeneration and socio-economic benefits, cumulatively they provide a 

compelling justification for the NLE.  In financial terms, there would be high 
cost benefits (approaching 10:1) [3.39 and 3.397], which underpin the wider 

justification.  

Matter 3 - The main alternative options considered by TfL and the reasons 
for choosing the proposals comprised in this scheme. 

 
8.26. There are many threads to this matter.  First, there is the question of the 

consultation protocol: both how this was carried out and how it led to the 
options considered.  Secondly, there is the principle of the modal choice.  
Next, once the modal choice had been decided there are challenges to the 

route chosen and, even then, the need for an intermediate station at Nine 
Elms.  Fourthly, many raise objections to the locations chosen for the 
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workplace areas and head-houses.  Finally, there are design concerns about 

the head-houses themselves.  Each of these is looked at in turn. 

Consultation 

[OBJ/3, OBJ/5, OBJ/11, OBJ/20, OBJ/24, OBJ/34, OBJ/39, OBJ/42, OBJ/50, OBJ/53, OBJ/54, OBJ/58, OBJ/61, 

OBJ/62, OBJ/64, OBJ/78, OBJ/82, OBJ/91, OBJ/92, OBJ/93, OBJ/95, OBJ/98, OBJ/112, OBJ/114, OBJ/120, 

OBJ/137, OBJ/125, OBJ/127, OBJ/131, OBJ/136, OBJ/141, OBJ/142, OBJ/144, OBJ/145, OBJ/149, OBJ/150, 

OBJ/151, OBJ/152, OBJ/153, OBJ/154, OBJ/159, OBJ/162, OBJ/163, OBJ/168, OBJ/195, OBJ/198, OBJ/199, 

OBJ/200, OBJ/216, OBJ/234, OBJ/238, OBJ/239, OBJ/240, OBJ/244 and OBJ/256] 

8.27. The consultation process was not considered by many Objectors to be robust 
or extensive enough.  As for robustness, there is no doubt that the early 
engagements with the public did not necessarily ask the questions that 

people are now most concerned about.  Neither did the consultation process 
draw attention to the areas that would be directly affected by the works.  

However, at the early stages this would have been difficult as many of the 
detailed decisions about modal choice, route options, locations for station 
boxes, ventilation shafts and head-houses had not been taken.  It is hardly 

surprising, therefore, if in the early stages people in the Kennington or 
Walworth areas were not alerted to the consequences for them. [3.46-3.51, 3.55-

3.59, 4.16, 5.10, 6.7, 6.14, 6.17, 6.19, 6.36-6.38, 6.41, 6.44, 6.52, 6.64-6.65, 6.69, 6.73, 6.87, 6.96-6.99, 

6.114, 6.128, 6.179-6.180 and 6.184]  

8.28. As a result, it is claimed this led to a skewed outcome, with many more 

appearing to support the scheme than was actually the case.  Following some 
consultations, each response was counted as one unit, when some were from 

an organisation representing large numbers of people.  TfL is not convinced 
by this argument and claims that, even following a weighting exercise to 

allow for the response profile, there are still a majority in favour of the NLE.  
TfL accepts, however, that it did respond to early criticism and the later 
consultation rounds were more focussed. [3.46-3.51, 3.55-3.59, 4.16, 5.10, 6.7, 6.14, 6.17, 

6.19, 6.36-6.38, 6.41, 6.44, 6.52, 6.64-6.65, 6.69, 6.73, 6.87, 6.96-6.99, 6.114, 6.128, 6.179-6.180 and 

6.184]   

8.29. There is little doubt that the consultation process was less than ideal.  
Despite many local people saying they had not been formally consulted, the 
circulation coverage was actually very large and it seems unlikely that many 

of those directly affected would have slipped through the net.  There are 
circumstances where some may have missed with notices being served on 

owners rather than tenants.  Later in the day, all owners of properties 
included in the Book of Reference were sent Rule 15 Notices by recorded 
delivery on or around 30 April 2013. [3.46-3.51, 3.55-3.59, 4.16, 5.10, 6.7, 6.14, 6.17, 6.19, 

6.36-6.38, 6.41, 6.44, 6.52, 6.64-6.65, 6.69, 6.73, 6.87, 6.96-6.99, 6.114, 6.128, 6.179-6.180 and 6.184] 

8.30. In addition, all the users of the NL that could be identified from the Oyster 

Card database were consulted.  What is clear is that even with the extensive 
consultation very few people responded – less than 2,000 [6.98] in total. [3.46-

3.51, 3.55-3.59, 4.16, 5.10, 6.7, 6.14, 6.17, 6.19, 6.36-6.38, 6.41, 6.44, 6.52, 6.64-6.65, 6.69, 6.73, 6.87, 

6.96-6.99, 6.114, 6.128, 6.179-6.180 and 6.184]   
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8.31. Even so, there is no evidence to suggest that any lack of appreciation of the 

consequences of the NLE was as a result of failing to consult widely.  It is just 
as likely to be general disinterest, with individuals not getting involved and 

talking with one another, and perhaps in the early stages residents not 
appreciating the consequences for them. [3.46-3.51, 3.55-3.59, 4.16, 5.10, 6.7, 6.14, 6.17, 

6.19, 6.36-6.38, 6.41, 6.44, 6.52, 6.64-6.65, 6.69, 6.73, 6.87, 6.96-6.99, 6.114, 6.128, 6.179-6.180 and 

6.184] 

8.32. This is especially so in the Kennington and Walworth area, where leaflets 

may not have triggered interest about a transport scheme to serve the VNEB 
OA, no doubt headlined as providing a new connection to Battersea.  Once 
the decisions were well down the line there was clearly much greater 

understanding and interaction at local level.  Unfortunately, this was at a 
stage when it would have been difficult, if not impossible, to go back to a 

blank canvas and this is where many current Objectors feel cheated. [3.46-3.51, 

3.55-3.59, 4.16, 5.10, 6.7, 6.14, 6.17, 6.19, 6.36-6.38, 6.41, 6.44, 6.52, 6.64-6.65, 6.69, 6.73, 6.87, 6.96-

6.99, 6.114, 6.128, 6.179-6.180 and 6.184] 

8.33. Thus, though TfL may deserve to shoulder some of the blame, it certainly 
believed it had done its best.  In doing this, it has achieved an outcome that 

has not attracted a vast groundswell of objection to the principle of the NLE 
and, even now, many registered Objectors to details of the scheme qualify 
their objections by voicing support for the principle of the NLE [8.5].  Also, it is 

worth noting that TfL only took overall responsibility for the NLE relatively 
late in the day, with the early rounds of engagement overseen by Treasury 

Holdings, who, before going into liquidation, were the developers of the BPS 
and promoters of the NLE. [3.46-3.51, 3.55-3.59, 4.16, 5.10, 6.7, 6.14, 6.17, 6.19, 6.36-6.38, 

6.41, 6.44, 6.52, 6.64-6.65, 6.69, 6.73, 6.87, 6.96-6.99, 6.114, 6.128, 6.179-6.180 and 6.184] 

8.34. In any event, even had there been a majority of the representations against 
the principle of the NLE, the consultation process was never intended to be, 

and neither should it have been, a public referendum.   The need for and 
principle of a major transport intervention to serve the OA was something 

that had already been decided at a strategic level through the development 
plan process and similar policy documents [3.22-3.23, 3.30, 3.58, 3.60-3.65 and 4.14].  
Thus, it was mainly the less strategic matters that were open for detailed 

comment and it is the effects of these that are mainly at issue today. [3.46-

3.51, 3.55-3.59, 4.16, 5.10, 6.7, 6.14, 6.17, 6.19, 6.36-6.38, 6.41, 6.44, 6.52, 6.64-6.65, 6.69, 6.73, 6.87, 

6.96-6.99, 6.114, 6.128, 6.179-6.180 and 6.184]  

8.35. Looking at matters, such as alignment and location and design of necessary 
construction features, one has to take a view as to whether the outcome 

would have been different if the consultation had been more focussed and 
dedicated.  Whatever the conclusion, the inquiry offered the opportunity for 

all interests to air their different views. [3.46-3.51, 3.55-3.59, 4.16, 5.10, 6.7, 6.14, 6.17, 

6.19, 6.36-6.38, 6.41, 6.44, 6.52, 6.64-6.65, 6.69, 6.73, 6.87, 6.96-6.99, 6.114, 6.128, 6.179-6.180 and 

6.184] 
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Choice of transport mode 

[OBJ/10, OBJ/26, OBJ/50, OBJ/77, OBJ/82, OBJ/85, OBJ/133, OBJ/142, OBJ/145, OBJ/155, OBJ/191, OBJ/195, 

OBJ/196, OBJ/212, OBJ/226, OBJ/237, OBJ/242, OBJ/247 and OBJ/256] 

8.36. Looking first at the choice of mode, there are some who believe that an 
alternative or alternatives to the NLE should be the preferred transport 
solution.  TfL has undertaken considerable work in analysing the various 

options and has revisited this on several occasions.  For my part, I have no 
doubt that the NLE, supported by an improved package of buses, would be 

the best and probably the only realistic solution.  [3.46-3.47, 4.7, 4.50, 6.16, 6.66, 6.80, 

6.116-6.117, 6.121, 6.127, 6.132, 6.166, 6,174-6.175 and 6.186] 

8.37. The first, and overarching point, is the kudos an underground connection 

brings to an area.  Without this, it is almost certain that land values would be 
significantly lower and the money available to contribute to any transport 

upgrade markedly less.  The plain truth is that, it is the high density of 
development and the high value of units facilitated by the NLE, which in turn, 
generates the income to fund the NLE in a way that would not be the case 

with an NR [OBJ/29 and OBJ/159], bus, LRT or other combined forms of public 
transport intervention. [3.46-3.47, 4.7, 4.50, 6.16, 6.66, 6.80, 6.116-6.117, 6.121, 6.127, 6.132, 

6.166, 6,174-6.175 and 6.186] 

8.38. The second, and other main point, is the need for any scheme to convey the 
large numbers of passengers necessary to serve the OA.  The only other 

mode with adequate capacity would be some form of light railway.  However, 
as a free standing scheme this would have very limited connectivity benefits 

with other parts of the transport system and involve complicated 
interchanges.  The practical/engineering difficulties of extending the DLR 

would be extremely costly, would still not have the same capacity as the NLE 
and again have limited passenger catchment. [3.46-3.47, 4.7, 4.50, 6.16, 6.66, 6.80, 

6.116-6.117, 6.121, 6.127, 6.132, 6.166, 6,174-6.175 and 6.186] 

8.39. Any other form of light rapid transport would encounter capacity problems 
and, of course, would not marry with any existing mode.  Neither would it 

have the potential to deliver an extension compatible with the existing modes 
at Clapham.  Bus and NR possibilities both have capacity problems and in 
any event, bus frequency would be improved and the NR option was a 

feature of a previous redevelopment proposal of BPS, which failed.  The NR 
option would not link directly with the preferred mode of travel for the City 

and the north of London. [3.46-3.47, 4.7, 4.50, 6.16, 6.66, 6.80, 6.116-6.117, 6.121, 6.127, 6.132, 

6.166, 6,174-6.175 and 6.186] 

8.40. In summary, transport options other than the NLE would find it difficult to 

generate sufficient capacity, but more importantly, they would not offer the 
same degree of service, be as prestigious or have similar connectivity 

advantages. [3.46-3.47, 4.7, 4.50, 6.16, 6.66, 6.80, 6.116-6.117, 6.121, 6.127, 6.132, 6.166, 6,174-

6.175 and 6.186] 
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Passenger demand 

8.41. Several Objectors challenge TfL’s passenger demand figures.  Their argument 
is based on the high value of the property being built, the likely occupancy 

levels and the need or desire of owners/tenants to travel by public transport 
into the City.  The claim is that many properties would be owned by absent 
landlords or used as a pied a terre, with occupancy levels lower than 

generally associated with this type of development.  As such, it is contended 
that a lower capacity transport option could be adopted.  [3.33-3.34, 4.3, 4.57, 

6.126-6.127, 8.12 and OBJ/43] 

8.42. It is possible that the passenger demand might fall below that envisaged by 
TfL, and certainly this could be so in the early years.  However, the 

developments proposed can be expected to last for many decades, during 
which time occupancy type and level could change appreciably.  Under these 

circumstances, it would be extremely short-sighted not to plan for the future 
possibilities and provide a transport solution with headroom to cater for 
times to come.  Thus, this line of argument attracts little weight. [3.33-3.34, 4.3, 

4.57, 6.126-6.127, 8.12 and OBJ/43] 

Alignment options 

[OBJ/104, OBJ/253 and OBJ/258] 

8.43. We turn next to the alignment options, having once decided that the 
underground solution should be pursued.  The first submission is that it 

would be better to connect with the Victoria Line at or near Vauxhall rather 
than the NL.  This would have the advantage of a shorter journey time to the 

City and a ‘direct’ connection with the NR system and a true transport hub.  
The second contention is that having decided on a NLE the alignment option 

proposed would not be the best, especially as it would appear to travel in the 
wrong direction to access the City centre.  There is another suggestion that 
the NL should extend, not to Battersea, but to Streatham [6.116-6.117 and 

OBJ/258], as proposed at an earlier date. [3.19-3.20, 3.46-3.47 5.17-5.18, 6.59, 6.64 and 

6.116] 

8.44. On the first of these issues the Victoria Line option does appear very 
attractive and would certainly be more direct.  However, TfL has raised a 
number of points that militate strongly against a connection with the Victoria 

Line.  These include the Victoria Line being able to offer a lower level of 
capacity and the fact that to split the line would inevitably reduce the 

frequency of service to Brixton on what is already a very busy section of the 
route.  This could lead to station closures during peak times.  In addition, 
there would be engineering complications due to the infrastructure around 

Vauxhall, leading to an appreciable increase in cost.  It would also require a 
longer route to provide an intermediate station at Nine Elms. [2.6, 3.20, 5.14, 5.21 

and REP/8]  

8.45. The compelling advantage of the NL is that it is essentially two north to south 
lines already, joining in the south at Kennington.  By running these as 

separate lines, with interchange facilities at Kennington, this allows one 
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Branch, in this case the Charing Cross Branch, to be extended, without any 

detriment to the improvements implicit with NLU1 and NLU2 and deliver the 
increased capacity proposed. [3.19-3.20, 3.46-3.47 5.17-5.18, 6.59, 6.64 and 6.116]   

8.46. This would not be possible with a Victoria Line link, where any spur would 
inhibit the frequency on the main run, which, as noted, is already very 
heavily subscribed.  Thus, on the basis of a better capacity profile on the NL 

and the ability for level interchange between the Bank and Charing Cross 
Branches, the NLE would be by far the best way forward.  There is a 

relatively convenient NL connection to the Victoria Line at Stockwell and the 
NLE should reduce pressure on Vauxhall [3.28] and busy sections of the 
Victoria Line. [3.19-3.20, 3.46-3.47, 3.337-3.339, 5.17-5.18, 6.59, 6.64 and 6.116] 

8.47. As for the alignment chosen for the proposed NLE, there are three key 
factors.  First of these is the start point at or near Kennington and a sensible 

connection to the existing NL.  Secondly, there is the ‘fixed’ terminus at 
Battersea [5.17] and thirdly, the desire for the intermediate station at Nine 
Elms.  There is also the defined alignment for the overrun tunnels at 

Battersea, which would allow for any onward extension towards Clapham. 

[3.19-3.20, 3.46-3.47 5.17-5.18, 6.59, 6.64 and 6.116]  

8.48. Taking these constraints on board, whereas it would perhaps be possible to 
tweak the alignment from that currently proposed, wholesale realignment 
would not be possible.  Even the advantages of minor realignment would be 

limited.  What might be seen as the ‘saviour’ for one group would almost 
inevitably be at the expense of another group.  Incidentally, I can find no 

grounds to suggest that the route has been chosen to maximise the 
disruption for residents.  If anything, it is the other way round. [3.19-3.20, 3.46-

3.47 5.17-5.18, 6.59, 6.64 and 6.116] 

8.49. The connection to the Kennington Loop does seem the most sensible 
approach, minimising interference with the continuing operation of the NL 

during construction and the Bank Branch in the future.  In addition, the 
connection would require no above ground works and would utilise a tunnel, 

which is already there – a more sustainable option.  Lastly, but very 
important, it could be delivered generating the same noise levels as a new 
tunnel, without the extra construction noise. [3.19-3.20, 3.46-3.47 5.17-5.18, 6.59, 6.64 

and 6.116] 

Extension to Clapham Junction 

[SUPP/3, SUPP/14, SUPP/23, SUPP/26, REP/4, REP/8, REP/10, OBJ/57 and OBJ/102]  

8.50. The suggestion that the NLE should be continued to Clapham is something of 
a red herring.  There might be an argument that an extension to LU ending in 

a cul-de-sac would not be the ideal solution to transport connectivity for the 
OA regeneration.  However, the concentration of 16,000 new homes and 

25,000 new jobs does create a significant catchment in its own right, and 
that is even without the existing residents and businesses that would be 
attracted to use the NLE. [1.11, 3.16, 4.3, 4.16, 4.31, 4.40, 5.11, 5.14, 5.16, 6.18, 6.22, 6.58 and 

6.186]  



REPORT TO THE SECRETARIES OF STATE FOR     FILE REFS: DPI/H5960/13/21;                      
TRANSPORT AND COMMUNITIES AND LOCAL GOVERNMENT   NPCU/LBP/N5660/72239; NPCU/CAC/N5660/72240; 

NPCU/CAC/N5660/72241; NPCU/LBP/H5960/72262; 
and NPCU/LBP/N5840/72355 

  

________________________________________________________________________ 

187 

 

8.51. Thus, albeit desirable, an extension to Clapham would be unnecessary to 

serve the needs of the OA.  Even more crucially, there would not be sufficient 
monies generated by the OA for its finance.  As a transport justified scheme, 

it is not in any foreseeable transport programme in its own right.  As noted 
under Matter 1, it is not in any proposal before 2031 and common sense 
dictates that a decision on this should await the outcome of such matters as 

Crossrail 2 [3.16 and OBJ/237]. [1.11, 3.16, 4.3, 4.16, 4.31, 4.40, 5.11, 5.14, 5.16, 6.18, 6.22, 6.58 and 

6.186] 

8.52. The suggestion that the line should run to Streatham instead is not 
supported by any data, though it might have been the wish of some.  
However, Battersea is the chosen terminus by virtue of the BPS planning 

permissions and, there is nothing to indicate that the route to Streatham 
would attract the necessary finance through redevelopment [6.116-6.117 and 

OBJ/258]. 

Nine Elms station 

[OBJ/15 and OBJ/212] 

8.53. Returning to the current NLE project, the need for the Nine Elms Station 
divides opinion.  The main point against is that, not being centrally located 

within the OA, the station would be unnecessary to serve the OA.  It is seen 
as a sop to the LBL, and, with the walking distance to either Vauxhall or 
Battersea submitted as well within the acceptable range, it is argued that the 

improvements to the PTAL levels it would deliver would not be significant.  
The second objection is that the bus routes past the station site are perfectly 

adequate to meet the transport needs of the area.  While there may be some 
justification for these claims, they are not compelling. [1.11, 2.11-2.12, 3.30-3.32, 

4.11-4.12, 4.25, 4.30, 4.54,  4.60, 6.60, 6.63 and 6.186]  

8.54. In the first place, this omits to take into account the advantages of the 
station in an area that is socially challenged.  The new station would deliver 

prestige to the area and improve connectivity for local people on the margins 
of an acceptable walk isochrone.  It would provide a catalyst for new 

development in the area, not least the OSD and it would link in well with the 
new Sainsburys’ project.  The cycle and pedestrian improvements that would 
accompany the station would also be of great benefit.  Although the question 

of whether to have two station entrances [3.148 and 4.17] remains unresolved, 
the option would be there and is an aspiration of LBL. [1.11, 2.11-2.12, 3.30-3.32, 

4.11-4.12, 4.25, 4.30, 4.54,  4.60, 6.60, 6.63 and 6.186] 

8.55. It might be said these could be achieved without the station, but as is so 
often the case cross-funding can be the main driver to action.  Finally, the 

fact that, as a result, it attracts much stronger support from the LBL should 
not be discounted [4.10].  In both social and financial terms this is a material 

benefit. [1.11, 2.11-2.12, 3.30-3.32, 4.11-4.12, 4.25, 4.30, 4.54,  4.60, 6.60, 6.63 and 6.186] 

8.56. This leaves the choice of workplace and head-house locations and the design 
of the latter still to be addressed.  However, as these are all more involved 

with specific heritage factors they are, with one exception, left to the place in 
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this report where they can be covered along with other related topics. 

Kennington Station Upgrade 

[OBJ/1, OBJ/12, OBJ/20, OBJ/24, OBJ/31, OBJ/32, OBJ/43, OBJ/63, OBJ/75, OBJ/78, OBJ/83, OBJ/104, OBJ/136, 

OBJ/144, OBJ/159, OBJ/220, OBJ/223 and OBJ/247] 

8.57. There remains a very strong argument pertaining to the need to upgrade 
Kennington Station now and not sometime in the future.  It is suggested that 

if this was undertaken as part of the NLE project, then the need for the 
ventilation shafts at Kennington Park and Kennington Green could be avoided 

[6.115 and 6.183].  On the face of it, this is an incredibly attractive proposition 
and would accommodate a great raft of Objectors at a stroke.  However, this 
possibility does need looking at a little more closely. [1.11, 3.35, 3.251-3.253, 4.3, 

6.11, 6.18, 6.23, 6.41, 6.92 and 6.115] 

8.58. Putting the cost on one side for a moment, as much of this would occur 

anyway as and when the upgrading of Kennington Station took place, what 
would be the advantages and disadvantages.  Clearly, the main advantage 
would be avoiding intrusion into the open spaces of Kennington Park and 

Kennington Green and appease virtually all the objections they attract. [1.11, 

3.35, 3.57-3.58, 4.3, 6.11, 6.18, 6.23, 6.41, 6.92 and 6.115]   

8.59. The downside would be a less efficient ventilation system, caused by the 
bifurcation of the Kennington Link and the potential split in the ventilating air 
pushed through the tunnels.  This is also added to by the exceedence of the   

desirable distance between ventilation shafts.  Then there would be the 
construction of the shaft itself needing temporary ventilation shafts and 

much more engineering work nearer the surface. [1.11, 3.35, 3.57-3.58, 4.3, 6.11, 6.18, 

6.23, 6.41, 6.92 and 6.115]  

8.60. On one hand, to remove the need for permanent ventilation shafts at 
Kennington Park and Kennington Green, it would require a long length of cut 
and cover work, with the intrusion and inconvenience that would create for 

many more people than would be affected by the Order proposals.  On the 
other hand, the Kennington Park and Green shafts would avoid the need for 

this work to be undertaken in the future and reduce the cost of the 
Kennington Station upgrade. [1.11, 3.35, 3.57-3.58, 4.3, 6.11, 6.18, 6.23, 6.41, 6.92 and 6.115] 

8.61. Finally, but importantly, the scheme works necessary at Kennington Station 

would be very expensive – between £120-200M, which could not be raised 
on the back of the redevelopment of the OA and so would have to await 

funding being secured.  The need to acquire property would delay the NLE 
considerably and the benefits it would deliver to the OA redevelopment in the 
Order form.  A knock-on effect would be the delay to much of the BPS 

redevelopment and possibly other investment. [1.11, 3.35, 3.57-3.58, 3.300-3.301, 4.3, 

6.11, 6.18, 6.23, 6.41, 6.92 and 6.115] 

8.62. Thus, apart from the aspects referred to immediately above, it is fair to 
conclude that the public consultation could have been more focussed, 
especially during the earlier stages of engagement.  However, as will 
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transpire, in my judgement this was unlikely to have resulted in any change 

in the NLE as the favoured choice or to its alignment.  As such, one can be 
satisfied that the main alternative options were considered by TfL and the 

reasons for choosing the proposals comprised in this scheme are justified. 

[3.18-3.21, 6.6 and 6.18] 

 

Matter 4 - The extent to which the scheme would be consistent with the 
National Planning Policy Framework, Mayoral Plans and Strategies for 

London and with local planning authority policies. 

8.63. There are several national, regional and local policies of relevance to this 
scheme.  In each case, the delivery of the NLE would accord with national, 

regional and local policies and with the strategic principles embodied within 
them.  These are set out in the ES (Document NLE/A19/1, Chapter 5).  Although this 

cannot count in precisely the same way as s.38(6) compliance, it 
nevertheless generates a strong argument in favour of the NLE. [3.22-3.31, 3.58, 

3.60-3.65 and 4.14]  

8.64. Importantly, despite the objections about the failure to carry out meaningful, 
comprehensive and focussed consultation, the production of the published 

plans and guidance relied on, such as the London Plan, The Mayor’s 
Transport Strategy 2010 and the VNEB OA Planning Framework, not to 
mention a raft of Local Plans in the three LBs, are further indications that 

opportunities for objecting to the principle of the NLE proposal have been 
available previously, albeit in a different forum. [3.22-3.31, 3.58, 3.60-3.65 and 4.14]  

8.65. The one exception to this is in regard to the heritage policies, especially with 
regard to Kennington Park and Kennington Place, and the claim by some that 

here there would be conflict with the relevant CA, Listed Building and 
Registered Park Policies [6.8, 6.47, 6.65, 6.89-6.90, 6.100, 6.113-6.114, 6.161, OBJ/34, OBJ/42, 

OBJ/61, OBJ/76 and OBJ/78].  These are considered later in the report. 

  

Matter 5 - The likely impact on local residents, others visiting or passing 

through the area, businesses and the environment of the scheme during 
construction and operation, including; 

5a) Noise and vibration 

 
Operational noise levels 

[OBJ/8, OBJ/23, OBJ/31, OBJ/67, OBJ/75, OBJ/86, OBJ/88, OBJ/89, OBJ/100, OBJ/110, OBJ/112, OBJ/114, 

OBJ/122, OBJ/125, 127, OBJ/132, OBJ/138, OBJ/139, OBJ/140, OBJ/149, OBJ/150, OBJ/159, OBJ/168, OBJ/170, 

OBJ/172, OBJ/173, OBJ/180, OBJ/191, OBJ/196, OBJ/204, OBJ/210, OBJ/220, OBJ/222, OBJ/223, OBJ/226, 

OBJ/238, OBJ/239, OBJ/240, OBJ/247 and OBJ/253]  

 

8.66. There is little doubt that this topic exercised the inquiry extensively and, 
almost certainly occupied more inquiry time than any other.  It is therefore 
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paradoxical that my conclusion can be so concise.  The simple fact is that, 

despite the concerns of very many local residents, there should be absolutely 
no noise problem in any of the premises above the line of the NLE, when it is 

running.  To be fair to Objectors, the proof of this only materialised at the 
very end of the inquiry, during the demonstration visit to the sound 
laboratory, where the maximum noise levels were able to be heard.  As one 

Objector opined following the session, had TfL demonstrated this before the 
Order was advertised, he doubted if there would have been any objections 

about operational noise. [3.67-3.101, 6.4, 6.10, 6.14, 6.19, 6.31-6.32, 6.40, 6.49, 6.50-6.51, 6.62, 

6.75, 6.85-6.86, 6.119, 6.124, 6.152-6.155,6.163-6.164 and 6.182] 
   

8.67. In a nutshell, the maximum noise level of 35 dB LAFmax, permitted under 
the conditions, is below the NOEL.  On the restrained track bed proposed, it 

is barely even audible in circumstances where the background noise levels 
are well below those experienced in normal everyday life, even during night-
time.  Moreover, the maximum level is just that and it would only be at a 

couple of pinch points where this level would be experienced and then, most 
probably, at property basement level. [3.67-3.101, 6.4, 6.10, 6.14, 6.19, 6.31-6.32, 6.40, 

6.49, 6.50-6.51, 6.62, 6.75, 6.85-6.86, 6.119, 6.124, 6.152-6.155,6.163-6.164 and 6.182] 
 
8.68. Everywhere else the experienced levels would be lower, and in many cases 

appreciably so.  One can say this with some confidence, as the levels of noise 
experienced on the site visit to private properties could be used as 

comparators.  These varied between the maximum of 46 dB LAFmax in a 
basement, and ground floor levels only a relatively short distance away of 36 

and 39 dB LAFmax.  Crucially, these measurements were all taken above the 
Kennington Loop [3.81], which suffers from ground-borne noise and which TfL 
accepts needs some remedial maintenance to stop the ground-vibration 

currently experienced. [3.67-3.101, 6.4, 6.10, 6.14, 6.19, 6.31-6.32, 6.40, 6.49, 6.50-6.51, 6.62, 

6.75, 6.85-6.86, 6.119, 6.124, 6.152-6.155,6.163-6.164 and 6.182] 

 
8.69. One further point is that any contractor would be taking great risk if the 

system was designed to just meet the 35 dB LAFmax at the worst pinch 

point.  The risk involved in this would make it is almost certain that the 
maximum level at the pinch points would be somewhere below the 35 dB 

LAFmax in order to provide a working safety margin.  The remainder of noise 
levels should then be correspondingly lower. [3.67-3.101, 6.4, 6.10, 6.14, 6.19, 6.31-6.32, 

6.40, 6.49, 6.50-6.51, 6.62, 6.75, 6.85-6.86, 6.119, 6.124, 6.152-6.155,6.163-6.164 and 6.182] 

 
8.70. Several additional concerns were raised by Objectors.  These include the use 

of lower noise levels on the continent, the combined noise from two tracks 
running close together, with  passing trains on both at the same time, the 
difference between aircraft noise and underground rail noise, the use of two 

different types of construction for the plain track and SPJs and use of a 
section of the Kennington Loop. [3.67-3.101, 6.4, 6.10, 6.14, 6.19, 6.31-6.32, 6.40, 6.49, 6.50-

6.51, 6.62, 6.75, 6.85-6.86, 6.119, 6.124, 6.152-6.155,6.163-6.164 and 6.182]  
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8.71. In all cases the rebuttals by TfL address the points, usually with the 

commitment to requiring that a 35 dB LAFmax NOEL level would be in place.  
As for the use of the lower noise level on the continent, this seems to have 

initiated and driven the debate.  However, as became clear, the decisions 
taken to adopt a lower level were in advance of the WHO publication and the 
subsequent draft UK National Noise Policy Statement (NNPS) was based on 

this.  I can find no justification for the contention that the NNPS has 
misapplied the WHO guidance to distort the standards being applied in the 

UK. [3.67-3.101, 6.4, 6.10, 6.14, 6.19, 6.31-6.32, 6.40, 6.49, 6.50-6.51, 6.62, 6.75, 6.85-6.86, 6.119, 6.124, 

6.152-6.155,6.163-6.164 and 6.182] 
 

8.72. Turning to the combined noise from the two tracks of the NLE running close 
together [OBJ/47], this would be very unlikely to occur at a pinch point or, in 

fact, where the track level would be shallow enough to deliver anywhere near 
the maximum noise.  Even then, at least the line of one or both of the tracks 
would be slightly offset from the properties above, meaning that the noise 

sources added together would be most unlikely to exceed the maximum with 
one line running directly underneath a property.  Even with the lines running 

equidistant from any property the combined increase would only be some 3 
dBA, which is an increase normally not perceptible to human experience and, 
of course, by definition both lines would be offset.  [3.67-3.101, 6.4, 6.10, 6.14, 6.19, 

6.31-6.32, 6.40, 6.49, 6.50-6.51, 6.62, 6.75, 6.85-6.86, 6.119, 6.124, 6.152-6.155,6.163-6.164 and 6.182]  
 

8.73. Moving on to the difference between aircraft noise and underground rail 
noise, it was never asserted that they were the same, but only that they 

were similar enough to be used as comparators.  In doing this, the only 
difference would be in the ground-borne element and what is appropriately 
described as ‘feelability’.  With the construction format of both the plain track 

and SPJs necessary to deliver the 35 dB LAFmax level the ground-borne 
element would not be a factor and this was clearly so at the demonstration.  

The ‘feelability’ experienced on site, in properties above the Kennington 
Loop, is as a consequence of inefficient maintenance, something which will 
now be rectified, albeit somewhat late in the day. [3.67-3.101, 6.4, 6.10, 6.14, 6.19, 

6.31-6.32, 6.40, 6.49, 6.50-6.51, 6.62, 6.75, 6.85-6.86, 6.119, 6.124, 6.152-6.155,6.163-6.164 and 6.182]  
 

8.74. Finally, the different construction techniques for the plain track and SPJs 
should not mean that there would be any difference in perceived or 
experienced noise levels in the properties above.  The 35 dB LAFmax level 

would be conditional on both once operational, though construction noises 
may differ slightly as mentioned below.  The existing length of the 

Kennington Loop that would form part of the NLE running line would be 
maintained at the same level as it should be when working properly and 
there are mechanisms available, such as speed control, to ensure that the 35 

dB LAFmax level would not be breached. [3.67-3.101, 6.4, 6.10, 6.14, 6.19, 6.31-6.32, 6.40, 

6.49, 6.50-6.51, 6.62, 6.75, 6.85-6.86, 6.119, 6.124, 6.152-6.155,6.163-6.164 and 6.182]  
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8.75. On the basis of this, TfL’s position that it would not be justified to further 

reduce noise level below that which could not be heard can be supported.  
Put bluntly, if one cannot hear noise at 35 dB LAFmax the extra cost of 

reducing levels further would produce no identifiable benefits. [3.67-3.101, 6.4, 

6.10, 6.14, 6.19, 6.31-6.32, 6.40, 6.49, 6.50-6.51, 6.62, 6.75, 6.85-6.86, 6.119, 6.124, 6.152-6.155,6.163-

6.164 and 6.182] 

 
8.76. Several Objectors raise vibration as a concern, possibly as a separate entity 

from vibration that might physically affect buildings above.  This seems to be 
the anticipation that the ‘feelability’ of vibrations through the ground when 
the NLE is running would prove disconcerting.  The first thing to say is that 

the noise levels experienced during the laboratory tests showed no sense of 
vibration. [3.67-3.101, 6.4, 6.10, 6.14, 6.19, 6.31-6.32, 6.40, 6.49, 6.50-6.51, 6.62, 6.75, 6.85-6.86, 

6.119, 6.124, 6.152-6.155,6.163-6.164 and 6.182]  
 
8.77. This was unlike the observations above the Kennington Loop, where there 

was definitely a sense of vibration.  However, we know that the Kennington 
Loop needs remediation.  With these experiences, I would not expect any 

vibration at ‘feelability’ sensation to emanate from the NLE when operative.  
This is TfL’s position and, if any vibration is experienced, this would require 
investigation, because, almost inevitably, there would be something wrong 

with the performance of the track and/or trains. [3.67-3.101, 6.4, 6.10, 6.14, 6.19, 6.31-

6.32, 6.40, 6.49, 6.50-6.51, 6.62, 6.75, 6.85-6.86, 6.119, 6.124, 6.152-6.155,6.163-6.164 and 6.182] 

 
8.78. Finally, the noise levels for fixed plant would be conditioned to operate well 

below existing background levels and, thus, this should guarantee that there 
would be no observable increase in sound levels. [3.101 and 3.211] 

 

8.79. In conclusion, the noise levels that would be experienced from the 
operational regime of the NLE would be below the NOEL level and, therefore 

acceptable.  Although there are currently no proposals for the NL to run 
through the night, this even includes the possibility that it would operate 
through the night on some days of the week [6.31- 6.32].  The monitoring that 

would take place of noise levels experienced would be reported to the 
appointed Liaison Groups and any difficulties remediated through train and 

rail management. [3.67-3.101, 6.4, 6.10, 6.14, 6.19, 6.31-6.32, 6.40, 6.49, 6.50-6.51, 6.62, 6.75, 

6.85-6.86, 6.119, 6.124, 6.152-6.155,6.163-6.164 and 6.182] 
 

Construction noise effects 

[OBJ/1, OBJ/6, OBJ/7, OBJ/12, OBJ/41, OBJ/67, OBJ/75, OBJ/88, OBJ/102, OBJ/104, OBJ/110, OBJ/111, OBJ/118, 

OBJ/122, OBJ/127, OBJ/148, OBJ/168, OBJ/172, OBJ/185, OBJ/197, OBJ/207, OBJ/212,  OBJ/226, OBJ/227, 

OBJ/233, OBJ/238, OBJ/239 and OBJ/240] 

8.80. The main areas of concern here are the impacts of noise from the use of the 

worksites and construction of the ventilation shafts and head-houses at 
Kennington Green and Kennington Park, the effects of additional traffic and 

the construction of the tunnels for the NLE.  In each case, BPM would be 
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employed and the conditions and CoCP would allow the Liaison Groups and 

the LPAs to monitor and the latter to take enforcement action should that be 
necessary. [1.11, 3.67-3.73, 3.102-3.119, 6.14, 6.19, 6.42, 6.45, 6.75, 6.124, 6.156, 6.167 and 6.170] 

 
8.81. Incidentally, it is a matter of universal support that the construction method 

adopted for the plain track would avoid the need for temporary ventilation 

shafts at Radcot Street and Harmsworth Street and the disturbance and 
disruption they would cause [OBJ/13, OBJ/19 and OBJ/26] .  Their omission removes 

a significant number of objections at a stroke. [1.11, 3.67-3.73, 3.102-3.119, 6.14, 6.19, 

6.42, 6.45, 6.75, 6.124, 6.156, 6.167 and 6.170]  
 

8.82. Moving to look at the worksites first, there are common sense reasons why 
these would best be located close to the proposed shafts and head-houses.  

In the cases of those at Battersea and Nine Elms, there is little or no 
objection.  However, alternative proposals have been submitted for both 
Kennington Park and Kennington Green, though in the case of the former this 

pertains mainly to access.  The Kennington Green worksite has an entirely 
different location suggested (373 Kennington Road) and the comparison between 

these two is explored under Matter 6.  At this point the Order proposals are 
considered and in both cases, without BPM employed, the increase in noise 
levels at certain times would be appreciable. [1.11, 3.67-3.73, 3.102-3.119, 6.14, 6.19, 

6.42, 6.45, 6.75, 6.124, 6.156, 6.167 and 6.170] 
 

8.83. There would be the construction of the worksites themselves and the 
subsequent dismantling.  During the lifetime of the NLE contract, there would 

be the movement and loading/ unloading of HGVs, including reversing and 
there would be the normal civil engineering noises associated with the 
construction of the two station boxes at Battersea and Nine Elms and the 

ventilation shafts and head-houses at Kennington Green and Kennington 
Park.  No-one would welcome this intrusion on their doorstep, but if the NLE 

is accepted as being in the wider public interest the worksites have to go 
somewhere.  It is perhaps unfortunate that they would be located in 
Kennington, an area, where, as many Objectors point out, most of the pain 

would be suffered for little or none of the gain. [1.11, 3.67-3.73, 3.102-3.119, 6.14, 6.19, 

6.42, 6.45, 6.75, 6.124, 6.156, 6.167 and 6.170] 

 
8.84. Having said this, with the BPM protocol in place this should mitigate the 

impact to the lowest achievable levels.  If this is felt not to be the case, then 

the LPAs and the Liaison Groups would be in a position to influence and if 
necessary challenge the construction and working techniques employed.  The 

final fallback position is that the option of soundproofing of buildings or 
temporary relocation would be available in the very unlikely event anyone 
remained severely affected.  No-one is suggesting this would be ideal, but 

the activity would be temporary and the peaks of activity of very limited 
duration within this period. [1.11, 3.67-3.73, 3.102-3.119, 6.14, 6.19, 6.42, 6.45, 6.75, 6.124, 

6.156, 6.167 and 6.170] 
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8.85. As for construction traffic, in the wider environment this would deliver very 

small increases in noise, largely due to the relatively high existing 
background noise levels.  However, in certain quieter locations the passage 

of individual HGVs would be noticeable and certainly irritating for most.  
However, for most of the construction period it would only be relatively small 
numbers of HGVs at both the Kennington worksite locations.  There would be 

a short duration of 2-3 weeks when this number would increase substantially 
and this would, no doubt, attract higher levels of annoyance. [1.11, 3.67-3.73, 

3.102-3.119, 6.14, 6.19, 6.42, 6.45, 6.75, 6.124, 6.156, 6.167 and 6.170] 
 
8.86. The two other above ground construction sites would be for the station boxes 

at the proposed Battersea and Nine Elms Stations.  These would again 
generate increased noise levels from the engineering operations and 

servicing the sites with materials and staff.  Having said this, there is very 
little objection to these elements and they would operate as any other of the 
redevelopment sites in an area undergoing major regeneration.  They would 

be disruptive for a temporary period and during this time there would 
certainly be some noise peaks.  BPM would again be employed and the 

complaint system set up and the conditions and CoCP should prevent 
anything untoward.  Even so, TfL can only control its actions and cannot 
assume responsibility for others.  Thus, it is impossible to foresee if the 

cumulative effects of a number of construction sites in an area would be 
significant. [1.11, 3.67-3.73, 3.102-3.119, 6.14, 6.19, 6.42, 6.45, 6.75, 6.124, 6.156, 6.167 and 6.170] 

 
8.87. The overhead conveyor carrying the spoil from the tunnels and other 

construction sites would be entirely enclosed and impose no noticeable noise 
levels above background.  Movement would mainly take place during the 
working day, when background levels in the affected areas would be 

relatively high from traffic and redevelopment of other sites. [1.11, 3.67-3.73, 

3.102-3.119, 3.267, 6.14, 6.19, 6.42, 6.45, 6.75, 6.124, 6.156, 6.167 and 6.170] 

 
8.88. Turning to the construction of the underground tunnels themselves, this 

again can be broken down into elements.  The first is the actual TBM used for 

the plain track tunnels, which would increase noise levels experienced above.  
However, the increase would not be inordinate – between 35-40 dB LASmax 

– and below the LOAEL level of 42 dB LASmax identified by the WHO.  
Moreover, the highest noise levels would again be at a very limited number 
of pinch-points.  Crucially, albeit the TBM would be a 24-hour operation, it 

would last for a maximum of 3-days at any location, and people would be 
given advance notice of when this could be expected. [1.11, 3.67-3.73, 3.102-3.119, 

6.14, 6.19, 6.42, 6.45, 6.75, 6.124, 6.156, 6.167 and 6.170]   
 
8.89. From the geological survey work undertaken so far, negligible impact from 

vibration is predicted at surface levels, though it would be conceivable that 
human intervention e.g unexploded ordinance, or geological ‘imperfections’ 

could lead to very localised problems for a short period. [6.15, 6.18 and OBJ/57] 
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8.90. The temporary construction railways would again operate for 24/7 and this 

would clearly impinge for much longer on people living near the beginning of 
the tunnel bores.  Even so, the transmission of vibration and ground-borne 

noise would be minimised and enforced by condition.  The maximum 
expected levels would be 40-45 dB LAFmax, which could be significant at the 
upper end of the range.  However, experience from Crossrail indicates that 

the level would most likely be lower than 40 dB LAFmax and there would only 
be some 60 movements each day, concentrated primarily to times during the 

working day. [1.11, 3.67-3.73, 3.102-3.119, 6.14, 6.19, 6.42, 6.45, 6.75, 6.124, 6.156, 6.167 and 

6.170]  
 

8.91. The gallery tunnels would not have a temporary construction railway and 
their construction would be subject to BPM.  As such, there would be some 

ground-borne noise, though this should once again not reach significant 
levels.  In simple terms the noise output would be similar to the main tunnel 
drive. [1.11, 3.67-3.73, 3.102-3.119, 6.14, 6.19, 6.42, 6.45, 6.75, 6.124, 6.156, 6.167 and 6.170] 

 
8.92. Excavation and construction of the SPJs would be undertaken in a manner 

similar to the gallery tunnels.  However, in this case they would be at a 
deeper level and, being subject to BPM, no significant ground-borne levels 
would be expected. [1.11, 3.67-3.73, 3.102-3.119, 6.14, 6.19, 6.42, 6.45, 6.75, 6.124, 6.156, 6.167 

and 6.170] 
 

8.93. Finally, with the use of electric submersible pumps adequately noise 
insulated, the pumping associated with water control should not give rise to 

any significant effects with the predicted noise levels. [3.118] 
 
8.94. In summary on this topic, construction noise would undoubtedly be a factor, 

but on the basis of the information provided the impacts should not reach the 
levels feared by residents.  Once operative, noise from the NLE should not be 

noticeable in a normal working regime.  The temporary noise of the various 
elements of construction would be intrusive for some, even with BPM 
employed.  However, nothing in the proposals appears to be a show stopper 

and the increase in the noise is a moderate negative factor to be weighed in 
the overall balance. [1.11, 3.67-3.73, 3.102-3.119, 6.14, 6.19, 6.42, 6.45, 6.75, 6.124, 6.156, 6.167 

and 6.170] 
 

5b) Impacts on properties from ground movement 

[OBJ/3, OBJ/22, OBJ/28, OBJ/47, OBJ/67, OBJ/82, OBJ/86, OBJ/89, OBJ/100, OBJ/110, OBJ/111, OBJ/114, 

OBJ/117, OBJ/118, OBJ/119, OBJ/122, OBJ/124, OBJ/131, OBJ/145, OBJ/159, OBJ/170, OBJ/172, OBJ/173, 

OBJ/180, OBJ/191, OBJ/196, OBJ/198, OBJ/199, OBJ/200, OBJ/204, OBJ/210, OBJ/212, OBJ/220, OBJ/222, 

OBJ/223, OBJ/226, OBJ/247, OBJ/253 and OBJ/256] 

 

8.95. This moves on from the ‘feelability’ sensation to the physical effects vibration 
might have.  However, having heard the evidence and listened to the 

concerns raised by residents, it is clear that the fears of what might happen 
greatly exceed the probability.  Residents are understandably worried and, of 
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course, adopt a responsible position in wishing to safeguard their properties 

and investment.  Nevertheless, the bottom line is that no property should 
experience an impact from ground movement that would threaten the 

integrity of its structure.  Even under the worst scenario, very few properties 
fall within a zone where there would be any possibility of any movement 
caused by the underground construction or operational activities. [1.11, 3.7, 

3.120-3.136, 5.23, 6.14, 6.19, 6.40, 6.42, 6.119-6.120, 6.124, 6.150-6.151, 6.163-6.164, 6.167, 6.178 and 

6.182] 

 
8.96. Against this background, coupled with the experience gained on other 

contracts, one can be confident that the TfL approach of pre-survey and 

monitoring would cover virtually all eventualities.   Even then, the survey 
limits chosen include many properties where predictions show that there 

would be no chance of settlement.  This even embraces those properties built 
in times before modern building regulations prevailed or where foundations 
are less robust.  Thus, the ‘Settlement Deed’ on offer and the framework set 

out in the CoCP should be judged acceptable. [1.11, 3.7, 3.120-3.136, 5.23, 6.14, 6.19, 

6.40, 6.42, 6.119-6.120, 6.124, 6.150-6.151, 6.163-6.164, 6.167, 6.178 and 6.182] 

 
8.97. Notwithstanding this, there are some people who consider that TfL should go 

even further and set criteria for buildings beyond the proposed survey 

contour limit that, if met, would trigger a survey on these properties [3.134].  
On the evidence, to do this would be taking the precautionary principle a 

stage too far and there is no justification for this.  On a practical point, the 
definition of SMART criteria to establish a trigger would be almost impossible: 

each property would have its own structural idiosyncrasies, even if they were 
seemingly identical in design, form and location. [1.11, 3.7, 3.12, 3.120-3.136, 5.23, 

6.14, 6.19, 6.4, 6.42, 6.119-6.120, 6.124, 6.150-6.151, 6.163-6.164, 6.167, 6.178 and 6.182]  

 
8.98. However, if people feel that, despite TfL’s reassurances, they wish to carry 

out a survey at their own expense, TfL has offered a protocol that would 
cover this.  In any event, any who remain concerned may, of course, take 
their own photographs and will no doubt consult their insurance documents 

to reassure themselves further. [1.11, 3.7, 3.12, 3.120-3.136, 5.23, 6.14, 6.19, 6.4, 6.42, 6.119-

6.120, 6.124, 6.150-6.151, 6.163-6.164, 6.167, 6.178 and 6.182] 

 
8.99. Incidentally, on a specific point, there would be no damage to or adverse 

implications for the Fentiman Road Church [OBJ/236] 
(Document TfL121). 

 
5c) Impacts on townscape and visual amenity; 

8.100.The impacts on Kennington Green and Kennington Park from the construction 
worksites and the head-houses are concluded on under Matter 6.  Suffice it 
to say here that these constitute the second key focus for local objection.  

The interchange and the four proposed cross-passages at Kennington Station 
will be covered under Matter 8. 
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8.101.Moving on to the proposed Battersea and Nine Elms Stations, they raise very 

little comment and this is hardly surprising.  The site inspection showed 
these lie in areas already undergoing large scale regeneration.  The former 

within the redevelopment site of BPS and the latter immediately adjacent to 
the new Sainsbury’s complex, which will now have commenced.  In both 
cases the Station proposals are designed to complement the other 

development and should add to the regeneration sites in terms of transport 
and general accessibility and should improve the public realm.  [3.142-3.144 and 

3.147-3.151] 
 
8.102.As such, after the inevitable intrusion of the construction works themselves, 

they should both have a beneficial impact on the townscape and visual 
amenity.  The one caveat to this is the OSD at Nine Elms, which has not yet 

been designed.  However, the expected design brief should raise no 
particular problems and will consider the need for two entrances [3.147-3.151 and 

4.17].  There was criticism of the development at BPS, and particularly the 

intrusive effects of introducing tall buildings between the NR lines and the 
BPS listed structure [6.189].  In this regard, the planning permission for the 

BPS redevelopment has been granted and so meaningful comment falls 
outside the TWAO remit. [3.142-3.144 and 3.147-3.151] 

 

8.103.Finally, there are the Battersea jetty and the cranes.  In the case of these, 
there would be a temporary hiatus during the construction period, when the 

jetty would be modified to accommodate the transportation of spoil from the 
NLE excavation.  However, this would be reinstated after the NLE works and 

the final impact would be negligible in townscape and visual amenity terms, 
and show an improvement in functionality. [3.145-3.146] 

 

8.104.As for the cranes, concern was expressed by some that if they were removed 
from site for renovation, there was a chance they might not return.  They are 

key visual components to the BPS complex and clearly if that was a 
possibility it would be very serious.  However, the condition attached to the 
LBC (Condition 2) would ensure that this fear is unfounded and the outcome 

would be overseen by the LPA. [3.145-3.146, 6.189 and OBJ/CAC9] 
 

8.105.In summary, apart from the implications for Kennington Green, Kennington 
Park and Kennington Station, the townscape and visual amenity impacts 
would suffer temporarily during construction, but, following the opening of 

the NLE they should all be favourable. 
 

5d) Impacts on users of the River Thames 
 

8.106.The Port of London Authority, Marine Management Organisation and other 

users have withdrawn their objections.  During construction of the NLE, it is 
proposed that the excavated material from the works would be transported 

from the Battersea Station site by conveyor to the jetty and taken away by 
barge.  Off-site material would be transported to Battersea by road and 
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thence by the conveyor to the jetty.  There are no final details of this, as 

they await the appointment of a contractor, but no reason has been 
advanced that would challenge this protocol and it rests comfortably with 

policy. [3.4, 3.38, 3.152, 3.171 and 5.19] 
 

5e) Impacts on water resources, including flood risk and the potential 

contamination 
 

8.107.Several Objectors raise concerns about the possible effects that the NLE 
construction would have on groundwater and the potential to flood 
basements [3.154 and OBJ/127].  However, while it is likely management of 

groundwater would be necessary during the construction period the 
prospects for this should be limited and be capable of being controlled by on-

site management, probably through the use of electric pumps.  As such, 
those Objectors who fear for their basements being inundated by 
groundwater can be confident this should not happen. [3.4, 3.153-3.156] 

   
8.108.As for all other topics under this matter, the Regulatory bodies in the form of 

the EA and the LBs have raised no objections.  Against this background, it 
can be safely concluded that the risks would be negligible and not register as 
a material objection to the NLE project. [3.153-3.156]   

 
 5f) Impacts on land use, including the effects on commercial property and the 

viability of businesses, and the effects on the right of access 
 

8.109.There can be little doubt that the climate for businesses in and around the 
NLE would change.  However, with one notable exception, it is what the NLE 
would bring to the OA and neighbouring land in terms of new development 

and increased population that is the crucial factor.  The exception would be 
Bee Urban, which might not be termed strictly a business, but it does have 

some commercial interests.  The displacement of Bee Urban from its current 
location is looked at in some detail later under Matter 6. [3.157-3.163, 6.9, 6.13 and 

OBJ/155] 

  
8.110.As the temporary shafts would no longer be needed [OBJ/13, OBJ/19 and OBJ/26], 

access to businesses in these areas should not be unduly affected.  In all 
cases, there would be viable alternatives, with no ‘service’ roads being closed 
off.  Redevelopment in the OA, in terms of both new residential property and 

the jobs the new offices would generate, should have a beneficial effect on 
the economy of the locality, for both new and existing businesses. [3.157-3.163, 

6.9, 6.13 and OBJ/155] 
 

8.111.While it is understandable that individuals might harbour fears about how the 

NLE would impact on their livelihood, there is no evidence to suggest that the 
overall effect would not be beneficial.  This is not to say that some 

businesses may fail and some may suffer from increased competition.  Even 
so, it is not the role of planning to stifle or regulate competition.  Competition 
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generally has an uplifting effect and, with the large numbers of new residents 

and workers in the OA, one would expect something of a ripple effect that 
would benefit business beyond the OA.  This should certainly be the case for 

existing businesses around the proposed Nine Elms Station.  As for the Oval, 
this is more remote from the direct effects of the NLE and should, therefore, 
be impacted on less.  This is confirmed by the transport modelling 

undertaken. [3.157-3.163, 6.9, 6.13 and OBJ/155] 
 

8.112.One area of concern raised by some was the potential impact on businesses 
should pedestrians be diverted from their usual route.  There are two 
elements to this and these are those businesses that anticipate being 

affected by the construction works themselves and those who fear a 
downturn in trade if travellers change their transport mode or their station of 

journey origin. [3.157-3.163, 6.9, 6.13 and OBJ/155]   
 
8.113.For the first group, the main diversions would occur round the worksites and 

ground-level construction works.  In these cases, there could be some 
diversions if routes, such as that across Kennington Green, were closed.  

However, in most cases pedestrian access would be maintained relatively 
close to the existing desire lines.  Perhaps the one exception would be at 
Kennington Green [6.101], but even here there is no evidence to suggest that 

any particular destinations would be avoided as a consequence and certainly 
not on a permanent basis.  Access either side of Kennington Green would be 

retained for all but 3-months of the NLE contract, when a longer diversion 
might be necessary for some. [3.157-3.163, 3.177, 3.190-3.191, 6.9, 6.13 and OBJ/155] 

 
8.114.Turning to those where desire lines might change permanently as new travel 

options become available, this is very difficult to predict.  Even so, new 

development works regularly change walking patterns and create new 
attractions and destinations.  Consequently, while there might be a negative 

impact for a few, it is not something that should be seen as compelling 
argument to prevent a far greater public benefit coming forward. [3.157-3.163, 

6.9, 6.13 and OBJ/155]  

 
5 g) Impact of the scheme on air quality 

[OBJ/1, OBJ/06, OBJ/07, OBJ/12, OBJ/24, OBJ/32, OBJ/115, OBJ/118, OBJ/122, OBJ/135, OBJ/185, OBJ/197 and 

OBJ/227] 

8.115.There are a number of Objectors who raise concerns about the potential for 

air pollution, including dust, during construction of the NLE.  However, having 
studied the protocols that would be in place with the three tiers of control, 

their concerns appear unfounded.  As a back up, there would be the facility 
to complain 24-hours a day, for the matter to be taken up by the Liaison 
Groups and in the final analysis for the LBs to take action as statutory 

Regulator. [3.164-3.169, 6.40 and 6.170] 
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8.116.This does not mean that there would be no prospect of short-term pollution 

events caused by a particular circumstance or weather episode.  What the 
control should ensure is that any problem would be of short duration and the 

cumulative effects would be kept within the prescribed targets.  It has to be 
remembered that the NLE construction is only one of a significant number of 
new developments in the OA and the LBs will have to monitor all these in the 

event of a complaint.  It is noteworthy that there have been very few 
complaints to TfL during the construction of other similar projects (Document 

TfL43A). [3.164-3.169, 6.40 and 6.170] 
 

5 h) Impact of the scheme on the built environment 

 
8.117.Following the same line as TfL in addressing the Matters, this is covered in 

Matter 5 c) above and Matter 6, which follows on. [3.170] 
 

5 i) Impacts of construction traffic on the highway network, cyclists, pedestrians 

and parking 

[OBJ/10, OBJ/26, OBJ/50, OBJ/77, OBJ/82, OBJ/85, OBJ/133, OBJ/142, OBJ/145, OBJ/155, OBJ/191, OBJ/195, 

OBJ/196, OBJ/212, OBJ/226, OBJ/237, OBJ/242, OBJ/247 and OBJ/256] 

 
8.118.Wherever reasonably practicable, excavated material would be taken from 

the construction sites by River to minimise the effect on the road network.  
This would be secured through TfL’s contract with the appointed NLE 

contractor.  As noted above, the use of the River to remove excavated 
material accords with policy and should minimise the effects on the highway 

network. [1.11 and 3.171] 
 

8.119.This leaves the residual traffic movements and over the period of the 

contract a large number of HGV movements to and from the proposed 
worksites.  To govern this, a TMP would be prepared for each worksite and 

this would be monitored by the Liaison Groups and the LBs as local planning 
and highway authorities.  There is no doubt that the works would cause some 
disruption in terms of noise and air pollution and traffic movement and 

highway safety risks.  The first two topics have been dealt with previously 
and so the last two are addressed here in more detail. [3.172-3.173] 

 
8.120.The telling arguments in this regard are twofold.  First, we are talking about 

a temporary period and to undertake any development, infrastructure or 

otherwise, there are invariably downsides.  In the main, these downsides 
impinge on those who will derive benefits from the completed projects.  In 

this instance, the greater measure of ‘pain’ would be suffered by a resident 
population who are convinced they would enjoy little or no gain from the 
completed NLE.  As such, many of the arguments are very parochial. [3.174-

3.195, 6.17, 6.42, 6.82 and 6.170, 6.178]  
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8.121.In this regard, where the harm caused by a scheme would be long-term, or 

even in perpetuity, it is easy to measure this and assess if it would be 
reasonable.  However, in the case of impacts for a temporary duration the 

thresholds for unacceptability inevitably have to be higher, otherwise there 
would be little progress.  Even so, one must look at the magnitude of the 
predicted harm, because in some cases harm of even short duration might be 

inordinate and unacceptable. [3.174-3.195, 6.17, 6.42, 6.82 and 6.170, 6.178] 
 

8.122.In this instance, it is clear that with the provisions in place and the 
magnitude of increased traffic movement spread over the construction period 
itself this would not lead to an unacceptable level of harm.  To assist, each 

worksite would have its own Travel Plan [3.186].  One problem is that the 
maximum number of HGV movements has been noted by Objectors and 

assumed by many to be the daily average.  It is fair to say that if this level of 
HGV movement was to occur for the entire 3-year construction period and 
not 3-weeks then the negative weight to be attached would be very much 

greater. [3.174-3.195, 6.17, 6.42, 6.82 and 6.170, 6.178]    
 

8.123.However, this is simply not the case, with the typical HGV movements to 
each of the more sensitive sites at Kennington Park and Kennington Green 
six and seven HGV movements per day respectively.  This figure would be 

higher at both Nine Elms and Battersea, but these would be sites already 
located in areas of major development, though all have close links to the 

classified road network.  Some on-street parking spaces would need to be 
suspended for the duration of the NLE contract, but in each case the 

available nearby parking [3.187-3.188] should easily cater for the displaced 
vehicles. [3.174-3.195, 6.17, 6.42, 6.82 and 6.170, 6.178] 

 

8.124.This is not to say that the increased traffic would go unnoticed, but it would 
have very little impact on the capacity of the major highway network.  As for 

local roads, the increases would be more noticeable, but not inordinate in 
traffic capacity terms.  If there is a real concern, it must be the impact on 
pedestrian movement and cyclists, especially with regard to the younger 

members of society.  Here, diversions would be necessary for long periods 
and this inconvenience could lead to an increased safety risk arising from 

both the potential from direct traffic conflict and also the unfamiliarity with 
diversion routes. [3.174-3.195, 6.17, 6.42, 6.82 and 6.170, 6.178]  

 

8.125.In some cases TfL has proposed physical changes to access such as that to 
the Bishop’s House Nursery and relocated pedestrian crossing facilities at 

Kennington Green and Nine Elms.  If too lengthy, diversions can encourage 
people to take greater risks and, so, minimising the deviation from natural 
desire lines and prominent signing is essential.  On balance, TfL has achieved 

this.  Some modest pedestrian diversions would remain, but these would fall 
within the bounds of acceptability for a temporary duration.  KWNAG [OBJ/60] 

welcome TfL’s assurance that, to minimise the safety risks, HGV movements  
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to and from the worksites would be restricted to times within school hours 

and this could be incorporated in the relevant TMP.  [3.183 and 3.190-3.193] 
 

8.126.Turning to cyclists, the inquiry took place at an especially sensitive time 
following a spate of fatal HGV/cycle collisions.  Irrespective of this, a full 
range of measures would be necessary to avoid and, where this would not 

prove possible, minimise risk.  In this context, the CoCP introduces a raft of 
measures in terms of signing, education, training and fitting cameras to 

HGVs to facilitate greater awareness of drivers.  While this would be unlikely 
to fully address the concerns, it is difficult to see what else could be done 
other than introducing total segregation, which for a temporary period would 

be extremely expensive and unjustified, not to mention inconvenient for the 
local population. [3.184-3.185]  

 
8.127.A key point here is that changes to routine and the unfamiliarity that brings 

can be a problem in itself.  However safe an intervention may appear at first 

glance, a change in the regular pattern of things can cause uncertainty and 
add to danger.  Of course, introducing change for a temporary period would 

also involve two changes.  On balance, while not ideal, with the level of 
management proposed, the outcome for cyclists would be minimised and, 
therefore, should not be unduly problematic. [3.184-3.185] 

 
8.128.Next, looking at buses, there would be a suspension of a short length of bus 

lane near to Kennington Green and any increased level of congestion would 
be an undesirable factor in maintaining service levels.  Even so, this small 

interruption and possible delay does not constitute a weighty objection. [2.21, 

3.176, 3.189 and 3.292] 
 

8.129.Having said this, the introduction of one feature at the Kennington Park 
Road/ Kennington Park Place junction that could be of assistance would be a 

yellow box junction marking.  During peak hours at present, observations 
show that there is frequently standing traffic blocking across the junction and 
preventing traffic turning right into or out of Kennington Park Place.  An 

increase in turning traffic could well exacerbate the situation and possibly 
encourage some drivers to undertake the traffic waiting to turn.  This would 

conflict with the through northbound cycle lane - Barclay’s Cycle 
Superhighway 7 (CS7) on Kennington Park Road.  This raised no objection 
from TfL when suggested and, thus, in the event the Order is confirmed, a 

condition is recommended to address this concern. [3.214] 
 

8.130.Finally, Objectors [6.29 and 6.30] suggest that an alternative access should be 
provided for the Kennington Park worksite and head-house and an entirely 
different workplace location for Kennington Green.  These proposals are 

examined in some detail under Matter 6. 
 

8.131.In summary on this topic, with the mitigation measures in place for each of 
the proposed worksites, there would be no traffic consequences that would 
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individually or cumulatively justify withholding confirmation of the Order.  

The only suggested improvement to the proposals as they stand would be 
the introduction of the yellow box marking at the Kennington Park Road/ 

Kennington Park Place junction.  This is not to suggest that local people 
would not experience some level of disruption and disturbance, but this 
should not be inordinate and the TMPs present an opportunity for everyone 

to see what would be expected and for the Liaison Groups and LBs to 
influence outcomes. [3.174-3.195, 6.17, 6.42, 6.82, 6.170 and 6.178] 

 
Matter 6 - The effects of the construction of a permanent shaft and head 
house in Kennington Park and Kennington Green. 

8.132.Along with noise, the objections by local residents and groups to the impacts 
on these two assets in Kennington represent the strongest concerns.  They 

are looked at separately and are broken down into topics relevant to each 
site. 

 

The effects on Kennington Park 

[OBJ/1, OBJ/3, OBJ/9, OBJ/12, OBJ/20, OBJ/34, OBJ/37, OBJ/62, OBJ/104, OBJ/113, OBJ/115, OBJ/124, OBJ/131, 

OBJ/134, OBJ/183, OBJ/216, OBJ/218, OBJ/234 and OBJ/245] 

8.133.Kennington Park is a relatively large and well used open space in this part of 
London.  The Park is a Grade II Registered Park and Garden of Special 

Interest and the list entry describes the physical character of the Park, 
including its important structures.  It is, therefore, highly desirable that the 

final presentation of the Park following any development would not detract 
from the heritage and functional contribution it makes and that, even during 

the construction period, every opportunity is taken to minimise the adverse 
effects on the Park and its users.  The elements of concern are looked at 
below. [1.3, 2.14-2.17, 3.9, 6.7, 6.12, 6.17, 6.74 and 6.184] 

 
Choice of site for the ventilation shaft, head-house and worksite 

[OBJ/21, OBJ/83, OBJ/84, OBJ/85, OBJ/87, OBJ/106, OBJ/113, OBJ/116, OBJ/125, OBJ/127, OBJ/159, OBJ/207, 

OBJ/213 and OBJ/245] 

 

8.134. If the proposed line and features of the NLE is adopted as proposed in the 
TWAO, the need for a ventilation shaft and attendant head-house in the 

vicinity of the Park is necessary.  Any other option would be less efficient in 
providing the required levels of ventilation.  Although people local to the 
Park may think the Order option could be improved upon by moving it 

elsewhere in the Park or to Oval Green, this would raise objections.  None 
of the options would produce as effective a ventilation and smoke control 

system and could equally attract a raft of Objections from the group of 
people that would be affected by the change. [1.11, 3.196-3.202, 4.46, 6.17, 6.27, 6.39, 

6.40, 6,43, 6.56, 6.160 and 6.169] 
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8.135. In respect of the alternative at Oval Green, favoured by many, in addition 

to the lower efficiency it would deliver, there are ground condition problems 
and the possible consequences of wartime bombing.  There could also be 

highway safety implications and potential conflict with passengers walking 
to and from Oval Station.  Although the arguments here may not seem 
compelling, and certainly Ramboll did not find them so, the question is 

would the balance of advantage of moving the works to Oval Green be so 
significant as to justify incurring the delay cost increases that a change 

would require. [1.11, 3.196-3.202, 4.46, 6.17, 6.27, 6.39 - 6.40, 6,43, 6.56, 6.160 and 6.169]  
 
8.136. Although finely balanced, the answer would be no, and the main reasons 

for this are that there is a lack of detailed information about how the Oval 
Green site would operate and whether there would be adverse implications 

for passengers using the Station.  Again there would be delay 
consequences involved.  Perhaps most compelling, the Old Lodge in 
Kennington Park is to be disposed of anyway, offering a previously 

developed site for the head-house. [1.11, 3.196-3.202, 4.46, 6.17 -6.18, 6.27, 6.39 - 6.40, 

6,43, 6.56, 6.160 and 6.169] 

   
8.137. Progress can rarely, if ever, be achieved without some objection from the 

local people directly affected.  Even so, the use of a Park site should only 

be acceptable if the mitigation during construction fulfils its purpose and 
the appearance of the final head-house structure rests comfortably in its 

Park location. [1.11, 3.196-3.202, 4.46, 6.17, 6.27, 6.39 - 6.40, 6,43, 6.56, 6.160 and 6.169] 
 

8.138. As for the particular site chosen for the head-house, on the site of the Old 
Keeper’s Lodge in the north-east corner of the Park, many Objectors 
suggest other locations within the Park would be more suitable.  For my 

part, I disagree.  There would certainly be other options, but any other 
possible location in the Park would leave the head-house far more visually 

isolated and would impinge much more on the use of the Park during the 
construction period, whether the worksite remains where currently 
proposed or if an entirely new site was chosen.  As I see it, the proposed 

site would allow much more containment. [1.11, 3.196-3.202, 4.46, 6.17, 6.27, 6.39 -

6.40, 6,43, 6.56, 6.160 and 6.169]  

 
8.139. However, as noted above, perhaps the most compelling argument is that 

the site chosen for the head-house would be in a location where there is 

already a building – the Old Lodge – avoiding the need for any further built 
intrusion in the wider Park.  The simple fact is that, irrespective of the NLE, 

the Lodge will be disposed of by the Council and so the part it plays in the 
life of the Park at present, including hosting Bee Urban, would change 
fundamentally. [1.11, 3.196-3.202, 4.46, 6.17, 6.27, 6.39 - 6.40, 6,43, 6.56, 6.160 and 6.169]  

 
8.140. Although many local people submit that the Lodge is visually pleasing, it is 

not nationally or locally listed as an important architectural or heritage 
feature.  Building the head-house on the site of the Lodge would provide an 



REPORT TO THE SECRETARIES OF STATE FOR     FILE REFS: DPI/H5960/13/21;                      
TRANSPORT AND COMMUNITIES AND LOCAL GOVERNMENT   NPCU/LBP/N5660/72239; NPCU/CAC/N5660/72240; 

NPCU/CAC/N5660/72241; NPCU/LBP/H5960/72262; 
and NPCU/LBP/N5840/72355 

  

________________________________________________________________________ 

205 

 

opportunity to design a replacement structure in sympathy with the 

surroundings.  The debate about whether the proposed head-house would 
achieve this is addressed later. [1.11, 3.196-3.202, 4.46, 6.17, 6.27, 6.39 - 6.40, 6,43, 6.56, 

6.160 and 6.169] 
 
8.141. Thus, in summary, the arguments for any other site option for the proposed 

head-house are not compelling. [1.11, 3.196-3.202, 4.46, 6.17, 6.27, 6.39 - 6.40, 6,43, 6.56, 

6.160 and 6.169] 

 
8.142. Turning to the worksite, common sense says that if the shaft and head-

house are to be built at a particular location it would make sense to locate 

the worksite that would serve the engineering construction next door.  To 
position it anywhere else would mean that there would have to be a travel 

link between the two, with the potential for double handling and the 
inevitable need to extend the head-house construction site, even if 
materials were delivered on a ‘Just in Time’ basis.  For these reasons, with 

the head-house in the Order position, the choice of the worksite location 
would be the best option. [1.11, 3.196-3.202, 4.46, 6.17, 6.27, 6.39 - 6.40, 6,43, 6.56, 6.160 

and 6.169] 
 
Access 

[OBJ/78, OBJ/83, OBJ/84, OBJ/87, OBJ/104, OBJ/117, OBJ/119, OBJ/124, OBJ/145, OBJ/156, OBJ/215 and 

OBJ/219] 

 
8.143. The proposed access to the worksite would be from Kennington Park Road 

via Kennington Park Place.  As concluded earlier, there would be some 
downsides with this, including pedestrian/cyclist/HGV conflict and the need 
to remove some on-street parking spaces in Kennington Park Place.  Even 

so, with the proposed mitigation and the suggested yellow box junction 
marking, the access via Kennington Park Place would be acceptable in 

traffic terms.  
 
8.144. Turning to the alternative access advanced by Objectors, the intended 

advantages would be to remove traffic from Kennington Park Place and 
reduce the noise effects on neighbours, especially those residing in the 

apartments at Kennington Park House.  The noise aspects are looked at 
below and so here we concentrate on the traffic implications.  

 

8.145. The Order proposal would be for traffic accessing the Kennington Park 
worksite to turn off Kennington Park Road (A3) at its junction with 

Kennington Park Place.  The junction is controlled by traffic signals and 
cycleway CS7 passes through the junction.  Kennington Park Place provides 
access to residential development and the BHN.  Parking is currently 

permitted along sections of the Place, but this is one location where some 
of the on-street parking would need to be suspended to accommodate the 

passage of HGVs (OBJ/172).  However, the disabled parking bay used by Mr 
Quick (OBJ/105) 

(Document TfL121) would not be affected and the surveys show 
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that there would be adequate general parking available fairly nearby.  

Nevertheless, it is considered by Objectors that the use of the proposed 
route would entail conflict between vehicles and pedestrians and cyclists. 

[2.16-2.17, 3.183, 3.187-3.188, 3.203, 3.212-3.216, 6.39, 6.45, 6.165 and 6.169] 
 
8.146. The alternative suggestion advanced by Objectors is for a new access to be 

forged from Kennington Park Road directly into the Park and a link 
constructed between this access and the workplace.  The perceived 

advantage of this would be to remove the potential for traffic conflict and 
lessen the impact on residents and users of Kennington Park Place.  With 
respect to some impacts this would, of course, almost certainly be true.  In 

traffic terms, however, although physically achievable, the alternative 
access appears weak for a number of reasons. [3.205-3.207 and 6.29-6.30]  

 
8.147. First, if the new access was introduced, it would require signalising.  For 

several hours of the day, drivers of traffic to and from Kennington Park 

Place find turning extremely difficult.  This would be equally so at a new 
junction.  Secondly, if the existing junction with Kennington Park Place was 

kept open this too would still, no doubt, require signals being retained.  If 
they are justified now, there is nothing to suggest they would not continue 
to be justified during the NLE contract.  This would place two sets of signals 

in relatively close proximity and even allowing for linkage, this could have 
severe traffic congestion consequences in a location where the main road 

flows are already at or near capacity during peak hours. [3.205-3.207 and 6.29-

6.30]  

 
8.148. On the other hand, if the junction of Kennington Park Road and Kennington 

Park Place was closed for the duration of the NLE contract, then the 

vehicular traffic currently using the junction would be transferred to the 
next junction along – Braganza Street.  This would worsen the functionality 

of that junction at a point where many pedestrians are walking to and from 
Kennington Station, which is not something to be commended. [3.205-3.207 and 

6.29-6.30]  

 
8.149. In adopting the alternative access scenario, where there would be a benefit 

would be in removing any conflict between vehicles accessing the worksite 
and pedestrians and cyclists in Kennington Park Place.  However, with the 
low levels of HGVs during most of the contract period this does seem a 

disproportionate response and, as noted earlier, the unfamiliarity arising 
from any diversion may introduce its own problems. [3.205-3.207 and 6.29-6.30] 

 
8.150. As for the construction of the alternative access itself, it could be made to 

work.  Notwithstanding, it would be expensive circa £500,000, would take 

2-3 months to construct and would take a similar time and cost to remove 
after the NLE contract period (Document TfL118).  In addition, although most of 

the trees worthy of retention could be avoided, it would intrude further into 
Kennington Park to the great disbenefit of users living to the north and 
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arguably impact on the skate-park and possibly require the temporary 

resiting of the War Memorial. [3.205-3.207 and 6.29-6.30] 
 

8.151. Having had regard to everything, this seems something of an over-reaction 
by residents to a temporary problem that would only really manifest itself 
in significant terms for a 3-week period.  Even then, there would be the 

management controls in place as safeguards.  As such, the works and 
expenditure for the alternative could not be justified as a temporary 

expedient and the balance of advantage clearly points to the Order option.  
To pursue the alternative would require amendments to the TWAO and 
delays to both the NLE and regeneration in the OA. [3.203-3.208 and 6.29-6.30] 

 
Noise impact 

[OBJ/20, OBJ/24, OBJ/83, OBJ/86 and OBJ/124] 

 
8.152. The major noise sources would be from traffic, operation of the worksite 

and those emanating from the civil engineering works.  If the head-house 
was constructed on the site of the Lodge, then the noises during its 

construction and that of the shaft would be inevitable.  The control of these 
noises would be subject to the BPM and the Noise and Vibration Mitigation 
Plan.  While the impacts would no doubt be undesirable, they would not be 

expected to reach inordinate levels.  Moreover, if the levels exceeded 
predictions then the Liaison Groups and LPA would raise the issue and there 

are several further interventions that could be invoked, even at short 
notice, to attenuate noises near to the source and/or receptors. [3.209-3.211, 

6.29-6.30, 6.39 and 6.169] 
 
8.153. Noise from the worksite would again not be expected to exceed thresholds 

likely to cause unacceptable problems, so long as the safeguards are in 
place.  There would be unwelcome increases in noise, but measures would 

be available to maintain noise at reasonable levels.  Arrangements would 
be made to protect the most sensitive receptor, Bishop’s House Nursery, 
and as a consequence the LBS has withdrawn its objection in this regard. 

[3.209-3.211, 6.29-6.30, 6.39 and 6.169]  
 

8.154. Two points raised by Objectors pertain to the openings that would be left 
open along the site boundary to allow vehicle access to the worksite and 
the need for operations during unsocial hours.  The noise assessment has 

taken account of these factors and the noise predictions would still remain 
within acceptable limits, to reflect the day and night-time background 

levels. [3.209-3.211, 6.29-6.30, 6.39 and 6.169]  
 
8.155. Objectors frequently raised the question of working hours [OBJ/02, OBJ/24, 

OBJ/78, OBJ/118, OBJ/125 and OBJ/171].  As a general rule, these would not extend 
outside the normal working day.  However, the tunnel boring would go on 

24/7 and the spoil would need to be stockpiled overnight and at weekends.  
There would also be some necessary maintenance and ancillary jobs to be 
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conducted outside the core working hours and this would be a further noise 

disbenefit, albeit small. [3.113, 3.267, 6.14, 6.17, 6.19, 6.75, 6.101, 6.167 and 6.170] 
 

8.156. The suggestion that the entrance to the Kennington Park worksite should 
be moved a matter of 80 m into the Park and away from the residential 
properties on Kennington Park Place has been evaluated from the noise 

perspective, but there would be distinct downsides. [3.209-3.211, 6.29-6.30, 6.39 

and 6.169]  

8.157. First of all, moving the HGVs attending the worksite further away from 
residential property and the Nursery may not deliver the advantages 
envisaged.  As noted above, it is always easier to abate noise by 

intervening very close to either the noise source or the receptor.  Thus, 
screening along the back of the footway on Kennington Park Place, should 

be almost as effective a solution as moving the access some 80 m and 
screening it there.  Certainly with respect to increased noise, the very small 
advantages would not justify the change and significant cost.  Also of 

import, screening the new route through the Park from the junction on 
Kennington Park Road and the worksite would isolate access to the Park for 

a significant number of users walking to and from the north. [3.209-3.211, 6.29-

6.30, 6.39 and 6.169] 
 

8.158. Having regard to the Order proposal and if necessary further available 
mitigation, the noise levels should be below the SOAEL level.  These would 

be acceptable, when involved in a construction project of this magnitude, 
and, of course, temporary. [3.209-3.211, 6.29-6.30, 6.39 and 6.169]  

 
Effect on the townscape, built environment and heritage assets 

[OBJ/14, OBJ/20, OBJ/21, OBJ/34, OBJ/41, OBJ/61, OBJ/63, OBJ/64, OBJ/68, OBJ/69, OBJ/102, OBJ/106, 

OBJ/113, OBJ/116, OBJ/117, OBJ/118, OBJ/119, OBJ/134, OBJ/136, OBJ/143, OBJ/144, OBJ/156, OBJ/171, 

OBJ/181, OBJ/183, OBJ/191, OBJ/215, OBJ/245, OBJ/CAC11, OBJ/CAC16, OBJ/CAC16, OBJ/CAC28, OBJ/CAC38, 

OBJ/CAC41, OBJ/CAC42, OBJ/CAC43, OBJ/CAC44, and OBJ/CAC45] 

 
8.159. The first point to recognise is that the Lodge would be disposed of, with or 

without the NLE and, as LBL raises no objection to its demolition, one might 
well expect this to follow disposal.  In any event, there would be 

fundamental changes to its current function.  With this in mind, the key 
questions are whether the head-house should be constructed on the site of 
the Lodge and would the proposed design preserve or enhance the 

character or appearance of the Conservation Areas, their settings and the 
listed properties on Kennington Park Place and St Agnes Place? [2.14, 3.217-

3.231, 4.48, 6.12, 6.39, 6.43, 6.54, 6.74, 6.161 and 6.169] 
 
8.160. The landscape and the boundary treatment raise little concern.  What is 

there at present could be replicated, though landscape planting would take 
some time to achieve equivalent maturity. [2.14, 3.217-3.231, 4.48, 6.12, 6.39, 6.43, 

6.54, 6.74, 6.161 and 6.169] 
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8.161. Thus, the main thrust of objection is directed against the head-house itself, 

and especially its contemporary design.  Although TfL says that the design 
has been developed in close collaboration with local residents and 

community groups, it is these very people that object to the present design 
and in some cases vehemently.  There are many claims that the proposed 
design would be inappropriate and harmful.  Many object to the 

contemporary design, favouring one of a more classical or traditional hue. 
The simple fact is that there is often a difference of opinion on design 

matters. [2.14, 3.217-3.231, 4.48, 6.7, 6.12, 6.17, 6.28, 6.39, 6.43, 6.54, 6.74, 6.161 and 6.169]  
 
8.162. Even with this difference of opinion, the idea of having some sort of design 

competition would not really be practical [6.28].  The design must have 
professional input, while attempting to reflect the favoured principles 

gained through consultation.  In this case, a majority of residents, though 
arguably small in overall numbers, with many not expressing any opinion, 
as well as EH and LBL favour the contemporary design.  Once this has been 

established, the matter must be left to the professional architects and 
heritage advisors to progress the design. [2.14, 3.217-3.231, 4.48, 6.7, 6.12, 6.17, 6.28, 

6.39, 6.43, 6.54, 6.74, 6.161 and 6.169]  
 
8.163. For some of us the outcome proposed might not be seen as a roaring 

success, but conservation Officers at the LBL and EH support the design 
currently proposed.  Against this background, it would be inappropriate to 

advance personal preferences and, as noted, the landscape setting etc 
should help the structure settle in its parkland setting.  With modest scale 

and the use of traditional and sustainable materials the head-house 
structure should exhibit a neutral effect, even if for many it could not be 
regarded as greatly preserving or enhancing the nearby heritage assets.  

Moreover, as TfL emphasises, rejection of the current proposal would incur 
time and cost penalties for the NLE project.  A redesign could not be 

effected by way of condition, being located, as it is, in a CA. [2.14, 3.217-3.231, 

4.48, 6.7, 6.12, 6.17, 6.28, 6.39, 6.43, 6.54, 6.74, 6.161 and 6.169] 
 

Ecology 
 

8.164. From the ecological impact assessment contained in the ES and the details 
of the bat survey, there is no cogent argument to suggest that TfL has not 
conducted the required survey work and analysis and would undertake the 

necessary mitigation and enhancement as part of the NLE scheme. [3.232-

3.235, 5.9, 6.43 and 6.67] 

 
Impact on trees 
 

8.165. Although there are some concerns about the potential impact on trees in 
the Park, the end result should be an improvement.  A landscape scheme 

would be approved by the LPA and this would incorporate the reinstatement 
of any of the existing younger trees that could be moved physically, 
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replacement of any lost on a one for one basis, or better, and the planting 

of additional quality species.  The protection of trees close to the works 
would be governed by the proposed conditions.  All in all, although there 

would be some temporary loss and disturbance, there would be an 
acceptable level of reinstatement, described as of minor benefit.  The 
downside, as always, is the time it would take new landscape features to 

mature and deliver the forecast benefits. [2.15-2.16, 3.236-3.239 and 6.74] 
 

Implications for Bee Urban 

[OBJ/1, OBJ/6, OBJ/20, OBJ/21, OBJ/68, OBJ/76, OBJ/78, OBJ/83, OBJ/87, OBJ/92, OBJ/106, OBJ/136, OBJ/143, 

OBJ/144, OBJ/145, OBJ/167, OBJ/181, OBJ/183, OBJ/213 and OBJ/219] 

 
8.166. This proved to be an emotive issue raised by Objectors, but much of the 

angst appears to be directed toward the wrong body.  While recognising the 
significant community and educational benefit Bee Urban offers, the simple 
fact is that LBL intends to dispose of the Lodge, irrespective of the NLE 

project.  This means that the facilities would no longer be available to Bee 
Urban and they would have to move.  All that TfL has done is avail itself of 

the opportunity to locate the proposed head-house on a site intended to be 
vacated on the periphery of the Park. [2.14, 3.240-3.241, 5.10, 6.7, 6.12, 6.39, 6.43, 6.54, 

6.67-6.72, 6.74, 6.161, 6.165, 6.169 and 6.184] 

 
8.167. Moreover, and although it seems under no direct obligation, TfL would 

make money available to facilitate Bee Urban’s move.  There are arguments 
about whether this would be enough, but no objective evidence was 

submitted to the inquiry to suggest the magnitude of any shortfall.  There 
is also the potential for money to be saved if some of the work was carried 
out by supporters of the Bee Urban project.  LBL has identified an 

alternative site, only a short distance away and some additional land to 
adapt and expand the operation.  While there may be teething problems in 

establishing the replacement habitat, this would not seem insurmountable 
and, as we saw on site, the useful part of the Park for bees to forage may 
well be extended. [2.14, 3.240-3.241, 5.10, 6.7, 6.12, 6.39, 6.43, 6.54, 6.67-6.72, 6.74, 6.161, 

6.165, 6.169 and 6.184] 
 

8.168. In summary, while Bee Urban may prefer to stay where it is and further 
develop that site, this is not an option.  As a fall back, TfL has done as 
much as it can to safeguard the operation going forward.  It is fair to say 

that the initial discussions between TfL and Bee Urban might have been 
conducted better, but the outcome should be acceptable, better than might 

have been the case and possibly capable of some improvement outside the 
TWAO.  Ironically, TfL’s financial input might actually prove to be the 
saviour of Bee Urban going forward once the Lodge is disposed of by LBL. 

[2.14, 3.240-3.241, 5.10, 6.7, 6.12, 6.39, 6.43, 6.54, 6.67-6.72, 6.74, 6.161, 6.165, 6.169 and 6.184]  
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Impact on users of the Park 

 
8.169. As TfL points out, the area of the Park that would be lost to public access 

during the construction phase would be very small – some 2%.  In general 
terms, there is no reason to believe that this would foster a material, 
adverse effect on uses in and the users of the Park, including children.  

Access to the Park from certain locations and some walks through the Park 
might be affected, but not denied. [3.242-3.246, 6.43, 6.55, 6.159, 6.160, 6.169, OBJ/6, 

OBJ/7, OBJ/63, OBJ/64, OBJ/105, OBJ/135, OBJ/215, OBJ/219 and OBJ/248] 
   
8.170. The one exception to this would be the designated dog-walking area.  

However, even here there would be a replacement of roughly equivalent 
size, albeit in what may be a less peaceful location, alongside Kennington 

Park Road and its junction with Camberwell New Road.  This may not be as 
attractive as the current location, but it should be adequate for a temporary 
period.  Even then, if a preferred site can be identified that would not have 

other unacceptable impacts, the machinery would be there for discussions 
to take place with LBL and if a change to the current proposed replacement 

was agreed, this would not affect, or delay, the processing of the TWAO. 

[3.242-3.246, 6.17, 6.72, 6.165, 6.169, 6.184, OBJ/1, OBJ/6, OBJ/7, OBJ/14, OBJ/20, OBJ/62, OBJ/68, 

OBJ/87, OBJ/105, OBJ/106, OBJ/117, OBJ/118, OBJ/119, OBJ/145, OBJ/156, OBJ/215, OBJ/219, 

OBJ/245 and OBJ/248] 
 

Conclusion on the effects on Kennington Park 
 

8.170.1. There is little doubt that those living and working in the area 
around the Park would prefer to maintain the status quo, with any 
construction activity taking place well away from their corner of 

Kennington.  There is also little doubt that local residents would 
experience change and some disturbance and inconvenience for the 

duration of the NLE contract.  Having said this, wherever the worksite 
and head-house were located, there would be some impact on 
neighbours, and other options would be little or no better.  What would 

occur here should not be so significant as to unduly interrupt life in 
Kennington.  If anything unexpected were to occur then there would be 

a management regime in place and the Liaison Groups would be in a 
position  

8.170.2.  

 
8.171. After completion of the works, reinstatement would be the best that could 

be achieved and the uses of the Park equivalently reinstated.  The head-
house itself would, no doubt, become a feature of this part of Kennington 
and attract admiration and criticism in equal measure.  The real angst is 

that most of the disturbance would descend on Kennington, whereas the 
benefits would be reaped elsewhere.  A difficult balance, but one that 

occasionally exists where progress is sought. 
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The effects on Kennington Green 

[OBJ/3, OBJ/12, OBJ/36, OBJ/42, OBJ/54, OBJ/58, OBJ/90, OBJ/244, OBJ/CAC1, OBJ/CAC2, OBJ/CAC3 and 

OBJ/CAC4] 

 
8.172. For a number of reasons, this topic represents perhaps the weakest 

element of TfL’s case.  Kennington Green lies alongside and is bordered on 

one side by Kennington Road and falls to be protected by the London 
Squares Act 1931 (Document TfL8A).  It is in the Kennington Conservation Area 

and partially defined by two Grade II* and six Grade II listed Georgian 
properties on the north and west sides of the Green and a Grade II listed 
former Victorian School on the east side.  The works would require dis-

application of the protection offered to the Green by virtue of the London 
Squares Act 1931.  LBL [4.60] raises no objection to this. [2.18-2.22] 

   
8.173. From the site visit, it was clear that the built development around the 

Green is softened by a number of trees, most of which would be lost.  An 

articulate argument against the use of the Green for the ventilation shaft 
and head-house is tendered by many Objectors and, in particular, the 

KGSG (OBJ/158), which along with others [OBJ/58, OBJ/75, OBJ/91, OBJ/92, OBJ/95, 

OBJ/151 and OBJ/163] advances an alternative option at 373 Kennington Road 
(373) [6.48, 6.52, 6.54, 6.88-6.90 and 6.102-6.113].  However, there are a number of 

counter Objectors to the use of 373 [6.1, 6.2 and OBJ/255].  The various 
arguments are examined in the following sections. 

 
Consultation process 

[OBJ/3, OBJ/5, OBJ/11, OBJ/20, OBJ/24, OBJ/34, OBJ/39, OBJ/42, OBJ/50, OBJ/53, OBJ/54, OBJ/58, OBJ/61, 

OBJ/62, OBJ/64, OBJ/78, OBJ/82, OBJ/91, OBJ/92, OBJ/93, OBJ/95, OBJ/98, OBJ/112, OBJ/114, OBJ/120, 

OBJ/137, OBJ/125, OBJ/127, OBJ/131, OBJ/136, OBJ/141, OBJ/142, OBJ/144, OBJ/145, OBJ/149, OBJ/150, 

OBJ/151, OBJ/152, OBJ/153, OBJ/154, OBJ/159, OBJ/162, OBJ/163, OBJ/168, OBJ/195, OBJ/198, OBJ/199, 

OBJ/200, OBJ/216, OBJ/234, OBJ/238, OBJ/239, OBJ/240, OBJ/244, OBJ/255 and OBJ/256] 

 
8.174. There has already been discussion about the overall consultation process 

under Matter 3, but in the following sections we look at the more site 

specific arguments.  Without doubt there is a dispute about the consultation 
‘drops’ at the properties most directly affected.  Although TfL might have 

done its best, there does appear to be a consistent cry from local people, 
that they were not contacted about the scheme and not invited to 
consultation events.  No concrete evidence to the contrary was before the 

inquiry, and in one respect it is possible to see how some residents were 
missed.  Using the contact names available to TfL the information would 

have been sent to the property owners and not to tenants, thereby, quite 
possibly omitting a significant number of interested parties from the loop. 

[1.11, 3.46-3.51, 3.55-3.59, 3.248-3.253, 4.16, 5.10, 6.7, 6.14, 6.17, 6.19, 6.36-6.38, 6.41, 6.44, 6.52, 

6.64-6.65, 6.69, 6.73, 6.87, 6.96-6.99, 6.114, 6.128, 6.179-6.180 and 6.184]    
 

8.175. Notwithstanding, several factors do militate against too great a criticism of 
TfL.  The first point is that some local residents are owner occupiers and 
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were informed directly.  Even so, there appears to have been little, if any, 

outward dissemination of the information through neighbourly contact 
leading to meaningful engagement.  Secondly, it is surprising that with the 

examination of several development plan documents and similar, in 
addition to the regular meetings between TfL and the LBs, that the 
implications of the proposals have not been more widely known about from 

an early stage. [1.11, 3.46-3.51, 3.55-3.59, 3.248-3.253, 4.16, 5.10, 6.7, 6.14, 6.17, 6.19, 6.36-6.38, 

6.41, 6.44, 6.52, 6.64-6.65, 6.69, 6.73, 6.87, 6.96-6.99, 6.114, 6.128, 6.179-6.180 and 6.184]  

 
8.176. Thirdly, there was widespread notification to passengers on the NL using 

the Oyster Card information.  Once again, this must have alerted the many 

local people who travel from Kennington or Oval Stations.  Finally, 
individuals do have a certain responsibility to make themselves aware of 

what is going on in their locality.  It is hard to reach any other conclusion 
than many local Kennington people have walked through the consultation 
process in a blinkered way, ignoring information or looking parochially and 

assuming that a transport scheme to link Battersea to the LU network 
would not impinge on them, either directly or indirectly. [1.11, 3.46-3.51, 3.55-

3.59, 3.248-3.253, 4.16, 5.10, 6.7, 6.14, 6.17, 6.19, 6.36-6.38, 6.41, 6.44, 6.52, 6.64-6.65, 6.69, 6.73, 

6.87, 6.96-6.99, 6.114, 6.128, 6.179-6.180 and 6.184] 
 

8.177. Having said this, the demand for a public inquiry made by many Objectors 
has been met.  At the inquiry, considerable flexibility was granted local 

people and organisations to advance and present arguments.  As such, one 
can be confident that every topic that was exercising the local populus was 

aired at the inquiry and/or raised by way of written representation. [1.11, 

3.46-3.51, 3.55-3.59, 3.248-3.253, 4.16, 5.10, 6.7, 6.14, 6.17, 6.19, 6.36-6.38, 6.41, 6.44, 6.52, 6.64-6.65, 

6.69, 6.73, 6.87, 6.96-6.99, 6.114, 6.128, 6.179-6.180 and 6.184] 

 
Property and business effects    

 
8.178. Objectors argue that, on the one hand, the use of the CBL site and the 

neighbouring Tesco land in the manner proposed would run counter to the 

LBL CS Policy S3, designed to safeguard KIBAs.  On the other hand, TfL 
submits that use of these sites and its subsequent redevelopment would 

meet the obligation of the Policy. [3.254-3.261, 6.1-6.2, 6.5, 6.88 and 6.101] 
  
8.179. Let us first dispense with the 373 site.  Here it is not a matter of dispute.  

Although some of the land would be occupied by the head-house, the 
remainder of the site could be redeveloped to comply with the KIBA Policy.  

Even so, there would be a net loss in KIBA potential and the temporary 
displacement of between 30 and 55 jobs currently supported on the site 
and the potential for the creation of many more. [3.254-3.261, 6.1-6.2, 6.5, 6.88 and 

6.101] 
 

8.180. As for the Chivas and Tesco land, one can see how a rigid interpretation of 
the wording of the Policy might give some cause for doubt.  However, one 
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key factor in this debate is that the LBL disagrees with the objection, saying 

that the Tesco land to be used by Chivas would replace that required by the 
NLE project.  While no new jobs would be created, it would support the 

continued operation of the Company and the employment it offers, thereby 
according with the intention of the Policy. [3.254-3.261, 6.1-6.2, 6.5, 6.88 and 6.101]  

 

8.181. As for the balance of the Tesco land, it would take some time before 
redevelopment for employment purposes could take place.  Nevertheless, 

there is nothing to suggest that this would not be the final outcome, 
thereby complying with CS Policy S3.  Moreover, the site would be used for 
storage in the interim, which loosely fits within the Policy S3 remit. [3.254-

3.261, 6.1-6.2, 6.5, 6.88 and 6.101]  
 

8.182. Weighing these factors together, there would be a moderate advantage in 
the TfL Order scheme as no jobs would be lost or displaced.  For the 373 
option jobs would be displaced and this displacement would, itself, mean 

that the site moved to would not be available for employment opportunities 
during the period of temporary occupation. [3.254-3.261, 6.1-6.2, 6.5, 6.88 and 6.101] 

 
Noise impacts 
 

8.183. The impact of noise from the worksite and construction works on the 
buildings surrounding the Green would cause disturbance and be 

undesirable, but it would be temporary.  Moreover, there would be options 
to mitigate the impact in terms of secondary glazing and even temporary 

relocation, such as to keep levels within the relevant thresholds.  While the 
former could happen, the latter seems very unlikely based on the evidence 
available.  In addition, it would be possible that the hoarding around the 

worksite may attenuate noise from traffic passing along Kennington Road.  
Currently, this is the main source of background noise, and it is relatively 

high.  Even so, the incidence of a high background noise level is no 
argument for making the situation worse. [3.262-3.268, 6.8, 6.101, OBJ/75 and 

OBJ/108] 

 
8.184. Turning to the 373 option, the worksite and engineering works would be 

somewhat closer to existing residential property.  So close, in fact, that an 
acoustic shed would be necessary.  Without this, the increase in noise level 
for some residents would be much more noticeable due to the current, 

lower ambient noise levels.  There would, of course, be the added noise in 
constructing the shed and then dismantling it once the NLE contract was 

completed.  This might require vacating the nearest properties, while the 
piling for and erection of the acoustic shed took place.  Thereafter, bearing 
in mind the close proximity, the noise level increases may well attract 

significant complaint from residents simply because the existing 
background noise levels are less than at Kennington Green. [3.262-3.268, 6.8, 

6.101, OBJ/75 and OBJ/108] 
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8.185. Once again, there would be a slight advantage in the Kennington Green 

option, though in both cases the night-time impact could be reduced by 
storing spoil from the excavations on site overnight for removal the 

following morning.  As explained in Matter 5, fears about unsocial working 
hours are overstated. [3.262-3.268, 6.8, 6.101, OBJ/75 and OBJ/108] 

 

Sunlight and daylight 
 

8.186. TfL says that its proposed scheme for the Green would have no material 
adverse effect for nearby residential properties.  In fact, during the summer 
months, there could be an improvement to properties and windows at lower 

levels, with the loss of shading trees.  As for the 373 option, the acoustic 
shed would create difficulties for residents residing on Aulton Place.  It was 

submitted by KGSG that the approved, albeit lapsed, scheme for 
redevelopment of the 373 site would have caused similar problems, but of a 
permanent nature.  However, detailed examination of this proposal showed 

this not to be the case.  On this basis, the TWAO scheme is again to be 
favoured. [3.269-3.270 and OBJ/54] 

 
Engineering considerations 
 

8.187. On this matter, TfL considers the comparison between the Kennington 
Green and 373 options would be finely balanced.  On the one hand, the 

extent of the works on and under the Green would be more extensive and 
costly, owing to the distance of the ventilation shaft from the NLE running 

tunnel.  At 373 the ventilation shaft and head-house would be directly 
overhead, providing full ventilation for a greater length of the running 
tunnel and cutting down the construction costs. [3.271-3.274 and 6.103] 

  
8.188. However, the savings in construction costs would be eroded to some extent 

by the need to demolish the existing buildings on site and erect and 
dismantle the acoustic shed.  In addition, the redevelopment of the residual 
373 site would extend the construction operations for local residents, 

meaning a much longer period without respite.  Even though 
redevelopment of 373 is likely, anyway, at some time in the future, there 

remains a moderate engineering advantage in favour of the 373 scheme.  
What was not available to the inquiry was a comparison of the acquisition 
costs for the Chivas/Tesco land and 373. [3.271-3.274 and 6.103] 

 
Heritage impacts 

[OBJ/39, OBJ/42, OBJ/53, OBJ/75, OBJ/90, OBJ/91, OBJ/92, OBJ/93, OBJ/98, OBJ/108, OBJ/151, OBJ/162, 

OBJ/163, OBJ/168, OBJ/CAC1, OBJ/CAC2, OBJ/CAC3 and OBJ/CAC4] 

 

8.189. The inquiry was faced with a very interesting approach to this by TfL, 
insofar as, with regard to Kennington Green, the built development is 

looked at almost entirely separately from the landscape arguments.  In 
respect of the built development, there is a divergence of views about the 
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architectural acceptability of the proposed head-house opposite the Green. 

[3.275-3.288, 4.46-4.47, 5.13, 6.8, 6.46-6.48, 6.65, 6.100 and 6.114]  
 

8.190. In this case, the local people’s consternation is perhaps understandable.  
What appeared to have been fairly strong objections from the professionals 
early on have decayed to such an extent that LBL, the Georgian Society 

and EH have all withdrawn their objections and now support the current 
head-house design, having regard to the obligations implicit in the CA and 

alongside listed buildings.  Even for me, it has been difficult to follow the 
audit trail of consultation responses, and this is especially so for EH, who 
appears to have made a substantial adjustment in its original position very 

late in the day, with little or no reasoning.  In particular, there is the clear 
inconsistency between its letters of June and July 2013 and its withdrawal 

letter dated 11 December 2013.  In the earlier responses, it is not clear 
that EH enthusiastically supports the design of the head-houses in either 
location. [3.275-3.288, 4.46-4.47, 5.13, 6.8, 6.47, 6.65, 6.100 and 6.114] 

 
8.191. Looking at the position as objectively as possible, it does seem that people 

generally favour a traditional design.  Also, the head-house as proposed 
would close off a section of the built boundary to the Green.  However, this 
would not provide total closure as the access to the CBL site would be 

retained.  In some ways this would be unfortunate as it is not clear that 
retention of the access would be necessary in the future.  A new and 

seemingly better access would be created for their use from Montford Place 
across the former Tesco land.  As such, it would have been helpful for 

interested parties if an illustration had been prepared showing how the gap 
could be closed off successfully.  As concluded previously [8.162], I do not 
subscribe to the competition approach – committees and camels come to 

mind. [3.275-3.288, 4.46-4.47, 5.13, 6.8, 6.47, 6.65, 6.100 and 6.114]  
 

8.192. What is clear is that no one has found a solution to the head-house design 
and its location that everyone can support.  Even so, while not being as 
high as other nearby buildings, the proposed design would retain the 

vertical emphasis consistent with the surrounding buildings and it would be 
built in complementary materials.  Neither would it preclude the gap being 

closed off totally at some time in the future.  As for the contention that the 
head-house would be too high, this is difficult to understand.  Apart from 
functional requirements, a lower structure would block off less of the gap 

and inhibit future possibilities for further or total closure. [3.275-3.288, 4.46-4.47, 

5.13, 6.8, 6.47, 6.65, 6.100 and 6.114] 

 
8.193. Thus, even if one could not conclude that the head-house proposal would 

enhance the character or appearance of the Conservation Area and/or the 

setting of the nearby listed buildings, it would preserve them and, thereby, 
fulfil the necessary obligation.  The closing off of more of the gap and the 

additional screening of the factory behind that would deliver, would be a 
modest enhancement over the existing wall.  To conclude, in the absence of 
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any sustained objection by the responsible authorities, the controversy 

about the proposed design does not constitute a compelling objection. 

[3.275-3.288, 4.46-4.47, 5.13, 6.8, 6.47, 6.65, 6.100 and 6.114] 

 
8.194. Moving to look at the 373 site option, the site visit showed that the present 

buildings occupying the site do not contribute positively to the Conservation 

Area or to the setting of the nearby listed Town Hall.  Moreover, this is 
confirmed by the past actions of the LPA in granting a planning permission 

for their demolition and redevelopment of the site.  Under such 
circumstances, the opportunity for redevelopment with a building or 
buildings to enhance the character and/or appearance the Conservation 

Area must be a positive. [3.275-3.288, 4.46-4.47, 5.13, 6.8, 6.47, 6.65, 6.100 and 6.114] 
 

8.195. Weighing the arguments it is once again fairly finely balanced, but slightly 
in favour of the 373 opportunity for enhancement. [3.275-3.288, 4.46-4.47, 5.13, 6.8, 

6.47, 6.65, 6.100 and 6.114] 

 
The impact on trees 

[OBJ/75, OBJ/93, OBJ/151 and OBJ/254] 
 
8.196. On this point, virtually all the arguments come down in favour of the 373 

option.  The view of and around the site of Kennington Green, even in 
winter, shows the trees to be important features in the presentation of the 

Green to the wider area and particularly for those using the busy 
Kennington Road.  Several of the trees and, although not, of course, 

planted at the time the buildings were erected, have achieved a height that 
complements the age and stature of the surrounding listed buildings.  
Surveys show that the quality of many of the trees is not the highest, but 

the removal of eight trees at a stroke would be a serious loss and their 
replacement with younger trees take very many years to achieve 

equivalent reinstatement. [2.19, 3.289-3.291, 6.53 and 6.100] 
   
8.197. If landscape improvement was undertaken without the need for the 

worksite and head-house then replacement of the trees could be phased.  
The submission by TfL that this would be temporary is, of course, strictly 

true, but it would be a very long temporary.  This would be so even if semi-
mature trees were used and my experience shows that younger trees are 
invariably subject to a greater incidence of vandalism. [2.19, 3.289-3.291, 6.53 and 

6.100] 
 

8.198. Compounding these fears, my prognosis for T4 would be much less 
optimistic that TfL’s.  True, it need not be physically affected.  Even so, with 
carriageways running to the north and west of the tree, the only catchment 

for root sustenance is the grass area within the Green.  If the structure for 
the connection between the proposed ventilation shaft and head-house runs 

under this area, as envisaged, there would be significant interference with 
the roots and only a relatively shallow depth of cover replaced.  There was 
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no professional arboriculturalist to ask at the inquiry, but there must be 

very real doubts about its survival.  It is a tree in good condition and its 
loss would have a pronounced adverse impact on the Green from both 

internal and external perspectives. [2.19, 3.289-3.291, 6.53 and 6.100] 
 
8.199. However, when weighing the combined effects on the Conservation Area 

and listed buildings I am in no doubt that the modest enhancement the new 
head-house offers would be far outweighed by the harmful loss of the 

existing trees.  The outcome would be a seriously negative effect on the 
character and appearance of the Conservation Area and the setting of the 
surrounding Listed Buildings.  TfL relies very heavily on the restoration 

proposals, but as said, these benefits, especially from newly planted trees, 
would be very long-term.  It seems to me that the views of the responsible 

bodies were disaggregated and the cumulative effects not really assessed. 

[2.19, 3.289-3.291, 6.53 and 6.100] 
 

8.200. As accepted by TfL, there would be no effect on trees with the 373 option 
and, so, in this regard the 373 scheme would offer appreciable benefits 

over the Kennington Green location. [2.19, 3.289-3.291, 6.53 and 6.100] 
 
Traffic 

 
8.201. The Kennington Green proposal would mean that a modest length of bus 

lane on Kennington Road would be suspended for the duration of the 
worksite.  Although this would cause some problems and delays to local 

traffic it would only weigh in the balance as a very minor negative factor.  
The local traffic circulation around the Green would also suffer some 
disruption for local residents and servicing their properties.  This would be 

especially so during the closure of the northerly link between Montford 
Place and Kennington Road and add an additional minor problem. [3.176-3.177, 

3.189-3.191, 3.292-3.297, 5.10, 6.8, 6.20, 6.54 and OBJ/93] 
 
8.202. On the face of it, access to and from the 373 site option would involve far 

greater dislocation.  However, on closer examination, if the worksite were 
extended into the public highway running behind the Town Hall, which 

would require the relocation of a disabled parking space, then the site 
should work with little or no worse effects on the public highway than the 
use of the Green.  There would be space to enter and leave in forward gear 

and for a second HGV to wait off the main carriageway.  There would be the 
potential for right-turning vehicles to obstruct through traffic on Kennington 

Road, but for most of the time it would only be some seven HGV 
movements each day, with a peak for about 3-weeks.  Even then, there are 
similarities with the Kennington Green site and management of vehicle 

routing could assist in both cases. [3.292-3.297, 5.10, 6.8, 6.20, 6.54 and OBJ/93] 
 

8.203. On balance, there would be little to choose between the sites at the Green 
and 373 in access terms. [3.292-3.297, 5.10, 6.8, 6.20, 6.54 and OBJ/93] 
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Pedestrians 

 
8.204. There was much made of the closure of the through route across the Green 

to the crossing on Kennington Road.  This route is used by many from the 
south and east to gain access to properties in and beyond Montford Street, 
including the nearby Tesco store on Kennington Lane.  Other local 

movements would also be dislocated.  The key point made by Objectors is 
that the diversion route for pedestrians would be longer, would not be by a 

formalised crossing and this may lead to pedestrians taking risks to 
minimise the deviation from their desire line. [2.22, 3.177, 3.190-3.191, 3.298-3.299 

and 6.101]  

 
8.205. TfL counters by pointing out that the road closure adjacent to the proposed 

head-house would only be for a period of about 3-months and the likely 
diversion route for many, and certainly for the shoppers, would be entirely 
different.  They would refrain from using the path across Kennington Green, 

but use the route via Kennington Lane and cross Kennington Road at the 
signal controlled junction.  Having walked the routes, the TfL thoughts are 

logical.  As such, the negative impact would only be small. [2.22, 3.177, 3.190-

3.191, 3.298-3.299 and 6.101] 
 

8.206. Looking at the 373 option, to enable the worksite to work efficiently and 
safely there would need to be some closure of roads, accompanied by 

pedestrian diversion.  Moreover, this would be for the entire duration of the 
contract.  However, the diversions involved would be relatively short, 

involve fewer movements and certainly be little worse in distance terms 
than the diversions round the Green, if that were used for the worksite. 

[2.22, 3.177, 3.190-3.191, 3.298-3.299 and 6.101] 

 
8.207. Once again, there would be little difference between the two schemes, 

though, as TfL concedes, the 373 site would offer some advantage, albeit 
not significant. [2.22, 3.177, 3.190-3.191, 3.298-3.299 and 6.101] 

 

Delay 
 

8.208. TfL is concerned that the delay in changing the Order scheme to the 373 
worksite option would be costly both in time penalties and financially.  This 
must be so, as the necessary agreements with landowners on and around 

the Green are already in place.  To take the 373 site to a similar level of 
preparedness would take time.  First, the landowner at 373 is a counter 

Objector to this proposal and so acquisition of the land is unlikely to be 
unopposed and TfL would certainly need to adopt a fall back position of 
compulsory acquisition powers. [3.300-3.301, 6.1-6.2 and 6.5] 

   
8.209. It was claimed that a suitable site is currently available for relocation and 

this may be so.  Nevertheless, there would be a delay in going through the 
legal processes and in the move itself.  It may be possible to do this while 
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the contract for the NLE is being let, but there could be no guarantees.  

Thus, although I doubt this would have major funding implications, there 
are uncertainties that could lead to a serious delay in the NLE, with the 

knock–on implications for the land use and transport objectives for the OA 
and especially to the redevelopment of the BPS site, which is conditionally 
linked to the NLE.  This would be a significant downside. [3.300-3.301, 6.1-6.2 and 

6.5] 
 

Restoration benefits 
 
8.210. This is not something that has been considered in isolation by TfL, but 

would have some important implications.  For Kennington Green, the 
restoration should deliver an improvement in time – when the newly 

planted trees reach maturity.  This would be a long-term benefit to the 
heritage assets of the Green and surrounding buildings and a start would 
be made during the NLE contract period.  On the other hand, without the 

NLE, the financing of the improved Green is not something on the horizon.  
Clearly it could be achieved without the NLE, but no-one has come forward 

to say when or how. [3.285-3.286, 3.289, 6.100 and OBJ/247] 
 
8.211. As for 373, this starts off with a less favourable presentation in terms of the 

Conservation Area and Listed Town Hall.  The buildings on 373 can at best 
be described as functional and utilitarian.  Thus, using 373 as the worksite 

etc would provide an opportunity for redevelopment that could deliver 
improvement to the heritage asset of the site and enhance the surrounding 

area, including providing better access and pedestrian circulation to nearby 
properties. [3.285-3.286, 3.289, 6.100 and OBJ/247]  

 

8.212. The downside of this is that there is nothing in place for this today.  The 
redevelopment of the site would also be an add-on to the NLE contract and, 

worst of all possibilities, the NLE could be completed some time before 
redevelopment of the site commenced.  In this scenario local residents and 
businesses could get used to the work having been completed, only to find 

construction works recommencing at a later date.  In effect, they would 
suffer a double whammy. [3.285-3.286, 3.289, 6.100 and OBJ/247] 

 
Conclusions on the Kennington Green and 373 options 
 

8.213. On many of the comparison topics there would be little to choose between 
the sites, and certainly nothing so significant as to justify promoting one 

over the other.  However, there are a couple of matters that would be 
material. 

 

8.214. The first of these would be the combined effects of the worksite and 
proposed head-house at Kennington Green on the character and 

appearance of the Conservation Area and the setting of the listed buildings 
around the Green.  When disaggregating the implications for the built 
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heritage from the landscape elements the former may deliver a degree of 

enhancement.  However, when adding the loss of the trees, the overall 
effects on the Green, the Listed Buildings and the screening and softening 

effect on the new head-house, would lead to significant net harm.  The 
second key point of difference would be the potential for delay should the 
373 option be pursued.  As the bottom line, it is down to weighing these 

two factors in the balance.   
 

8.215. In some ways, the Objectors to the Kennington Green scheme are 
understandably incensed by the process.  Although options for the location 
of the ventilation shaft and head-house were considered at an early stage, 

373 seems to have come to the fore as a serious contender relatively late 
in the day.  Moreover, it does appear that the criteria employed in 

establishing the preferred option militated against the loss of property and 
jobs and favoured open land.  In many cases this can and should be 
supported, but in this instance, had Treasury Holdings or TfL looked at the 

373 site earlier, with more conviction, it might have been possible to 
negotiate a successful outcome, at less cost than dealing with Chivas and 

Tesco.  This is particularly so as only about a third of the floorspace at 373 
is currently occupied.  In my view, this was a significant shortcoming in the 
design evolution and development assessment. 

 
8.216. Having said this, we are where we are and we have to take a decision on 

the benefits and disbenefits that exist today.  On this basis, in an extremely 
finely balanced assessment of the facts, the uncertainties and potential 

delay in pursuing the 373 option just outweigh the long-term harm to the 
Kennington Green heritage assets.  My conclusion, and consequent 
recommendation, will no doubt come as a disappointment to the Objectors 

on this matter, and especially to the KGSG who invested a considerable 
amount of time and effort in mounting an extremely articulate and well 

presented case in opposition.  Unfortunately, on some occasions 
pragmatism has to hold sway and I judge this to be such a case. 

 

Health and safety considerations 
 

8.217. There is one final topic under this matter and this pertains to the proximity 
of the proposed head-house to the gasometers at Kennington Green.  In 
the absence of any concerns raised by the responsible authorities of the 

Health and Safety Executive and the Office of Rail Regulation, I do not find 
this point should be given any material weight.  One can understand 

concerns over the locational dispositions, and had there been any inkling of 
concern from the Regulators this may well have elevated the argument 
significantly.  However, there is not. [3.303, 6.157, OBJ/36 and OBJ/39] 
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Matter 7 - The effects of the scheme on statutory undertakers and other 

utility providers, and their ability to carry out undertakings effectively, 
safely and in compliance with any statutory or contractual obligations. 

 
8.218. In the absence of any outstanding objection from the statutory and utilities 

providers, this matter does not raise any negative concerns to be weighed 

in the balance.  The objections raised by Scotia Gas Networks [OBJ/192] and 
Southern Gas Networks [OBJ/193] were not pursued at the inquiry and letters 

dated 18 November 2013 indicated that negotiations were at an advanced 
stage and anticipated that agreement would be reached shortly (Document 

TfL121).  However, by the date the inquiry closed these agreements had not 

been submitted. [3.4 and 3.304] 
 

Matter 8 - The impact the scheme will have during construction and 
operation on passengers using the Northern Line Kennington interchange. 
 

TfL’s proposals 
 

8.219. Under this matter there are several topics raised by Objectors and each is 
looked at in turn.  The NLE works at Kennington Station comprise the 
construction of four new cross-passages linking the existing platforms to 

assist in the interchange of passengers at the Station between the Bank 
and Charing Cross Branches of the NL. [1.3, 3.29, 3.305-3.307, 4.51, 5.10, 6.142-6.144 

and OBJ/LBC1] 
  

8.220. The objections to these are fears that the construction work would impinge 
on the safe and efficient operation of the Station, that the excavated 
material from the cross-passages would be taken to the surface and 

exported by road and the additional cross-passages would not be an 
adequate response to the increased passenger throughput at the Station in 

terms of overcrowding and evacuation in the case of an emergency. [1.3, 3.29, 

3.305-3.307, 4.51, 5.10, 6.142-6.144 and OBJ/LBC1] 
 

8.221. On the first point, the construction works would be carried out when the 
Station is closed and, so, not affect its operation when the NL is live.  On 

the second topic, TfL confirms that the excavated material would all be 
removed by rail and not by road.  Thus, in connection with the physical 
works at the Station, the concerns raised would be addressed satisfactorily. 

[1.3, 3.29, 3.305-3.307, 4.51, 5.10, 6.142-6.144 and OBJ/LBC1] 
 

Interchange at Kennington Station 

[OBJ/2, OBJ/14, OBJ/20, OBJ/23, OBJ/43, OBJ/58, OBJ/79, OBJ/82, OBJ/87, OBJ/106, OBJ/117, OBJ/119, 

OBJ/127, OBJ/131, OBJ/133, OBJ/136, OBJ/159, OBJ/170, OBJ/173, OBJ/180, OBJ/185, OBJ/191, OBJ/215, 

OBJ/231, OBJ/258 and OBJ/LBC1] 
 

8.222. There is no doubt that the platforms at Kennington Station can be 
extremely busy, especially during peak hours.  The actual number of 
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passengers using Kennington Station to join or leave the trains at the 

beginning or end of their journeys would not increase greatly with the NLE 
running and be relatively low in comparison to the total number of 

passengers using the Station.  The main concern for the future would be 
the interchange movements between the Bank and Charing Cross Branches 
and the implications this might have for passengers starting their journey 

at Kennington Station. [1.11, 3.29, 3.308-3.334, 4.51, 6.6, 6.7, 6.44, 6.65, 6.76, 6.91, 6.121, 

6.125, 6.145-6.149 and 6.171] 

 
8.223. At present the movement of passengers between the Branches is assisted 

by four cross-passages allowing at grade interchange.  However, in time 

the numbers interchanging would increase through natural growth and the 
segregation of the Bank and Charing Cross Branches and to this must be 

added the new passengers from the NLE.  To accommodate the predicted 
increase TfL is confident that the four new cross-passages, two for 
northbound and two for southbound passengers, would cater satisfactorily.  

The Objectors doubt this would be the case in practice. [1.11, 3.29, 3.308-3.334, 

4.51, 6.6, 6.7, 6.44, 6.65, 6.76, 6.91, 6.121, 6.125, 6.145-6.149 and 6.171] 

 
8.224. TfL has modelled the forecast trips, including the new traffic from the NLE, 

and considers the figures are robust.  There is some challenge to the 

figures, but having regard to the input data, with one exception I am 
content they are the best that could be achieved and allow a measure of 

safety.  Paradoxically, the Objectors are faced with a dilemma.  On one 
hand, they claim the numbers of passenger interchanges would not be 

catered for by the existing and proposed cross-passages.  On the other 
hand they say that TfL’s predictions for travel generation from the new 
stations at Battersea and Nine Elms are over estimates. [1.11, 3.29, 3.308-3.334, 

4.51, 6.6, 6.7, 6.44, 6.65, 6.76, 6.91, 6.121, 6.125, 6.145-6.149 and 6.171] 
 

8.225. The one exception would be catering for those passengers travelling from 
stations south of Kennington to and from Nine Elms and Battersea, which 
was discussed under Matter 2. [1.11, 3.29, 3.308-3.334, 4.51, 6.6, 6.7, 6.44, 6.65, 6.76, 6.91, 

6.121, 6.125, 6.145-6.149 and 6.171]  
 

8.226. Returning to the general interchange movements, the simple fact is that,  
at present the only feasible way of transferring passengers from one Branch 
to the other is by way of cross-passages.  The NLE proposals would add to 

the existing making four cross-passages for each direction.  Any other 
option would necessitate the construction of what would effectively be a 

new station complex at significant cost between £120-200m. [1.11, 3.29, 3.308-

3.334, 4.51, 6.6, 6.7, 6.44, 6.65, 6.76, 6.91, 6.121, 6.125, 6.145-6.149 and 6.171]   
 

8.227. Moreover, should there be unforeseen problems for interchanging 
passengers in the future there would be the relatively inexpensive option 

available.  Although not proposed, no doubt further cross-passages could 
be commissioned without compromising the operation of the Station or the 
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running of the NL.  On the basis of the figures at present, this would not be 

justified, but it would represent a fallback position. [1.11, 3.29, 3.308-3.334, 4.51, 

6.6, 6.7, 6.44, 6.65, 6.76, 6.91, 6.121, 6.125, 6.145-6.149 and 6.171] 

 
8.228. Two of the key reasons delivering confidence that the growth in interchange 

movements would be catered for would be the total separation of the Bank 

and Charing Cross Branches and the consequential increase in the 
throughput of trains.  By the time 2031 comes round, at peak times there 

should be one train every 2-minutes in each direction on each Branch, 
thereby reducing waiting times and, logically, the number of passengers 
waiting on the platform at any one time. [1.11, 3.29, 3.308-3.334, 4.51, 6.6, 6.7, 6.44, 

6.65, 6.76, 6.91, 6.121, 6.125, 6.145-6.149 and 6.171] 
 

8.229. Now the main concern expressed by Objectors is the occurrence of 
perturbations or irregularities in the published timetable.  On-site 
observations showed that what is timetabled to be a 3-minute headway 

between trains in any direction can easily become a 6-minute headway and 
occasionally longer.  If this happens then the trains travelling on the other 

Branch still maintain their scheduled headway, creating a situation where 
two, or as a rare event three, trains would disgorge passengers wishing to 
interchange between Branches to add to those embarking at Kennington 

Station.  This can create very congested platforms and, obviously, have a 
knock on effect on the movement of passengers through the cross-

passages and onto the correct platform for their train. [1.11, 3.29, 3.308-3.334, 

4.51, 6.6, 6.7, 6.44, 6.65, 6.76, 6.91, 6.121, 6.125, 6.145-6.149 and 6.171] 

 
8.230. This is clearly not an ideal situation and can lead to greater congestion on 

the trains and a longer stopping duration while passengers embark and, 

thereby, potentially exacerbate the perturbation.  This leads to some 
passengers not getting on the next train, but waiting for the one after, so 

long as the information boards indicate that this would not be too lengthy a 
wait. [1.11, 3.29, 3.308-3.341, 4.51, 6.6, 6.7, 6.44, 6.65, 6.76, 6.91, 6.121, 6.125, 6.145-6.149 and 

6.171]  

 
8.231. On the occasions this happens, there are interventions that TfL Managers 

can interpose.  These include oral information and guidance to waiting 
passengers, holding trains travelling in the opposite direction to lessen the 
volume of interchanging passengers at any instant, not stopping at stations 

to assist in getting the timetable back on track and closing Kennington 
Station to ‘new’ passengers at the gate-line. [1.11, 3.29, 3.308-3.334, 4.51, 6.6, 6.7, 

6.44, 6.65, 6.76, 6.91, 6.121, 6.125, 6.145-6.149 and 6.171]  
 
8.232. The evidence and observations show that these interventions lead to a 

fairly rapid decay in the problems, usually the passage of two or three 
trains or 10-minutes at most.  On a very busy line this is an acceptable, 

though an unwelcome, scenario.  Of course, as the train frequencies 
increase with NLU1 and NLU2, one could expect some ‘ironing out’ of the 
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consequences of any perturbations to be more effective.  However, where 

the delay is caused by human frailty e.g preventing doors from closing, this 
is not guaranteed. [1.11, 3.29, 3.308-3.334, 4.51, 6.6, 6.7, 6.44, 6.65, 6.76, 6.91, 6.121, 6.125, 

6.145-6.149 and 6.171] 
 
8.233. The one item that really irks passengers using Kennington Station is the 

closure of the Station at the gate-line as an intervention.  It was felt by 
many Objectors that this was a frequent occurrence.  However, 

examination of the closure history (Document TfL39) does not bear this out.  It 
does happen, but very infrequently, and is not, as many suggest a 
consequence of an identified safety incident, but invariably to relieve 

passenger congestion somewhere in the Station though, thereby, perhaps 
preventing something worse. [1.11, 3.29, 3.308-3.334, 4.51, 6.6, 6.7, 6.44, 6.65, 6.76, 6.91, 

6.121, 6.125, 6.145-6.149 and 6.171] 
 
8.234. Taken overall, even with the NLE the situation regarding overcrowding is 

manageable if undesirable.  It should improve with the upgrades proposed 
and as a spin-off should assist in reducing the levels of congestion on the 

Victoria Line [3.28].  On this basis, and with the possible fallback position of 
additional cross-passages, at this time it would not be essential for TfL to 
take any additional action in this regard. [1.11, 3.29, 3.308-3.334, 4.51, 6.6, 6.7, 6.44, 

6.65, 6.76, 6.91, 6.121, 6.125, 6.145-6.149 and 6.171] 
 

Safety at Kennington 

[OBJ/77, OBJ/115, OBJ/125, OBJ/135, OBJ/159, OBJ/170, OBJ/185, OBJ/227 and OBJ/231] 

 
8.235. On this topic the fears of the local population were made patently clear.  

Put briefly, they fear a disaster at Kennington Station is something just 

waiting to happen.  Their main worry is a failure to upgrade to cater for the 
increase in passengers using Kennington, either as an interchange stop or, 

to a lesser extent, as an origin or destination station.  They are also 
anxious about the possibility of the NLE being further extended to Clapham 
and the increase in passengers this would attract. [1.11, 3.5, 3.342-3.358, 6.7, 6.23-

6.26, 6.58, 6.65, 6.76, 6.91, 6.121, 6.145-6.149 and 6.171] 
 

8.236. One main thrust of their argument is that if Kennington Station was new, 
the situation that prevails now, and would continue to prevail after opening 
of the NLE, would not be acceptable on safety grounds.  A new station 

would not be able to rely on its ‘grandfather rights’, but would have to 
upgrade to modern day standards.  Objectors contend that, to all intents 

and purposes, the significant changes in the operating regime at 
Kennington with the NLE are equivalent to creating a new station and, as 
such, it should be upgraded to reflect the reality of the situation. [1.11, 3.5, 

3.342-3.358, 6.7, 6.23-6.26, 6.58, 6.65, 6.76, 6.91, 6.121, 6.145-6.149 and 6.171] 
 

8.237. It is easy to empathise with Objectors’ views.  The Station does not offer a 
built in emergency escape regime that instils much confidence.  In terms of 
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a risk assessment, the lifts could not be included and neither should the use 

of trains.  Consequently, the stairs represent the only viable escape route 
and these are both narrow and lengthy – some 79 steps.  One can easily 

see the reason for not relying on lifts or trains as part of the evacuation 
protocol.  The power supply for lifts cannot be guaranteed during an 
emergency and common sense directs that stopping a full train at a station 

experiencing an emergency would cause confusion, with some passengers 
wishing to alight or interchange, while others are trying to escape the 

emergency. [1.11, 3.5, 3.342-3.358, 6.7, 6.23-6.26, 6.58, 6.65, 6.76, 6.91, 6.121, 6.145-6.149 and 

6.171] 
 

8.238. TfL’s resistance to improvements at Kennington Station are threefold.  
Although it argues that safety is paramount, it is hard to reconcile this with 

its lack of movement to provide modern emergency access routes.  TfL is 
fully aware what users of Kennington Station are asking for now is 
something that will have to be undertaken sometime in the future.  Thus, 

what we are really talking about is expenditure today against expenditure 
in the future. [1.11, 3.5, 3.342-3.358, 6.7, 6.23-6.26, 6.58, 6.65, 6.76, 6.91, 6.121, 6.145-6.149 and 

6.171] 
 
8.239. At this time, however, the technical and engineering arguments against a 

full-scale improvement to Kennington Station discussed in Matter 3 are 
significant.  When these are added to the high cost, I am forced to agree 

that this could not be justified at this time.  Even so, as noted in Matter 11, 
I firmly believe there should be a precautionary condition attached to the 

deemed planning consent.  To go down any other route would have several 
unfortunate consequences. [1.11, 3.5, 3.342-3.358, 6.7, 6.23-6.26, 6.58, 6.65, 6.76, 6.91, 

6.121, 6.145-6.149 and 6.171]  

 
8.240. First, there would be an inevitable delay to the NLE scheme and a threat to 

the funding regime currently in place.  Objectors already question the 
funding regime for the £1bn cost estimate to build the Order scheme.  I am 
in no doubt that the additional cost of £120-200M would not be generated 

by the redevelopment in the OA. [1.11, 3.5, 3.342-3.358, 6.7, 6.23-6.26, 6.58, 6.65, 6.76, 

6.91, 6.121, 6.145-6.149 and 6.171] 

 
8.241. To this, must also be added the disruption to the NL service during the 

works, though this would happen whenever the upgrading took place.  As is 

rightly pointed out, as Kennington Station is a Listed Building, the works to 
upgrade the Station could not be part of a conditional approval of the 

TWAO.  The Order process would have to start again or, at least, be put on 
hold until a scheme for improvement could be brought forward. [1.11, 3.5, 

3.342-3.358, 6.7, 6.23-6.26, 6.58, 6.65, 6.76, 6.91, 6.121, 6.145-6.149 and 6.171]  

 
8.242. Had this just been a simple exercise to remove the need for the head-

houses at Kennington Park and Kennington Green without adversely 
affecting other groups, then this would be a very significant plus.  However, 
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with the need for temporary ventilation shafts and a considerable amount 

of cut and cover engineering work, there would be much wider negative 
impacts.  With the ventilation shafts and head-houses at Kennington Park 

and Kennington Green, the works to upgrade Kennington Station should be 
capable of being achieved with far less disruption and environmental harm. 

[1.11, 3.5, 3.342-3.358, 6.7, 6.23-6.26, 6.58, 6.65, 6.76, 6.91, 6.121, 6.145-6.149 and 6.171] 

 
8.243. Having aired these points, the critical factor is that had there been any level 

of concern expressed by the Regulatory bodies, this one aspect alone would 
have been an irresistible show stopper for the current TWAO scheme.  
However, the responsible authorities of the Office of Rail Regulation and the 

London Fire and Emergency Planning Authority have raised no objection.  
They have the powers to close the Station if they judge the situation to be 

dangerous and would certainly have said so if they had foreseen this as a 
likely situation following the opening of the NLE.  In the light of this, it 
would be unsupportable to take a unilateral decision to insist on upgrading 

as part of the NLE scheme.  Put bluntly, without justification and objection 
from the Regulators, it would be unlikely to pass legal scrutiny. [1.11, 3.5, 

3.342-3.358, 6.7, 6.23-6.26, 6.58, 6.65, 6.76, 6.91, 6.121, 6.145-6.149 and 6.171]  
 
8.244. Notwithstanding, I am extremely uncomfortable with the situation and have 

examined ways to minimise the risks to Kennington Station users and NL 
passengers generally.  Of particular concern is that there is nothing 

programmed for an upgrade of this scale before 2031.  This could change of 
course, but there are no guarantees.  Consequently, in the event the SoS 

confirms the Order, I have suggested a condition that would introduce a 
protocol for monitoring to alert the responsible authorities, including TfL, to 
any changing situation or where its predictions for congestion on the station 

platforms became materially worse than forecast.  If necessary, this would 
elicit the earliest response to any increased risk and drive intervention 

sooner rather than later. [1.11, 3.5, 3.342-3.358, 6.7, 6.23-6.26, 6.58, 6.65, 6.76, 6.91, 6.121, 

6.145-6.149 and 6.171] 
 

8.245. I have not found TfL’s comparison with Finsbury Park conclusive.  I did visit 
the Station and accept the peak hour passenger numbers are higher.  

However, there are appreciable physical and operational differences, which 
suggest the evacuation scenarios would not be sufficiently alike to establish 
a precedent.  Neither have I judged the Objectors’ examples of disasters to 

be convincing portents of what might happen at Kennington Station.  This 
is not an unmanaged system, and the crucial point to take away is that it is 

a far from ideal situation, but one the Regulators seem content to accept 
for the present. [1.11, 3.5, 3.342-3.358, 6.7, 6.23-6.26, 6.58, 6.65, 6.76, 6.91, 6.121, 6.145-6.149 

and 6.171] 

 
8.246. Even though no wholesale improvement of the Station can be 

countenanced, there are some improvements to Kennington Station access 
in gestation.  However, these would not fully address the situation in the 
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event of the need for an emergency evacuation from the Station and are 

not yet in any firm programme.  The estimated cost of a full upgrade would 
be very high and would certainly require the acquisition of additional 

property and the demolition of some dwellings. [1.11, 3.5, 3.342-3.358, 6.7, 6.23-6.26, 

6.58, 6.65, 6.76, 6.91, 6.121, 6.145-6.149 and 6.171]  
 

Summary 
 

8.247. In some objections it is clear that the disbenefits perceived on this topic 
stem from the fairly universal belief of Kennington residents that they 
would suffer all the pain and benefit from none of the gain.  This makes 

them extremely unhappy and an upgrade to Kennington Station would 
possibly have deflected some of the general angst.  However, this is not the 

way planning works.  The harm must be real and measurable if it is to form 
part of a cogent objection. [1.11, 3.5, 3.342-3.358, 6.7, 6.23-6.26, 6.58, 6.65, 6.76, 6.91, 6.121, 

6.145-6.149 and 6.171] 

 
8.248. In this regard, faced with the evidence on view and the challenges to it, I 

conclude that in terms of the interchange facilities and overcrowding, the 
TfL evidence stands up.  That is not to say that its accuracy can be 
guaranteed, but it has enough safeguards and sensitivity testing to deliver 

reasonable confidence.  One downside of the proposal is the lack of the 
diversity of access to allow all passengers wishing to travel in all directions, 

without additional inconvenience or delay. [1.11, 3.5, 3.342-3.358, 6.7, 6.23-6.26, 6.58, 

6.65, 6.76, 6.91, 6.121, 6.145-6.149 and 6.171] 

 
8.249. There can be no doubt that the weakest element of TfL’s submission on this 

matter pertains to safety and the benefits of an emergency evacuation 

upgrade.  While resisting the entire NLE project without the support of the 
Regulators cannot be condoned, I do think that additional safeguards need 

to be in place and have suggested the imposition of an additional condition.  
Even so, the Station remains more vulnerable than I would wish. [1.11, 3.5, 

3.342-3.358, 6.7, 6.23-6.26, 6.58, 6.65, 6.76, 6.91, 6.121, 6.145-6.149 and 6.171] 

 
Matter 9 - The measures proposed by TfL for mitigating any adverse 

impacts of the scheme 

8.250. The particular topics the SoSs asked to be reviewed under this head include 
the proposed CoCP, any measures to avoid, reduce or remedy any major or 

significant adverse environmental impacts of the scheme, and whether, and 
if so, to what extent, any adverse environmental impact would still remain 

after the proposed mitigation.  To these I have also added legal 
Agreements and planning conditions that could and should be a part of any 
deemed planning permission.  Last, and by no means least, there would be 

the role of the Liaison Groups. [3.359-3.363 and OBJ/212] 
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8.251. A set of draft conditions was submitted and discussed at the inquiry and 

additions and amendments made.  Some further minor amendments in 
drafting have been included to reflect the Planning Practice Guidance.  

These are included at Appendix D and are commended if the SoSs confirm 
the Order and grant deemed planning, LB and CA consents.  It is 
considered that these conditions meet the tests of being necessary, 

relevant, enforceable, precise and reasonable. [3.359-3.363 and OBJ/212]  
 

8.252. Two of these conditions (draft Conditions 6 and 7) require the preparation of and 
adherence to a CoCP.  Legal Agreements between TfL and the London 
Boroughs Wandsworth and Lambeth are also in place, with a draft being 

worked up with LBS, to secure additional protective measures.  Finally, TfL 
would tie the appointed contractor for the NLE to a series of environmental 

commitments. [3.359-3.363 and OBJ/212] 
 
8.253. Even with these safeguards in place, there would still be negative impacts, 

especially during the construction phase.  Having said this, the conditions 
and CoCP and the management plans they require would minimise the 

adverse effects on residents, businesses and other interest groups.  It is, of 
course, inevitable that some disruption and environmental impact would be 
associated with a scheme of this magnitude.  The key difficulty would be in 

persuading those people who would benefit little, if any, from the NLE to 
accept that the wider public benefits should outweigh the disruptive impacts 

construction of the NLE would impose on them. [3.359-3.363, 6.44, 6.73, OBJ/5, 

OBJ/9, OBJ/20, OBJ/21, OBJ/24, OBJ/33, OBJ/58, OBJ/62, OBJ/78, OBJ/84, OBJ/102, OBJ/104, 

OBJ/105, OBJ/118, OBJ/127, OBJ/134, OBJ/204, OBJ/212, OBJ/226, OBJ/231 and OBJ/242] 
 
8.254. Notwithstanding, the main question posed by this matter is have all the 

material adverse impacts been addressed and mitigated and would any of 
the impacts still constitute unacceptable harm, even with the mitigation in 

place?  In my view they should not be.  There would be enough safeguards 
in place and, so long as TfL employs BPM and the LPAs monitor and enforce 
the conditions appropriately, there should be no unreasonable impact. 

[3.359-3.363 and OBJ/212]  
 

8.255. A key concern of Objectors is the willingness and commitment of the LBs to 
monitor and enforce conditions.  Having said this, the interests of the local 
people would be further safeguarded by the Liaison Groups that would be 

formed as a result of the CoCP and the linkage these would provide 
between individual residents/businesses and the LPAs and TfL and its 

contractors.  Experience shows that this usually keeps the LPAs on their 
mettle. [3.359-3.363 and OBJ/212] 

 

8.256. Following opening of the NLE, the main concern of Objectors would be the 
noise and vibration from the operation of the NLE.  With the design 

protocols and proposed maintenance regime in place, there should be no 
material adverse impacts.  Restoration of Kennington Park and Kennington 
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Green, the latter if accepted, should deliver some benefits, though in the 

case of the Green these would be very long term. [3.359-3.363 and OBJ/212] 
 

8.257. There is now one matter that still needs airing and this stems from LBS’s 
sustained objection to the dis-application of a limited number of provisions 
in the NRSWA and the Traffic Management Act 2004.  TfL and LBS take an 

entirely different view of the dis-applications sought.  From TfL’s 
perspective it believes that without the dis-applications this could lead to 

delays and increased cost.  From LBS’s point of view, experience, especially 
in connection with the London Bridge NR Station works, has taught it that 
there can be problems that are better resolved by the local highway 

authority, who know the area better. [3.1, 3.4, 3.60-3.63, 3.195, 4.17 and 5.2-5.6] 
 

8.258. This is a difficult one.  On the one hand, there would clearly be benefits for 
TfL to enable it and its contractors to take unilateral action.  On the other 
hand, these very actions could impinge on other, unrelated activities 

programmed by the local authority and the dis-benefits of this were laid 
before the inquiry.  Having said this, there are many safeguards that would 

remain.  [3.1, 3.4, 3.60-3.63, 3.195, 4.17 and 5.2-5.6] 
 
8.259. For example, certain provisions of NSRWA would remain.  First, these 

include the notice provisions under s.54 and s.55 and the reinstatement 
provisions under s.70 to 73.  Secondly, the requirement for approval of a 

TMP under Part B of the CoCP, which would include the matters of 
relevance, would remain.  Thirdly, the requirement for consultation with 

LBS under Schedule 8 part 2 of the draft Order in relation to any authorised 
work as to timing, extent of surface and the conditions of construction “so 
as to avoid or minimise inconvenience to the public and ensure the safety 

of the public” as well as a requirement to “consult the Council on the 
measures which the Council considers necessary to discharge its duty to co-

ordinate street works”, would also remain. [3.1, 3.4, 3.60-3.63, 3.195, 4.17 and 5.2-5.6] 
 
8.260. This is very finely balanced, but the single factor that tips the scales in 

favour of supporting the dis-applications is the fact that they would apply to 
three out of the four highway authorities.  It would make things too 

complex to operate two different regimes on the one project and very likely 
add to the NLE costs.  Although there could be problems, the safeguards 
remaining in place should minimise the risk and is, therefore, worth taking 

in the interests of efficient management of the NLE contract if it proceeds.  
I am mindful, also, that as the scheme stands there should be very little 

effect on the local highway network in Southwark.  Most would fall on roads 
in Lambeth and Wandsworth. [3.1, 3.4, 3.60-3.63, 3.195, 4.17 and 5.2-5.6] 

 

8.261. Taking all these factors together, I am satisfied that the measures proposed 
by TfL for mitigating any adverse impacts of the scheme would be adequate 

and commensurate with the environmental impacts predicted.  As such, 
they should be supported. [3.1, 3.4, 3.60-3.63, 3.195, 4.17 and 5.2-5.6] 
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Matter 10 - The adequacy of the Environmental Statement submitted with 

the application for the TWA Order, having regard to the requirements of 
the Transport and Works (Application and Objections Procedure) (England 

and Wales) Rules 2006, and whether the statutory procedural 
requirements have been complied with. 

8.262. There are several areas of contention about the adequacy of the ES.  

However, there is no suggestion that the statutory procedures have not 
been completed satisfactorily and, therefore, the relevant legislation has 

been fully complied with.  The ES comprises the initial ES, with a Non 
Technical Summary, followed by an addendum ESA.  Finally, the 
information contained therein was supplemented by the detailed evidence 

presented to the inquiry. [1.13-1.14, 3.364-3.371 and 6.59]  
 

8.263. As for the areas of dispute, these fall under two heads.  The first is those 
matters that Objectors submit should have been covered, but were not.  
The second group is those that go to the information in the ES submission, 

and especially some baseline data that underpins the assessment. [1.13-1.14, 

3.364-3.371 and 6.59] 

 
8.264. Looking at the first group, these cover the possibility of an extension of the 

NL beyond Battersea to Clapham and the works to Kennington Station that 

Objectors are convinced will be necessary should the NLE proceed.  There is 
also some suggestion that the ES should cover certain highway and public 

realm proposals, but here I agree with TfL that the completion of the NLE 
would not be reliant on these being undertaken.  In any event, the most 

extensive of these around Vauxhall is proceeding in its own right.  Most of 
the other public realm improvements would be carried out as part of 
redevelopment that, while it may be served by the NLE, would not be 

prerequisites to its commencement. [1.13-1.14, 3.364-3.371 and 6.59] 
 

8.265. The possible extension of the NLE onwards from Battersea to Clapham has 
been examined previously under Matter 3, and as noted there are 
attractions.  That said, the NLE to Battersea would not be dependent on a 

further extension and neither would it be an inevitable consequence of the 
NLE.  It is not in any programme before 2031 and there is no suggestion 

that it could be funded innovatively and would probably have to stand as a 
transport scheme pure and simple.  Against this background, there is no 
obligation to include assessing the impacts of a further extension as part of 

the NLE.  At the moment, it is just not a runner. [1.11, 1.13-1.14, 3.16, 3.364-3.371, 

4.3, 6.59, 6.186, SUPP/3, SUPP/14. SUPP/23, SUPP/26 and OBJ/57, OBJ/60, OBJ/102 and OBJ/123] 

 
8.266. As for the works thought to be necessary at Kennington Station, this is a 

little less clear cut.  If the works envisaged by Objectors were 

enhancements to the Station, then they would not be interdependent or 
linked in any specific way with the NLE.  They would essentially be free 

standing improvements, possibly to redress the disruption and 
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inconvenience that would occur in Kennington, while the NLE was 

constructed.  Thus, the environmental impacts of these should not be 
assessed along with the NLE. [1.13-1.14, 3.364-3.71, 6.59, OBJ/77, OBJ/115, OBJ/125, 

OBJ/135, OBJ/159, OBJ/170, OBJ/185, OBJ/227 and OBJ/231] 
 
8.267. If, however, they are judged to be essential as a safety feature to reflect 

the increased throughput at Kennington Station then any impacts should be 
included in the NLE ES.  However, as concluded earlier under Matter 8 this 

is not a case supported by the relevant Regulators.  As such, unless the 
SoSs wish to adopt a precautionary principle in this regard any future works 
to Kennington Station, other than the additional cross-passages, must fall 

to be considered as a separate scheme and not as a part of the NLE. [1.13-

1.14, 3.364-3.71, 6.59, OBJ/77, OBJ/115, OBJ/125, OBJ/135, OBJ/159, OBJ/170, OBJ/185, OBJ/227 and 

OBJ/231] 
 
8.268. Turning now to the more detailed aspects of the ES submission, it is 

claimed by some that the baseline information is inadequate or inaccurate 
and so, when the additional negative impacts are taken into account there 

is an underestimate of the actual perceived effects.  Attention is particularly 
drawn to noise, air pollution and traffic impacts.  I have carefully 
considered both the baseline information and the predicted impacts and can 

find no evidence to suggest that there is a material discrepancy in any of 
the figures.  TfL confirmed that a Health Impact Assessment has been 

undertaken, and no material adverse concerns had emerged (Document TfL54). 

[3.245, 6.10 and OBJ/44] 

 
8.269. If anything, TfL has undertaken a robust assessment, looking at worst case 

scenarios, and so the outcomes predicted should always be on the high side 

and for a shorter duration than many fear.  As said earlier, if any 
discrepancies do emerge, then the Liaison Groups, backed up by the LPAs 

through their enforcement powers should be able to address any problems 
and mitigate the harm. 

 

8.270. One final point on the ES process has been a criticism that the cumulative 
or in combination effects of the works have not been taken into account 

sufficiently.  In terms of adding the effects of several activities contributing 
to the same impact, e.g. noise or traffic this has been undertaken in ES 
(Document NLE/A19/1, Chapter 17).  It has also attempted to sum or weight the 

various levels of harm across different impact heads e.g. noise, pollution, 
traffic and heritage, so that an overall figure could be given.  What the ES 

has not attempted to do, however, is to look beyond the NLE at other 
developments or works that might add to the levels of disruption and 
intrusion. [3.364 and 6.42] 

 
8.271. While one can appreciate the Objector’s argument, doing this is not the role 

of the NLE ES.  The other impacts are outside the control of TfL, and even 
should the in-combination effects be significant and negative, they do not 
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go to the heart of the adequacy of the ES.  This something the LPAs would 

have to take into account when issuing planning permissions and then 
monitoring the situation and, if necessary, taking the appropriate action 

using the powers they have available to them.  None of the LBs raised 
objections at the inquiry. [3.364 and 6.42] 

 

8.272. Thus, in summary, the various elements comprising the ES were examined 
at the inquiry, sometimes forensically.  The conclusion is that, whereas 

some outcomes will count on the negative side of the balancing equation, 
there should be no outstanding significant harm once the proposed 
mitigation is in place.  Next, I am satisfied that the adequacy of the ES and 

ESA submitted with the application for the TWA Order has complied with 
the requirements of the Transport and Works (Application and Objections 

Procedure) (England and Wales) Rules 2006, and that the statutory 
procedural requirements have also been complied with.  Furthermore, the 
evidence presented to the inquiry fleshed out any points that Objectors 

considered had not been addressed or made clear.  
 

Matter 11 - The conditions proposed to be attached to the deemed planning 
permission for the scheme, if given, and in particular whether those 
conditions meet the tests of the DOE Circular 11/95 of being necessary, 

relevant, enforceable, precise and reasonable.  (Inspector Note:  Circular 
11/95 has been superceded by the recently published Planning Practice Guidance) 

8.273. The draft conditions (Document TfL14) were considered both outside the inquiry 
and at two sessions during the inquiry, when the formality of the inquiry 

procedures was relaxed to allow more general input and discussion.  Many 
changes were made and the outcome of this is a set of draft Conditions 
agreed by TfL and the three LBs as meeting the tests of being necessary, 

relevant, enforceable, precise and reasonable.  Wording has been varied to 
reflect the Guidance advice and on a number of occasions the words 

“unless otherwise approved in writing by the local planning authority” has 
been omitted as an unacceptable tailpiece.  Condition 15 has been 
renumbered Condition 20 for reasons of logic. [1.4, 3.7, 3.66, 3.372-3.373 and 

OBJ/212] 
 

The reasons for the suggested draft planning Conditions are as follows: 
 
Condition 1: Reason: To ensure that the Development is commenced within a 

reasonable period of time. 
 

Condition 2: Reason: For the avoidance of doubt and in the interests of proper 
planning. 

 

Condition 3: Reason: To enable reasonable and proper control to be exercised 
over these aspects of the Development. 
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Condition 4: Reason: To provide a suitable setting for the Development in the 

interests of visual amenity and to enhance flora and fauna. 
 

Condition 5: Reason: In the interests of visual amenity and to ensure that 
planting is carried out in a timely manner. 

 

Condition 6:  Reason: In the interests of amenity. 
 

Condition 7:  Reason: To protect the environment and amenity of the locality. 
 

Condition 8: Reason: To protect the amenity of occupiers of premises close to 

construction sites. 
 

Condition 9: Reason: To ensure that risks from land contamination to the future 
users of the land and neighbouring land are minimised, together 
with those to controlled waters, property and ecological systems, 

and to ensure that the development can be carried out safely 
without unacceptable risks to workers, neighbours and other offsite 

receptors. 
 

Condition 10: Reason: To ensure that works are undertaken with due regard to 

any archaeological remains on the site. 
 

Condition 11:  Reason: To ensure that works are undertaken with due regard to 
listed buildings. 

 
Condition 12: Reason: To ensure highway safety. 
 

Condition 13: Reason: To protect the amenity, in respect of noise and vibration, 
of occupiers of premises above and close to the alignment of the 

Development. 
 
Condition 14: Reason: To protect the amenity, in respect of noise, of occupiers of 

premises close to fixed plant installed as part of the Development. 
 

Condition 15: Reason: in the interests of visual and other amenity of the 
Development and furtherance of the overall vision and place-
making of the Vauxhall Nine Elms Battersea Opportunity Area 

Planning Framework (2012) area and as set out in LB 
Wandsworth’s Site Specific Allocations Document (2012). 

 
Condition 16: Reason: In the interests of amenity. 
 

Condition 17:  Reason: in the interests of visual amenity. 
 

Condition 20:  Reason: To provide for certainty in the approvals and 
implementation processes. 
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Additional suggested conditions 

8.274. In addition to those draft conditions agreed, there are a further two the 
SoSs are asked to consider.  The first of these, Condition 18 relates to the 

junction of Kennington Park Road and Kennington Park Place, discussed 
under Matter 5i.  In this regard, there is quite often standing traffic on 
Kennington Park Road, blocking vehicles wishing to turn right from 

Kennington Park Road into Kennington Park Place.  This includes vehicles 
wishing to gain access to the Kennington Park worksite and construction 

area for the proposed ventilation shaft and head-house.  To address this, it 
is suggested that a yellow box junction marking is installed at the junction 
for south bound traffic.  This was discussed at the inquiry and did not raise 

any particular concerns by TfL.  The reason for this would be in the 
interests of highway safety and maintaining the free flow of traffic. 

 
Condition 18 
 

Prior to commencement of the workplace on Kennington Park Place, a 
scheme for the introduction of a yellow box junction marking on the 

southbound side of the carriageway of Kennington Park Road, at its 
junction with Kennington Park Pvenue, shall be submitted to the LPA and 
approved in writing.  Thereafter, the approved scheme shall be 

implemented prior to construction being started on this workplace and 
retained until such time as the workplace has ceased to be used and the 

ventilation shaft and head-house have been completed. 
 

8.275. The second is much more controversial and pertains to the safety regime at 

Kennington Station examined under Matter 8.  For the reasons given 
previously, I believe that there should be a protocol in place should the 

movements and transfers of passengers within the station not accord with 
TfL’s predictions.  This would be necessary in the interests of the public 
safety.  

 
Condition 19 

 
Prior to the commencement of works on the NLE a protocol for monitoring 
the passenger movements within Kennington Station shall be submitted to 

and approved in writing by the LPA.  Thereafter, the agreed protocol shall 
be implemented following the opening of the NLE.  Should the results of the 

monitoring show more than a 10% deviation (increase) from the predicted 
levels of passenger movement within the Station then TfL should consult 
the regulatory powers (Office of Rail Regulation and The London Fire and 

Emergency Planning Authority) and submit details of their responses to the 
LPA. 
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Matter 12 - TfL’s proposals for funding the scheme 

[OBJ/1, OBJ/10, OBJ/20, OBJ/29, OBJ/34, OBJ/42, OBJ/43, OBJ/77, OBJ/102, OBJ/111, OBJ/120, OBJ/136, 

OBJ/137, OBJ/141, OBJ/154, OBJ/166, OBJ/191, OBJ/195, OBJ/198, OBJ/199, OBJ/200, OBJ/220, OBJ/223, 

OBJ/227, OBJ/242, OBJ/247 and OBJ/256] 
 
8.276. This was a particular bone of contention for many Objectors and the 

intensely academic thesis was essentially directed along three lines.  The 
first is that the money to fund the NLE would come directly or indirectly 

from monies that would otherwise be paid to the three LBs involved, where 
they could be put to uses more beneficial to the wider public in each of 
those boroughs.  In similar vein, it is submitted that if the expected level of 

financial contribution was not received from the developments in the OA, 
then, once started, the NLE project would have to be completed with 

funding from TfL and/or the Greater London Authority, again to the 
disbenefit of the wider public in respect of cancelling or postponing 
alternative transport provision or improvement.  [1.11, 3.374-3.380, 4.11, 4.15, 4.43, 

4.52, 4.61, 5.14, 6.7, 6.79, 6.81, 6.122, 6.123, 6.133-6.141, 6.177, 6.185 and 6.188] 
   

8.277. The third is that the proposal for the NLE would not offer the best value for 
money in general transport terms for the existing community in the three 
LBs. [3.374-3.380, 6.44, 6.61, 6.117, 6.159, 6.172 and 6.186] 

 
8.278. At the start, it is worth remembering that the direction to transport 

authorities wishing to pursue infrastructure schemes is that the financing 
should be innovative, essentially requiring finance to be gained from 

budgets other than that specifically set aside for transport.  This must be 
sensible, especially for schemes that would not be fully justified on purely 
transport grounds, but necessary to kick-start and serve redevelopment.  

This the TfL has sought to do and it is perhaps the difficulty of the concept 
that creates much of the Objectors’ concern. [1.11, 3.374-3.380, 4.11, 4.15, 4.43, 4.52, 

4.61, 5.14, 6.7, 6.79, 6.81, 6.122, 6.123, 6.133-6.141, 6.177, 6.185 and 6.188] 
 
8.279. The protocol for financing the NLE is very simple in the generic sense, and 

derives much from the scheme for Transport Development Areas advocated 
in the 1990s by the Royal Institute of Chartered Surveyors and referred to 

in an early version (now withdrawn) of Planning Policy Guidance Note 13: 
Transport.  The essence is that planned new transport infrastructure for an 
area would increase the value of the land served by the infrastructure and 

allow for development at a far higher density than would otherwise be the 
case.  The increased asset value of the development on that land could 

then be appropriated to pay for the new transport project.  This sort of 
scheme is not justified on the transport benefits it would deliver to the 
existing population, but largely for the benefits for the future population. 

[1.11, 3.374-3.380, 4.11, 4.15, 4.43, 4.52, 4.61, 5.14, 6.7, 6.79, 6.81, 6.122, 6.123, 6.133-6.141, 6.177, 

6.185 and 6.188] 
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8.280. The NLE is just such a transport intervention, whereby the value of the land 

within the OA would increase significantly as a consequence of the NLE, in 
turn lifting the market or rental value of the new development, some of 

which is already under construction, such as at BPS.  It is a proportion of 
this increase in property value that would fund the NLE.  Without the NLE, 
the values of land and development would remain lower and the business 

rate deliver less.  A key flaw in the Objectors’ argument is that, without the 
increase in equity of land and development in the OA, the money they 

anticipate would be forthcoming for the LBs to use would simply not be 
there.  It is the NLE that would be the catalyst for generating the necessary 
funding. [1.11, 3.374-3.380, 4.11, 4.15, 4.43, 4.52, 4.61, 5.14, 6.7, 6.79, 6.81, 6.122, 6.123, 6.133-

6.141, 6.177, 6.185 and 6.188]  
 

8.281. Now the next question to address is whether the pace of development in 
the OA would be sufficient to secure completion of the NLE?  There is no 
doubt that financial markets can be fickle and there could be an economic 

downturn.  Equally, the popularity of London generally or the OA in 
particular could wane.  So what safeguards are in place to cover these 

eventualities? [1.11, 3.374-3.380, 4.11, 4.15, 4.43, 4.52, 4.61, 5.14, 6.7, 6.79, 6.81, 6.122, 6.123, 

6.133-6.141, 6.177, 6.185 and 6.188] 
 

8.282. The first key element is that the Exchequer would guarantee the loan 
requirement of £1bn at preferred interest rates.  The second is that, 

although construction estimates have risen, the current costing has 
assumed the top end of the range for each activity.  Moreover, there is a 

built in buffer or contingency to allow for any further unforeseen increases. 

[1.11, 3.374-3.380, 4.11, 4.15, 4.43, 4.52, 4.61, 5.14, 6.7, 6.79, 6.81, 6.122, 6.123, 6.133-6.141, 6.177, 

6.185 and 6.188]  

 
8.283. Thirdly, construction of the NLE would not commence until Phase 1 of the 

BPS development is well under way, with Phase 2 committed.  Although 
there may have been some justifiable scepticism when the TWAO for the 
NLE was in its early gestation period, Phase 1 has started and disposal of 

the properties that are being built and marketed seems to be successful, 
especially in respect of attracting overseas buyers.  The fourth is that the 

site visit clearly showed that other redevelopment within the OA is 
progressing apace.  This reflects there being more optimism in the general 
economic revival than there was, even 12-months ago, and especially so in 

London, where the increase in property price continues to outstrip the rest 
of the country.  Some developers [4.11] have already made substantial 

contribution to the NLE. [1.11, 3.374-3.380, 4.11, 4.15, 4.43, 4.52, 4.61, 5.14, 6.7, 6.79, 6.81, 

6.122, 6.123, 6.133-6.141, 6.177, 6.185 and 6.188]  
 

8.284. Thus, there is nothing tangible on the financial front that indicates that the 
expected development contributions would not materialise.  There appears 

to be some dispute about whether the Mayor, in 2010, exempted the Nine 
Elms area from the CrossRail levy [4.45, SUPP/29 and SUPP/35] and, if so, how 
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long this might pertain. [1.11, 3.374-3.380, 4.11, 4.15, 4.43, 4.52, 4.61, 5.14, 6.7, 6.79, 6.81, 

6.122, 6.123, 6.133-6.141, 6.177, 6.185 and 6.188]  
 

8.285. Even so, what would happen if the financial bubble burst after the NLE 
contract had been let.  However remote this might seem at present, the 
same might have been said just prior to the last financial crash in 2008/9.  

There is, also, the possibility that, even short of a crash, world events or 
similar could cause a slowdown in the development market and anticipated 

sales targets would not be realised and/or the business rate might not 
increase as TfL predicts. [1.11, 3.374-3.380, 4.11, 4.15, 4.43, 4.52, 4.61, 5.14, 6.7, 6.79, 6.81, 

6.122, 6.123, 6.133-6.141, 6.177, 6.185 and 6.188]  

 
8.286. The key point here is that, even before any of this could affect the funding 

stream for the NLE, there would be contributions by way of s.106 
Obligations or Community Infrastructure Levy (CIL), from the 
developments that have already been built out or are currently under 

construction.  Thus, any shortfall in the financial profile would occur 
towards the end of the NLE construction.  This would give TfL time to adjust 

its large budget to redress any shortfall, or to seek support from other 
agencies. [1.11, 3.374-3.380, 4.11, 4.15, 4.43, 4.52, 4.61, 5.14, 6.7, 6.79, 6.81, 6.122, 6.123, 6.133-

6.141, 6.177, 6.185 and 6.188]  

 
8.287. One way of doing this would be to invoke the option to extend the EZ 

status for an additional 5-years.  Neither must it be forgotten that, 
although the NLE could not be justified entirely on transport grounds, it 

would deliver some general transport benefits and, thus, it would not be 
untoward if TfL had to divert some of its investment potential to completing 
the NLE.  There would also be the provision to adjust the fares that TfL says 

would apply to the NLE.  Currently, Kennington Station is in Zone 2, but 
there is an unconfirmed proposal [1.2, 4.57 and 6.11] to change the designation 

to Zone 1/2 for this and the new stations.   [1.11, 3.374-3.380, 4.11, 4.15, 4.43, 4.52, 

4.61, 5.14, 6.7, 6.79, 6.81, 6.122, 6.123, 6.133-6.141, 6.177, 6.185 and 6.188]  
 

8.288. Whereas this would seem unlikely in today’s economic situation, the plain 
fact is that any scheme adhering to Government’s preferred finance 

strategy could fall foul of a downward trend in the economy.  However, to 
adopt the precautionary principle on every occasion would mean that 
everything would be delayed or possibly never be built. [1.11, 3.374-3.380, 4.11, 

4.15, 4.43, 4.52, 4.61, 5.14, 6.7, 6.79, 6.81, 6.122, 6.123, 6.133-6.141, 6.177, 6.185 and 6.188] 
 

8.289. Turning to the second strand of objection, that the choice of the NLE does 
not represent the best value for money and that a lower level of funding 
would deliver a satisfactory level of transport infrastructure for the OA.  

This has been explored in detail earlier under Matter 2.  Suffice it to say 
here, I am convinced that the level of development investment in the OA 

would be far less without an underground service to connect to the other 
parts of the London CAZ.  Without the NLE, the VNEB OA, the CAZ and EZ 
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would forever be the poor relations and the expected property values would 

not be achieved, thereby threatening the level of investment and crucially 
the regeneration programme. [3.374-3.380, 6.44, 6.61, 6.117, 6.159, 6.172 and 6.186] 

 
8.290. To sum up, I am satisfied that TfL’s proposals for funding the NLE scheme 

accord with Government direction, are as robust as they can be and there 

is nothing tangible to suggest that the necessary level of contribution from 
the envisaged development in the OA would not be realised.  Moreover, this 

money would not be generated without the NLE and so the perceived 
shortfall in the future income of the three LBs is misconceived. 

 

Matter 13 - Whether there is a compelling case in the public interest for 
conferring on TfL powers compulsorily to acquire and use land for the 

purposes of the scheme, having regard to the guidance on the making of 
compulsory purchase orders in ODPM Circular 06/2004, paragraphs 16 to 
23; and whether the land and rights in land for which compulsory 

acquisition powers are sought are required by the Promoter in order to 
secure satisfactory implementation of the scheme. [OBJ/122] 

8.291. There is no dispute that the construction and operation of the NLE would 
require the acquisition of land on both a permanent and a temporary basis.  
In this regard, there is no suggestion that any of the surface land that 

would be acquired permanently would be either unnecessary or excessive.  
The land owners in question have agreed with the proposed acquisitions 

and all have withdrawn their objections. [3.381 and 3.386] 
 

8.292. As for the temporary acquisitions, the key bones of contention relate to 
parts of Kennington Park and Kennington Place.  The merits of using these 
sites for the worksites have been discussed previously under Matter 6, but 

if the SoSs support their use then the amount of land that would be utilised 
is commensurate with the level of activity proposed.  Against this 

background, there are no outstanding objections from the landowners.  As 
for the use of 373 as a worksite, in all likelihood this would attract 
objections from the owners. [3.381 and 3.386, 6.1-6.2, 6.5 and OBJ/255] 

 
8.293. The temporary use and permanent acquisition of land underground has 

attracted objection, both on the basis of the route taken and the potential 
for damage to the structures above.  Once again these matters have been 
aired in Matters 3 and 5, and the permanent route chosen for the NLE is 

commended and the temporary works utilise a minimum of land.  
Importantly, there would be a sensible protocol in place for establishing a 

baseline, monitoring, powers to carry out protective works to any building 
within the Order limits and, in the unlikely event of any material ground 
disturbance, a compensation scheme would be in place.  Owners of land or 

property within the Order Limits would have the opportunity to engage 
through the Settlement Deed. [3.381 and 3.386, 6.1-6.2, 6.5 and OBJ/255] 
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8.294. On this basis, I agree there is a compelling case in the public interest for 

conferring on TfL powers compulsorily to acquire and use land for the 
purposes of the NLE scheme and that, the land and rights in land for which 

compulsory acquisition powers are sought are required by TfL in order to 
secure satisfactory implementation of the NLE scheme. [3.381 and 3.386, 6.1-6.2, 

6.5 and OBJ/255] 

 
Matter 14 - Whether the relevant Crown authority has agreed to the 

compulsory acquisition of interests in, and/or the application of provisions 
in the draft TWA Order in relation to, the Crown land identified in the book 
of reference. 

8.295. While there appear to be some ‘i’s’ to dot and ‘t’s’ still to cross, there does 
not seem to be any material impediment to the compulsory acquisition of 

interests in, and/or the application of provisions in the draft TWA Order in 
relation to, the Crown land identified in the book of reference. [3.4 and 3.387]  

 

Matter 15 - The purpose and effect of any substantive changes proposed by 
TfL to the draft TWA Order, and whether anyone whose interests are likely 

to be affected by such changes has been notified. 

8.296. It is agreed that the purpose and effect of any of the proposed changes to 
the draft TWA Order, would not be additional, but reductions in the 

requirement.  As such, no-one’s interests would be adversely affected by 
the changes, and many Objectors will welcome the firming up of the 

construction method for the tunnels that renders the temporary ventilation 
shafts in Radcot Street and Harmsworth Street unnecessary. [1.15-1.18, 3.5-3.6, 

3.11-3.12, 3.388-3.389, OBJ/13, OBJ/17, OBJ/19, OBJ/26, OBJ/56, and OBJ/212] 
 
In relation to the applications for listed building and conservation area 

consents: 

Matter 16 - The extent to which the Listed Building Consent works to 1) 

the creation of four new cross platform passages (Kennington Station) and 
2) the jetty and associated cranes (Battersea Power Station) will impact 
the designated heritage assets and are in accordance with the relevant 

development plans of the three London Borough’s concerned, including any 
saved policies. 

 
The creation of four new cross platform passages (Kennington Station) 
 

8.297. The effects of the proposed additional cross-passages at Kennington Station 
are generally seen as advantageous and not something that would have 

any material effects on the heritage assets at the Station.  The main 
concerns of several Objectors are that they represent an insufficient 
response to the predicted overcrowding at Kennington and a belief that the  



REPORT TO THE SECRETARIES OF STATE FOR     FILE REFS: DPI/H5960/13/21;                      
TRANSPORT AND COMMUNITIES AND LOCAL GOVERNMENT   NPCU/LBP/N5660/72239; NPCU/CAC/N5660/72240; 

NPCU/CAC/N5660/72241; NPCU/LBP/H5960/72262; 
and NPCU/LBP/N5840/72355 

  

________________________________________________________________________ 

241 

 

excavated material would be transported from the site by road. [1.3, 1.6, 1.9 and 

3.151] 
 

8.298. As for the effectiveness of the additional four cross-passages, this topic has 
been dealt with previously under Matter 8.  Looking at the excavated 
material, all those attending the inquiry welcomed the commitment by TfL 

and the work-schedule requiring the excavated material to be exported 
from the site by rail.  As a consequence, the objections regarding the 

removal of excavated material have been answered satisfactorily and I 
have no reason to suggest this should be otherwise. [1.3, 1.6, 1.9 and 3.151] 

 

The jetty and associated cranes (Battersea Power Station) 
 

8.299. Turning to the proposed works at the BPS jetty and to the cranes, two lines 
of concern are advanced.  The first is a perceived lack of clarity about the 
proposals both during the construction and renovation stages and afterward 

about the maintenance of the riverside walk past the jetty and cranes 

[OBJ/CAC9].  The second worry arises from a lack of certainty on behalf of 

some that if the cranes were removed from their present site they might 
well not return.  As a consequence, there was a request that the renovation 
of the cranes took place in situ. [1.6, 1.9, 1.11, 2.23-2.26, 3. 145-3.146, 4.48, 6.189 and 

OBJ/CAC9] 
 

8.300. On the first of these topics, the retention of the riverside walk falls outside 
the NLE remit and would be decided by the LPA in conjunction with the 

developers for the BPS site.  From the extant planning permission, it would 
seem that the riverside walk in front of BPS would be reinstated at some 
stage during the BPS redevelopment and link in with other strategic 

pedestrian links (Document TfL8B, Figure 1), including the cycle and pedestrian link 
from the proposed Nine Elms Station through the railway arches. [1.6, 1.9, 

1.11, 2.23-2.26, 3.145-3.146, 3.149, 3.157, 4.48, 6.189 and OBJ/CAC9]  
 
8.301. Although one can appreciate the worry about the cranes, it would seem 

difficult to fully renovate these on-site and so an off-site scenario would 
seem preferable.  This is covered by condition and is fully enforceable by 

the LPA.  There is no reason to suggest that the LPA would not use every 
avenue open to it to ensure that such an iconic feature was replaced in 
good order and in good time.  Moreover, as it forms part of the overall 

TWAO project, TfL’s credibility would be compromised if this did not happen 
and prejudice its future proposals related to heritage assets. [1.6, 1.9, 1.11, 2.23-

2.26, 3.145-3.146, 4.48, 6.189 and OBJ/CAC9] 
 
8.302. Incidentally, in both the cases of the Kennington Station and the jetty and 

associated cranes the actions would rest comfortably alongside the 
Framework policies and those in the relevant development plan.  In 

connection with the Station works and when considering the BPS jetty and 
cranes the Framework paragraphs 128-132 are pertinent as is Policy 7.8 of 
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The London Plan 2011.  Similar references and aims are included in the LBL 

UDP 2007 (saved policies) and the adopted CS 2011, the LBW CS 2010 and 
accompanying Development Framework documents and Policy 12 of LBS’s 

CS 2011. [1.6, 1.9, 1.11, 2.23-2.26, 3.145-3.146, 4.48, 6.189 and OBJ/CAC9] 

Matter 17 - The extent to which the Conservation Area Consent 
applications for (1) the demolition of a boundary wall (East and West of 
Montford Place) and (2) the demolition of an existing two storey building, 

associated structures and fencing (Kennington Park Lodge) will impact the 
Kennington Conservation Area and are in accordance with the relevant 

development plan of the London Borough concerned, including any saved 
policies, including those relating to the cultural significance of the Lodge 
and Park area. 

8.303. Looking at these in turn, the local policies are very similar to the national 
policy regarding the obligation to consider if the proposals would preserve 

or enhance the character or appearance of the relevant conservation areas. 

[1.5, 2.20, 3.137-3.138 and 3.281] 

 
8.304. As for the demolition of the boundary wall at Montford Place, the first thing 

to say is that if the TWAO is not confirmed then the demolition of the wall 

would not proceed (OBJ/CAC01).  In the heritage context, the boundary wall 
was constructed in 2002 and is, therefore, modern.  Nevertheless, its 

functionality within the Green in screening part views of the Chivas 
Distillery behind is of benefit. [1.5, 2.20, 3.137-3.138 and 3.281]  

 

8.305. However, its proposed demolition and replacement by the head-house 
building would replicate the function and, in design terms, would preserve 

and arguably enhance the Green and the setting of the adjacent Listed 
Buildings.  As such, it would comply with the Kennington CA Statement 
2012, which will normally allow the removal and sympathetic replacement 

of those buildings that make a neutral contribution.  Perhaps surprisingly 
the wall is not listed as either a positive or neutral contributor, though TfL 

suggest this might be an oversight. [1.5, 2.20, 3.137-3.138 and 3.281]  
 
8.306. Either way, there would be no policy objection to its replacement.  Thus, it 

would accord with the LBL CS 2011 and the national heritage legislation 
and policy guidance in the 1990 Planning (Listed Buildings and 

Conservation Areas) Act and Policy 131 of the NPG issued recently 2013. 

[1.5, 2.20, 3.137-3.138 and 3.281]     
 

8.307. Turning to the works around the Kennington Park Lodge, these are perhaps 
more sensitive.  The Lodge lies in the St Mark’s Conservation Area and 

within the setting of the Kennington Road CA.  There are also Listed 
Buildings on Kennington Park Place and St Agnes Place near to the 
Registered Kennington Park.  Once again the policy background is the same  
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at national level and the local Policy is LBL Conservation Areas Policy 47.  [1.5, 

3.137-3.138, 3.227-3.231 and 3.281] 
 

8.308. There is agreement from both LBs and EH that the present structure is only 
of neutral value and that the principle of demolition of the Lodge and its 
replacement with a high quality new building would be acceptable.  In this 

context, it is worth reminding ourselves that the Lodge is on the Council’s 
disposal list.  Taking these points, and despite what individuals might think 

of the head-house design, there is accord from the professionals that the 
demolition and replacement structure would rest comfortably with national 
and local policy.  In the light of this, I can see no cogent planning or 

heritage reasons to disagree. [1.5, 2.20, 3.137-3.138 and 3.281] 
 

Matter 18 - The extent to which the works above would accord with the 
National Planning Policy Framework and in particular the desirability of 
sustaining or enhancing the character and appearance of the heritage 

assets. 

8.309. As noted above, the boundary wall at Montford Place is of modern 

construction and its demolition and replacement would screen more of the 
industrial buildings behind and help close off the Green.  It would, therefore 
preserve and arguably enhance the CA and the setting of the Listed 

Buildings around the Green.  Whether the design of the replacement in the 
form of the proposed head-house could be improved upon is a moot point.  

However, as all the authoritative agencies now accept that it would accord 
with policy, there is no basis for objection on the grounds of conflict with 

the Framework (paragraphs 129-132). [3.223-3.229, 3.286 and 3.390- 3.391] 
   
8.310. As concluded earlier under Matter 6, it is really the loss of trees that 

constitutes the material harm to the character and appearance of the CA 
and setting of the Listed Buildings.  Even so, also as concluded previously 

under Matter 6 this is outweighed by the need to avoid delay to the NLE.  
Incidentally, to carry out the works proposed, there would need to be dis-
application of the protection granted by virtue of the London Squares 

Preservation Act 1931, which is not objected to. [3.223-3.229, 3.286 and 3.390- 

3.391] 

 
8.311. Turning to the works around the Kennington Park Lodge, these are perhaps 

more contentious.  However, although the Lodge has been there since the 

1930s, it is not nationally or locally listed.  This said, visually it is a pleasant 
structure.  Although it would turn its back on the Park, it sits well in its 

location and offers functional benefits in the CA and the setting of the 
nearby LBs. [3.223-3.229, 3.286 and 3.390- 3.391]  

 

8.312. The simple fact is that for local people this is a well loved building that 
would be replaced by something contemporary that is perceived by many 

as being alien to its location in the Conservation Area.  Put briefly, they do 



REPORT TO THE SECRETARIES OF STATE FOR     FILE REFS: DPI/H5960/13/21;                      
TRANSPORT AND COMMUNITIES AND LOCAL GOVERNMENT   NPCU/LBP/N5660/72239; NPCU/CAC/N5660/72240; 

NPCU/CAC/N5660/72241; NPCU/LBP/H5960/72262; 
and NPCU/LBP/N5840/72355 

  

________________________________________________________________________ 

244 

 

not wish an established and traditional building to be replaced by 

something modern and they submit that this would harm the character and 
appearance of this part of Conservation Area and the setting of the 

adjacent Conservation Area and the Listed Buildings nearby. [3.223-3.229, 3.286 

and 3.390- 3.391] 
 

8.313. The problem they face in advancing this argument is three-fold.  First, 
however much Objectors criticise the consultation process, the majority of 

people responding to this question preferred a more modern concept, 
although many failed to express any preference.  Secondly, even though 
concerns were identified earlier, none of the responsible authorities sustain 

their objections and they now support the proposal.  Thirdly, there is the 
time constraint and the delay and cost penalties that would be imposed on 

the NLE programme and regeneration in the OA should the design be 
revisited. [3.223-3.229, 3.286 and 3.390- 3.391] 

 

8.314. The first thing to say is that it is not unusual in my experience for new 
modern buildings to be opposed and this is especially so where one would 

replace one perceived to have existed in harmony for a long time.  Even so, 
the reasoning behind the design would deliver a sustainable structure that 
would have visual and architectural reference to the surroundings in terms 

of the materials to be used. [3.223-3.229, 3.286 and 3.390- 3.391] 
 

8.315. As for the fencing and planting, these would all be replaced and, albeit the 
landscape would take some time to mature, the setting and the boundary 

treatment would preserve, and possibly enhance, the existing contribution 
they make to the character and appearance of the CAs.  The head-house 
that would replace the Old Lodge may prove contentious initially, but all the 

professional evidence is that it would preserve or, at the very least, be 
neutral in terms of preserving the appearance of the Conservation Area.  It 

is fair to say that even had it not preserved the appearance of the CA, the 
negative effects of this would not have outweighed the time and cost 
implications for the NLE project. [3.223-3.229, 3.286 and 3.390- 3.391] 

 

Matter 19 - If the consents for the works above are granted, the need for 

any conditions to ensure they are carried out in a satisfactory manner. 
 
8.316. There are a number of conditions proposed in connection with the 

applications for CA and Listed Building consents (Document TfL14/D).  These 
were discussed at the inquiry and there were no outstanding objections to 

their inclusion.  They are supported by the LPA and accord with the tests in 
the published guidance. [1.4, 3.104-3.106, 3.372-3.373 and 3.392] 

 



REPORT TO THE SECRETARIES OF STATE FOR     FILE REFS: DPI/H5960/13/21;                      
TRANSPORT AND COMMUNITIES AND LOCAL GOVERNMENT   NPCU/LBP/N5660/72239; NPCU/CAC/N5660/72240; 

NPCU/CAC/N5660/72241; NPCU/LBP/H5960/72262; 
and NPCU/LBP/N5840/72355 

  

________________________________________________________________________ 

245 

 

8.317. The reasons for the Listed Building conditions in relation to the BPS jetty 

are: 
 

Condition 1: Reason: To comply with the Planning (Listed Buildings and 
Conservation) Act 1990, section 91(1)(a) of the Town and Country 
Planning Act 1990 and Section 51 of the Planning and Compulsory 

Purchase Act 2004. 

Condition 2: Reason: In order to safeguard the special architectural or historic 

interest of the building, in accordance with policy 45 of the Unitary 
Development Plan (Adopted August 2003) saved policies (UDP) and 
policy DMS2 of the Development Management Policies Document 

2012. 

Condition 3: Reason: In order to safeguard the special architectural or historic 

interest of the building, in accordance with policy 45 of the Unitary 
Development Plan (Adopted August 2003) saved policies (UDP) and 
policy DMS2 of the Development Management Policies Document 

2012. 

Condition 4: Reason: In order that English Heritage and the local planning 

authority may be given the opportunity of monitoring the progress 
of works on site to ensure the preservation of the special interest of 
the building affected by the works hereby approved, in accordance 

with UDP policy 45 of the Unitary Development Plan (Adopted 
August 2003) saved policies (UDP) and policy DMS2 of the 

Development Management Policies Document 2012. 

8.318. The reasons for the Listed Building conditions in relation to Kennington 

Station are: 
 
Condition 1:  Reason: As required under Section 18 of the Planning (Listed 

Buildings & Conservation Areas) Act 1990 as amended. 

Condition 2:  Reason: In order that the special architectural or historic interest of 

this listed building is safeguarded, in accordance with Saved Policy 
3.17 of the Southwark Plan 2007 and LB Lambeth Saved Policy 45. 

Condition 3:  Reason: In order that the special architectural or historic interest of 

this listed building is safeguarded, in accordance with Saved Policy 
3.17 of the Southwark Plan 2007 and LB Lambeth Saved Policy 45. 

8.319. The reasons for the Conservation Area conditions in relation to Kennington 
Park are: 

 

Condition 1:  Reason: to comply with the Planning (Listed Buildings and 
Conservation) Act 1990, section 91(1)(a) of the Town and Country 
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Planning Act 1990 and Section 51 of the Planning and Compulsory 

Purchase Act 2004 

Condition 2:  Reason: To ensure that premature demolition does not take place 

before a contractor for the relevant work is appointed, thus 
ensuring that the visual amenity of the area is safeguarded (Policy 
47 of the Saved Unitary Development Plan and Policy S9 of the 

Core Strategy). 

Condition 3:  Reason: To ensure visual amenity of the area is safeguarded after 

the relevant work is complete (Policy 47 of the Saved Unitary 
Development Plan and Policy S9 of the Core Strategy). 

8.320. The reasons for the Conservation Area conditions in relation to Kennington 

Green are: 
 

Condition 1:  Reason: to comply with the Planning (Listed Buildings and 
Conservation) Act 1990, section 91(1)(a) of the Town and Country 
Planning Act 1990 and Section 51 of the Planning and Compulsory 

Purchase Act 2004 

Condition 2:  Reason: To ensure that premature demolition does not take place 

before a contractor for the relevant work is appointed, thus 
ensuring that the visual amenity of the area is safeguarded (Policy 
47 of the Saved Unitary Development Plan and Policy S9 of the 

Core Strategy). 

Condition 3:  Reason: To ensure visual amenity of the area is safeguarded after 

the relevant work is complete (Policy 47 of the Saved Unitary 
Development Plan and Policy S9 of the Core Strategy). 

In relation to the application for an open space certificate: 

Matter 20 - The extent to which the advantages of the rights over lands as 
a facility for public recreation would be noticeably reduced by the 

acquisition of the permanent rights for access for future maintenance, 
repair, renewal and replacement of structures which will be constructed 

beneath the surface of the land. 

8.321. Clearly, dislocation of the Bee Urban project from the Old Lodge in 
Kennington Park would constitute a material loss in the facility for public 

recreation as well as its educational outreach.  However, there are 
advanced moves to relocate the project and monies would be made 

available by TfL to effect the transfer.  It also has to be remembered that 
irrespective of the NLE, the Old Lodge used by Bee Urban is on the LB’s 
disposal list and Bee Urban has no security of tenure.  Accordingly, while 

the immediate dislocation might be seen by local people as a large negative 
feature, the NLE scheme could eventually be viewed as the long-term 
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saviour for the Bee Urban project. [1.7, 3.242-3.247 and 3.393-3.395] 

 
8.322. All in all, the acquisition of the permanent rights for access for future 

maintenance, repair, renewal and replacement of structures, which would 
be constructed beneath the surface of the land, would have a very minimal 
adverse long-term effect on the public recreational use of the Park.  

Moreover, TfL is committed to a management scheme for the head-house 
in an effort to prevent the abuses that one could see have been perpetrated 

on the existing one in the Park. [1.7, 3.242-3.247 and 3.393-3.395] 
 

Matter 21 - The extent to which the frequency of access is anticipated and 

the effect on the public use of the open space. 

8.323. This open space point pertains to both Kennington Park and Kennington 

Green and the access needed for the head-house and subterranean 
structure.  In each case, the functional maintenance is only anticipated to 
be very occasionally, though clearly there may be a need for some early 

checks on the progress of new landscape and for emergency and superficial 
maintenance.  In particular, the latter might possibly be occasioned by 

vandalism/ graffiti and as noted above, a maintenance plan to cover this 
eventuality would be required by Condition.  Other than that, access would 
only be required after 125 years for rebuilding the head-house at the end of 

its life.  On this basis, I am satisfied that this would have minimal effect on 
public access and use. [3.227 and 3.393-3.395] 

 
Matter 22 - The extent to which the rights would accord with the National 

Planning Policy Framework. 

8.324. Clearly there would be some loss of rights to access and use of the public 
open space within Kennington Park.  As noted this would particularly affect 

the dog-walking area, as the Old Lodge would be disposed of in any event.  
This would be contrary to a strict application of the Framework and 

especially paragraphs 128-135.  On this basis, this is a negative factor to 
be weighed in the balance, when reaching an overall conclusion on the 
TWAO.  However, as TfL points out, the loss of open space would be very 

small in the context of the Park as a whole and, as such, not a compelling 
reason to resist the Certificate. [3.395] 

  
Matter 23 - The need for any conditions to be attached to the certificate if 
granted. 

8.325. There is no need for any additional conditions as the restoration and 
landscape proposals for the Park areas that would be used would be 

covered by the deemed planning permission for the NLE and the conditions 
that would be attached thereto. [3.104-3.107, 3.372-3.373 and 3.396] 
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Other relevant matters raised at the inquiry, including any individual 
objections and representations not dealt with above. 

 
8.326. There are very few topics that have not been covered under the foregoing 

Matters, but there are one or two that merit comment. 

 
8.327. The first of these is the suggestion by Mr Jonathan Laventhol that the new 

NLE station at Battersea should not be called Battersea or Battersea Power 
Station, but should be named ‘Cats and Dogs’.  Such matters clearly fall 
outside the remit of consideration of the TWAO, but it does constitute a 

novel approach, which I find attractive.  However, a decision on this would 
be made elsewhere and now this suggestion is on the table it would no 

doubt be given due consideration. [5.8] 
 
8.328. One Objector raises questions about the potential for vermin to thrive 

around the works.  I think this would be unlikely, but there are adequate 
actions available to the local authority to deal with this matter and no doubt 

the Liaison Groups would draw attention if vermin did become more 
prevalent [6.165]. 

 

8.329. As for the possibility, raised by many Objectors, that house prices in the 
area would fall [OBJ/75, OBJ/86, OBJ/89, OBJ/112 and OBJ/253], this is not a material 

consideration in planning and TWA appraisals.  If the proposals were so 
intrusive on environmental grounds then the proposal should be turned 

away.  I have not found this to be the case here and, in answer to my 
question, history invariably shows that improved connectivity to the LU 
network leads to an increase in property values.  The downside of 

environmental intrusion would only be for a temporary period.  Similarly, 
no one has the right to a protected view [6.40] or a right to light [OBJ/54].  In 

law this is judged as a matter of fact and degree and in this case, I can see 
no-one’s view or light being impeded to such an extent as to warrant 
withholding confirmation of the TWAO. [6.15, OBJ/28, OBJ/75, OBJ/86, OBJ/89, OBJ/112 

and OBJ/253] 
 

8.330. Finally, one Objector (OBJ/18) is concerned that the NLE scheme would 
adversely impact on their rail freight operation.  TfL confirms in response to 
that Objection (Document TfL121) that there would not be expected to be any 

effect in this regard.  
 

8.331. In conclusion on these other matters, taken singularly or cumulatively, they 
do not constitute an objection sufficient to deflect the overall public benefit. 
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9. SUMMARY OF CONCLUSIONS 

 
9.1 As a starting point, there is no reason to suggest that in commissioning and 

submitting the TWAO the necessary legal and other procedures were not 
carried out in accordance with the legislation.  Neither can the ES and ESA 
be other than judged adequate. 

 
9.2 There is criticism of the consultation process and, with so many people 

raising the same points, it is hard to ignore this.  TfL clearly believes it has 
done its best and there is no doubt that a myriad of consultation events 
took place.  However, the question is were they asking the right questions 

and were they directed to the most appropriate forum?  In some cases it is 
clear they were not.  Having said this, TfL did focus better later on and 

there was praise for the assistance given just before and during the inquiry.   
 
9.3 The simple fact is that many people wanted to go back to a blank canvas, 

but that was not possible or practical.  The principles of the NLE are 
enshrined in many policy documents and the BPS planning permission.  On 

matters of detail, consultation was not inviting a popularity vote by the 
public.  TfL is entitled to gain confirmation for the Order unless there are 
material and compelling reasons why it should not.  The point is that the 

inquiry allowed a full review of the events leading up to and including the 
content of the Order works. 

 
9.4 As for the decision to adopt the underground approach to serve the 

transport needs of the OA, I am entirely convinced that this is the right 
option.  It may be that other transport interventions or combinations could 
be made to work, but they would all be more of a ‘make do’ option.  The LU 

is the transport mode of choice in Central London, an almost universal 
feature of the CAZ and the transport mode that attracts high value 

development.  I am in no doubt that any lesser intervention would not be 
as attractive to developers and the OA redevelopment could flounder as a 
result. 

 
9.5 Moving to the decision to extend the NL as the underground option, it 

would not be the ideal solution.  Those who consider connection to the 
Victoria Line at Vauxhall advance very strong reasons for advocating this.    
However, this solution has been looked at carefully and the conclusions why 

this would prove impractical are compelling.  It would be the very 
connection to the Victoria Line that would devalue the service that makes it 

so attractive in the first place.   
 
9.6 The key reason the NL would offer a sustainable option is that there are 

two Branches coming into Kennington Station and by totally segregating 
these, the additional traffic could be accommodated, while still allowing the 

NL upgrades to proceed.  The only downside would be the perception that 
the route from Battersea would first travel away from the City and take 
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slightly longer.  However, it would still be much quicker than routes by bus 

or NR services, which could not provide the regular services of required 
capacity and would more often than not require further mode interchange.   

 
9.7 Turning to the alignment of the NLE, Kennington Station must be the logical 

starting point, simply because it is the location where the Charing Cross 

and Bank Branches bifurcate.  For similar reasons, the connection to the 
Kennington Loop seems eminently sensible in allowing the necessary 

connection to be made, without penalty to the existing NL service.  The 
terminus at BPS is fixed by virtue of the extant planning permission.  The 
intermediate station at Nine Elms might not be seen as essential by all, but 

it would help in the regeneration of the immediate area around it and 
importantly introduce LU connectivity to some of the more deprived areas 

of South London.  It also carries with it LBL’s support for the NLE. 
 
9.8 The great bone of contention with the alignment and the construction 

programme generally is that a significant burden would fall on an area that 
would derive few transport benefits, but suffer most of the environmental 

impact and social infraction.  This, of course, would be far more noticeable, 
because the Kennington and Walworth areas are stable with little 
regeneration evident or even necessary.  The VNEB OA area generally is 

subject to massive regeneration and redevelopment and so the worksites 
and station developments at Battersea and Nine Elms would largely go 

unnoticed in the sea of new building that surrounds them. 
 

9.9 The crux of the matter is have the residents and businesses been dealt with 
fairly and would the residual environmental and social impacts be 
acceptable?  Fairness is a difficult commodity when it comes to planning 

and transportation and a NIMBY approach is a frequent and loud response 
to new development.  Even so, the greater public good has to prevail or 

progress would prove extremely difficult.   
 
9.10 Here it would have been nice to offer redevelopment of Kennington Station 

as part of the NLE scheme.  This ‘carrot’ might have assuaged much of the 
local opposition.  It would have been particularly so if this could have 

removed the need for the ventilation shafts and head-houses at Kennington 
Green and Kennington Park.  However, there are a number of good reasons 
why this should not be undertaken at present, and the cost of it would be 

significant.  Importantly, for the upgrade to remove the need for the 
ventilation shafts and head-houses at Kennington Green and Kennington 

Park the NLE works would be far more intrusive in many respects.  Finally 
on this point, the upgrade could not have been funded in the same 
innovative way as the current NLE project, and enough people believe the 

funding for that looks uncertain.  
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9.11 The impact on the environment and peoples’ living conditions probably 

formed the greatest spread of objection.  This was broadly split into two 
topic areas relating to construction and operational factors.   

 
9.12 On the former, we again have two prongs of attack.  First the choice of 

location for the worksites and the head-houses and then the environmental 

impacts themselves.  As for choice of location, the Kennington Station 
option has to be ruled out on grounds of cost and delay, not to mention the 

added engineering problems and acquisition of properties.  For Kennington 
Park, the favoured alternative is Oval Green.  Although TfL’s dismissal of 
this is hardly overwhelming, the advantages I can see would not be 

sufficient to delay the NLE project.  For the alternative to Kennington 
Green, the headline claim that 373 would be a better option is persuasive.  

Even so, on close analysis, the arguments are very much more finely 
balanced and, once again, delay and extra cost implications for the NLE and 
redevelopment in the OA generally tip the scales in favour of the 

Kennington Green site.  
 

9.13 Moving onto the TWAO options for worksites and head-houses, there would 
be appreciable impact for the duration of the contract.  Even so, the 
controls that would be in place and the need to observe BPM should leave 

the residual effects, while in no sense desirable, acceptable.  Importantly, 
the Liaison Groups would be there to ‘oversee’ events and I am sure they 

will make their feelings known if ‘breaches’ occur.  Finally, the LPAs can 
enforce if necessary.  The question of potential settlement is covered by 

what seems a comprehensive protocol and Settlement Deed. 
 
9.14 The activity and accompanying noise, disturbance and dust at the worksites 

would add to residents’ angst during the construction period.  Nevertheless, 
I am certain it would not be as intrusive as Objectors fear and there is a 

raft of provisions to safeguard local interest.  Although it would be 
temporary, this still features as an appreciable negative aspect of the NLE 
project.  

 
9.15 Once operational, the running of trains on the NLE should have no observed 

effect in noise and vibration terms.  If there is a problem then there is 
something wrong and the maintenance regime should kick in.   

 

9.16 The situation at Kennington Station is one area where many expressed 
heartfelt concerns and this can be appreciated.  However, with the NLU1 

and 2, overcrowding should get no worse and possibly improve.  Safety at 
the station, and particularly the ability to evacuate in an emergency 
situation, leaves me with unanswered questions.  Despite my misgivings, 

the Regulators responsible for safety have raised no objections and it is, 
therefore, inappropriate to see this as a compelling objection to the 

scheme.  This is perhaps fortuitous, because if they had registered a strong 
objection the scheme would not be moving forward until the necessary 
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finance to address their concerns could be organised.  As a safeguard to 

alert the powers that be, I have suggested a condition that requires 
monitoring the situation going forward and commend this to the SoSs. 

 
9.17 Moving now to the heritage aspects of the Order, there are mixed views 

and many strongly held objections to the effect the proposal would have on 

certain heritage assets and especially those at and around Kennington Park 
and Kennington Green.  In respect of the former, I can see no objection in 

principle, subject to a satisfactory design for the head-house.  Although not 
everyone’s cup of tea, the majority who ‘voted’ yea or nay prefer a 
contemporary approach and this is supported by the responsible agencies.  

As such, the conclusion must be that the new head-house would at least 
preserve the character and appearance of the CA and the setting of other 

nearby assets. 
 
9.18 The downside would be that the construction site would impinge on a 

number of activities held dearly by local people.  The dislocation of Bee 
Urban, albeit extremely unfortunate, is something that would happen 

anyway and, in reality, the NLE has actually thrown it a strong financial 
lifeline.  The dog-walking area and interference with access generally would 
be undesirable and inconvenient.  However, the effects would be temporary 

and the actual area out of bounds very small – 2%.  Reinstatement would 
be fulsome, though landscape would take a considerable time to mature.   

 
9.19 Kennington Green is another matter and here I believe there would be 

harm to the heritage assets for a considerable period of time during and 
after the works.  It is the destructive effect of the loss of eight or nine 
important trees that creates the harm.  Whereas the head-house structure 

itself may have a neutral or even beneficial effect on the heritage assets I 
am convinced the loss of trees would be very harmful.  As such, any 

benefits that might follow from the restoration would be outweighed by the 
length of time to achieve equivalent reinstatement. 

 

9.20 Finally, we look at the finance for the NLE and the challenges to the funding 
regime proposed. As noted, it was at times a cerebral debate and some 

telling points were made.  Notwithstanding, in circumstances where funding 
an infrastructure scheme is based on anything other than a direct transport 
justification there must be inherent risks of failure through general or 

specific economic failure.   
 

9.21 Even so, so long as the figures stack up in today’s market place, and there 
are robust estimates and headroom to allow for slippages, the fears of 
financial meltdown should not be invoked to support a precautionary 

stance.  In this case, I am satisfied that there are enough safeguards in 
place to ensure that the NLE would be completed once started and that the 

funding for the later stage payments should not devolve onto the public 
purse.  As I concluded, the charge that the money going towards the NLE 
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would somehow deprive finance for other worthwhile public schemes is 

unfounded.  Without the NLE there would be far less accrued money to 
spend. 

 
9.22 To summarise, there would be downsides flowing from the scheme, 

especially for some residents and people living and working in areas around 

the surface works during the construction period.  There would be material 
harm to the heritage asset that is Kennington Green and there are 

questions about the emergency escape protocol at Kennington Station.  
Notwithstanding, if the VNEB OA is to be redeveloped as proposed in the 
approved policy documents, the NLE is crucial to this and a key driver to 

the regeneration of this area, that in large part looks tired.  Thus, there is a 
strong balance of advantage in supporting for the NLE and only downsides 

in delaying the contract to review any aspect, even though many might 
judge them preferable options. 

 

9.23 Some Objectors might see a positive recommendation as confirming a 
‘done deal’.  It is true that the policies in place and the planning permission 

for BPS do make a return to a blank canvass virtually impossible.  However, 
in the strategic sense I fully endorse TfL’s view about the need for the NLE.  
Even so, there are a couple of crucial factors, such as Kennington Station, 

that could have meant rejection of the entire project.  As for the more site 
specific aspects, the inquiry forum allowed all the concerns to be aired.  

Although Objectors may feel that even here too much weight has been 
afforded to cost and time implications of revisiting some of these, the 

evidence brought nothing to light to demonstrate that the Order scheme 
would not work or that there are compelling, as opposed to desirable, 
reasons for diverting from the Order scheme.   

 
9.24 For the reasons set out above, and having taken into account all other 

matters raised in the evidence and representations, I conclude that the 
TWAO for the NLE and associated works should be supported subject to the 
two additional planning conditions suggested.  
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10.     RECOMMENDATIONS 

 
10.1 I recommend that the Order should be made, subject to the amendments to 

the submitted Order sought by the Promoters in the filled up Order (Document 

NLE/A/12/6), and that deemed planning permission, Conservation Area and 
Listed Buildings Consents sought for the works covered by the Order should 

be granted, subject to the conditions set out in Appendix D to this report.  
This should similarly apply to the Open Space Certificate sought.  Before 

confirmation, there are two matters that would require confirmation.  The 
first of these pertains to Matter 7 and the Gas Network Companies and the 
second arises from Matter 14.  

 

J Stuart Nixon 

INSPECTOR 
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APPENDIX A   

APPEARANCES AT THE INQUIRY 

Transport for London (the Promoters) 

 
Andrew Tait QC, instructed by TfL Legal and Robbie Owen (Pinsent Masons). 
instructing Solicitors and agents. 

Assisted by Reuben Taylor of Counsel   

He called: 

Richard de Cani BA MSc MRTPI Overview and Need - Director, Transport 
Strategy and Planning, TfL 

Jonathan Gammon BSc MSc CEng MICE     Engineering - Technical Director,    

CGeol FGS FIPENZ MASCE MHKIE EurIng   Halcrow Group Ltd. 

John Rhodes BSc MRICS Planning - Director, Quod 

David Bowers MSc MCIHT  Transport - Associate, Steer Davies    
Gleave Ltd 

Bridget Rosewell OBE MA(Oxon) MPHIL Economic Issues - Senior Partner, 

Volterra Partners 

Robin Buckle MRTPI Conservation and Design - Head of Urban 

Design, Transport Strategy and Planning, 
TfL  

Rupert Thornley-Taylor FOIA MIIAV (USA) Noise and Vibration - Rupert Taylor FOIA 

Richard Caten BSC(Hons) MRICS Property Issues - Managing Director, 
Ardent Management Ltd. 

Julian Ware MA(Oxon) MBA Finance - Senior Principal, Commercial 
Finance, TfL 

Nicholas Street BSc DipTP MRTPI Conditions and Code of Construction 
Practice - TfL 

 

Supporters 

Jane Ellison MP MP for Wandsworth (SUPP/26) 

Mr Colin Stanbridge Chief Executive of the London Chamber 
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of Commerce and Industry (SUPP/29) 

Mr John Dickie Director of Strategy and Policy, London 
First (LF) (SUPP/30)   

Mr Richard Tice Chief Executive of CLS and Vauxhall ONE 
Bid (SUPP/39) 

Mr Sean Ellis Director and Chairman of the St James 

Group and Berkeley Homes (SUPP/40) 

Ms Seema Manchanda  

MA (Cantab) MPhil  MRTPI 

Assistant Director of Planning and 

Environmental Services LB                     
Wandsworth (SUPP/43) 

 

Other representations        

Mr Keith Garner (REP/24) 

Mr Brian Barnes (REP/25) 

Mr Jonathan Laventhol (REP/27) 

 

Objectors 

London Borough of Southwark (OBJ/17) 

Timothy Comyn of Counsel Instructed by Rachael McKoy Senior 
Planning Solicitor, London Borough of 

Southwark. 
 
He called 

 
Ian Law on matters relating to the dis-application 

of the NRSWA 1991 

------------------------------------ 

Mr Eric Guibert and Mr Robin Pembrooke (OBJ/27)  

The Heart of Kennington Residents’ Association (OBJ/30) 
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Ms Priscilla Baines 

Mr Michael Gainsborough  

Ms Lynda Haddock (OBJ/38) 

Mr Tristan Sandish and Mr David Harkness (OBJ/40) 

The Oval Partnership (OBJ/44) 

Mr Michael Keane 

------------------ 

Ms Jennifer Barrie-Murray (OBJ/47) 

Cllr Patrick Diamond (OBJ/48) 

Mr John Bayley (OBJ/57) 

Ms Suzanne Jansen BA DipTrans MIL (OBJ/59) 

The Kennington and Walworth Neighbourhood Action Group (KWNAG) 
(OBJ/60) 

Mr John Bayley 

Dr Robert Lentell PhD DMS MA(Cantab) 

Mr Stanley Hart 

Dr Dorothea Kline  

Ms Lynda Haddock  

Ms Alexandra Norrish  

Ms Gill Lucas  

Ms G Bradic-Nelson 

Ms Emma Andrews MRTPI MRICS 

Ms Suzanne Jansen BA DipTrans MIL  

---------------------------------------------- 

Dr Dorathea Kline (OBJ/65) 

Ms Alexandra Norrish (OBJ/66)  
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Dr Robert Lentell PhD DMS MA(Cantab) (OBJ/71) 

Ms Gill Lucas (OBJ/62) 

Mr Martin Summersgill BSc Dip Arch MSc Dip RICS Registered Architect (OBJ/97) 

Professor Roland Petchey (OBJ/99) 

Mr Charles Allen (OBJ/103) 

Ms Kate Hoey MP (OBJ/121) 

VNEB DATA (OBJ/123) 

Mr Malcolm Russell 

---------------------- 

Mr Tom Bartlett BA MSc MRICS (OBJ/128) 

Bee Urban (OBJ/129) 

Ms Lesley Wertheimer 

Mr Barnaby Shaw 

----------------------- 

Ms G Bradic-Nelson (OBJ/146) 

Vauxhall Liberal Democrats (OBJ/157) 

Mr G Turner 

-------------------- 

Kennington Green Supporters Group (OBJ/158) 
 
Mr Bartlett QC acting in an independent capacity. 

 
He called:  

 
Kate Hoey MP for Vauxhall 

 
Martin Summersgill BSc Dip Arch MSc Dip RICS Registered Architect 
 

Marcus Lyon BA Hons – Artist  
 

Tom Bartlett BA MSc MRICS 
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--------------------------------------------- 

Marcus Lyon BA Hons (OBJ/164) 

Streatham Liberal Democrat Councillors (OBJ/189) 

Cllr Jeremy Clyne 

---------------------- 

Coalition of Lambeth and Wandsworh Residents (OBJ/190) 

Ms Francine Yorke (OBJ/202) 

Ms Frances Goodchild (OBJ/203) – see also Kennington Association Planning 

Forum (OBJ/206) and Claylands Green NLE 
Action Group (OBJ/254). 

Rt Hon Simon Hughes MP for Bermondsey and Old Southwark (OBJ/250) 

Mr Gerald F Bowden TD MA(Oxon) FRICS Barrister (OBJ/251) 

 Kennington Association Planning Forum (KAPF)(OBJ/206) and Claylands 

Green NLE Action Group (CGAG) 
(OBJ/254) 

Mr David Boardman 

Prof Roland Petchey 

Mr Dave Ramsey MSc 

Mr Donald Stark 

Ms Francine Yorke  

Ms Frances Goodchild 

-------------------- 

Mr Dave Ramsey MSc (OBJ/225) 

Ms Lesley Wertheimer (OBJ/235) 

The Fentiman Road NLE Affected Properties Group (OBJ/241) 

Mr Charles Pender 

------------------------ 
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Mr Joseph May (OBJ/243) 

Ms Sarah Northey and on behalf of Mr Neil Collingridge (OBJ/249) 

Mr Gerald Bowden (OBJ/251) 

Claylands Green NLE Action Group (OBJ/254) (see OBJ/206) 

Battersea Power Station Community Group (late Objectors) 

Mr Keith Garner  

Mr Brian Barnes  

Mr Mark Saunders 

-------------------------- 
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APPENDIX B  

LIST OF DOCUMENTS 

GENERAL INQUIRY DOCUMENTS 

DOC.1 – Statement of Matters 

DOC.2 – PIM Agenda 

DOC.3 – PIM minutes 

DOC.4 – Objections 

DOC.5 – Supporters  

DOC.6 – Representations 

DEPOSIT DOCUMENT LIST 

Transport and Works Order and Related Application Documents 

V.11 – 20 December 2013 FORMAL APPLICATION DOCUMENTS  
 

Document NLE/A1 
 
  

Transport and Works Act Application 
Letter  

Document NLE/A2/1  
 

Planning Direction Application  

Document NLE/A2/2 
 
  

Updated Elements of Development or 
Possible Development (27/08/13)  

Document NLE/A2/3 
  

Updated Appendix 3 (18/11/13)  

Document NLE/A3  Conservation Area Consent 
Application - Kennington Green  

Conservation Area Consent 
Application - Kennington Park 
  

Document NLE/A4  Acquisition of Land Act 1981 
Application (08/04/13)  

 
Document NLE/A5  Concise Statement of Aims 

  

Document NLE/A6  Supporting Statement  
 

Document NLE/A7  Consultation Report  
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Document NLE/A8  Estimate of Costs 

  
Document NLE/A9  Funding Statement 

  
Document NLE/A10  Declaration as to status of Applicant  

 

Document NLE/A11  List of all Consents Permissions and 
Licences  

 
Document NLE/A12/1  Draft Order  

 

Document NLE/A12/2  Updated Draft Order (27/08/13) 
  

Document NLE/A/12/3  Updated Draft Order (15/11/13) 
  

Document NLE/A/12/4  Updated Draft Order (19/12/13) 

  
Document NLE/A/12/5  Final Order showing comparison with 

NLE/A12/1 (dated 20/12/13) 
  

Document NLE/A/12/6  Final Order (dated 20/12/13) 

  
Document NLE/A13  Explanatory Memorandum 

  
Document NLE/A14/1  Deposited Plans and Sections 

  
Document NLE/A14/2  Replacement Sheets of Deposited 

Plans and Sections (27/08/13)  

 
Document NLE/A14/3  Replacement Sheets of Deposited 

Plans and Sections (19/11/13) 
  

Document NLE/A15  Book of Reference, Volumes 1 and 2 

  
Document NLE/A15/1  Updated pages of the Book of 

Reference (19/11/13) 
  

Document NLE/A16/1  Planning Direction & Conservation 

Area Consent Drawings 
  

Document NLE/A16/2  Replacement Sheets of Planning 
Direction & Conservation Area 
Consent Drawings (27/08/13) 

  
Document NLE/A17  Reduced Size Deposited Plans and 

Sections and Planning Direction 
Drawings 
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Document NLE/A18  Open Space Plan (08/04/13) 
  

Document NLE/A19/1  Environmental Statement Volume 1 
(Chapters 1-18) 
  

Document NLE/A19/2  Environmental Statement Volume 2a 
(Appendices A B D E F G H) 

  
Document NLE/A19/3  Environmental Statement Volume 2b 

(Appendix C)  

 
Document NLE/A19/4  Environmental Statement Volume 2c 

(Appendix I)  
 

Document NLE/A19/5  Environmental Statement Volume 2d 

(Appendices J,K, L, N, O)  
 

Document NLE/A19/6  Environmental Statement Volume 2e 
(Appendix M) Design and Access 
Statement 

  
Document NLE/A19/7  Environmental Statement Non-

technical Summary 
  

Document NLE/A19/8  Environmental Statement Addendum 
(including Non-technical Summary) 
(27/08/13) 

  
Document NLE/A19/9  Environmental Statement Addendum 

Appendices (including Preliminary 
Navigation Risk Assessment, 
Additional Transport Information and 

Design and Access Statement 
Addendum) (27/08/13)  

 
Document NLE/A20/1  Listed Building Consent Application – 

Jetty, London Borough of 

Wandsworth (11/06/13)  
 

Document NLE/A20/2  Listed Building Consent Applications - 
Kennington Station, London Boroughs 
of Lambeth and Southwark 

(11/06/13) 
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LEGAL DOCUMENTS 
  

Document NLE/B1  Part 1, Transport and Works Act 1992  
 

Document NLE/B2  Section 90(2A), Town and Country Planning Act 

1990  
 

Document NLE/B3  Sections 7-18, 66, 72 and 74, Planning (Listed 
Buildings and Conservation Areas) Act 1990  
 

Document NLE/B4  Section 5 and Schedule 3, Acquisition of Land Act 
1981  

 
Document NLE/B5  Sections 3 and 9, London Squares Preservation Act 

1931  

 
Document NLE/B6  Sections 60-74, Control of Pollution Act 1974  

 
Document NLE/B7  Transport and Works (Applications and Objections 

Procedure) (England and Wales) Rules 2006  

 
Document NLE/B8  Transport and Works (Inquiries Procedure) Rules 

2004  
 

Document NLE/B9  Transport and Works Applications (Listed Buildings, 
Conservation Areas and Ancient Monuments 
Procedure) Regulations 1990  

 
Document NLE/B10  Transport and Works (Model Clauses for Railways 

and Tramways) Order 2006 
  

Document NLE/B11  Planning (Listed Buildings and Conservation Areas) 

Regulations 1990  
 

SCHEME DEVELOPMENT INCLUDING CONSULTATION DOCUMENTS 
  
Document NLE/C1  Outline Feasibility Studies and Business Case for 

Tram and Tube Options, SDG, 2008 
  

Document NLE/C2/1  Vauxhall Nine Elms Battersea Opportunity Area 
Transport Study, SKM, 2009 (accompanies VNEB 
OAPF, NLE/E17) 

  
Document NLE/C2/2  Addendum to Vauxhall Nine Elms Battersea 

Opportunity Area Transport Study on RS5, SKM, 
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2010  

 
Document NLE/C3  Public Realm & Highway Modelling Report, TfL, 

Burns + Nice, Colin Buchanan, Gardiner + 
Theobald, 2010 (accompanies Transport 
Study/OAPF) 

  
Document NLE/C4  Strategic Assessment Framework (SAF) assessment 

of Transport Options to support the VNEB OAPF, 
TfL, 2010  
 

Document NLE/C5  Multi-Criteria Assessment of Route Options, SDG, 
2010 

  
Document NLE/C6  Updated Route Options Assessment, TfL, 2011 

  

Document NLE/C7  Paper to TfL Board: Northern Line Extension to 
Battersea Transport and Works Act Order (27 

March 2013, Part 1 Item 13) 
  

Document NLE/C8  Summary of Alternatives to the NLE Report, TfL, 

2013 
  

Document NLE/C9  TfL's Review of Alternative Locations for the 
Kennington Park Permanent Intervention and 

Ventilation Shaft, 2013 
  

Document NLE/C10  TfL's Review of Alternative Locations for the 

Kennington Green Permanent Intervention and 
Ventilation Shaft, 2013 

  
Document NLE/C11  Report of TfL's Review of Intermediate Shaft (the 

'Claylands Green Shaft'), TfL, 2013 

  
Document NLE/C12  Nine Elms Station Report (including Strategic 

Assessment Framework), TfL, 2013 
  

Document NLE/C13  Equalities Impact Assessment, TfL, 2013 

  
Document NLE/C14  Health Impact Assessment, URS, 2013 

  
Document NLE/C15  TfL’s Report on the Consultation and Update on the 

Proposal, 2011 

  
Document NLE/C16  Public Consultation 2011: Questionnaire Analysis, 

SDG, 2011 
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Document NLE/C17  Proposed Extension of the Northern Line to Nine 
Elms and Battersea: June Update Leaflet, TfL, 2012 

  
Document NLE/C18  Plans to Extend the Northern Line to Nine Elms and 

Battersea: Autumn 2012 Consultation Leaflet, TfL, 

2012 
  

Document NLE/C19  Autumn 2012 Consultation Factsheets 1-9, TfL, 
2012 
  

Document NLE/C20  A Report on the 2012 Consultation to Extend the 
Northern Line, TfL, 2013  

 
Document NLE/C21  Proposed Northern Line Extension Consultation 

Analysis, Accent, 2013 

  
Document NLE/C22  TWA Application Factsheets A-M, TfL, 2013  

 
ECONOMIC AND BUSINESS CASE DOCUMENTS 
  

Document NLE/D1  NLE Economic and Business Case, SDG, Volterra, 
Quod, 2013  

 
NATIONAL, LONDON AND LOCAL POLICY DOCUMENTS 

  
National Policy Documents 
  

Document NLE/E1  National Planning Policy Framework, DCLG, 2012 
  

Document NLE/E2  National Infrastructure Plan 2011 (Executive 
Summary – Funding and Financing Infrastructure 
Investment; Chapter 2 - Recent Action to Enable 

Priority Infrastructure Investment, Paragraph 2.13; 
Chapter 4 - Recognising Opportunities from 

Interdependencies in Delivery, Paragraphs 4.4 - 
4.12; Chapter 5: Leveraging Private Investment on 
Local Infrastructure, Paragraphs 5.30 - 5.34; 

Appendix B, Paragraphs B.1 – B.5) 
  

Document NLE/E3  National Infrastructure Plan Update 2013 
(Introduction Paragraphs 1.1 - 1.3; Project 
Infrastructure Investment Delivery Summary 

Table) 
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Document NLE/E4  Chancellor's Autumn Statement 2011 (Chapter 1 - 

Building a Stronger Economy for the Future, 
Paragraph 1.88; Appendix A - Public Transport, 

Paragraph A.17)  
Chancellor's Autumn Statement 2012 (Chapter 1 - 
Growth, Paragraphs 1.74 - 1.80; Figure 1; Chapter 

1 - Accelerating Delivery and Investment, 
Paragraphs 1.99, 1.100; Chapter 2 Table 2.7 - 

Autumn Statement Capital Package; Chapter 2 - 
Capital Spending, Paragraph 2.30; Chapter 2 - 
Supply Side Reform of the Economy, Paragraph 

2.123) 
  

Document NLE/E5  BS6472 - Guide to Evaluation of Human Exposure 
to Vibration in Buildings, Part 1: Vibration Sources 
other than Blasting, British Standards Institute, 

2008 
  

Document NLE/E6  BS4142 - Method for Rating Industrial Noise 
Affecting Mixed Residential and Industrial Areas, 
British Standards Institute, 1997 

  
Document NLE/E7  Night Noise Guidelines for Europe, World Health 

Organization, 2009 
  

Document NLE/E8  Guidelines for Community Noise, World Health 
Organization, 2000 
  

Document NLE/E9  Noise Policy Statement for England, Department 
for Environment Food and Rural Affairs, 2010 

  
Document NLE/E10  ODPM Circular 06/2004: Compulsory Purchase and 

The Crichel Down Rules (Paragraphs 16 - 23 and 

Appendix L) 
  

Document NLE/E11  A Guide to TWA Procedures, Department for 
Transport, 2006 (Paragraphs 1.31 - 1.41) 
  

Document NLE/E11A  Noise Section of the Draft National Planning 
Practice Guidelines 

  
Document NLE/E11B  BS ISO 14837-1:2005  
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London Policy Documents 

  
Document NLE/E12  The London Plan: Spatial Development Strategy for 

Greater London, GLA, 2011 (Chapter 1 - Ensuring 

the Infrastructure to Support Growth, Paragraphs 
1.38 to 1.41; Policy 1.1; Chapter 2 - Looking 

Beyond London, Policy 2.1 and Paragraphs 2.6 - 
2.11; Chapter 2 - The Central Activities Zone, 
Policies 2.10 - 2.12 and Paragraphs 2.44 - 2.57; 

Chapter 2 - Opportunity Areas and Intensification 
Areas, Policy 2.13 and Paragraphs 2.58 - 2.62; 

Chapter 2 - Regeneration Areas, Policy 2.14 and 
Paragraphs 2.63 - 2.68; Chapter 2 - Strategic 
Industrial Locations, Policy 2.17 and Paragraphs 

2.79 - 2.85; Chapter 3 - Housing Supply, Policies 
3.3, 3.4 and Paragraphs 3.22 - 3.29; Chapter 6 - 

Policies 6.1 - 6.5 and Paragraphs 6.1 - 6.27; 
Chapter 7 - Policy 7.26 and Paragraphs 7.75 - 
7.76; Annex One, Paragraphs A1.1 - A1.3 and 

Table 1.1 Opportunity Areas)  
Document NLE/E13  Mayor’s Transport Strategy, GLA, 2010 (Chapters 1 

– 4, 7 – 9; Sections 5.1 – 5.12) 
  

Document NLE/E14  Mayor’s Economic Development Strategy, GLA, 
2010 (The Mayor’s Vision and Objectives, 
Paragraphs A.1 – A.17; Chapter 5; Annex 1)  

 
Document NLE/E15  London Planning Statement: Draft Supplementary 

Planning Guidance, GLA, 2012  
 

Document NLE/E16  Mayor’s 2020 Vision: The Greatest City on Earth, 

GLA, 2013 
  

Document NLE/E17  Vauxhall Nine Elms Battersea Opportunity Area 
Planning Framework, GLA, 2012 
  

Document NLE/E18  Vauxhall Nine Elms Battersea Development 
Infrastructure Funding Study, Roger Tym & 

Partners, Peter Brett Associates, GVA Grimley, 
2010 (Chapters 1 – 8 and 17 – 19) 
  

Document NLE/E18A  Homes for London: Draft London Housing Strategy  
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Local Policy Documents 

  
Document NLE/E19  LB Lambeth Core Strategy, 2011 (Section 3 - 

Spatial Vision; Section 3 - Strategic Objectives, 

Paragraph 3.10; Section 4 - Policies S1 - S6, S9 
and Paragraphs 4.1 – 4.33, 4.42 – 4.48; Chapter 5 

- Vauxhall Policy, Policy PN2 and Paragraphs 5.6 – 
5.15) 
  

Document NLE/E20  LB Lambeth Unitary Development Plan 2007, 
Policies saved beyond 5 August 2010 and not 

superseded by the LDF Core Strategy January 
2011 (Section 4.16 - Policy 47 and Paragraphs 
4.16.12 – 4.16.20; Section 5.15 - MDO 84 and 85) 

  
Document NLE/E21  Vauxhall Supplementary Planning Document, LB 

Lambeth, 2013 (Executive Summary; Sections 1, 
4, 7) 
  

Document NLE/E22  Draft Local Plan, LB Lambeth, 2013 (Section 5 
Policies H1, H2 and Paragraphs 5.1 - 5.12; Section 

8 Policy T1 and Paragraphs 8.1 - 8.3; Section 8 
Policy T4 and Paragraphs 8.12 - 8.16; Section 8 

Policy T6 and Paragraphs 8.20 - 8.22; Section 11 – 
Vauxhall, Policy PN2 and Paragraphs 11.6 - 11.18; 
Annex 2 Table A and Infrastructure Schedule 

Table) 
  

Document NLE/E23  LB Lambeth Community Infrastructure Levy 
Charging Schedule, 2013 
  

Document NLE/E24  LB Lambeth Report & Cabinet Minutes endorsing 
TWAO application, 4 March 2013 

  
Document NLE/E25  Conservation Area Statement – Kennington, LB 

Lambeth, 2012 

  
Document NLE/E26  Conservation Area Statement - St Marks, LB 

Lambeth, 1980  
 

Document NLE/E27  LB Southwark Core Strategy, 2011 (Section 3 

Strategic Targets Policy 1; Section 4 Strategic 
Targets Policy 2 and Paragraphs 4.1 to 4.3; 

Section 5 Paragraphs 5.117 to 5.134)  
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Document NLE/E28  Saved LB Southwark Unitary Development Plan 

2007 and Policies 2011 (Section 3 Policies 3.6 – 
3.7 and Paragraphs 238 – 242; Section 3 Policies 
3.15 – 3.18 and Paragraphs 283 - 312) 

  
Document NLE/E29  LB Southwark's Draft Community Infrastructure 

Levy Charging Schedule, 2013 
  

Document NLE/E30  LB Wandsworth Core Strategy, 2010 (Chapter 4 - 
Transport in Wandsworth, Policy PL3 and 
Paragraphs 4.20 - 4.29; Chapter 4 - Provision of 

New Homes, Policy PL5 and Paragraphs 4.36 - 
4.40; Chapter 4 - Nine Elms and North-East 

Battersea, Policy PL11 and Paragraphs 4.81 - 4.90; 
Chapter 4 - Core Policies for Issues, Paragraphs 
4.119 - 4.126; Chapter 4 - Sustainable Design Low 

Carbon Development and Renewable Energy, 
Policy IS2 and Paragraphs 4.129 - 4.131; Chapter 

4 - Achieving a Mix of Housing Including Affordable 
Housing, Policy IS5 and Paragraphs 4.147 - 4.157; 
Chapter 5 – Risks, Paragraphs 5.12 - 5.13; 

Appendix 1, Policy PL3 Table) 
  

Document NLE/E31  LB Wandsworth Site Specific Allocations Document, 
2012 (Introduction; Section 1.3 - Spatial Strategy 
Areas; Chapter 2 Section 2.1 - Area Spatial 

Strategy for Nine Elms, Introduction; Chapter 2 
Section 2.1.1 - Battersea Power Station and Goods 

Yard, Kirtling Street, SW8)  
 

Document NLE/E32  LB Wandsworth Development Management Policies 

Document, 2012 (Chapter 4 - Town Centre 
Hierarchy, Policies DMTS 1, 7, 8 and Paragraphs 

4.7 - 4.16, 4.27 - 4.29; Chapter 5 Policies DMI 1, 
2, 3 and Paragraphs 5.3 - 5.21; Chapter 6 - Focal 
Points of Activity, Policy DMO 8 and Paragraphs 

6.26 - 6.28) 
  

Document NLE/E33  LB Wandsworth Community Infrastructure Levy 
Charging Schedule, 2012  
 

Document NLE/E34/1  LB Wandsworth Executive 4 Mar 2013, Paper 13 – 
135  

 
Document NLE/E34/2  LB Wandsworth Executive 4 Mar 2013, Statement 

of Decisions  
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TfL Policy Documents  
 

Document NLE/E35  TfL's Land Disposal Policy for Surplus Development 
Sites Following Compulsory Purchase, 2008 
  

Document NLE/E36  TfL's Purchase of Property in case of Hardship 
Policy, 2012 

  
Document NLE/E37  TfL Business Plan, 2012 

  

 

 

OTHER CORE DOCUMENTS  
 
Document NLE/G1  LUL Station Planning Standards Guidelines 

  
Document NLE/G2  Northern Line Extension to Battersea Independent 

Technical Review of TWAO Application (Ramboll 
August 2013) and 'TfL's response to Ramboll's 
Technical Review of TWAO Application of August 

2013' October 2013  
 

Document NLE/G3  Extracts from Southwark Transport Plan 2011  
 

Document NLE/G4  Extracts from the Lambeth Open Space Strategy, 
2007 and Open Space Strategy Addenda Report, 
2013 

 
Document NLE/G5  Crossrail Information Paper D10  

  
Document NLE/G6  NLE: Report on Suitability of 373 Kennington Road: 

Alternative to Kenninggton Green Ventilation Shaft 

and Head House - Authors URS, Halcrow, Quod - 
October 2013 

  
Document NLE/G7  Changes to proposal to extend the Northern Line: 

August 2013 Update Leaflet  

 
PRE-INQUIRY DOCUMENTS 

  
Document NLE/I1  Statement of Case, TfL, August 2013 
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PROOFS OF EVIDENCE AND SUPPORTING DOCUMENTS SUBMITTED BY 

ORDER APPLICANTS – TRANSPORT FOR LONDON 
  
Document TfL1A  Richard De Cani – Scheme Justification & Funding 

  
Document TfL1B  Richard De Cani – Scheme Justification & Funding 

– Appendices 
  

Document TfL1C1  Richard De Cani – Scheme Justification & Funding 

– Corrections 
  

Document TfL1C2  Richard De Cani – Scheme Justification & Funding 
– Annex 
  

Document TfL1D  Richard De Cani – Scheme Justification & Funding 
– Presentation 

  
Document TfL2A  Jonathan R A Gammon – Engineering 

  

Document TfL2B  Jonathan R A Gammon – Engineering – Appendices 
  

Document TfL2C  Jonathan R A Gammon – Engineering – Corrections 
  

Document TfL2D  Jonathan R A Gammon – Engineering – Appendices  
 

Document TfL3A  Rupert Thornely-Taylor – Noise & Vibration 

  
Document TfL3B  Rupert Thornely-Taylor – Noise & Vibration – 

Appendices  
 

Document TfL3C1  Rupert Thornely-Taylor – Noise & Vibration – 

Corrections – superseded  
 

Document TfL3C2  Rupert Thornely-Taylor – Noise & Vibration – 
Corrections – submitted 26.11.13  
 

Document TfL3D  Rupert Thornely-Taylor – Noise & Vibration – 
Presentation  

 
Document TfL4A  Richard Caten – Land & Property  

 

Document TfL4B  Richard Caten – Land & Property – Appendices  
 

Document TfL4C  Richard Caten – Land & Property – Corrections  
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Document TfL4D  Richard Caten – Land & Property – Presentation  
 

Document TfL5  John Rhodes – Planning & EIA  
 

Document TfL5B  John Rhodes – Planning & EIA - Appendices  

 
Document TfL5C/1&2  John Rhodes – Planning & EIA – Corrections 

  
Document TfL5D  John Rhodes – Planning & EIA - Presentation  

 

Document TfL6A  Bridget Rosewell – Economic & Business Case  
 

Document TfL6B  Bridget Rosewell – Economic & Business Case - 
Appendices  
 

Document TfL6C  Bridget Rosewell – Economic & Business Case - 
Corrections  

 
Document TfL6D  Bridget Rosewell – Economic & Business Case - 

Presentation  

 
Document TfL6E  Bridget Rosewell – Economic & Business Case – 

Appendix 4, supplement to TfL6-B  
 

Document TfL7A  David Bowers - Transport  
 

Document TfL7B  David Bowers – Transport - Appendices  

 
Document TfL7C/1&2  David Bowers – Transport – Corrections  

 
Document TfL7D  David Bowers – Transport - Presentation  

 

Document TfL7E  David Bowers - Transport - Commonly Referenced 
Figures 

  
Document TfL8  Robin Buckle – Design  

 

Document TfL8B  Robin Buckle – Design – Appendices 
  

Document TfL8C  Robin Buckle – Design – Corrections 
  

Document TfL8D  Robin Buckle – Design – Presentation 

  
Document TfL8E  Robin Buckle - Design - Email dated 22.11.2013 

confirming withdrawal of objection from the 
Georgian Group (OBJ257) 
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Document TfL8F1  South and West elevations of the Kennington Park 
head house with the proposed vegetation removed 

  
Document TfL8F2  North and East elevations of the Kennington Park 

head house with the proposed vegetation removed 

  
Document TfL8G  Comparative silhouettes and footprints for Lodge 

and Headhouse at Kennington Park 
  

Document TfL9A  Transport for London's Rebuttal of the evidence of 

Claylands Green NLE Action Group on Funding and 
Financing, by Julian Ware, Transport for London 

  
Document TfL9B  Transport for London's Rebuttal of the evidence of 

Claylands Green NLE Action Group and Frances 

Goodchild on Transport Assessment and 
Kennington Station 

  
Document TfL101&2  Transport for London's Commitments and Covering 

Note 

  
Document TfL11  Transport for London's Opening Statement 

  
Document TfL12  'Sign post document' for Transport for London's 

Response to the Secretary of State's Statement of 
Matters  
 

Document TfL12A  Updated 'sign post document' to TfL's Response to 
the Statement of Matters of the Secretaries of 

State  
 

Document TfL131&2  3rd Draft of the proposed Code of Construction 

Practice Part A and Covering Note  
 

Document TfL13A  Code of Construction Practice - Part A (final and 
tracked versions)  
 

Document TfL13B  Draft Code of Construction Practice - Part A - 
10.12.13  

 
Document TfL13C1  Code of Construction Practice - Part A - 18.12.13  

 

Document TfL13C2  Code of Construction Practice - Part A (tracked 
changes version) 18.12.13 

  
Document TfL13D  Code of Construction Practice - Part A - comments 
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& queries from the Inspector and residents with 

TfL's responses  
 

Document TfL13E1  Code of Construction Practice Part A - 20.12.13  
 

Document TfL13E2  Code of Construction Practice Part A (track 

changed) - 20.12.13  
 

Document TfL14  Note on revised Draft Planning Direction Conditions 
and on proposed Listed Building Consent and 
Conservation Area Consent Conditions and 

appendices 1-4  
 

Document TfL14A  Revised Draft Planning Direction Conditions – 
superseded by TfL14B  
 

Document TfL14B  Revised Draft Planning Direction Conditions  
 

Document TfL14C  Further revised Draft Planning and Other 
Conditions  
 

Document TfL14D1  Final Draft Conditions  
 

Document TfL14D2  Final Draft Conditions (tracked changes) 
  

Document TfL15  Report on TfL's Responses to Environmental 
Statement Addendum Matters and Appendices 1-4  
 

Document TfL16  Note on TfL's compliance with TWA Formalities  
 

Document TfL17  Legal Agreement with the London Borough of 
Lambeth, 12/11/2013  
 

Document TfL17A  Statement of Support and Withdrawal of Request 
to Appear at the Public Inquiry by London Borough 

of Lambeth and appendices 
 

Document TfL18  Legal Agreement with the London Borough of 

Wandsworth, 14/11/2013  
 

Document TfL18A  Note of Corrections to Legal Agreement with the 
London Borough of Wandsworth and  Replacement 
of Page 3 

  
Document TfL18B  Letter of Support to NLE from London Borough of 

Wandsorth  
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Document TfL19  Consolidated Glossary of Terms used in Transport 
For London's witnesses' Proofs of Evidence and 

Appendices  
 

Document TfL20  Battersea Dogs and Cats Home Statement of 

Withdrawal  
 

Document TfL21  Rebuttal of Evidence to the evidence of KWNAG 
(Robert Lentell) and the Kennington Association 
Planning Forum  

 
Document TfL22  J Sainsbury’s Planning Permission Document  

 
Document TfL23  Note to Inquiry regarding Use of the River Thames 

for Construction  

 
Document TfL24  Rebuttal to the evidence of KWNAG (Robert Lentell 

and Suzanne Jansen) and Grace Bradic-Nelson on 
Kennington Park and Newington Ward  
 

Document TfL25  Rebuttal to the evidence of KWNAG (Robert Lentell 
and Stanley Hart) and the KAPF on Kennington 

Station 
  

Document TfL26  Rebuttal to the evidence of Eric Guibert and Robin 
Pembrooke (KWNAG, CGNLEAG and NLECAG) on 
Noise and Vibration 

  
Document TfL27  NLE Report by PwC Executive Summary dated 

9.10.2013 
  

Document TfL28  Note on aspects of the Environmental Statement 

  
Document TfL29  TfL's Rebuttal to the Proof of Evidence of the 

KWNAG - Settlement and Damage to Property 
(Alexandra Norrish) and CGNLEAG (Donald Stark)  
 

Document TfL30  Note on the possibility of phased opening of the 
NLE  

 
Document TfL31  Note on Crossrail opening dates, 25.11.2013  

 

Document TfL32  Position in respect of the provision of a jetty at the 
Battersea Power Station Site  
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Document TfL33  Isochrone maps (walk catchment) at existing 

Underground stations and new NLE stations 
  

Document TfL34  Erratum relating to the Environmental Statement, 
Table 9-17 and TfL3/B Table A3.1 date 22 
November 2013  

 
Document TfL34A  Erratum relating to Environmental Statement Table 

9-17  
 

Document TfL35  TfL summary of Public Consultation, 25 November 

2013  
 

Document TfL36  SDG note on Potential changes to junction of 
Kennington Park Road and Kennington Park Place  
 

Document TfL37  Rebuttal of OBJ 65, Dorothea Kleine 
  

Document TfL38  TfL note on Level Access at Kennington Station  
 

Document TfL39  Kennington Station Closures  

 
Document TfL40  TfL note on Granite Paving 

  
Document TfL41  TFL note on current and predicted crowding levels 

on the Northern and Victoria lines, 27 November 
2013 
  

Document TfL42  SDG note - NLE Users – distribution of passengers 
between the Bank and Charing Cross branches of 

the Northern Line  
 

Document TfL43  TfL Response to Questions of Clarification of Mr 

Thornely-Taylor, 26 November 2013  
 

Document TfL43  Appendix - Acoustic Receptors Memo  
Crossrail Vibration and Social Survey Interpretive 
Report  

 
Document TfL43A  LUL Complaints Document  

 
Document TfL44  TfL note on Kennington Station legion modelling 

sensitivity test, 25 November 2013  

 
Document TfL45  Diagram of Kennington Station Layout 
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Document TfL45A  Note from Jonathan Gammon on alternative 
locations to connect the NLE to the existing 

Northern Line at Kennington  
 

Document TfL46  SDG note on Impact of Alternative Split in Usage of 

Charing Cross and Bank Branches  
 

Document TfL47  TfL note on Chivas Distillery Planning Permission 
for Distillery Water Tank  
- Decision Notice  

- Site Proposed Map 
  

Document TfL48  TfL note on Step Plate Junction Comparators 
  

Document TfL49  TfL note on Sainsbury’s Petrol Filling Station 

  
Document TfL50  Central Activities Zone PTAL and Geographic 

Underground maps 
  

Document TfL51  TfL note on Consideration of the Kennington 

Gasholders  
 

Document TfL52  TfL’s Rebuttal of the evidence of Grace Bradic-
Nelson on the need for and alignment of the 

scheme, consultation, Kennington Station, Noise & 
Vibration and the Draft Order 
  

Document TfL53  TfL’s Rebuttal of the evidence of the Heart of 
Kennington Residents Association (Ground 

Settlement) 
  

Document TfL53A  Response to additional correspondence received 

from Heart of Kennington Residents Association 
(Priscilla Baines) (Obj/30)  

 
Document TfL54  TfL’s Rebuttal of the evidence of the Oval 

Partnership (Michael Keane) on the Economic 

Impacts and Health Impact Assessment  
 

Document TfL54A  Notes of Meeting with Oval Partnership of meeting 
dated 23rd September 2013  
 

Document TfL55  TfL’s Rebuttal of the evidence of the Kennington 
and Walworth Neighbourhood Action Group 
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Document TfL56  Rebuttal of the evidence of David Ramsey on the 

selection and scope of the NLE, funding and 
financing, economic impacts, consultation, station 

design and noise mitigation  
 

Document TfL57  Rebuttal of the evidence of the Kennington 

Association Planning Forum (David Boardman) 
(OBJ206) on consultation, funding and financing, 

Kennington Green, Noise and Vibration 
  

Document TfL58  Rebuttal of the evidence of Jennifer Barrie-Murray 

(OBJ 47) on Noise and Vibration, Ground 
Settlement and Property Impacts  

 
Document TfL58A  TfL Note setting out responses to questions raised 

by Jennifer Barrie-Murray OBJ/47 on ground borne 

noise and the use of plot 50555 
  

Document TfL59  Rebuttal of the evidence of Sarah Northey (OBJ 
249) on Noise and Vibration and Ground 
Settlement  

 
Document TfL60  Rebuttal of the evidence of Charles Allen (OBJ103) 

on the need for the NLE, Transport Impacts, Noise 
and Vibration and the Draft Order 

  
Document TfL61  Rebuttal of the evidence of Gerald Bowden 

(OBJ251) on the need for the NLE, Kennington 

Station, other transport impacts, Nine Elms Station 
and Consultation  

 
Document TfL62  Rebuttal of the evidence of Streatham Liberal 

Democrat Councillors (Councillor Jeremy Clyne) on 

the need for the NLE and other economic impacts  
 

Document TfL63  Rebuttal of the evidence of Kennington Green 
Supporters Group, Tom Bartlett, Tristan Standish 
and David Harkness 

  
Document TfL63A  Brief for NLE Design Consultants 

  
Document TfL63B  TfL contract cover letter for NLE Design 

Consultants John McAslan  
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Document TfL63C1-6  Response to Questions raised by Tom Bartlett  
373 Kennington Road Option A  

373 Kennington Road Option B  
Site Plan CBL Montford Place  
Indicative Worksite Plans 373  

Construction Noise Input Data  
 

Document TfL63D  Note on Kennington Green shaft site versus the 
alternative 373 Kennington Road site  
 

Document TfL63E  TfL instructions to Kennington Green Head House 
Designers  

 
Document TfL64  Rebuttal of the evidence of Fentiman Road NLE 

Affected Properties Group (OBJ241)  

 
Document TfL65  Rebuttal of the evidence of Martyn Thomas and 

Anne Rogers (OBJ86) 
  

Document TfL66  Quod note on Affordable Housing at Battersea 

Power Station  
 

Document TfL67  Quod note on the Mayor's Draft Housing Strategy 
  

Document TfL68  TfL note on Battersea Park Station 
  

Document TfL69  TfL note on security and terrorism 

  
Document TfL70  TfL response to additional questions submitted by 

the Kennington Association Planning Forum (OBJ 
206) on staffing levels at Kennington Station and 
noise at Stepney Junction Box 

  
Document TfL71  TfL note on Northern Line travel demand 

management  
 

Document TfL72  SDG note on impact of alternative split in usage of 

Charing Cross and Bank branches  
 

Document TfL73  SDG note on why forecast TfL revenues have 
increased between the previous assessment 
[NLE/C2 and NLE/C5] and the latest forecast 

  
Document TfL74  SDG note on NLE revenue and operating costs  
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Document TfL75  TfL note on the National Infrastructure Plan 2013-

12-10  
 

Document TfL75A  National Infrastructure Plan 2013 Priority 
Investments Delivery Update  
 

Document TfL76  Rebuttal of the evidence of VNEB Development and 
Transport Action Group (DATA) (OBJ 123) 

  
Document TfL76A  Appendices to the rebuttal of the evidence of (OBJ 

123) 

  
Document TfL77  Nicholas Street summary of professional 

qualifications and experience  
 

Document TfL78  Oval Station flows 

  
Document TfL79  Note on Community Liaison  

 
Document TfL79A  TfL's approach to Community Liaison for the NLE  

 

Document TfL80  Construction Timeline  
 

Document TfL81  Note on the Step Plate Junctions (SPJs) 
 

Document TfL82  Rebuttal of the evidence of Joseph May  
 

Document TfL83  TfL note in response to questions raised on funding 

and finance  
 

Document TfL83-App  Appendix to TfL83  
 

Document TfL84  Kennington Park letter dated 10.12.13 

  
Document TfL85  Summary of objections withdrawn and additional 

expressions of support  
 

Document TfL85A  Update to summary of objections withdrawn and 

additional expressions of support  
 

Document TfL85B  Update to summary of objections withdrawn and 
letter of support  
 

Document TfL85C  Update on summary of objections withdrawn and 
additional expressions of support  

 
Document TfL86  TfL proposed route of accompanied site visit  
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Document TfL86A  Amended proposed route of accompanied site visit 
on 14.01.14 

  
Document TfL86B  Latest proposed route of accompanied site visit to 

be held on 14.01.14  

 
Document TfL87  Note on station zoning  

 
Document TfL88  Note on comparison of passenger flows and 

physical characteristics of Kennington & Finsbury 

Park Stations 
  

Document TfL88A  Response to Kennington Association Planning 
Forum OBJ/206-17 
  

Document TfL89  Note on the use of the Kennington Loop 
  

Document TfL90  English Heritage withdrawal letter dated 11 
December 2013  
 

Document TfL91  London Borough of Lambeth Council letter in 
Kennington Green dated 10.12.13  

 
Document TfL92  Lambeth Planning Applications Committee report 

re 373 Kennington Road, 18/09/07 
  

Document TfL93  Rebuttal of the evidence of Battersea Power 

Station Community Group (Brian Barnes, Keith 
Garner and Mark Saunders) 

  
Document TfL94  SDG Note - Mode Share Summary 

  

Document TfL95  TfL note - comparison between trains used on the 
Northern line and the now closed Kaprun funicular 

railway  
 

Document TfL96  TfL note on complaints regarding dust arising from 

Crossrail and VSU works  
 

Document TfL97  TfL note on Northern Line Train Operations  
 
 

Document TfL98  TfL note on Safety and Regulatory Approvals  
 

Document TfL99 Not used 
 



REPORT TO THE SECRETARIES OF STATE FOR     FILE REFS: DPI/H5960/13/21;                      
TRANSPORT AND COMMUNITIES AND LOCAL GOVERNMENT   NPCU/LBP/N5660/72239; NPCU/CAC/N5660/72240; 

NPCU/CAC/N5660/72241; NPCU/LBP/H5960/72262; 
and NPCU/LBP/N5840/72355 

  

________________________________________________________________________ 

283 

 

Document TfL100 TfL Note on cross passage traffic between 

northbound platforms at Kennington station: 
response to Kennington Association Planning 

Forum OBJ/206 - 13 (further supporting material) 
 

Document TfL101 Note in response to questions posed relating to 

TfL17 (Agreement with LB Lambeth) 
 

Document TfL102 Rebuttal of the evidence of Barnaby Shaw (OBJ 
129) and Lesley Wertheimer (OBJ 235 
 

Document TfL102A 
 

 
 

Appendix 1 - dates of TfL's key meetings and 
correspondence with Bee Urban 

Document TfL103 

 
 

 

Head House Design approach and landscape 

options: Kennington Green consultation meeting 
on 17.03.13 

Document TfL104 Rebuttal of the evidence of Ian Law on behalf of 
the London Borough of Southwark 

 
Document TfL104-App 

 
 

 

Appendix to the Rebuttal of the evidence of Ian 

Law on behalf of the London Borough of Southwark 

Document TfL104A 
 

NRSWA extracts 

Document TfL104B 
 

London Permit Scheme 

Document TfL104C 
 

Traffic Management Act 2004 Part 3 

Document TfL104D 

 
 

Traffic Management Permit Schemes Regulations 

Document TfL105 
 
 

Rebuttal of the evidence of the Marine 
Management Organisation (REP16) 

Document TfL105 App1 
 

 
 

Appendix 1 to the Rebuttal of the evidence of the 
Marine Management Organisation (REP16) 

Document TfL105 App2 

 
 

 

Appendix 2 to the Rebuttal of the evidence of the 

Marine Management Organisation (REP16) 
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Document TfL106 Note on operation of construction of the railway  
 

Document TfL107 TfL note on implications of a peak hour lorry ban  
 

Document TfL108 TfL note on management of congestion and 
evacuation of Kennington Station - response to 

KAPF  
 

Document TfL109 Note on Settlement Deed  
 

Document TfL110 TfL Note on Assessment of Wider Economic 

Impacts  
 

Document TfL111 TfL Note on train noise and vibration  

 
Document TfL112 Note on night running  

 
Document TfL113 TfL Note on Kennington Green Tree T4  

 

Document TfL114 Correspondence with Dr Lentell on behalf of the 
Kennington and Walworth Neighbourhood Action 

Group (KWNAG) regarding information requests  
 

Document TfL114B Correspondence with Dr Lentell and Ms Lucas 

regarding TfL's hardship policy  
 

Document TfL115 Note relating to Qualitative Risk Assessment of an 
Explosion from the Gasometers Impacting on the 
Kennington Green Headhouse  

 
Document TfL116 Response from Mr Thornely-Taylor questions 

prepared by NLECA in Relation to Noise and 
Vibration TfL  
 

Document TfL116A Crossrail TBM Proactive Ground-borne Noise and 
Vibration Monitoring  

 
Document TfL116B Letter to Claylands Green NLE Action Group 

regarding noise  

 
Document TfL116-1 Appendix A to the response from Mr Thornely-

Taylor questions prepared by NLECA In Relation to 
Noise and Vibration  
 

Document TfL116-2 Appendix B to the response from Mr Thornely-
Taylor questions prepared by NLECA In Relation to 

Noise and Vibration  
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Document TfL117 Note on the constraints of locating Battersea 
Station further to the west to enable interchange 

with Battersea Park and Queenstown Road Stations  
 

Document TfL118 Further Information on Kennington Park Worksite  

 
Document TfL118A Response to KWNAG’s suggestions regarding 

alternative access to Kennington Park Worksite.   
 

Document TfL119 Master schedule giving the status of all objections, 

representations and letters in support  
 

Document TfL120  

 

Summary of TfL's response to objectors appearing 
at the Inquiry  
 

Document TfL121  

 

Summary of TfL's responses to objectors not 
appearing at the Inquiry  

 

Document TfL122 Note relating to proposed agreement with London 
Borough of Southwark 
 

Document TfL122A Final NLE agreement between TfL, LUL and LB 

Southwark 
 

Document TfL123 Note on Ecology Surveys in Kennington Park 
 

Document TfL124 TfL's response to the Oval Partnership and VNEB 

DATA's additional points 
 

Document TfL125 TfL's rebuttal of the evidence of George Turner 
(Vauxhall Liberal Democrats) 
 

Document TfL126 TfL note on social value of Kennington Park 
 

Document TfL127 Note on capacity of the NLE and assessment of 
other modes 
 

Document TfL128 Note on the 2011 NLE consultation, removing 
responses from businesses and community groups  

 

Document TfL129 Note on time line of NLE - Policy Development 
 

Document TfL130 Finance response to issues raised during cross-
examination of Mr Ware on 11 December 
 

Document TfL131 TfL's Closing Submission 
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Document TfL132 Note on consequences for the Northern Line 

Extension should the Secretary of State conclude 
that there is not a compelling case for the siting of 

the proposed head house at Kennington Green 
 

  

Document OBJ Proofs of evidence and supporting documents 
submitted by Objectors 

  
Document REP Proofs of evidence and supporting documents 

submitted by others making Representations 

  
Document SUPP Proofs of evidence and supporting documents 

submitted by Supporters 
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APPENDIX C 

LIST OF ABBREVIATIONS 

AQaDMP Air quality and dust management plan 

BHN Bishop’s House Nursery 

BPM Best Practical Means 

BPS Battersea Power Station 

CA Conservation Area 

CAC Conservation Area Consent 

CAZ Central Activity Zone  

CBI Confederation of British Industry 

CBL Chivas Brothers Ltd 

CGMA Covent Garden Market Authority 

CG NLE AG Claylands Green NLE Action Group 

CIRIA Construction Industry Research and Information Association 

CLWR Coalition of Lambeth and Wandsworth Residents 

CN&VMS Construction Noise and Vibration Mitigation Scheme 

CoCP Code of Construction Practice 

CoPA Control of Pollution Act 

CPO Compulsory Purchase Order 

CS Core Strategy 

CS7 Cycle superhighway No7 

DLR Docklands Light Railway 

DMRB Design manual for roads and bridges 

EA Environment Agency 

EH English Heritage 
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EIA Environmental impact assessment 

ES Environmental Statement 

ESA Environmental Statement Addendum 

EZ Enterprise Zone 

FORS Fleet operator recognition scheme 

FTS Floating track slab 

GBN Ground-borne Noise 

GDV Gross development value 

GLA Greater London Authority 

HAVC see Southwark 

H&S Health and safety 

HSE Health and Safety Executive 

JLE Jubilee Line Extension 

JLL Jones Lang Lasalle 

KAPF Kennington Association Planning Forum 

KIBA Key industrial and business areas 

KWNAG Kennington and Walworth Neighbourhood Action Group 

LB London Borough 

LBC Listed Building Consent 

LBL London Borough of Lambeth 

LBS London Borough of Southwark 

LBW London Borough of Wandsworth 

LCCI London Chamber of Commerce and Industry 

LF London First 

LFEPA London Fire and Emergency Planning Authority 
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LHA Local highway authority 

LoS Level of service 

LOAEL Lowest observed adverse effect level 

LPA Local planning authority 

LRT Light rapid Transit 

LU London Underground 

NL Northern Line 

NLE Northern Line Extension 

NLU Northern Line Upgrade 

NNPS National Noise Policy Statement 

NOEL No observed effect level 

NR National Rail 

NRA Navigation risk assessment 

NRSWA New Roads and Streetworks Act 1991 

OA Opportunity Area 

OAPF  Opportunity Area Planning Framework 

ORR Office of the Rail Regulator 

OSD Over-site development 

pcu passenger car unit 

PERS Pedestrian environment review system 

PPG Planning Practice Guidance 

PTAL Public transport accessibility level 

PV Present value 

RODS Rolling origin and destination survey 

SCL Spray concrete linings 
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SD Settlement Deed 

SOAEL Significant observed adverse effect level 

SPD Supplementary Planning Document 

SoC Statement of Case 

SoS Secretary of State 

SPG Supplementary planning document 

SPJ Step-plate junction 

SPSG Station Planning Standards and Guidelines 

SSAD Site specific allocation document 

TBM Tunnel boring machine 

TfL Transport for London 

TMP Traffic management plan 

TWA Transport and Works Act 

TWAO Transport and Works Act Order (the Order) 

UBR Unified business rate 

VNEB OA Vauxhall Nine Elms and Battersea Opportunity Area 

WEI Wider economic impact 

373 373 Kennington Road 
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APPENDIX D 

In these conditions, unless the context otherwise requires— 

 

“Building” means any structure or erection, or any permanent gate, fence, wall or other 

means of enclosure, above the surface of the ground; 

 

“the Code of Construction Practice (Part A)” means the document of that title and 

referenced TFL13E, subject to any subsequent amendment to it agreed by the Local 

Planning Authority; 

 

“a Code of Construction Practice (Part B)” means a document of that title, whose 

contents must be in accordance with the specification set out in the Code of Construction 

Practice (Part A); 

 

“the Design and Access Statement” means the document of that title comprising 

Appendix M to the Environmental Statement, including the amendments contained in 

Appendix MA to the Environmental Statement Addendum 

 

“the Development” means the works authorised by the Order; 

 

“the Environmental Statement” means the document of that name submitted with the 

application for the Order;  

 

"the Environmental Statement Addendum" means the document of that name 

submitted to the Secretary of State for Transport on 27 August 2013; 

 

“the Local Planning Authority” means the London Borough of Lambeth in relation to any 

part of the Development within its area, the London Borough of Southwark in relation to any 

part of the Development within its area and the London Borough of Wandsworth in relation 

to any part of the Development within its area; 

 

“the Noise and Vibration Asset Design Guidance” means the London Underground 

guidance document G1323 of that title and issued in April 2012, further details of which are 

set out in chapter 9 of the Environmental Statement; 

 

“the Order” means the London Underground (Northern Line Extension) Order 2014; 

 

“the Planning Direction” means the direction as to deemed planning permission for the 

Development issued under s.90(2A) of the Town and Country Planning Act 1990; 

 

“the Planning Direction and Conservation Area Consent Drawings” means the 

drawings bearing that description submitted with the request for the Planning Direction; 

 

“the Relevant Limits” means the limits within which the Development may be carried out; 

and 

 

“Stage” means a defined part, section or stage of the Development, the extent of which has 

been submitted to, and approved by, the Local Planning Authority, 

and references to numbered works are references to the works set out in Schedule 1 to the 

Order. 
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PLANNING DIRECTION OF CONDITIONS 

1. The Development shall be begun not later than five years from the date that the       

Order comes into force. 

2. Those aspects of the Development hereby permitted comprising the construction of 

head-houses on land at Kennington Park and at Kennington Green shall be carried out 

in accordance with the details shown on the following approved plans:  

Planning Direction Drawing 46; 

Planning Direction Drawing 52A; 

Planning Direction Drawing 53A; 

Planning Direction Drawing 54A; 

Planning Direction Drawing 60; 

Planning Direction Drawing 65; 

Planning Direction Drawing 66; and 

Planning Direction Drawing 67, 

and before works relating to the above aspects of the Development commence, further 

plans of those aspects of the Development: 

(a) showing any material revisions proposed to be made to the details of scale and 

external appearance provided within the approved drawings; and 

 

(b) at a scale of 1:50, or 1:20 if requested in writing by the Local Planning Authority, 

along with details, including samples, of external materials, shall be submitted to and 

approved by the Local Planning Authority. 

3. (a) Works relating to the following above ground aspects of the Development shall not 

commence until details of the scale and external appearance, including details of 

external materials, of the Development concerned have been submitted to, and 

approved by, the Local Planning Authority—  

(i) Nine Elms Station;  

(ii) Battersea Station; and 

(iii) any other Building or alteration to an existing Building for which details of 

scale and external appearance were not provided as part of the request for the 

Planning Direction. 

(b) The siting of the stations shall be in accordance with the following drawings: 

(i) Planning Direction Drawing Number 13; 

(ii) Planning Direction Drawing Number 14; 

(iii) Planning Direction Drawing Number 15; 

(iv) Planning Direction Drawing Number 17; 

(v) Planning Direction Drawing Number 29;  

(vi) Planning Direction Drawing Number 30; 

(vii) Planning Direction Drawing Number 31; 

(viii) Planning Direction Drawing Number 32; and  
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(ix) Planning Direction Drawing Number 33. 

 

(c) Except in the case of the stations, details of siting shall be included in any such 

submission to the Local Planning Authority to the extent that the siting proposed 

materially differs from that shown on the Planning Direction Drawings.  

 

(d) Any details referred to in (a)(iii) above shall be in accordance with the relevant 

design principles contained within the Design and Access Statement. 

(e) The submitted siting and scale details shall include plans at a minimum scale of 

1:250, elevations at a minimum scale of 1:100 and details of external appearance shall 

include samples of materials to be used externally. 

4. No landscape works relating to the Development shall be commenced until a landscape 

scheme has been submitted to, and approved by, the Local Planning Authority. The 

landscape scheme shall (1) provide for the  landscape works at Kennington Park and 

Kennington Green to be completed no later than the end of the first available planting 

season following completion of the Development at Kennington Park and Kennington 

Green; (2) include an implementation timetable for all other landscape works; and (3) 

where relevant, include details of the following— 

(a) Hard landscape proposals 

(i) proposed finished ground levels; 

(ii) pedestrian access; 

(iii) hard surfacing materials; 

(iv) proposed and existing functional services above and below ground level such 

as drainage, pipelines, power and communications cables; 

(v) minor artefacts and structures such as street furniture, refuse or other 

storage units, signs and lighting (including lighting levels);  

(vi) fencing; and 

(vii) cycle storage facilities; 

(b) Soft landscape proposals 

(i) proposed planting noting species, planting sizes and proposed 

numbers/densities; 

(ii) schedules and plans of existing trees to be retained or removed;  

(iii) written specifications including cultivation and other operations associated 

with plant and grass establishment; 

(iv) ground levels; and 

(v) boundary levels; and 

 

(c) a maintenance management plan for the landscape works on the land at Kennington 

Park to be retained by the person or body responsible for carrying out the Development 

or its successor.  

 

5. (a) No part of the Development located within a conservation area shall be commenced 

until details of the trees to be removed or retained within that Conservation Area have 

been submitted to, and approved by, the Local Planning Authority. 
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(b) Any trees removed or lost as a result of the Development shall be replaced on at 

least a one for one basis. Replacement planting shall not take place until details 

(including location, species, size, numbers and densities) have been submitted to, and 

approved by, the Local Planning Authority. 

 

(c) Tree planting shall be completed in accordance with the implementation timetable 

agreed under Condition 4 above, and any tree that within five years of the day of 

planting, or any tree planted in replacement for it, is removed, uprooted, destroyed, 

dies or becomes seriously damaged or diseased shall be replaced in the earliest 

available planting season with a specimen of the same species and size as that 

originally planted unless the Local Planning Authority agrees otherwise. 

 

(d) Any trees identified as to be retained in the approved landscape scheme and which 

are potentially at risk of damage from construction works shall be protected in 

accordance with details submitted to, and approved by, the Local Planning Authority 

prior to any work commencing in the vicinity of those trees. 

 

6. Construction of the Development shall be carried out in accordance with the provisions 

of the Code of Construction Practice (Part A). 

 

7. No Stage of the Development shall be commenced until a Code of Construction Practice 

(Part B) relating to that Stage has been submitted to, and approved by, the Local 

Planning Authority. 

 

8. The effects of constructing the Development shall be mitigated in accordance with the 

Construction Noise and Vibration Mitigation Scheme contained in Appendix N2 of the 

Environmental Statement. 

 

9. (a) No Stage of the Development shall commence until a scheme, for that Stage, to 

deal with contamination likely to materially harm persons or pollute controlled waters or 

the environment, has been submitted to and approved by the Local Planning Authority. 

The scheme shall include— 

 

(i) a description of the Stage concerned; 

(ii) an investigation and assessment to identify the extent of contamination at 

that relevant site, including both onsite and offsite sources; and 

(iii) details of the remediation measures required (both short and long term) and 

how they will be undertaken. 

 

(b) Following the completion of the measures identified in (iii) above, a verification 

report shall be submitted to and approved by the Local Planning Authority. The report 

shall provide evidence that all required remediation measures have been put into effect. 

 

(c) If in undertaking the construction of any part of the Development, contamination 

not previously identified is found to be present in that part of the site, no further 

development shall be carried out on that part of the site until details as to how this 

contamination not previously identified is to be dealt with have been submitted to and 

approved by the Local Planning Authority and put into effect.  

 

10. No Stage of the Development within or immediately adjacent to an area identified in the 

Environmental Statement as being of known or suspected archaeological importance 
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shall commence until a written scheme of investigation for a programme of 

archaeological work for that Stage has been submitted to, and approved by, the Local 

Planning Authority.  Thereafter, any works agreed shall be carried out in accordance 

with the approved programme.  

 

11. Monitoring equipment to be affixed to Listed Buildings shall not be installed until details 

of the equipment, the monitoring methodology and programme have been submitted 

and approved by the Local Planning Authority.  Thereafter, the details agreed shall be 

carried out in accordance with the approved programme. 

 

12. (a) No Stage of the Development shall be commenced until details of the siting, design 

and layout within the Relevant Limits of any new permanent means of access to a 

highway to be used by vehicular traffic serving any part of the Development within that 

Stage, or of the permanent alteration of any existing means of access to a highway 

used by vehicular traffic serving any part of the Development within that Stage, have 

been submitted to and approved by the Local Planning Authority. 

 

(b) Prior to the opening for public use of the Development, a servicing management 

strategy for the management of vehicles visiting the new buildings comprised in the 

Development shall be submitted to and approved by the Local Planning Authority. 

 

13. (a) Work Nos. 1, 2 and 3 shall be designed and constructed such that their permanent 

plain track support system is a consistent system and is predicted by the person or 

body responsible for carrying out the Development to give rise in all reasonably 

foreseeable circumstances to a level of ground-borne noise arising from the passage of 

a train in service on Work Nos. 1, 2 and 3 not exceeding 35dB LAFmax near the centre of 

any habitable room within a residential property. 

 

(b) The permanent track support system associated with (a) the step plate junctions 

situated at the commencement of Work Nos. 1 and 2; and (b) the crossover situated 

immediately east of the station at Battersea Power Station (part of Work No.3) shall be 

designed and constructed such that it is predicted by the person or body responsible for 

carrying out the Development to give rise in all reasonably foreseeable circumstances to 

a level of ground borne noise arising from the passage of a train in service on Work 

Nos. 1 and 2 not exceeding 35dB LAFmax near the centre of any habitable room within a 

residential property. 

 

(c) The ground borne noise prediction model utilised for the purpose of Conditions 13(a) 

and (b) must be fully compliant with the guidance provided in ISO 14837-1:2005, 

Mechanical Vibration – Ground-borne noise and vibration arising from rail systems - 

Part 1: General Guidance. 

 

(d) To demonstrate compliance with Conditions 13(a) and (b), before installing any part 

of the permanent plain track support system or the permanent track support system 

associated with the step plate junctions situated at the commencement of Work Nos. 1 

and 2, the following details shall be submitted to the Local Planning Authority: 

 

i.details of the ground borne noise prediction model and its assumptions utilised 

for the purposes of Conditions 13(a) and (b), including details of  the  model 

development,  calibration,  validation  and  verification  procedures  undertaken  

to comply  with  the guidance mentioned in Condition 13(c), and the identified  

model  accuracy; 
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ii.the modelling results for the design identified for the purposes of Conditions 

13(a) and (b); and  

 

iii.the details of the type of permanent track support systems proposed. 

 

(e) To demonstrate compliance with Conditions 13(a) and (b), before Work Nos. 1,2 

and 3 are brought into public use, measurements of ground-borne noise arising from 

the passage of a train in service on those works, carried out by or on behalf of the 

person or body mentioned in Conditions 13(a) and (b) and (subject to reasonable 

access being given) taken in a representative sample of habitable rooms in residential 

properties to be agreed with the Local Planning Authority, shall be submitted to the 

Local Planning Authority.  

 

(f) In maintaining the permanent track support systems that are designed and 

constructed pursuant to Conditions 13(a) and (b), best practicable means (as defined in 

section 79(9) of the Environmental Protection Act 1990 and including a monitoring 

regime with regular inspections of the track) shall be used to ensure continued 

compliance with the performance objectives set out in Conditions 13(a) and (b). 

 

(g) The Northern Line shall be operated to ensure that the level of ground-borne noise 

arising from the passage of a train in service on the tracks between the southern end of 

the Charing Cross Branch platforms at Kennington Station and the points of 

commencement of Work Nos 1 and 2 does not exceed the LAFmax level existing before 

Work Nos 1 and 2 were brought into public use, measured from near the centre of any 

habitable room within a residential property. 

 

(h) To demonstrate compliance with Condition 13(g), before Work Nos. 1 and 2 are 

brought into public use, measurements of ground-borne noise arising from the passage 

of a train in service on the Northern line between Kennington Station and the points of 

commencement of Work Nos 1 and 2, carried out by or on behalf of the person or body 

responsible for carrying out the Development and (subject to reasonable access being 

given) taken in a representative sample of habitable rooms in residential properties to 

be agreed with the Local Planning Authority, shall be submitted to the Local Planning 

Authority.  

 

(i) The measurements of ground borne noise to be taken under Conditions 13(e) and 

13(h) shall be taken in accordance with a Scheme submitted in writing to and approved 

by the Local Planning Authority.  The Scheme must be approved by the Local Planning 

Authority before Work Nos. 1, 2 and 3 are brought into public use. 

 

14. (a) Any fixed plant and machinery forming part of the Development shall be designed 

(save for use in emergencies or during testing) in accordance with those provisions of 

the Noise and Vibration Asset Design Guidance that relate to fixed installations and 

noise, unless otherwise agreed by the Local Planning Authority.  In particular, best 

practical means shall be used to meet a design target for the rating level of noise 

emitted from fixed plant and machinery, as defined by BS 4142:1997, of no higher than 

a level 10 dB less than the external background noise LA90,T at a point 1 metre outside 

any window of any residential or other noise sensitive property, unless otherwise 

agreed by the Local Planning Authority. 
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(b) Relevant details of the design sufficient to demonstrate compliance with the 

guidance shall be submitted to the Local Planning Authority. 

 

15. Before the commencement of fit-out works at Battersea Station and Nine Elms Station, 

a Cultural Strategy that is appropriate to underground stations and associated public 

realm, whilst also having regard to wider culture and activities within Nine Elms as set 

out in the wider Nine Elms Business Plan and Strategies and cultural strategies of other 

developments, shall be submitted to and approved by the Local Planning Authority 

 

16. The footway referred to in Appendix 1 (Elements of the Development or Possible 

Development) to the Request for the Planning Direction, running from the western end 

of Pascal Street in a north-westerly direction to and through Arch No. 42 under the 

London Waterloo to Clapham Junction railway to provide a route to and from the 

proposed Nine Elms Station to the north side of that railway, shall be available for 

public use before the station is opened for use by the public.  The footway shall be 

retained until such time as alternative pedestrian link is provided. 

 

17. Prior to the Development being opened for use by the pubic a maintenance 

management plan for the upkeep of the external parts of the head house at Kennington 

Park, including the sedum roof, shall be submitted to the Local Planning Authority for 

approval.  

 

 

Additional suggested conditions Nos. 18 and 19 

18. Prior to commencement of the workplace on Kennington Park Avenue, a scheme for the 

introduction of a yellow box junction marking on the southbound side of the 

carriageway of Kennington Park Road, at its junction with Kennington Park Place, shall 

be submitted to the LPA and approved in writing.  Thereafter, the approved scheme 

shall be implemented prior to construction being started on this workplace and retained 

until such time as the workplace has ceased to be used and the ventilation shaft and 

head-house has been completed. 

 

19. Prior to the commencement of works on the NLE a protocol for monitoring the 

passenger movements within Kennington Station shall be submitted to and approved in 

writing by the LPA.  Thereafter, the agreed protocol shall be implemented following the 

opening of the NLE.  Should the results of the monitoring show more than a 10% 

deviation (increase) from the predicted levels of passenger movement within the 

Station then TfL must consult the regulatory powers (The Office of Rail Regulation and 

the London Fire and Emergency Planning Authority) and submit details of their 

responses to the LPA. 

 

20. Where under any of these conditions the approval (which shall be taken to include any 

agreement or consent) of the Local Planning Authority is required to any matter, that 

approval shall be given in writing. The Development shall be implemented in accordance 

with any such matter in the form approved, unless otherwise agreed by the Local 

Planning Authority. 
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LISTED BUILDING CONSENT CONDITIONS –BATTERSEA JETTY 

1. The works hereby permitted shall be begun not later than five years from the 
date of this consent. 

2. Notwithstanding what is shown on the drawings’ schedule the following further 
details shall be submitted to the Local Planning Authority for approval in writing 
and the development shall not be carried out otherwise than in accordance with 

the details as may be approved: 

(i) the extent of retained and relocated crane and hopper tracks, including 

the positions of the cranes' deck level and any means of enclosing them for 
safety or security reasons; and 

(ii) all means of enclosure (walls, railings, gates and fences) edge and soffit 

finishes; surface materials and changes in surface levels; and details of the 
exact type, design, location and height of lighting units. 

3. The works hereby authorised shall not begin until a detailed Method Statement, 
setting out the specification for the removal, refurbishment and re-erection of 
the cranes and hoppers, has been submitted and approved in writing by the 

Local Planning Authority. 

4. Written notification of the intended start of works on site shall be sent to 

English Heritage, London Region (1 Waterhouse Square, 138-142 Holborn, 
London EC1 2ST) with a copy sent to the Local Planning Authority, at least 
seven days before the works hereby approved are commenced. 

LISTED BUILDING CONSENT CONDITIONS – KENNINGTON STATION 

1. The development hereby permitted shall be begun before the end of five years 

from the date of this permission. 

2. All new internal works, including making good, shall exactly match the original 

work in both materials and in detailed execution. 

3. At least 21 days’ notice shall be given to the Local Planning Authority of the 
commencement of the works hereby permitted in order that the Local Planning 

Authority may make arrangements for any persons or organisations interested 
in historic buildings to visit the premises for the purposes of photographing or 

surveying the premises. 



REPORT TO THE SECRETARIES OF STATE FOR     FILE REFS: DPI/H5960/13/21;                      
TRANSPORT AND COMMUNITIES AND LOCAL GOVERNMENT   NPCU/LBP/N5660/72239; NPCU/CAC/N5660/72240; 

NPCU/CAC/N5660/72241; NPCU/LBP/H5960/72262; 
and NPCU/LBP/N5840/72355 
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CONSERVATION AREA CONSENT CONDITIONS –KENNINGTON PARK 

1. The works hereby authorised shall be started not later than 5 years from the 
date of this consent. 

2. The works hereby authorised shall not begin until a contract has been let for the 
construction of Work No. 7 authorised by the London Underground (Northern 
Line Extension) Order 2014. 

3. The works hereby authorised shall not begin until the details for the 
reinstatement of fencing, hard and soft landscaping and any other necessary 

reinstatement works in the Grade II Registered Kennington Park and the St 
Mark’s Conservation Area, including any external materials to be used, have 
been submitted to, and approved in writing by, the Local Planning Authority. All 

such reinstatement works approved by the local planning authority shall be 
carried out in accordance with that approval. 

CONSERVATION AREA CONSENT CONDITIONS –KENNINGTON GREEN 

1. The works hereby authorised shall be started not later than 5 years from the 
date of this consent. 

 
2. The works hereby authorised shall not begin until a contract has been let for the 

construction of Work No. 8 authorised by the London Underground (Northern 
Line Extension) Order 2014. 

 

3. The works hereby authorised shall not begin until the details of planned 
reinstatement works within the Kennington Conservation Area including hard 

and soft landscaping and external materials to be used shall be submitted to, 
and approved in writing by, the local planning authority. All such reinstatement 

works approved by the local planning authority shall be carried out in 
accordance with that approval. 

 

 

 


